

<u>KERALA RURAL WATER SUPPLY AND SANITATION</u> <u>AGENCY (KRWSA)</u>

Name of work : Rectification work of 10 WSS to Panachikad Grama Panchayath in Kottayam District

E-TENDER No: KRWSA/RPMU/IDKI/SUS/TEN/04/2023-24

DUE DATE: 05.00 PM on 17-07-2024

NOTICE INVITING TENDER

REGIONAL PROJECT DIRECTOR KERALA RURAL WATER SUPPLY AND SANITATION AGENCY (KRWSA) REGIONAL PROJECT MANAGEMENT UNIT MATHA ARCADE, THODUPUZHA, IDUKKI KERALA STATE TEL. NO: 04862 220445, 220507

Contents

Part I- INSTRUCTIONSTOTHE BIDDERS Part II-GENERALCONDITIONS OF CONTRACT Part III- SPECIALCONDITIONS OF CONTRACT PartIV-CONTRACTDATA Part V-TECHNICALSPECIFICATIONS Part VI- FORMSandDECLARATIONS Part VII-DRAWINGS

OFFICE OF THE REGIONAL PROJECT DIRECTOR KERALA RURAL WATER SUPPLY AND SANITATION AGENCY Regional Project Management Unit,Thodupuzha,Idukki - 685584 Tel-04862 220445, 220507, Email rpmuidukki@gmail.com

E-TENDERNOTICE

No.KRWSA/RPMU/IDKI/SUS/TEN/04/2023-24

Dated:08.07.2024

The Regional Project Director, Kerala Rural Water Supply and Sanitation Agency, Regional Project Management Unit, Idukkiinvitessealed competitive tenders (E-Tender) in electronic mode in ONElevelsystemforthe work detailed below from the contractors having valid and eligible A,B&C classregistration from KPWD/KWA/KRWSA/CPWD/LSGD and Government institutions.

ThetenderisinvitedinOne coversystemfrom the registered and eligible firms throughe- procurement portal of Government of Kerala (https://www .etenders.kerala.gov.in). Prospective bidders willing to participate in this tender shall necessarily register themselves with above mentioned e-procurement portal at free of cost.

The tender timeline isavailableinthecriticaldate section of thistenderpublishedin www.etenders.kerala.gov.in.Thebrief detailsoftenderareasfollows.

Tender No	KRWSA/RPMU/IDKI/SUS/TEN/04/2023-24
NameofProject	Rectification work of 10 WSS to Panachikad Grama Panchayath in Kottayam District
Nameofwork	Rectification work of 10 WSS to Panachikad Grama Panchayath in Kottayam District
ProbableAmountofContract:	Rs. 32,96,608 /-(Tendered PAC)
SaleofTenderDocuments	Documents are available in the site www.etenders.kerala.gov.inforfreedownload
Tenderformsreceivedby	Regional Project Director, KRWSA,Regional Project Management Unit, KRWSA, Matha Arcade, Thodupuzha, Idukki
TenderFee:	Rs.2500/- + GST (GST is to be remitted by the bidder)
EMD:	Rs. <u>50,000/-</u>
Mode of payment (Tender F e e &EMD)	OnlinePayment
Clarification regarding bid	All clarifications sought up to 03.00pm on 17-07-2024 will be answered through telephonic/email (Phone: 04862 220445, 220507 rpmuidukki@gmail.com).
Corrigendum	Corrigendumifany willbepublishedin <u>www.etenders.kerala.gov.in</u>
Tender submission	17-07-2024 up to 05.00 PM
Tender opening	19-07-2024 at 11.00 AM
ValidityofBid(Firmperiod)	90days from the date of opening the tender
Placeofexecutionofagreement	Regional Project Management Unit, KRWSA,Matha Arcade, Thodupuzha,Idukki
Place of execution of work	Panachikad Grama Panchayath in Kottayam District
Periodofcompletionofwork	ThreeMonthsfromdateofagreement.

Bid documents including the Bill of Quantities (BoQ) can be downloaded free of cost from the e-

Government Procurement (e-GP) Website www.etenders.kerala.gov.in. All bid documents are to besubmittedonlineonlyandinthedesignatedcover(s)/envelope(s)onthee-GPwebsite.Tenders/bids shall be accepted only through online mode on the e-GP website and no manual submission of the same shall be entertained. Late tenders will not be accepted. A bid submission fee shall beremittedonlineduringthetimeofbidsubmission.

The hard copies of certificates and documents, as detailed in clause4.4 of Part-I Instructions to the Bidders, shall be submitted subsequently after online submission of bids in a separate cover byregistered post/speed post before the date and time of opening of technical bid.

Price Bid shall only be submitted through online. Details regarding remittance of Bid SubmissionFeeandBidSecurity,Bidpreparationandsubmissionarementionedinthebiddocument.

The bids shall be opened online on 19-07-2024 at 11:00 AM at the office of the Regional Project Director, KRWSA, RPMU Idukki, Matha Shopping Complex, Thodupuzha in the presence of the Bidders /theirauthorized representatives who wish to attend at the above address. If the tender opening datehappens to be on a holiday or non-working day due to any other valid reason, the tender openingprocesswillbedoneonthenextworkingdayatsametimeandplace.

Online Tenders/bids are to be accompanied with apreliminary agreement executed in Kerala stamp paper worthRs.200/-.Tenders/bids received online without the details mentioned in clause 4.4 of Part-I Instructions to the Bidders will not be considered and shall be summarily rejected.

Interested bidders can get further details regarding the work from the office of the KRWSA, REGIONAL PROJECT MANAGEMENT UNIT, MATHA ARCADE, THODUPUZHA, IDUKKI - 685584.

All other existing conditions related to bidding in force in the Kerala Public Works Department willbe applicable in this tender also unless expressly defined in the bidding document. The TenderInviting Authority/Employer shall not be responsible for any failure, malfunction or breakdown of the electronic system while downloading or uploading the documents by the Bidder during the e-procurement process.Details required for e-payment (Details of bank account having core

bankingfacilityandemailaddressofthebidder)shallbefurnishedalongwiththetender.Tendersnotacco mpanied by these details will be rejected. All subsequent Government orders connected totendersandanyrevisionintheratesoftaxeswouldalsobeapplicabletothistender.

The Regional Project Director, KRWSA, RPMU Idukki,reserves the right toacceptorrejectanyoralltenderswithoutassigninganyreasonthereof. AllotherrelevantrulesfollowedbyKRWSAshallbeapplicable.

Regional Project Director, KRWSA, Idukki

PartI-INSTRUCTIONSTOTHEBIDDERS

1. GENERAL

Electronic tenders are invited for and on behalf of theBG Federation Panachikad Gramapancayat**from** registeredcontractors(A,B&C as per PWD Manual 2012)for the work of Rectification work of 10 WSS to Panachikad Grama Panchayath in Kottayam District

Throughoutthesebiddingdocuments:

- a) The terms 'in writing' means communicated in written form anddeliveredagainstreceipt;
- b) except where the context requires otherwise, words indicating the singular also include the plural and words indicating the plural also include the singular; and any reference to masculine gender shall whenever required include feminine gender and vice versa.
- c) "day"meanscalendarday.
- d) Theterms"bid"and"tender"andtheirderivatives"Bidder/te nderer,bid/tender,bidding/tenderingetc.,"aresynonymou s.
- e) Theterm"Employer"shall meanKRWSAwillcarryoutitsfunctionsandobligationsthrough officerswhohavebeendelegatedpowersforthesame.
- f) The "TenderInvitingAuthority", "AcceptingAuthority" and the " AgreementAuthority" meanstheofficerwhohasinvitedandrec eivedbidsfortheWorkandhasexecutedagreementforexecutio nonbehalfoftheEmployer.TheTenderInvitingAuthority,Accep tingAuthority and theAgreementAuthorityshallbeoneandthesamepersonunless otherwisespecified.
- g) "Contract Price" means price approved by the Employer afterbidding and stated in the Letter of Acceptance and thereafter

asadjustedinaccordancewiththeprovisionsoftheContract. Thebidinvitedshallbeofitemratecontract.

Themode of this tenderis e-tender.

Sourceoffunds

The expenditure on this Work will be met from the Plan/Non planallocation of State Government.

EligibleBidders

ABiddershallbearegisteredcontractorKWA/KRWSA/ KPWD/CentralPWD/OtherCentralorStateGovernmentDepart ments,StateorCentralPublicSectorUndertakingsetchave experience in execution of similar worksintherequiredcategoryasspecifiedintheNIT. Only those bidders having a valid and active registration, on thedateofbidsubmission, shall submitbids on line on the e-GP website.

Ineligiblebidderorbidderswhodonotpossesvalid&activeregistration,on thedateofbidsubmission,arestrictlyadvisedtorefrainthemselvesfrompa rticipatinginthistender.

All Bidders are required to register in the e-procurement portal.TheBidderintendingtoparticipateinthebidisrequiredtoregist erin the e-tenders portal using his/her Login ID and attach his/hervalidDigitalSignatureCertificate(DSC)to his/her unique LoginID. He/ She has to submit the relevant information as asked forabout the firm/contractor. The bidders, who submit their bids forthistenderafterdigitallysigningusingtheirDigitalSignatureCertific ate(DSC),acceptthattheyhaveclearlyunderstoodandagreedtheterms andconditionsincludingalltheForms/Annexureofthistender.

Afirm/biddershallsubmitonlyone bidin the same biddingprocess.ABidder(eitherasafirmor as an individual or as apartner of a firm) who submits or participates in more than one bidwillcausealltheproposalsinwhichtheBidderhasparticipatedtobedis qualified.

CostofBidding

Thebiddershallbearallcostsassociatedwiththepreparation&submissio nofbidsandsitevisits,andtheEmployerwillinnocaseberesponsibleorliab le for those costs, regardless of the conductoroutcomeofthebiddingprocess.

The tender document(s), may be downloaded free of cost from thee-Government Procurement (e-GP)

website(<u>www.etenders.kerala.gov.in</u>).Howeverabidsubmissionfee,a smentioned in the NIT, is required to be submitted along with theonlinebid.

SiteVisit

The bidder is advised to visit and examine the Site of Works and itssurroundingsandobtainforitselfonitsownresponsibilityallinformatio nthatmaybenecessaryforpreparing thebid

and entering into a contract for construction of the Works. He shall examine the site condition and satisfy himself of the availability of materials at near by places, difficulties which may arised uring execution before submitting the bids.The costs of visiting the Siteshallbeatthebidder'sownexpense.

Thebidderandanyofhispersonneloragentswillbegrantedpermissionbyt heEmployerto enter upon its premises and landsforthepurposeofsuchvisit,butonly upon the express conditionthatthebidder,hispersonneloragentswillreleaseandindemnif V theEmployeranditspersonnelandagentsfromandagainstallliabilityinre spectthereof,andwillberesponsiblefordeathorpersonal injury, loss of or damage to property, and any other loss,damage,costs,andexpensesincurredasaresultoftheinspection.

Gettinginformationfromwebportal

Allprospectivebiddersare expected to see all informationregarding submission of bid for the Work published in the е tenderwebsiteduringtheperiodfrom the date of publication of NIT fortheWorkanduptothelastdate and time for submission of bid.Nonobservanceofinformation published in the website shall notbeentertainedasareasonforanyclaimor dispute regarding atenderatanystage.

All bids shall be submitted online on the e-GP website only in therelevant envelope(s)/ cover(s), as per the type of tender. No manualsubmissionofbidsshallbeentertainedforthetenderspublishedth roughe-GPsystemunderanycircumstances.

The e-GP system shall not allow submission of bids online after thestipulateddate&time.Thebidder is advised to submit the bidswell before the stipulated date & time to avoid any kind of networkissues,trafficcongestion,etc.In this regard, the department shallnotberesponsibleforanykindofsuchissuesfacedbybidder.

2. BiddingDocuments

ContentofBiddingDocuments

The bidding documents shall consists of the following unless otherwise specified

- a) NoticeInvitingTender(NIT)
- b) InstructionstoBidders
- c) GeneralandspecialConditionsofContract
- d) TechnicalSpecifications
- e) FormofBid,AppendixtoBid,Preliminaryagreementformat
- f) BillofQuantities
- g) Drawings

TheBidderisrequiredtologintothee-

procurementportalanddownloadthelisteddocumentsfromthewebsitea s mentioned

inNIT.Heshallsaveitinhissystemandundertakethenecessarypreparator yworkoff-

line and upload the complete dbid at his convenience before the closing date and time of submission.

Thebidderisexpected to examine carefully all instructions, Conditions of Contract, Contract Data, Forms, Terms, Technical Specifications, Billo fQuantities, Annexure and Drawings in the

BidDocument. Failure to comply with the requirements of BidDocuments hall be at the Bidder's own risk.

ClarificationofBiddingDocuments

Aprospectivebidderrequiringanyclarificationofthebiddingdocumentssh allcontact the office of the Tender Inviting Authorityonanyworkingdaybetween10amand5pm.

In case the clarification sought necessitates modification of the biddocuments, being unavoidable, the Tender Inviting Authority may effect the required modification and publish the minthewebs itethrough corrigendumin pursuance to clause 2.3 of this biddocument.

Amendmenttobiddingdocuments

Before the deadline for submission of bids, the Tender Inviting Authority may modify the bidding document by issuing addenda.

Anyaddendumthusissuedshall bea part of the biddingdocumentswhichwillbepublishedinthe e-tender website. TheTender Inviting Authority will not be responsible for the prospectivebiddersnotviewingthewebsiteintime.

Iftheaddendumthus published does involves maior changes inthescopeofwork, the Tender Inviting Authority may at his own discretion, e xtendthedeadlineforsubmissionofbidsforasuitableperiod enable to prospective bidders take reasonable time for to bidpreparationtakingintoaccounttheaddendumpublished.

3. PreparationofBids

LanguageoftheBid

AlldocumentsrelatingtothebidshallbeintheEnglishlanguage. DocumentsComprisingtheBid

Theonlinebidsubmittedbythebiddershallcomprisethefollowing

- a) Details required fore-payment (Details of bank account having core banking facility and email address of the contractor) in the prescribed format.
- b) Online payment of bid submission fee as detailed in the etenderwebsite.
- c) BidSecuritypaymentdetails.
- d) CopyofRegistrationCertificatedulyattested.
- e) Dulysignedpreliminaryagreement.
- f) PricedBillofQuantities.

The relevantCPWD/MoRTH specifications and BIS/IS codes and the relevant sections of the National Building Code, **PWD** Manual,KRWSA/KWA/PWDQualityControlManualshall be considered bid as part of this documentsthoughindividualcopiesarenotattachedalongwiththebiddo cuments.

Biddersshallnotmakeanyaddition,deletionorcorrectioninanyofthebiddoc uments.Iftamperingofdocumentsisnoticedduringtenderevaluation,thebi dwillberejectedandthebidderwillbeblacklisted.

BidPrices

The Bidder shall bid for the whole work as described in the Bill ofQuantities.

For item rate tenders, the bidder shall fill in rates in figures andshould not leave any cell blank. The line item total in words and thetotal amount shall be calculated by the system and shall be visible totheBidder.

The rates quoted by the Bidder shall include cost of all materialsandconveyance, labour charges, hire charges of plantand machinery, overheads and all incidental charges for execution of the contract. The rate quoted shall also include all statutory taxes except GST as on the date of submission of the tender and such taxes shall be paid by the contractor.

ThequotedratesshallalsoincludeexpensestowardsallQualityControltests(firsttier)prescribedintheQualityControlManualtobedoneatGovernmentapprovedinstitutions.

Purchasetax,turnovertaxoranyothertaxapplicableexceptservicetaxshallb epayablebytheContractorinrespect of this contract and Government will not entertain any claimwhatsoever in respect of the same. However, in respect of service tax,whereverlegallyapplicablethesameshallbepaidbythecontractorto the

tax,whereverlegallyapplicablethesameshallbepaidbythecontractor to the concerned department on demand and it will be reimbursed tohimbytheEmployeronproductionofreceipts/vouchersandaftersatisfyi ngthatithasbeenactuallyandgenuinely paidbythecontractor.

All taxes, royalty, octroi and other levies payable by the contractorunderthecontract, or for any other cause as of the date 28 dayspriortothedeadlinefor submission of bids shall be included in the rates, prices and total of bid price. The bid prices shall also caterfor any change in tax pay ttern during the tenure of work.

No material will beissued by thedepartment for executing this work The rates and prices quoted by the bidder shall remain firm during the entire period of contract.

CurrenciesofBidandPayment

The currency of bid and payment shall be quoted by the bidderentirelyinIndianRupees.AllpaymentsshallbemadeinIndianRup eesonly.

BidValidity

Bids shall remain valid for the period of 90(ninety) days from thedate of opening of the bid as specified in the NIT. A bid valid for ashorter period shallbe rejectedby the Employer as non responsive. Inexceptional circumstances, prior to expiry of the original bid validity perio d, the Tendering Authority may request the bid derstoextend the period of vali dity for a specified additional period. The request and the responses the retos hallbemadeinwriting orbyemail.Abiddermayrefusetherequestwithout forfeiting its

bidsecurity.Abidderagreeingtotherequestwillnotberequiredorpermitted modifyits bid, but will be required to to extend the validityofitsbidsecurity fortheperiodof theextension and in compliancewithClause3.6inallrespects.

BidSecurity

The Bidder shall furnish, as part of his Bid, a Bid Security (EMD)for anamountasdetailedintheNoticeInvitingTender(NIT).Foretenders,Bi

ddersshallremittheBidSecurityusingtheonline paymentoptions of e-Procurement system only. Bidders are advised to visitthe"Downloads"sectionofe-

Procurementwebsitewww.etenders.kerala.gov.in for State Bank of Travancore or by usingNEFT facility. Bidders opting for NEFT facility of online payment areadvised to exercise this option at least 48 hours before the last dateof bid submission to ensure that payment towards Bid Security iscreditedandaconfirmationisreflectedinthee-Procurementsystem.The online NEFT remittance form provided by e-Procurement

systemformakingaNEFTtransactionisnotapaymentconfirmation.KRW SA/NIC/SBT/KSITM shall not be responsible for any kind of delayinpaymentstatusconfirmation.

Any Bid not accompanied by an acceptable Bid Security shall berejectedbytheEmployerasnon-responsive.

TheBidSecurityoftheunsuccessfulBiddershallbecomerefundableaspromptlyaspossibleafteropeningofPriceBidandfinalizationofthetender.

The Bid Security of the successful Bidder will be discharged when the Bidder has furnished the required Performance Guarantee and signed the Agreement.

TheBidSecuritymaybeforfeited:

- a) if the Bidderwithdraws the Bidafter Bidopening during the period of B idvalidity including extended period of validity; or
- b) if any modification is effected to the tender documents or
- c) inthecase of a successful Bidder, if the Bidder fails withinthespecifiedtimelimitto:
 - i. signtheAgreement;or
 - ii. FurnishtherequiredPerformanceGuaranteeor
 - iii. If the bidder fails to convince the Employer aboutthereasonabilityofhis bid prices in the case ofanunbalancedbid.
- d) Insuchcasesthe work shall be rearranged at the risk andcostoftheselectedbidder.

The Bid Security deposited with the Employer will not carryanyinterest.

Bidsubmissionfee

Foretenders, the mode of remittance of Bid submission fee (Tender Fee)

shall be the same as detailed for remitting Bid Security.For e tenders, Bidders shall remit the Tender fee using the onlinepayment options of e-Procurement system only. Bidders are advisedtovisitthe"Downloads" sectionofe-

Procurementwebsitewww.etenders.kerala.gov.in for State Bank of Travancore or by usingNEFT facility. Bidders opting for NEFT facility of online payment areadvised to exercise this option at least 48 hours before the last dateof bid submission to ensure that payment towards Bid SubmissionFee is credited and a confirmation is reflected in the e-Procurementsystem. The online NEFT remittance form provided by e-ProcurementsystemformakingaNEFTtransactionisnotapaymentconfir mation. KRWSA/NIC/SBT/KSITM shall not be responsible for anykindofdelayinpaymentstatusconfirmation.

Any bid not accompanied by the Tender Fee as notified shall berejectedbytheEmployerasnonresponsive.

TenderFeeremittedwillnotberefunded.

Alterationsandadditions

The bid shall contain no alterations or additions, except those tocomplywithinstructionsissuedbyEmployer,orasnecessarytocorrect errors made by the bidder, in which case such correctionsshallbeinitialledbythepersonorpersonssigningthebid.

The bidder shall not attach any conditions of his own to the Bid.The Bid price must be based on the tender documents. The bidder isnot required to present alternative construction options and he shallusewithoutexceptiontheBillsofQuantitiesasprovided,withthe

amendmentsasnotifiedintendernotices,ifany,forthecalculationof his tender price. Any bidder who fails to comply with this clausewillbedisqualified.

4. SubmissionofBids

AlldocumentsoftheBidasrequiredshallbetypedorwritten inindelible ink and shall be signed by the bidder or person duly authorisedtosignonbehalfoftheBidder.

In the event of the tender being submitted by a partnership firm, it mustbesignedbytheleadpartnerholdingavalidpower-

ofattorneyauthorizinghimtodoso, such powerofattorneytobeproduced wit hthetender, and it must disclose that the firm is duly registered under the India nPartnershipAct, 1952.

The Bidder shall submit their bid online only through the e-GP web siteof Kerala(www.etenders.kerela.gov.in) as per the procedure laid down fore-submission as detailed in the web site. For e tenders, the bidders shalldownload the tender documents including the Bill of Quantity (BoQ)

filefromtheetenderingportalhttp://www.etenders.kerala.gov.in.TheBidd ershallfillupthedocumentsandsubmitthesameonlineusingtheir Digital Signature Certificate. On successful submission of bids, asystem generated receipt can be downloaded by the bidder for futurereference.Copiesofallcertificatesanddocumentsshallbeuploadedwh ilesubmittingthetenderonline.Thefollowingscannedcopiesofdocumentsa retobesubmittedonlineasrequiredbythee-tendersportal.

CopyofremittancetowardsbidsubmissionfeeandBidSecurity.

SelfattestedCopyofthebidder'svalidregistrationcertificateinKWA/KeralaPWD,CPWDorotherapprovedagenciesasperclause1.3.1.

Dulyfilledandsignedcopyofbidsubmissionletterasperitemno-1Part-VIofthisbiddocument.

Dulyfilledandsignedcopyofpreliminaryagreementas peritemno-2Part-Vlofthisbiddocument.

Duly filled and signed copy of Integrity pactcer tificate as peritem no-3 Part-VI of this bid document.

 $Duly filled and signed copy of Affidavit a sperite {\tt mno-4Part-}$

VIofthisbiddocument.

Dulyfilledandsignedcopyofrequisitionfore-paymentformasperitemno-6Part-VIofthisbiddocument.

 $\label{eq:any-constraint} Any other relevant information with test imonials.$

Thebiddershalldigitallysignallstatements,documents,certificatesuplo adedbyhim,owningsoleandcompleteresponsibilityfortheircorrectnes s/authenticityaspertheprovisionsoftheITACT2000.

Inadditiontotheabove,thebiddershalluploadacompletesetofbiddocumen twithNITandsectionsfrom1toVIIusinghisdigitalsignatureasatokenofacce ptanceofallbidconditionsandthe

absenceofcompletesetof bid document in the submitted bid shallbetreatedasnon-responsiveandwillberejectedbytheEmployer. Pricebid

4.3.11.1. This shall contain only the duly filled BoQ-file in MS-Excelformat and shall be uploaded using the digital signature of thebidderinthee-tendersportal.

Afterthesubmissionofbidonlineinthee-tendersportal,the

hardcopiesofthefollowingaretobesubmittedtotheTenderInvitingAuthorit y.

Copy of remittance towards bid submission fee and Bid Security.

Copyofconfirmationofbid submissionin the e-tendersportal.

SelfattestedCopyofthebidder'svalidregistrationcertificatein KWA/Kerala PWD, CPWD or other approved agencies as per clause1.3.1.

Duly filled and signed copy of bid submission letter as peritemno-1Part-VIofthisbiddocumentinoriginal.

Duly filled and signed copy of preliminary agreement as peritemno-2Part-VIofthisbiddocumentinoriginal.

Duly filled and signed copy of Integrity pact certificate as peritemno-3Part-VIofthisbiddocumentinoriginal.

Duly filled and signed copy of Affidavit as per item no-4 Part-VIofthisbiddocumentinoriginal.

Dulyfilledandsignedcopyofrequisitionfore-

paymentformasperitemno-6Part-VIofthisbiddocumentinoriginal.

Thiswholesetof certificates and documents shall be send to theTenderInvitingAuthority'sofficeaddress(asgiveninthe NIT) byregisteredpost/SpeedpostofIndiaPostinsuchawaythatitshallbedeliveredt otheTenderInvitingAuthoritybeforethedeadlineofopeningofbid.TheTenderI nvitingAuthorityreservestherighttorejectanybid, for which the above details are not received before the date of opening ofbid.

onlybe ThePricebidshall submitted through online. The Tender Inviting Authority shall open the price bid in the presence of bid dersor the interval of the presence of the presencrauthorised representatives preferably on the last day of

bidsubmissionaftertheprescribedtimeforbidsubmission.

The Tender Inviting Authority shall not be responsible for any failure, malfunctiobreakdown of the electronic system or while downloading n oruploadingthedocumentsbythe Bidder duringthe e-procurementprocess. DeadlineforSubmissionoftheBids

BidshallbereceivedonlyONLINEonorbeforethedateandtimeasnotifiedinN IT.

The Tender Inviting Authority, in exceptional circumstances and atitsowndiscretion, may extend the last date for submission of bids, in

which case all rights and obligations of the Employer and the bidders previously subject to the original date will then be subject to the new date of submission.

TheBidderwillnotbeabletosubmithisbidafterexpiryofthedateandtime ofsubmissionofbid(servertime).

Modification, Resubmission and Withdrawal of Bids

Resubmissionormodificationofbidbythebiddersforanynumberoftimesbe for ethe date and time of submission is allowed. Resubmission of bids hall require the submission of the submission ofire uploading of all documents including pricebid a fresh.

Ifthebidderfailstosubmithis modified bids within the predefinedtimeofreceipt,thesystemshallconsideronlythelastbidsubmitted.

TheBiddercanwithdrawhis/herbidbeforethedateandtimeofreceiptofthe bid.Thesvstem shall not allow withdrawal any afterthedateandtimeofsubmission.

5. BidOpeningandEvaluation

BidOpening

Bidsshallbeopenedonthespecifieddate&time,bythetenderinviting authority or his authorised representative in the presence ofbiddersortheirdesignatedrepresentativeswhochoosetoattend.

Openingofbidsshallbecarriedoutinthesameorderasit isoccurring in invitation of bids or as in order of receipt of bids in theportal.Thebidders&guestuserscanviewthesummaryofopeningofbidsf romanysystem.Biddersare not required be to presentduringthebidopeningattheopeninglocationiftheysodesire.

Intheeventofthespecifieddateofbid

openingbeingdeclaredaholidayfortheEmployer,the bids will be opened at the same timeonthenextworkingday.

Confidentiality

Informationrelatingto the examination, clarification, evaluation, and comparison of Bids and recommendations for the award of ac ontract shall not be disclosed to Bidders or any other persons not officially con cerned with such process until the award has been announced infavour of thes uccessful bidder.

AnyeffortbyaBiddertoinfluencetheEmployerduringprocessingofbids,eva luation,bidcomparison or award decisions shall betreated as Corrupt & Fraudulent Practices, mentioned under Clause9ofITBandmavresultintherejectionoftheBidders'bid.

ClarificationofBids

Toassistinthe examination, evaluation, and comparison of bids,theTenderInvitingAuthoritymayaskthebidderforrequiredclarificati onontheinformationsubmittedwith the bid. The requestforclarificationandtheresponseshallbeinwritingorbye-

mail,butnochangeinthepriceor substance of the Bid shall be sought,offered,orpermitted.

Subject to clause 5.3.1, no Bidder shall contact the Tender InvitingAuthorityonanymatter relating to the submitted bid from the timeof the bid opening to the time the contract is awarded. If the BidderwishestobringadditionalinformationtothenoticeoftheTenderInvit ingAuthority,heshalldosoinwriting.

ExaminationofBids,andDeterminationofResponsiveness

Duringthebidopening, the Tender Inviting Authority willdetermineforeachBid

- a. whetheritmeetstherequiredregistration class as specified intheNIT;
- b. is accompanied by the required bid security, bid submission feeandtherequireddocumentsandcertificates.

Asubstantiallyresponsivebidisonewhich conforms to all theterms, conditions, and requirements of the bidding documents, without material deviation or reservation. A material deviation or reservation is one

- a. whichaffectsinanysubstantialwaythescope,quality,orperformanceoft heWorks;
- b. whichlimitsinanysubstantialway,inconsistentwiththebiddingdocu ments,theEmployer'srightsortheBidder'sobligationsundertheCon tract;or
- c. whoserectificationwouldaffectunfairlythecompetitivepositionofothe rBidderspresentingsubstantiallyresponsiveBids.

IfaBidisnotsubstantiallyresponsive,itmayberejectedbytheTenderInvitin gAuthority,andmaynotsubsequentlybemaderesponsivebycorrectionor withdrawalof the nonconformingmaterialdeviationorreservation.

Non submission of legible or required documents or evidences mayrenderthebidnon-responsive.

Biddercanwitnesstheprincipalactivitiesandviewthedocuments/sum mary reports for that particular work by logging ontotheportalwithhisDSCfromanywhere.

Singletendershallnotbeopenedinthefirsttendercall.

6. AwardofContract

Subject to Clause 5, the Agreement Authority will award the Contract totheBidderwhosebidhasbeendeterminedtobesubstantiallyresponsivean dwhohasofferedthelowestevaluatedbidprice.

In the eventuality of failure on the part of the lowest successful bidder toproduce the original documents, or submit the performance security, orenter into agreement with the Agreement Authority within the specified timelimit, subjected to clause 3.6.60 fthis section, the Biddershall be

debarredinfuturefromparticipatinginallGovernmentBidsforthreeyearsandwillberecommendedforblacklistingbythe

competentauthority.Insuchcases,theworkshallbere-tendered.

If the grand total quoted amount by a bidder is less than 75% (seventyfive percent) of the total estimated cost put to tender, then such bids willbe processed based on the directions contained in Government orderGO(P)No-124/2016/Findated29-8-

2016oranysubsequentmodifications thereof. If two or morebidders quote thesame lowestamount, the Tender Inviting Authority shall finalize the tender through atransparent draw of lots. The Tender Authority Inviting along with his subordinate officers and the contractors who have quoted the lowest and etheir bids contractor's authorised qual amounts in (or representatives)shallbepresentduringthedrawoflots.

Therates for the various items quoted by the Bidder shallbe rounded to two decimal places. The decimal places in excess of two will be discardedduring evaluation.

Employer'sRighttoAcceptanyBidandtoRejectanyorallBids

NotwithstandingClause6.1to6.4,theTenderInvitingAuthorityreservesthe righttoacceptorreject any Bid and to cancel theBidding process and reject all Bids at any time prior to the award ofContract,withoutthereby incurring any liability to the affectedBidder or Bidders or any obligation to inform the affected Bidder orBiddersofthegroundsfortheTenderInvitingAuthority'saction. NotificationofAwardandSigningofAgreement

TheBidder,whoseBid has been accepted, shall be notified ofawardbytheAgreementAuthoritypriortoexpirationof the Bidvalidity facsimile or e-mail confirmed bv letter period bv sent throughpost.Thisletter(hereinafterandintheConditionsofContractcalledt he"LetterofAcceptance")willstatethesumthattheEmployerwillpaytheBid derinconsiderationoftheexecution, completion and remedying defects, if an yofthe Worksby the Contractor asprescribedbytheContract.

Thenotificationofawardwillconstitutetheformation

theContract, subjectonly to the furnishing of a Performance Guaranteeinaccordance with the provisions of Clause 7, within 14 (fourteen) days of issue of letter of acceptance.

of

If the successful bidder fails to furnish the required Performance Guaranteea solution and enter

intocontract, within the above stipulated time, further tenday stime will be all owedattherequestofthe bidder. for which the successfulbidderhastoremitafineequalto1%oftheContractPriceasperhis а minimum quote amount subject to of **Rs.1000** and maximumofRs.25,000.ThisfineshallberemittedinaStateTreasuryintheres pectiveheadofaccountandtheoriginaltreasurychallanshallbe

submitted at the office of the Agreement Authority before executing agreement.

UponthefurnishingbythesuccessfulBidderofthePerformanceGuarantee,t heAgreementAuthoritywillpromptlynotifytheotherBiddersthattheirBids havebeenunsuccessfulandrefundtheBidSecurity.

Solicitor'sfee,ifany,tobepaidtotheLawOfficersofGovernmentforscrutinisi ngordrawingupofagreements-willbe paid and thesamerecoveredfromthesuccessfulbidder.

7. PerformanceGuaranteeandPerformanceSecurityDeposit

ThebidderwhosetenderisacceptedshallberequiredtofurnishthefollowingPerforman
ceGuaranteetobesubmittedbeforeexecutingagreementandPerformanceSecurityDeposittoberecoveredfromrunningbil
ls.

PerformanceGuaranteetobesubmittedattheawardofcontractshouldbe 3% of Contract amount and should be submitted within 14(fourteen)daysofreceiptofLOA(LetterofAcceptance)bythesuccessfulBi dderinthefollowingformAtleastFiftypercent(50%)of Performance Guarantee shall be intheformofTreasuryFixedDepositinthe name of AgreementAuthority for a period not less than 28 (twenty-eight) days after thecompletionofdefectliabilityperiodand

BalancePerformanceGuaranteeintheformofbankguarantee.Bank Guarantee is to be submitted in the format prescribed by theEmployerinthebiddocument.BankGuaranteeshallbeunconditional and it shall be from any Nationalized Bank/ScheduledBank to be submitted before executing agreement and shall be validtill 28(twenty-eight) days after the completion of defect liability of theWork, in approved format. The Bank Guarantee on instalment basiswithlesserperiodofvalidityshallnotbeaccepted.

AfterthesubmissionofPerformance Guarantee and its acceptance theBidSecuritywillberefundedtothesuccessfulbidder.

PerformanceSecurityDepositshallbedeductedat 2.5% from runningbills.TotalofperformanceGuaranteeis 5%ofcontract amount(agreedPAC) while total of Performance Security Deposit is 2.5% of the value ofworkdone.

Foritemratecontracts, for each item in the BoQ, if the rate quoted by the bidder falls below 10% of the estimater at effort hat item, then the additionalperformanceguaranteeistoberequired to be deposited forthatitem.(Iftheratequotedbythebidderforanitemofworkis"x%"below estimate cost where lies above 10%,the additional Х performanceguaranteeforthatitemofworkisequalto (x-10)%of the

estimateamountforthatitemofwork). The total of additional performance guara nteefor the whole work is the total of individual additional

performanceguaranteeforeachitemofworkcalculatedasabove.Additionalperf ormanceGuaranteewillberequiredtobedepositedeitherintheformofTreasury Fixed Deposit in the name of

AgreementAuthorityforaperiodnotlessthan28(twenty-

eight)daysafterthecompletionofworksor in the form of unconditional bank guaranteefromanyNationalisedBank/ScheduledBankvalidtill 28(twenty-eight)days after the completion of the Work, in an approved format. The

Bank Guarantee on instalment basis with less erperiod validity shall not be accept ed. This will be released only after satisfactory completion of

theworkwithoutanyinterest.

The above Guarantee amounts shall be payable to the Employer without any condition what so ever.

ThePerformanceGuaranteeshallcoveradditionallythefollowingguaranteestot heEmployer:

The successful bidder guarantees the successful and satisfactorycompletion of the infrastructure and other related works under thecontract, asperthespecifications and documents.

The successful bidder further guarantees that the infrastructureand equipments provided and installed by him shall be free from alldefects in material and workmanship and shall, upon written noticefrom the Agreement Authority or the Engineer, fully remedy free

of expenses to the Employer, such defects as developed under the normalu seof the said infrastructure within the period of defect liability specified un der clause 46 of the Conditions of Contract.

The Performance Guarantee is intended to secure the performance of theentireContract.However,itisnotconstruedaslimitingthedamagesstipulate dintheotherclausesinthebiddingdocuments.

The Agreement Authority shall be at liberty to deduct/appropriate fromtheContractPerformanceGuarantee/PerformanceSecurity

Depositsuch sums as are due and payable by the contractor to the Employer

asmaybedeterminedintermsofthecontract, and the amount appropriated from the Performance Guarantee / Performance Security Deposits hall have to be erestored by Contractor subsequently.

ThePerformanceBankGuaranteesubmittedintheformofBankGuaranteewillb ereturnedto the Contractor without any interest after28 days after the completion defect liability satisfactory of period. Half ofPerformanceGuaranteeintheformoftreasuryfixeddepositcan bereleased submission of an indemnity bond of equal upon amount by $the Contractor in demnifying the {\tt Employer} any loss$ account on of this afterthevirtual completion of the Work. The balance half of Performance Guarant ee in the form of treasury fixed deposit will be released after thesatisfactorycompletionofDefectsLiabilityPeriod.

PerformanceSecurityDepositshallbearnointerestandcanbereleasedagain

stbankguaranteeonitsaccumulationofaminimumamount of Rs. 5 lakhs subject to the condition that the amount of BGexcept the last one shall not be less than Rs. 5 lakhs. This amount willbereleasedafterpassingthefinalbillasinthecaseofrefundofdeposit.

Failure of the successful Bidder to comply with the requirements of subclause7.2shallconstitutesufficientgroundsforcancellationoftheawardandforf eitureoftheBidSecurity.

8. FirsttierQualityControlTests

Primary responsibility of maintaining quality of all items of work as perspecificationsandstandardsprescribedintheQualityControlManualves tswiththeContractor.TheContractorshallcarry out allFirst tier Quality Control tests prescribed by the Quality ControlManual at his own expense and submit it along with the bills submittedfor payment.

9. CorruptorFraudulentPractices

Itisrequiredthatthebiddersobservethehighest standard of ethicsduringthe procurement and execution of such contracts. In pursuanceofthispolicy, it is defined, for the purposes of this provision, the terms set for the below as follows:

"Corruptpractice" meanstheoffering, giving, receiving or soliciting of anything of value to influence the action of a public official in

theprocurementprocessorincontractexecution; and

"Fraudulentpractice" means a misrepresentation of facts in ordertoinfluenceaprocurementprocessor the execution of a contract to the

detriment of the Employer and includes collusive practice amongBidders(priortoorafterbidsubmission)designedtoestablishbidpri cesatartificialnon-competitivelevelsandtodeprive

the Government of the benefits of free and open competition.

"collusive practice" is an arrangement between two or more partiesdesignedtoachieveanimproperpurpose,includingtoinfluenceimpr operlytheactionsofanotherparty;

"Coercivepractice" is impairing or harming, or threatening to impair or harm, directly or indirectly, any party or the property of the party to influence improperly the actions of a party.

The Employer will reject abid, and / or a ward if it determines that

theBidderrecommendedforawardhasengagedinanyofthecorruptorpracticesi ncompetingforthecontractinquestionandwilldeclarethefirmineligible,eitheri ndefinitelyorforastatedperiodoftime,tobeawardedacontract,ifitat any time determines that the firm hasengagedincorruptorfraudulentpracticesincompeting for, or inexecutingthecontract.

10. Formsanddeclarations

Various forms and formats for declarations to be submitted by theBidder for Bid submission are included in the Part-VI- FORMS. Biddersare requested to fill in the required forms and declarations and submitthesamewiththeirbidsbothonlineandinhardcopy.

PartII-GENERALCONDITIONSOFCONTRACT

1. Definitions

EmployermeansKRWSAon whose behalf the Work istakenupforexecution.Employerwillcarryoutits

functions and obligations through officers who have been delegated powers.

AcceptingAuthority/AgreementAuthoritymeanstheofficerwhohasinvited

and received bids for the Work and has executed agreement forexecutiononbehalfoftheEmployer.

Technical Sanction Authority means the competent Departmental OfficerwhohasissuedthetechnicalsanctionfortheWork.

Engineer means all Engineers in charge of the Work from Chief EngineertoAssistantEngineer.

FieldEngineermeansEngineersatGPSTlevelwhoaredirectlyinchargeofexecutionoftheWork.

Engineer-in-ChargemeanstheManager

Technical,K R W S A ,whoisresponsiblefortheexecutionoftheWork.

Engineer'sRepresentativemeansOverseerorothersubordinate

staff posted to assist the Engineer, supervise execution and to maintain document s.

Contract is the agreement between the Agreement Authority and these lected Bidder to execute, complete and maintain the Work.

Contractormeanspersonorpersonsorfirmswhohaveenteredintocontractfort heexecutionoftheworksubjecttotheeligibilityconditionsoftheNIT.

Contract Price is the price stated in the Letter of Acceptance and thereafter as adjusted in accordance with the provision of the contract.

Contract Data defines the documents and other information whichcomprise the contract.

BidorTendermeanstheContractor'spricedoffertotheEmployerfor the execution and completion of the Work and the remedying of anydefectsthereininaccordancewiththeprovisionsofContract.

Billof Quantitiesmeans the priced and completed Bill of Quantities forming part of the bid.

Specificationmeanstheinstructions,provisions,conditionsanddetailedrequire mentscontainedin the tender documents which formpartofthecontract andany modification or addition made or approvedbytheAcceptingAuthority.

Drawingsmeans alldrawings, calculations and technicalinformationrelatedtotheWorkprovidedbytheEngineerfromtimetoti metotheContractorundertheContract.

Letter of Acceptance or selection notice means intimation issued bytheAcceptingAuthorityasformalacceptanceofBidbytheEmployer.

 ${\it Date of commencement} means the date of handing over the site to the Contractor.$

Timeofcompletionmeanstheperiodallowedforcompleting

allworksrelatedtotheWorkincluding carrying out and passing therequiredquality control tests prescribed by the Quality ManualpublishedbytheDepartment.

Date of completion shall be the date of issue of virtual completioncertificate. The virtual completion certificate shall be issued by the Engineer-inchargewithin15daysofthefinalmeasurementandshallspecify the satisfactorily work has been completed bv the contractor andtakenoverbytheDepartment.In case of defects liability period theworksshallbefinallytakenoveraftercompletion of defects liabilityperiod. Qualitycontroltestsmeans all relevant prescribed tests bv thePWDQualityControlManualapplicableto the Work which are to bemadeandpassedbeforeeachpartbillispresentedforpayment.

A Defect is any part of the work not completed in accordance with the contract.

Defects Liability Period is the period named in the contract dataandcalculatedfromthedateofcompletion.

Plantisanyintegralpartoftheworkswhichistohaveamechanical, electrical, electronicorbiological function.

 $\label{eq:constraint} Equipment means contractor's machinery and vehicles brought temporarily to site for execution of the Work.$

SitemeanstheplacesprovidedbytheEmployerwheretheWorkistobeexecuted.I tmayalsoincludeanyotherplaceorplacesasformingpartofthesite,mentionedin theContract.

Materialsmeansallsupplies, including consumables used by the contractor for in corporation in the works

 $Works are what the {\tt Contract} requires the contract or to construct, install and runo verto the {\tt Employer} as defined in {\tt Contract} Data.$

Daysarecalendardays,monthscalendarmonths.

"Codes" shall mean the following, including the latest amendments, and/orre placements, if any:

 BureauofIndianStandards/IndianRoadsCongressrelevanttothe worksunder theContractandtheirspecifications.
IfIndianStandardsarenotavailableBritishStandardsorAASHTOS tandardsaretobefollowed.

- b. OtherInternationallyapprovedStandardsand/orrulesandregulatio nstouchingthesubjectmatteroftheContract.
- Any other laws, rules, regulations and Acts applicable in c. Indiawithrespecttolabour, safety, compensation, insuranceetc.

Wordsimportingsingularonlyshallalsoincludethepluralandvice-

versawherethecontextsorequires.

Wordsimporting"Person"shallincludefirms,companies,corporations,and associationsorbodiesofindividuals, whether incorporated or not.

Terms and expressions, not defined herein, shall have the same meaning are assigned to them in the Indian Contract Act, and as failingthatintheGeneralClausesAct.

"GovernmentApprovals" shall mean all permits, licenses, authorisations, con sents, clearances, decrees, waivers, privileges, approvals from and filing with government instrumentalities necessaryforthedevelopment, construction and operation of the Work.

Measurement Books: The "measurement books" shall be definedasthebookswithseriallynumberedandmaintainedduringthecurre ncyoftheWorktorecordallmeasurementsqualifyingforpayment.Themeas urementbookshallbeintheformgiveninAppendix2100E1ofPWDManualan distheoriginalrecordofactual measurements.Except for quantities of work paid on level basis, all measurements shallbe recorded in the measurement book. For measurements taken on levelbasis, the levels shall be entered in properly numbered field books as inAppendix-2100E2 PWD Manual.All measurement books of and FieldBooksshallbecertifiedbytheEngineer-in-

Chargebeforeenteringmeasurements.

2. Scope, extent, intentetc

Scope:ThegeneralcharacterandthescopeoftheWorkshallbeasillustrateda nddefinedintheDrawings.Specifications. Schedule ofRatesandotherContractDocuments.

Extent: The Contractor shall carry out and complete the Work under theContract in every respect, and his work shall include the supply of alllabour,equipment,materials,plantandmachinery,tools,transportation, form work, scaffolding and everything else necessary forthe proper execution and completion of the Work in accordance with theContract Documents and to the satisfaction of the Engineer-in charge.TheContractorshallbefullyresponsibleandliableforeverythingand allmattersinconnectionwithorarisingoutoforbeingaresultorconsequence of his carrying out or omitting to carry out any part of theWork.WhereanypartsoftheWorkmaybeexecutedbySub-Contractors, such responsibility and liability of the Contractor shallcoverandextendtotheworkofallsuchSub-Contractors.

Intent:TheContractDocuments complementary and what is are called for by any one shall be binding as if called for by all. Where veritis mentionedthe Contract Documents that the Contractor shall in perform certain work or provide certain facilities, it is understood that the Contractorshalldosoathisowncost.Materialsorwork described inwordswhichsoappliedhaveawell-knowntechnicalor trade meaningshallbeheldtorefertosuchrecognisedstandardsasareapplicable.

3. SITE

Contractortosatisfyhimselfaboutsiteconditions: The Contractorensures that beforesubmitting bids for the Work theContractor has visited the Site and satisfied himself about the Site conditions for constructionandforlogisticsandsmoothflowofworkmenandmaterials as well as permission from Authorities for this purpose. TheContractor has examined the Site and taken note of character of the soiland of the excavations, the correct dimensions of the Work, and facilitiesfor articles called obtaining anv special for in the Contract Documents.TheContractorhasalsomadeitsownassessmentandobtainedal linformation on the Site constraints and on all matters that will affect the execution, continuation and progress, and completion of the Works. Anyextraclaimsorextensionoftimemadeinconsequenceofanymisundersta nding,incorrectinformationonanyofthesepointsoronthegroundsofinsuffic ientdescriptionorinformationshallnotbeentertainedorallowedatanystage

It will be the responsibility of the contractor to obtain necessary land forstackingthematerialsandestablishing plantsand equipmentsforcarryingoutthework,ifthespecifiedsiteofworkisoflessextents. Landrequiredfortheworkmaynotbeavailableinfull.Furtherlandwillbehanded overasandwhenitisreceivedfromtheLandAcquisitionAuthority.Thecontracto rshallnotbeeligibleforanyextraorenhanceclaims or for compensation due to the non-availability of entire land.

Heshallalsonotbeeligibleforanyclaimsorcompensativeforthenoncompletionoftheworkwithintheagreedtime and for continuing

theworkintheagreedextendedperiodofcompletiondueto the abovereasons. Inthecaseofanydelayinshifting the utility services like

Telephoneposts,Electricposts,Electricoverhead line and underground cables,waterlinesetc.bytheutilityDepartment,theEmployershallnotinanyway beliabletopaydamagesonaccountofthisdelay,insteadaproportionate

extension of time for completion of work will be granted indeservingcasesonapplicationbytheContractor.

Access to site by the contractor: The access to the Site will be shownimmediatelyonawardoftheContracttotheContractorandtheSitesha llbesharedwithotherContractorsandSub-

Contractorsasapplicable.TheContractorshalluponbeinggivensuchaccessc ommence the Work and diligently proceed with the execution of theWork in accordance with the Contract Documents. Access to the Site bytheContractorshallbemerelyalicenceforcarryingoutthe construction of the Work under the Contract, and the Contractor shallnotbyhisbeingallowedsuchentryontheSite,acquireanyright,lienor

interest either in the Work carried out by him under the Contract oranything appurtenant or attached thereto or to any part of the Site, andhis claim will only be in the nature of money found due and payable tohim in accordance with the certificates issued by the Engineer-inchargeunder the provisions contained herein. The Work shall be free from allliens, charges or claims of whatsoever nature from any party other thanthe Engineer. The Engineer shall have a lien over all work performed bythe Contractor, Sub-Contractors and Vendors and also for the materialsandequipmentbroughtonSitebythem.

The Department does not undertake to construct or make available anyapproachroadorothermeans of approach to the proposed work siteandthecontractorshallgetacquaintedwiththeavailablemeansofapproache stotheproposedsiteandquoteforthevariousitems.TheDepartment shall not be liable foranyclaim raised later on the plea ofnon-availabilityornonaccesstothesite

Treasures,AntiquitiesfoundarepropertyofEmployer:Allfossils,antiquitiesand otherobjectsofinterestorvalue,whichmaybefoundontheSiteatthecommence mentorduringtheprogressoftheWork,shallbethepropertyoftheEmployer.The Contractorshallcarefullytakeoutandpreserveallsuchfossils, antiquities and objects and shallimmediatelydeliverthesame in their discovered state into thepossessionoftheEmployer.

4. Natureofcontract

TheContractshallbeanitemrateContractwhereintheitemratesarefor the finished work as per the Contract Documents. The estimated costis tentative based on the estimated quantities and is liable to changeduring execution as per the actual quantities executed and approved bythe Engineer-in charge. The Contractor understands and agrees that theamountpayableisassessedonare-measurablebasis in accordancewith the BOQ rates. The Contract Price shall include payment for thesupplyofalllabour(includingpaymenttohisSub-

Contractors), equipment, materials, plantandmachinery, tools, transportati on,formwork,scaffolding,worksunderthiscontractand all applicabletaxes including the Work Contract Tax (WCT), duties, octroi, levies, royalties, fees, insurance premiums, contributionstowards employees benefits including Employee State InsuranceandProvident Funds. arrangement power and water and all services of $and activities constituting the {\tt Scope} of {\tt Work defined in the {\tt General Condition}}$ sofContract.TheContractPriceshallalsoincludeexpensesfortheContractor' ssiteestablishment, infrastructure, overheads&profits, first tierquality cont roltests, expenses for all rectifications including that necessitated as a result of badqualityandall

otherchargesrequiredbytheContracttobebornebytheContractorand

necessaryfortheproperexecution and completion of the Work undertheContract,inconformity with the Contract Documents and accordingtothe best engineering and construction practices and to thesatisfactionoftheEngineer-in-

charge.Servicetax,whereverlegallyapplicable,shallbe paidby the contractor to the concerned departmentondemandanditwillbereimbursedtohimby the Employer onproductionofreceipts/vouchersandaftersatisfyingthatithas beenactuallyandgenuinelypaidbythecontractor.

No adjustment of the prices shall be allowed during the period of the contract for works which have a period of completion up to 18(eighteen)monthsforanyreasonswhatsoeverandthepricesquotedbythe Contractor shall be deemed to be fixed for the entire contract period. Forworkswhichhaveaoriginalperiodofcompletionupto18(eighteen)mont and if the time of completion is extended bevond hs. 18(eighteen)monthsinaccordancewithclause19ofGCC,thereshallnotbean yescalationintheprice.

Forworkswhichhaveatimeofcompletionmorethan18(eighteen))months,pric eadjustment will be permitted subjected to the provisionsinclause40ofGCC.

5. Notices, Fees, Byelaws, Regulations, etc

The Contractor shall comply with all applicable laws and GovernmentActsincludingtheByelawsorregulationsofCentraland/orLoca lAuthoritiesrelatingtotheWorkinsofaraslabour,construction,fabrication

and installation activities are concerned, and he shall obtainfromtheCentraland/orLocalAuthoritiesallpermissions

andapprovals required for the plying of trucks, construction machinery etc.,and also for construction of temporary offices, labour camps, batchingplant,hotmixplant,basecamp,storesandothertemporarystructur esinconnectionwiththeWork,andtheContractorshallgivealInoticesand

pay all fees and charges that are and that can be demanded by lawthere under. In the Contract Price forthe Work, the Contractor shallallowforsuchcomplianceandwork,andforthegivingofallsuchnotices,a ndshallincludethepaymentofallsuchfeesandcharges.

The contractor is bound to follow relevant Kerala State Governmentor ders, circulars, Kerala PWD Manual set c prevailing at the time of contract connected to the execution of the work under the contract eventhoughs pecific reference to the seare not provide delse where in the contract conditions.

6. Licensesandpermits

TheContractorshalldirectlyobtainalllicencesandpermitsforthematerialsunde rGovernmentcontrol, and those required to be obtained by the Contractor for the execution of the Work. The Contract Price shallincludealltransportationchargesandtheotherexpensesthatmaybeincurr edinthisconnection.

7. Contractdocuments

The following documents shall constitute the Contract documents:

a. ArticlesofAgreement,

- b. NoticeInvitingTender
- c. LetterofAcceptanceofTender indicating deviations, if any, fromtheconditionsofContractincorporatedintheTenderdocumentissue dtothebidderand/ortheBidsubmittedbythebidder,
- d. ConditionsofContract,includinggeneraltermsandconditions,instruct ions to bidders, additional terms and conditions, technicaltermsandconditions,erectiontermsandconditions,specialc onditions,ifanyetc.formingpartoftheAgreement,
- e. Specifications, where it is part of Tender Documents,
- f. Scopeofworks/Billsofquantities/scheduleofworks/quantitiesand
- g. ContractDrawingsandfinalisedworkprogramme.

AfteracceptanceofTendertheContractorshallbedeemed havecarefully to examined all Contract Documents his satisfaction. If he to shallhaveanydoubtastothemeaningofanyportion of the ContractDocuments, he shall before signing the Contract. set forth theparticulars thereof, and submitthem to the Agreement Authority inwritinginorderthatsuchdoubtmayberemoved. The AgreementAuthoritywillprovidesuchclarificationsasmaybenecessaryinwriti ngtotheContractor. Anv informationotherwise obtained from theEmployerortheEngineershallnotinanywayrelievetheContractorofhisresp onsibilitytofulfilhisobligationsundertheContract.

TheContractorshallenterintoaContractAgreementwiththeAgreement Authority within 14 (fourteen) working days from the date of Acceptance Tender' or within such extended of time as mav be granted by the Agreement Authority. The date of despatch of Letter of AcceptancebyregisteredpostshallbethedateofAcceptanceofTender.Theperforma nce Guarantee for the proper fulfilment of the Contract shall befurnished by the contractor in the prescribed form within fourteen (14)days of 'Acceptance of Tender'. The performance Guarantee shall be asper terms prescribed in the clause 7 of "Instructions to Bidders" of thisTender. Theagreement, unless otherwise agreed to, shall be signed within 14 (four tee n) working days from the date of Acceptance of Tender, at theoffice of

the Agreement Authority on a date and time to be mutually agreed. The Contractor shall provide required details for signing of thecontract like, performance guarantee copies in required. as appropriate power of attorney and other requisitematerials. Incase it is a gree dmutually that the contract is to be signed beyond the stipulated time asspecified inclause 6.6.3 of section Instructions to Bidders, the BidSecurity or EMD submitted with the tender will have to be extended accordingly. After the signing of the agreement with the Agreement Authority and theContractor,twocertifiedcopies ofthe agreement are to be made.OriginalshallbekeptwiththeAgreementauthorityandtheContractor

shall be provided with one certified copy and the other certified copyshallbekeptwiththeEngineer-inCharge.Noneof these documentsshallbeusedforanypurposeotherthanthisContractandtheContr actorshallensurethatallpersonsemployedforthisContractstrictlyadhereto this.

 $The law sapplicable to this {\tt Contracts hall be the laws inforce in India.}$

8. Assignmentandsublettingofcontract

The Contractor shall not assign this Contract. The Contractor shall notsub-let the Contract or any part thereofother than for supply ofrawmaterials, for minor works or any special type of works for which makesare identified in the Contract or as approved by the Engineer-in charge .Suppliers of the equipment not identified in the Contract or any changein the identified supplier shall be subject to approval by the Engineer.The experience list of such equipment vendors under consideration bythe Contractor for this Contract shall be furnished to the Engineer

forapprovalpriortoprocurementofallsuchitems/equipments.Suchassign ment/sub-lettingshallnotrelievetheContractorfromanyobligation, duty or responsibility under the Contract. Any assignment asabovewithoutpriorwrittenapprovalofEngineer-inChargeshallbevoid.

9. Patent rights androyalties

Royaltiesandfeesforpatentcoveringmaterials, articles. apparatus, devices, equipmentor processes used in the works shall be deemed tohave been included in the Contract Price. The Contractor shall satisfy alldemands that may be made at any time for such royalties or fees and healoneshallbeliableforanydamagesorclaimsforpatentinfringementsand shall keep the Employer indemnified in that regard. The Contractorshall, athisown cost and expense, defend all suits or proceedings thatmay be instituted for alleged infringement of any patent involved in theworks, and, in caseof an award of damages, the Contractor shall pay forsuchaward.Intheeventofanysuit other proceedings or institutedagainsttheEmployer,thesame shall be defended at the cost andexpenseoftheContractor who shall also satisfy/comply anv decree.orderorawardmadeagainsttheEmployer. But it shall be understoodthat no such machine, plant, work, material or thing for any purpose

oranymannerotherthanthatforwhichtheyhavebeenfurnishedandinstalledby the Contractor and specified under these specifications.FinalpaymenttotheContractorbytheEmployerwillnotbemade whileany such suit or claim remains unsettled. In the event any apparatus orequipment, or any matter thereof furnished by the Contractor, is insuch suitorp roceedingsheldtoconstitute infringement, and its use isenjoined,theContractorshall,athis option and his at own expense, either procure for the Employer, the right to continue use of saidapparatus, equipmentor part thereof, replace it with non-

infringingapparatusorequipmentormodifyit, soitbecomes non-infringing.

10. Variationinquantity

TheEmployer/Engineer-

inchargereservestherighttovarythequantitiesofitemsorgroupsofitemstobeor deredasspecifiedintheBillofquantities,asmaybenecessary,duringthe

theContract.TheContractorisboundtoexecutesuch execution of varied quantities of work at his quoted price up to an extent of 25% in excess of the agreedquantityorquantities.Incaseofvariationover25% in excess of theagreedquantity,the department reserves the right to arrange suchworksthroughaseparatecontract.Negotiation shall be made withoriginal contractor to revise the rate for the additional quantity in excess of 25 %oftheagreedquantityandinnocasethe revised rate shall bemore than the market rate at the time of initiating the proposal for revision of rate as recommended by the Engineer-in charge. No increaseshallbepermittedwithintheoriginalcontractperiodand the rate inexcessofmarketrateshallnotbegivenunderanycircumstances.Uponrate

revision shall be considered only in exceptional cases which shall beapprovedbytheEmployerfortheenhancedratesbasedontherecommendatio noftheEngineer.

TheContractorisboundtocarryoutsinkingofwellsincreaseupto 10 meter (ten meter) extra depth beyond the estimated design depthand rate for which shall be paid as per schedule of rate and extra itemconditionsincasesuchitemsareincludedinthecontract.Incaseofpilefou ndation,precastorcastinsite,thesameconditionsasaboveshallapply.

11. Deductionsfromcontractprice

Allcosts,damagesorexpenses,whichtheEmployer may havepaid,forwhichundertheContracttheContractorisliable,willbeclaimed bytheEmployer.TheEngineer-

inchargeshalldeducttheamount,fromanymoneysdueorbecomingduebyhi mtotheContractor under the Contract or may be recovered by actions of law orotherwise,iftheContractorfailstosatisfytheEmployerofsuchclaims.

12. Insurance

TheContractorshallprovide,inthe joint names of the EmployerandtheContractor,insurancecoversintwoparts,i.e.(a)fromthestartd ate to the completion date, and (b) for the Defect Liability period, in theamountsanddeductiblesstatedintheContractDataforthe followingeventswhichareduetotheContractor'srisks:

a. lossofordamagetotheWorks,PlantsandMaterials;

- b. lossofordamagetoEquipment;
- c. lossofordamageofproperty(excepttheWorks,Plant,Materialsand Equipment)inconnectionwiththeContract;

d. Workmancompensationpolicytocoverpersonalinjuryordeath. PoliciesandCertificatesforinsuranceshallbedeliveredbytheContractortot heEngineer'sapprovalbeforetheStartDate.Allsuchinsurance shall provide for compensation to be payable in the types andproportionsofcurrenciesrequiredtorectifythelossordamageincurred. If the Contractor does not provide any of the policies and certificates required, the Engineer-in charge may effect the insurance which the Contractor should have provided and recover any such pr emiums which the Employer has paid from the payments otherwise due to the Contractor or, if no payment is due, the payment of the pre miums shall be adebt due.

Alterations to the terms of insurance shall not be made without theapprovaloftheEmployer.

Bothpartiesshallcomplywithanyconditionsoftheinsurancepolicies.

Premium for all insurance policies shall be paid and borne by theContractor and shall not be reimbursable. The Contractor shall providetotheEngineer-in-

Chargeallpoliciesofinsuranceinoriginal.Thesepoliciesshallbefullyexecute dandshallstatethatthepoliciescannotbe cancelled until completion of the Contract or completion of defectsliability period and any extensions thereof. The Contractor shall obtainsimilarpoliciesfromallSub-Contractorsandtherebyassumeresponsibility for any claims or losses to the Employer and Engineer-in-charge resulting from failure of any of the Sub-Contractors to obtainadequate insurance protection in connection with their work and shallindemnify and keep indemnified the Employer and Engineer-in-

chargeincludingtheiremployees,officers,servants,agentsandanyotherper sonmovinginthepremises,accordingly.

Unlimited liability: In addition to the liability imposed by law upontheContractorforinjury(includingdeath)topersonsordamagetoprop by reason of the negligence of the Contractor or ertv his agents,whichliabilityisnotimpairedorotherwiseaffectedhereby,theContra ctor hereby assumes liability for and agrees to save the EmployerandEngineer-in-

Chargeincludingtheiremployees,officers,servants,agentsandanyotherper sonmovinginthepremisesharmlessandindemnifies them from every expense, liability or payment by reason of any injury (including death) to persons or damage to property suffered through any act or omission of the Contractor, his employees,

agents,servants,workmen,suppliersoranyofhisSub-

Contractors, or any persondirectly or indirectly employed by any of the morfr om the conditions of the Site or any part of the Site which is in the control of the Contractor or his employees or any of his Sub-Contractors, or anyone directly or indirectly employed by either of them or arising in anyway from the Work.

All insurance claims, payable by the insurers, shall be paid to theEmployer which shall be released to the Contractor in instalments asmay be certified by the Engineer-in-charge for the purpose of rebuildingorreplacementorrepairoftheworksand/orgoodsdestroyedord amagedforwhichpaymentwasreceivedfromtheinsurers.

13. Liabilityforaccidentsanddamages

Underthe Contract, the Contractor shall be responsible for anylossordamagetotheworksunderthiscontractuntiltheworksarecompleted andtakenoverinaccordancewiththeContract.

14. TimeofCompletion

Time is the essence of the contract. The time allowed for carryingout the Work as entered in the tender shall be strictly observed bv theContractor and shall be deemed to be of the essence of the Contract and shall be reckoned from the date of handing over the site to the Contractor. T heWorkshallproceed with due diligence until Final Completion. The Contract orshallprepareaConstructionProgrammewith time schedule keeping in view the completion period stipulated forspecific portions of the Work and also the overall completion time and submit the same for the approval of the Tendering authority after thereceipt of letter of acceptance or selection notice. The approved workprogrammeshallbemadeaspartoftheContractagreement.TheContrac torshallcomplywiththistimeschedule.IntheeventoftheContractor failing comply with the overall and individual to milestonescontained in the timeschedules, he shall be liable to payliquidated damagesasprovidedforinthisContract.

Completion Period: The Date of commencement will be the date ofsite handover or the 10th day after agreement whichever is earlier. TheMilestonedatesshallbethosespecifiedintheContractDataorasmutually discussed and agreed. In case the Contractor fails to meet theabove stipulated completion period, Contractor shall be liable to pay tothe Employer, liquidated damages as specified in Clause 15 of GeneralConditions of Contract. In addition to his own work in the overall timeperiod,theContractorshallprovidefortheworksofotherSub-

contractorsandVendors, including those employed directly by the Employer /Engineer-in-Charge.

Thecontractorhastotakeoverchargeofthesitebysigningtheacknowledgement form and commence the work within 10 days from thedateofexecutionofagreement.

If thesite is not taken over by the contractor by signing the acknowledgement form , Engineer will forward the filled up form by registered/speed post, recording the date of taking over as the tenth day from the date of execution of a greement unless otherwise decided.

The contractor hastore submit the acknowledgement form duly signed within thr eedays of receipt and commence the works.

Itshallbedeemedthatthecontractorhastakenoverchargeofthesiteonthetenthd ayfromthedateofagreementirrespectiveofwhetherhehasreceivedtheacknowl edgementbypostorhasresubmitteditwithhissignature.Theworkwillbetermin atedathisriskandcostifthecontractordoesnotresubmittheacknowledgementf ormandcommencetheworkasrequiredunder14.3.

Recovery towards risk and cost will be made from the performanceguarantee, if the contractor does not turn up to take charge of the site

within the time prescribed under 14.3, he shall be demoted to a lower category as pertherules for registration of contractors.

The works shall be carried out in accordance with the programmesubmittedbythecontractorandagreedtobytheAgreementAuth orityat the time of executing agreement and updated subsequently with theapprovaloftheAgreementAuthority.

15. Liquidateddamages(LD)

If the Contractor fails to maintain the required progress in terms oftheagreedtimeandprogresschartortocompletetheworkandclearthe site on or before the date of completion of Contract or extended dateof completion, he shall without prejudice to any other right or remedyavailable under the law to the Employer on account of such breach, payas compensation, Liquidated damages @ 1(one) percent of the

contractpriceperweekofdelayorpartthereof.Theaggregateofsuchcompen sation / compensations shall not exceed 10 (ten) percent of thecontract value. This will also apply to items or group of items for whichseparateperiodofcompletionhasbeenspecified.Theamountofcompe nsation may be adjusted or set off against any sum payable to thecontractorunderthisoranyothercontractwiththeEmployer.

TheAgreementAuthority, if satisfied, that the work can be completed by the Contractor within reasonable time after the а specifiedtimeofcompletion, may allow further extension of time at its discretion a s per clause-19. In the event of extension granted being with LiquidatedDamages,theEmployerwillbeentitledwithoutprejudice any to otherrightorremedyavailableinthatbehalf,torecoverfromtheContractorasagr eeddamagesequivalentto@1(one)percentofthecontractpriceperweekofdela vorpartthereof.

If the contractorachieves balance milestones, even though the hasfailed to achieve initial milestones, and the work has been completed in the specified/original time of completion, the Employer may release the already levied liquidated damages at his sole discretion.

The Agreement Authority, if not satisfied that the works can becompleted by the Contractor and in the event of failure on the part of theContractor to complete work within further extension of time allowed

asaforesaid, shall be entitled, without prejudice to any other right, or remedy a vailable in that behalf, to terminate the contract.

TheAgreementAuthority,ifnotsatisfiedwiththeprogressofthecontractandinth eevent of failure of the Contractor to recoup thedelaysinthemutuallyagreedtimeframe,shallbeentitledtoterminatethecont ract.

Intheeventofsuchterminationofthecontractas described inclauses 15.4 and 15.5 the Employer, shall be entitled or both. to recoverLiquidatedDamagesuptotenpercent(10%)ofthecontractvalueandforf eitthePerformanceGuaranteeandSecurityDepositmadebytheContractorbesi desgettingthework completed by other means at theriskandcostoftheContractor.

The Employer may waive the payment of compensation in the caseof contracts where milestones are fixed, depending upon merit of thecase,onrequestreceivedfromtheContractoriftheentireworkiscomplete dwithinthedateasspecifiedintheContractorasvalidlyextendedwithoutstip ulatinganypenalty.

16. Deleted

17. Contractor'sdefault

IftheContractorshallneglecttoexecute the works with thediligenceandexpeditionorshallrefuseorneglecttocomplywithanyreasona ble orders given to him. in writing by the Engineer in connectionwiththeworksorshallcontravenetheprovisionsoftheContract,theA greementAuthoritymaygivenotice writing to the Contractor in tomakegoodthefailure, neglect or contravention complained of. ShouldtheContractorfailtocomplywiththenoticewithinthirty(30)daysfromth edateofservicethereof,then and in such case the AgreementAuthorityshallbeatlibertytoemployotherworkmenandforthwithe xecutesuchpartoftheworksastheContractormayhaveneglectedtodo or if the shall shall Agreement Authority think fit. it be lawful for him, without prejudice to any other righthemay have under the Contract, to take the works wholly or in part thereof and in that event the AgreementAuthorityshallhave free use of all Contractor's equipment that

mayhavebeenatthetimeonthesiteinconnectionwiththeworkswithoutbeingre sponsibletotheContractorforfairwearandtearthereofandtotheexclusionofan yrightoftheContractoroverthesame,andtheAgreementAuthorityshallbeentitl edtoretainandapplyany

balancewhichmayotherwisebedueontheContractbyhimtotheContractor,orsu chpartthereofasmaybenecessary, the payment of the cost of executing the said pa rtoftheworksor of completing works the as thecasemaybeplusafineof20percentofthevalueofworksocarriedout.Ifthecost ofcompletingtheworksor executing thereof а part asaforesaidplusafineof20percentofthe value of work carried so outshallexceed the balance due to the Contractor, the Contractor shall pays uch explored the contractor of the contracamount shall cess. Such payment of excess be independent oftheliquidateddamagesfordelay, which the Contractor shall have to pay if the co mpletionofworksisdelayed.Inaddition,suchactionbytheAgreement Authority relieve as aforesaid shall not the Contractor of hisliabilitytopayliquidateddamagesfordelayincompletionofworksasdefinedi 15.Thetermination the Contract nclause of under this clauseshallnotentitletheContractortoreducethevalue of the performancebankguaranteenorthetimethereof. The performance guarantees hall

be valid for the full value and for the full period of the Contract includingDefectsLiabilityPeriod.

If the Contractor fails to complete the work and the agreement iscancelled, the amount due to him on account of work executed by him, if paya ble, shall be paid to him only after due recoveries as perthe provisions of the Contract and that too after alternative arrangements to complete the work has been made.

18. DelaysbyEmployerorhisauthorisedagent

In case the Contractor's performance is delayed due to any act ofomission on the part of the Employer or his authorized agents, then theContractor shall be given due extension of time for the completion of theworks,totheextentsuchomissiononthepartoftheEmployerhascaused delav in theContractor's performance his of work.Regardingreasonableness or otherwise of the extension of time, the decision of the Engineer shall be final. The reasons for such delays shall be recorded in the hindrance register as per clause 19.2 and shall be certified by the Field Engineers incharge of the work. Anydelayinfinalisationofmutual agreement in regard to any

oftheContractor'sclaimagainstanyactofomissiononthepartoftheEmployeror hisauthorisedagents should not result in any workstoppage/furtherdelayonthepartoftheContractor.

19. Extensionoftimeofcompletion

Onhappeningofanyeventscausingdelayasstatedhereinafter, the

Contractor shall intimate immediately in writing to the Engineer-incharge:

- a. duetoanyreasonsdefinedasForceMajeure.
- b. non-

availabilityofstoreswhicharetheresponsibilityoftheEmployertos upply.

- c. non-availability or breakdown of tools and plant to be madeavailablebytheEmployer.
- d. Inclementweatherconditions
- e. delay on the part of the Contractors or tradesmen engaged by the Employer not forming part of the Contract, holding upfurtherprogress of the work.
- f. non-availabilityofdesignordetailed drawings orspecificationstime,whicharetobemadeavailablebytheEmploye rduringprogressofthework.
- g. anyothercauseswhich,atthesolediscretionoftheEmployerisbe yondthecontroloftheContractor.

A"HindranceRegister"shallbemaintainedbytheDepartmentalOfficer(notbelo wtherankof AE) at site to record the varioushindrances,as mentioned under item 19.1 above, encountered during the course of execution. The entries made inhindrance register are to be

approved by the Engineer in charge. Contractor is permitted to sign theregisterandrecordhisremarks.

The Contractor may request the Agreement Authority in writingforextensionoftimewithin14(fourteen)daysofhappeningofsuchev entcausing delay stating also, if practicable, the period for which extensionis desired. The Agreement Authority may, considering the eligibility of the request, give a fair and reasonable extension of time for completion of the work. Such extension shall be communicated to the inwritingbytheAgreementAuthoritythroughtheEngineer-in-Contractor chargewithin one month of the date of receipt of such request. The Contractorshall however use his best efforts to prevent or make good the delay byputting his endeavours constantly as may be reasonably required of himtothesatisfactionoftheEngineer-incharge.Relatedentriesinthehindrance register shall also to be submitted along with the request forextension.

WhentheperiodfixedforthecompletionoftheContractisabouttoexpire,theque stionofextensionoftheContractmaybeconsideredattheinstanceoftheContract or orthe Employer or the both. Theextensionwillhavetobeby bothparty's agreement, expressed orimplied.

In case the Contractor does not apply for grant of extension of timewithin 07 (Seven) days of hindrance occurring in execution of the workandtheEmployerwantstocontinuewiththeworkbeyondthestipulated dateofcompletionforreasonoftheworkhavingbeenhindered,theEngineer-inchargeathissolediscretioncangrantprovisional extension of time even in the absence of application from theContractor. Such extension of time granted by the Engineer-in-charge isvalidprovidedtheContractoracceptsthesameeitherexpresslyorimplied by his actions before and subsequent to the date of completion.Such extension of time shall be without prejudice to Employer's right tolevycompensationundertherelevantclauseofContract.

20. Termination, suspension, cancellation&foreclosure of contract

TheAgreementAuthorityshall,inadditiontootherremedialstepstobetakenasp rovidedin the conditions of Contract, be entitled tocanceltheContractinfullorinpart,iftheContractor

- makesdefaultinproceedingwiththeworkswithduediligenceand continues to do so even after a notice in writing from theEngineerin charge, then on the expiry of the period as specified inthenotice,or
- b. commits default/breach in complying with any of the terms and conditions of the Contract and does not remedy it or fails to takeeffective steps for the remedy to the satisfaction of the Engineer-incharge, then on the expiry of the period as may be specified by the Engineer-in-charge inanotice inwriting, or

- c. fails to complete the work or items of work with individual dates ofcompletion,onorbeforethedate/datesofcompletion or asextendedbytheAgreementAuthority,thenontheexpiryoftheperiod as may be specified by the Engineer-in-charge in a notice inwriting,or
- d. shall offer or give or agree to give any person in the service of theEmployerortoanyotherpersononhisbehalfanygiftorconsiderationo fanykindasaninducementorrewardforact/actsoffavourinrelationtothe obtainingorexecutionof this or anyotherContractfortheEmployer,or
- e. shalltrytoobtainaContractfromtheEmployerbywayofringTendering orother non-bonafide methodof competitive Tendering,or
- f. transfers, sublets, assigns the entire work or any portion thereof without th eprior approval in writing from the Agreement Authority. The Agreement Authority may by giving a written notice, cancel such transfersor sublets or assignment.

The Agreement Authority shall in such an event give fifteen (15)daysnoticeinwritingtotheContractorinforminghisdecisiontodoso.

The Contractor upon receipt of such notice shall discontinue theworkonthedateandtotheextentspecifiedinthenotice, makeallreasonabl efforts to obtain cancellation of all orders and e Contracts totheextentthevarerelatedtotheworkterminatedandtermssatisfactorvto Employer, stop all further sub-Contracting the or purchasing activityrelated to the work terminated, and assist the Employer in maintenance, protection, and disposition of the works acquired under the Contract by the Employer.

TheContractshallstandterminatedunderthefollowingcircumstancesunlessth eEmployerissatisfiedthatthe

legalrepresentativesoftheindividualContractororoftheproprietorofthepropr ietaryconcernandin the of partnership the case survivingpartners, are capable of carrying and completing out the andtheEmployershallinanywaynotbeliabletopayment Contract of anycompensationtotheestateof deceased Contractor and/or to thesurvivingpartnersoftheContractor'sfirmonaccountoftheterminationofthe Contract.:

If the Contractor being an individual in the case of proprietary concern or a. of a partnership firm any of its partners in the case isdeclaredinsolventundertheprovisions of insolvency act for thetime being in force, or makes any conveyance or assignment of hiseffectsorcompositionorarrangement for the benefit of hiscreditorsamountingtoproceedingsforliquidationorcompositionund eranyinsolvencyact.

- In the case of the Contractor being a employer, its affairs are underliquidation either by a resolution passed by the employer or by anorderofcourt, notbeing avoluntary liquidation proceedings for thep urpose of a malgamation or re-organisation, or a receiver or managerisappointed by the court on the application by the debenture holders of the Employer, if any.
- c. If the Contractor shall suffer an execution being levied on his/theirgoods,estatesandallowittobecontinuedforaperiodof21(twent y-one)days.
- d. OnthedeathoftheContractor being proprietary а concern or ofanyofthepartnersinthecaseofapartnershipconcernandtheEmployeris notsatisfiedthatthelegal representative of thedeceasedproprietorortheothersurvivingpartnersofthepartnershipc capable carrying oncern are of and out completingtheContract.Thedecisionof the Agreement Authority in thisrespectshallbefinalandbinding which be is to intimated inwritingtothelegalrepresentativeortothepartnershipconcern.
- If the Contractor is an individual or a proprietary concern and e. theindividualortheproprietordiesandifthe Contractor is a partnership concernandone of the partners dies, the nunless the Employerepresentatives r is satisfied that the legal of the individualContractororoftheproprietorof the proprietary concern inthecaseofpartnershipthesurvivingpartners, are and capable ofcarrying out and completing the Contract the Agreement AuthorityshallbeentitledtocanceltheContractastoitsincompletepartwit hout being in any way liable to payment of any compensation totheestateofdeceasedContractorand/ortothesurvivingpartnersoftheC ontractor'sfirmonaccountofthe cancellation of theContract.ThedecisionoftheAgreementAuthoritythatthelegalreprese ntatives of the deceased Contractor or surviving partners of the Contractor's firm cannot carry out and complete the Contractshallbefinalandbindingontheparties.Intheeventofsuchcancell Employer hold ation the shall not the estate of the deceasedContractorand/orthesurvivingpartnersoftheestate of thedeceasedContractorand/orthesurvivingpartners of

theContractor'sfirm liable to damages for not completing theContract. On cancellation or on termination of the Contract, the Engineer-inchargeshallhavepowers

a. to take possession of the site and any materials, constructionalplant,implements,stores,etc.thereon.

36

- b. to carry out the incomplete work by any means at the risk of thedefaultedContractor.
- c. to determine the amount to be recovered from the Contractor forcompletingtheremainingworkorintheeventtheremainingworkisnot tobecompletedtheloss/damagesuffered,ifany,bytheEmployeraftergivi ngcreditforthevalueoftheworkexecutedbytheContractoruptothetimeo ftermination/cancellationlessonaccountpaymentsmadetilldate andvalue of Contractor'smaterials,plant,equipment,etc.,takenpossessionofafterter mination/cancellation.
- d. torecovertheamountdeterminedasabove, if any, from anymoneys due to theContractor or any account or under anyotherContract and in the event of anv shortfall. the Contractor shall becalledupontopaythesame demand. The on needfordeterminationoftheamountofrecoveryofanyextracost/expend iture or of anv loss/damage suffered bv the EmployershallnothoweverariseinthecaseofterminationoftheContractf ordeath/demiseoftheContractorasstatedinclause.20.4(d).
- Theinventoryofuptodateworkandbalancestoresatsite,plant/machi e. neries, equipments and any other property of contractor utilised for the work shall be taken on charge by theDepartmentaftercombinedsurveywiththeContractororhisautho risedrepresentative.IfContractororhisauthorisedrepresentativeisn otappearingforcombinedsurveyafteroneweekofgivingnotice, invent oryshallbepreparedbytheDepartment in his absence and the Contractor is bound to acceptthesame.
- f. Duringthecurrencyofexecutionofwork,contractorshall notremovehisresourceswithoutpriorpermissionof Engineer-incharge.
- g. Additionally,theEmployerwillreservetherighttodebarsuchdefaultingC ontractorfromparticipatinginfutureTendersforaminimumperiodofon eyear.

Suspension of work - The Employer shall have power to suspendthe progress of the work or any part thereof and the Engineer-in-chargemaydirecttheContractorinwritingtosuspendthework,for

suchperiodandinsuchmannerasmaybespecifiedtherein,onaccountofany default on the part of the Contractor, or for proper execution of thework for reasons other than any default on the part of the Contractor, orongroundofsafetyoftheworkorpartthereof.Intheeventofsuspensionforr easonotherthananydefaultonthepartoftheContractor,extensionoftimesha llbeallowedbytheAgreement Authority equal to the period of such suspension plus an additional timeperiod of 25% of the suspension period or 30 days whichever is less. Anynecessary and demonstrable costs incurred by the Contractor as aresultofsuchsuspension of the works will be paid by the Employer, provided such costs substantiated the satisfaction of are to the Engineer. The Employer shall not be responsible for any liabilities if suspensio nordelayisduetosomedefaultonthepartoftheContractororhissub-Contractor. The work shall, throughout the stipulated periodofcontract, becarried out with all due diligence on the part of the contractor In the event of termination or suspension of the contract. onaccountofdefaulton of thepart the contractor. as narratedhereinbefore,thePerformanceSecurityDepositandotherdues of thiswork or any other work done under this Employer shall be forfeited andbroughtundertheabsolutedisposaloftheEmployerprovided,thattheamou ntsoforfeitedshallnotexceed10%ofthecontractvalue.

ForeclosureofContractinfullorinpart-Ifatanytimeafteracceptance of the Bid, the Employer decides to abandon or reduce thescope of the work for any reason whatsoever the Employer, through itsEngineer-incharge,shallgivenoticeinwritingtothateffecttotheContractor.Intheeventof abandonment/reductioninthe scope ofwork,

- TheContractorshall.ifrequiredbytheEngineer-in-charge.furnish to a. him books of accounts, papers, relevant documents asmay be necessary to enable the Engineer-in-charge to assess theamount payable in terms of the contract, the Contractor shall nothaveanyclaimforcompensationwhatsoevereitherforabandonm for reduction in the scope of ent or work. other thanthoseasspecifiedabove.
- If the progress of the work or of any portion of the work is unsatisfactory, b. the Engineer-in-Charge, after giving the contractor15(fifteen)days'noticeinwriting,withoutcancellingorter minatingthecontract, shall be entitled to employ another agency for exe cutingthejobortocarryouttheworkdepartmentallyor contractually through tendering process, eitherwhollyorpartly, debiting the contractor with cost involved in eng aging another agency or with the cost of labour and the pricesofmaterials, as the case may be. The certificate to be issued by the Engineer-in-Charge for the cost of the work so done shall befinal and conclusive and the extra cost, if any, shall be borne by the contractor. However, when this clause is invoked, penalty willnotbeapplicable.
- 21. Nowaiverofrights

Neither the inspection by the Employer or the Engineer or Engineer's Representatives or any of the Engineer ficials, employees or agents nor any or derby the Employeer or the Engineer for payment of money or

anypayment for or acceptance of, the whole or any part of the works by the Employ erortheEngineer,noranyextensionoftime, nor anypossessiontakenby the Chief TechnicalExaminerorhis Engineer, inspection bv authorisedrepresentatives and mandatory waitingperiodforinspectionbyCTEwingetcshalloperateasawaiverofanyprovi sionoftheContract,orofanypowerherein reserved to the Employer, or any right to damage shere in provided, nor shall any waive rofany $breach in the {\tt Contract} beheld to be awaiver of any other or subsequent breach.$

- 22. CertificatenottoaffectrightofEmployerandliabilityofcontractor Nointerimpaymentcertificateof the Engineer, nor anv sum paidonaccount, by the Employer, nor any extension of time for execution of the wo rksgrantedbytheEngineershallaffectorprejudicetherightsoftheEmployeragai nst the Contractor or relieve the Contractor of his obligationsfor the due performance of the Contract. be interpreted or asapprovaloftheworksdoneoroftheequipmentfurnished and nocertificateshallcreateliabilityfortheEmployertopayforalterations,amendm ents.variationsoradditionalworksnot ordered. in writing. by the Engineer or discharge the liability of the Contractor for the payment of damageswhetherdue,ascertained,orcertifiedornot,or anv sumagainstthepaymentofwhich bound he is to indemnify the Employer, norshallany such certificate nor the acceptance by him of any sumpaidonaccountorotherwiseaffectofprejudicethe rights of theContractoragainsttheEmployer.
- 23. Graftsandcommissionsetc.

Any graft, commission, gift or advantage given, promised or offeredby or on behalf of the Contractor or his partner, agent, officers, director,employee or servant or any one of his or their behalf in relation to

theobtainingortotheexecutionofthisoranyotherContractwiththeEmploye r, shall, in addition to any criminal liability which it may incur, subject the Contractor to the cancellation of this and all other Contracts and also to payment of any loss or damage to the Employer resultingfrom any cancellation. The Employer/Engineer-in charge shall then beentitled to deduct the amount so payable from any moneys otherwiseduetotheContractorundertheContract.

24. Languageandmeasures

All documents pertaining to the Contract including specifications, schedules, notices, correspondence, operating and maintena nceinstructions, drawings or any other writing shall be written in Englishlanguage. The metric system of measurement shall be used exclusivel yin the Contract. Measurements, quantities, prices or rates and amounts shall have two digit precision.

25. Release of information

TheContractorshallnotcommunicateor use in advertising, publicity, sales releases or in any other medium photographs or othe rreproduction of the works under this Contract, or descriptions of the

site, dimensions, quantity, quality or other information, concerning theworksunlesspriorwrittenpermissionhasbeenobtainedfromtheEmploy er.

26. Completionofcontract

Unless otherwise terminated under the provisions of any other relevant clause,

this Contract shall be deemed to have been completedat the expiration of the Defects Liability Period as provided for under the clause 46.

27. Enforcementofterms

Thefailureofeitherpartytoenforceatanytimeoftheprovisions of this Contract anv rights in respect thereto or to exercise or anv optionhereinprovided, shall innow ay be construed to be awaiver of such provisio ns,rightsoroptionsorinanywaytoaffectthevalidityoftheContract. The exercise by either party of any of its rights herein shall notpreclude or prejudice exercising either party from the same or any otherrightitmayhavehereunder.

28. Engineer'sdecision

InrespectofallmatterswhicharelefttothedecisionoftheEngineer including the granting or with holding of the certificates, theEngineer shall, if required to do so by the Contractor, give in writing adecisionthereon.

Ifintheopinion of the Contractor, а decision made by theEngineerisnotinaccordancewith the meaning and intent of theContract,theContractormayfile with Engineer within the 15(fifteen)daysafterreceiptofthedecision,awrittenobjectionto the decision.Failure to file an objection within the allotted time will be considered asacceptanceof the Engineer's decision and the decision shall becomefinalandbinding.

TheEngineer'sdecisionandthefillingofthewrittenobjectiontheretoshallbe aconditionprecedenttotherighttoanylegalproceedings. It is the intent of the agreement that there shall be no delayintheexecutionoftheworksandthedecisionoftheEngineerasrendered shallbepromptlyobserved.

29. Co-operationwithotherContractors,Consultants&Engineers

TheContractorshallco-operatewiththeEmployer'sotherContractors Consultants and consulting Engineers, if employed in thesite,andfreelyexchangewiththemsuchtechnicalinformationasisnecess aryforthesatisfactoryexecutionofworks.

30. Variationsoradditions

Noalterations, amendments, omissions, suspensions or variationsoftheworks(hereinafterreferredtoas"Variation")undertheContract as detailedin the Contract documents, shall be made by the Contractorexceptasdirectedin writing by the Engineer, but the Engineer shallhavefullpowersubjecttotheprovisionhereinaftercontainedfromtimetoti meduringtheexecutionoftheContract,bynotice in writing, toinstructtheContractortomakesuch variationwithoutprejudicetothe Contract. The Contractor shall carry out such variation and be bound bythe same conditions as far as applicable as though the said variationoccurredintheContractdocuments.Ifanysuggestedvariationwoul d,intheopinionoftheContractor,ifcarriedout,preventhim

fromfulfillinganyofhisobligationsorguaranteesunderthe Contract, heshallnotifytheEngineerthereofinwritingandtheEngineer shalldecide forthwith, whether or not the same shall be carried out and if theEngineerconfirmhisinstructions,Contractor'sobligationsandguarante

esshallbemodifiedtosuchanextentasmaybemutuallyagreed. Any agreed difference in cost occasioned by any such variationshall be added to ordeducted from the Contract price as the case maybe.

Intheeventofthe Engineer requiring any variation, suchreasonableandpropernoticeshallbe giventothe Contractor to enablehim to work his arrangements accordingly, and in cases where goods ormaterialsarealreadypreparedoranydesign,drawingsofpatternmadeorwor kdonerequirestobealtered,areasonableandagreed sum

kdonerequirestobealtered, areasonableand agreed in respect thereof shall be paid to the Contractor.

In any case in which the Contractor has received instructions from the Engineerast other equirement of carrying out the altered or addition

al substituted work which either then or later on, will in theopinion of the Contractor, involve a claim for additional payments, theContractor shall immediately and in no case later than ten (10) days,after receipt of the instructions aforesaid and before carrying out theinstructions,advisetheEngineertothateffect.ButtheEngineershallnot become liable for the payment of any charges in respect of any suchvariations, unless the specifications of the same shall be confirmed inwritingbytheEngineer.

If any variation in the works, results in reduction of Contract price, the parties shall, agree, in writing, so to the extent of any change in the price, before the Contractor proceeds with the change.

In all the above cases, in the event of a disagreement as to thereasonablenessofthesaidsum,thedecisionoftheEngineer shallprevail.

Notwithstanding anythingstated above in this clause, the Engineer shall power instruct have the full to the Contractor. in writing,duringtheexecutionoftheContract,tovarythequantitiesoftheitemsorg roupsof items. The Contractor shall carry out such variations andbebound bv the same conditions. though the as said variationsoccurredinthe Contract documents. However, the Contract shallbeadjustedattheratesand the prices provided for the price original quantities in the Contract.

31. Replacementofdefectivepartsandmaterials

If during the progress of the works the Engineer shall decide and inform in writing to the Contractor, thatany part of work or materials used there in is unsound or imperfector has furnished any work is inf erior than the quality specified, the Contractor on receiving details of such defects or deficiencies shall at his own expense within seven (7)daysofhisreceivingthenotice,orotherwise,withinsuchtimeasmayberea sonablynecessaryformakingitgood,proceedtoalter,re-construct or remove such work and furnish fresh materials up to thestandardsofthespecifications.

IncasetheContractorfailstodoso,theEngineermayongivingthe Contractor seven (7) days' notice in writing of his intentions to do so,proceed to remove the portion of the worksor materials so complained and, at the cost of the Contractor, perform all such work or furnish allsuch equipment provided that nothing in this clause shall be deemed todeprivetheEmployeroforaffectanyrightsundertheContractwhichtheEm ployermayotherwisehaveinrespectofsuchdefectsanddeficiencies.

TheContractor'sfulland extreme liability under this clause shallbesatisfiedbythe paymentstotheEmployeroftheextra cost,ofsuchreplacementprocured, including erection, as provided for in theContract, such extra cost being the ascertained difference between the price paid by the Employer for such replacements and the Contract priceportion for such defective work and repayments of any sum paid by the Employer to the Contractor in respect of such defective work. Should the Employer not so defective replace the work or materials. the Contractor's extremeliability under this clauses hall be limited to repayment of

allsumspaidbytheEmployerundertheContractforsuchdefectiveworksorwork susingthedefectivematerials.

32. Defenceofsuits

If any action in court is brought against the Employer or Engineeror an officer or agent of the Employer for the failure or neglect on thepart of the Contractor to perform any acts, matters, covenants or thingsundertheContract,orfordamageorinjurycausedbytheallegedomissi onornegligenceonthepartoftheContractor,hisagents,representativesorhis sub-

Contractors,workmen,suppliersoremployees,theContractorshallinallsuc hcasesindemnifyandkeeptheEmployer,andtheEngineerand/orhisreprese ntative,harmlessfromalllosses,damages,expensesordecreesarisingoutofs uchaction.

33. Limitationsofliabilities

ThefinalpaymentbytheEmployerin pursuance of the Contractshall mean the release of the Contractor from all his liabilities under theContract. Such final payment shall be made onlv at the end of the Defectliabilityperiodasdetailedinclause46andtill such time as theContractual liabilities and responsibilities of the Contractor. shallprevail.AllotherpaymentsmadeundertheContractshallbetreatedasonacc ountpayments.

34. Taxes, Permits&Licenses

TheContractorshallbeliableandpayalltaxes,duties,levies,royaltiesetclawf ullyassessedagainsttheContractorinpursuanceoftheContract.Inadditiont heContractorshallberesponsibleforpaymentofallIndianduties,leviesandta xeslawfullyassessedagainst theContractorforhispersonalincomeandproperty.Thisclauseshallbereadi nconjunctionwithclause3.3.6ofsection Instruction toBidders.

35. Payments

ThepaymenttotheContractorfortheperformanceoftheworksundertheContra ctwillbemadebytheEmployeraspertheguidelinesandconditionsspecifiedhere in.Allpaymentmadeduring the

Contractshallbeonaccountpaymentsonly.Thefinalpaymentwillbemadeonco mpletion of all the works and on fulfilment by the Contractor of all hisliabilitiesunderthiscontract and also after issue of CompletionCertificatebytheAgreementAuthority.

AllpaymentsundertheContractshallbeinIndianRupeesonly.

All such interim payments shall be regarded as payment by way ofadvancesagainstfinalpaymentonlyandshallnotprecludetherequiringofb ad,unsoundandimperfectorunskilledworkto

berejected, removed, taken away and reconstructed or re-

erected.Anycertificate given by the Engineer-in-Charge relating to the work done ormaterials delivered forming part of such payment, may be modified orcorrected by any subsequent such certificate(s) or by the final certificateand shall not by itself be conclusive evidence that any work or

materialstowhichitrelatesis/areinaccordancewiththecontractandspecific ations.Anysuchinterimpayment,oranypartthereofshallnotin any respect conclude, determine or affect in any way powers of theEngineer-in-Chargeunderthecontractoranyofsuchpaymentsbetreatedasfinalsettleme ntandadjustmentofaccountsorinanywayvaryoraffectthecontract.

Pendingconsiderationofextensionofdateofcompletion,interimpaymentsshall continueto be made as herein provided withoutprejudicetotherightofthedepartmenttotakeactionunderthetermsoft hiscontractfor delayinthecompletion of work, if the extension ofdateofcompletionisnotgrantedbythecompetentauthority.

The bill for a work shall be submitted only with the first tier qualitycontrol certificates and Test Result sheets for all items in the Bill asrequired by the relevant provisions of the PWD Quality Control Manual.Project Commissionershallobtaincertificates and Test Result Sheets of the second tier quality control testsfrom the Quality Control wing and attach the same to the bill along withthe Test Results of first tier Q.C. Disbursing officers shall effect paymentonly after ensuring the QC test results furnished for the items covered in the bill confirm to standards prescribed which are detailed in the QualityControlManual.

TheContractorwillbe required to produce income-tax and salestaxclearancecertificatesbeforethefinalpaymentandreleaseofPerforman ceSecurityDeposits.

36. MethodofmeasurementandBillPreparation:

AllWorksshallbemeasuredformakingpaymentstotheContractor. To evaluate Work under this Contract and instructed as perworkorder/changeordersissuedbytheEngineer-in-

Charge,thestandard method of measurement in accordance with the Standards laiddownbyCPWDSpecificationsVol-IandIIorBureauofIndianStandards (IS: 1200) shall be followed. However if definite methods ofmeasurements are stipulated in the Schedule of Rates or Specifications,then the same shall supersede BIS methods and shall be followed. In theevent of any dispute with regard to the method of measurement of anywork, the decision of the Engineer-in-Charge shall be final and bindingand no extra claims shall be entertained or allowed at any stage in thisregard.

The bills shall be prepared by the Departmental officers as per theprocedure laid down in revised PWD Manual and amendments thereof ifany.

37. Coveringup:

The Contractor shall give at least 24 hours clear notice in writing to the Engine e and the experimentary of ther-in-ChargebeforecoveringupanyoftheWorkinfoundations or any other order of such areas in that inspection the Workmaybecarriedoutformaintainingproperqualitycontrol.Intheeventof theContractorfailingtoprovidesuchnoticeheshall, at ownexpense, his uncover such Work as required to allow the inspection to betaken and thereafter shall reinstate the Work to the satisfaction of the Engineer-in-Charge. Each stage of all hidden works shall be approved by the Engineerinchargebeforeexecutingthenextstage.

38. Rectificationofimproperworknoticed:

If it shall appear to the Engineer-in-Charge during the progress of the Work that any work has been executed with unsound, imperfect orunskilful workmanship or with materials of any inferior description orthatanymaterialsorarticlesprovidedbytheContractorfortheexecutionof theWorkareunsoundorofaqualityinferiortothatcontractedfororotherwise notinaccordancewith

theContract,theContractorshall,ondemandinwritingfromtheEngineer-in-Chargespecifyingthework,materialsorarticlescomplainedof,notwithstand ingthat the same may have been passed and certified, forthwith rectify orremove and reconstruct the work so specified in whole, or in part as thecase may require or as the case may be, remove the materials or articlesso specified and provide other proper and suitable materials or articlesat his own proper charge and cost and in the event of his failing to do sowithin a period so specified by the Engineer-in-Charge in his demandaforesaid, the Engineer-in-Charge may rectify or remove and reexecutethe work or remove and replace with others, the materials or articlescomplained of as the case may be at the risk and expense in all respectsoftheContractor,anddeducttheexpensesfromthePerformance Security Deposit any sums that may be due at any time there after to the Contractor or from his performance guarantee.

39. Changeorders(ApprovalforVariations)

EmployerreservestherighttoaltertheScopeofWork(SeeClause

10and30)andconsequentlytheContractPriceshallbesuitablyadjusted for such changes by applying the approved rates. All changeordersshallbeissuedbytheEngineer-in-

Chargeandtheonusshallbeon the Contractor to obtain such prior written consent of the Engineer-in-Charge.

There shall be an order in writing to execute the extra item of workdulysignedbytheAgreementAuthoritybeforeitscommencement.

If the contractor finds, after examining the specifications and plansthatextrasareinvolved,heshouldgivenoticetotheEngineer-inchargeto

this effect and shall proceed with the execution of the extra item onlyafterreceivinginstructionsinwritingfromEngineer-

inchargeandAgreementAuthority.

Extraitemsmaybeclassifiedasnew,additional,substitutedoraltered items, depending, on their relation or otherwise to the originalitemoritemsofwork.

Theratesforextraitemsshallbeworkedoutasbelow

Inthecase of extra items whether additional. altered orsubstituted,forwhichsimilaritemsexistsinthecontract, the ratesshall be derived from the original item by appropriate adjustment ofcostofaffectedcomponents.Thepercentage excess or deduction ofthecontractrateoftheoriginalitemwithreference to thedepartmental estimated rate shall be applied in deriving the rates forsuchitems. The interpretation Engineer's as to what is а similarclassofworkshallbefinalandbindingontheContractor.

Inthecase items of extra whether additional. altered orsubstitutedandforwhichsimilaritemsdonot exist in the contractandratesexistsintheprevailingdepartmental data rate. the ratesshallbearrivedatonthebasisofthedepartmentaldataratecurrentaton the time of ordering the extraitem, after applying the tender deduction

except oncost of departmental material.Tender excess, ifany,willnotbeapplied.

Inthecase of items whether additional. extra altered orsubstituted,forwhichtheratescannotbederivedfromsimilaritemsinthec ontract, and only partly from the departmental schedule ofratestheratesforsuchpartorpartsofitemswhicharenotcoveredinthesch eduleofrates shall be determined by the Engineer-incharge on the basis of the market rates(if prevailing available in theLMRpublishedbytheDepartment the same shall be taken) givingdueconsiderationtotheanalysisoftherate furnished bv thecontractor with supporting documents, including contractor's profit, ove rheadsandotherallowed charges if any. This shall be added ontothedepartmentalrate(includingcontractor'sprofit,overheads

andallowedotherallowedchargesifany)currentatthetime

oforderingorexecutingtheextra item, whichever is earlier for theotherparttheitemforwhichratescanbederivedfromthescheduleofrates ,afterapplyingthetenderdeductionexceptoncostofdepartmentalmateriala ndmarketrateitems.Tender excess, if any,willnotbeapplied.

Inthecaseofextraitem whether altered or substituted, for withthe rates cannot be derived either from- similar item of work in thecontractorfromthedepartmentalscheduleofrates, the contractorshallwithin14days ofthereceipt of the ordertocarry outthe saidextraitemofworkcommunicatetotheEngineer-inchargetheratewhich he proposes to claim for the item, supported by analysis of therateclaimedandthedepartmentshallwithinonemonththereafterdeter

minetherateonthebasisofthemarketrate(ifavailableintheLMRpublishedb ytheDepartmentthesameshallbetaken)givingconsiderationtothe rate claimed by the contractor, after applyingthetenderdeductionexceptoncostofdepartmentalmaterialandm arketrateitems.Tenderexcess,ifany,willnotbeapplied.

Inalltheabovecases,theapprovedrates for extra, additional,alteredorsubstituteditems shall not exceed the rate which isarrivedonthebasisoftheprevailinglocalmarketratesoftheDepartment(p ublishedasperGovernmentguidelines)atthetimeoforderingorexecutingth eextraitemwhicheverisearlier.

Wherevertheterm"Departmentaldatarate"appears,itshallmeantheratederive dfromtheprevailing Departmental schedule of rateanddataand shall include conveyance charges and contractor'sprofit.

Wherever, the term "tender excess or tender deduction" appears, itshallmeantheoverallpercentagevariationofestimatedPAC

and a greed PAC of the original contract.

Incasesinwhichthecontractorhasexecutedextraitemsnotcontemplatedint heagreementbuttheratesofwhichrequiresanctioning of higher authorities the Division Officer may in such case,sanctionadvanceuptoanamountnotexceeding75percentoftheamoun tfortheitemsattherateworkedoutandcertifiedby

the Engineer incharge. The Assistant Engineer shall in all such cases promptly record all authorised extra items executed bv the contractor including detailed measurements and quantities there of in the Measurement Book. He shall neither enter any rate for the same in theMeasurement Book nor include such extra items in the body of the bill.When the bill is received in the Sub Division, the sub Division Officershall prepare a separate statement for those extra items showing theitems executed, quantity of each items rate for each item worked out byhim based on agreement, conditions and amount for each item on thebasis of the rate worked out by him, He shall also furnish a certificate to the effect that he has personally examined all the extra items and they are bona fide the amount payable for these items will not be less then Rs

.....(amounttobespecified)andthatthere is no objection inpaying75percentof this amount as a secured advance On receipt ofthe bill with the above statement and certificate the Division Officer maymakepaymentnotexceedingtheamountrecommendedby the subDivisionOfficerasalump sum secured for extra items of works donebutnotbilledfor.

- 40. Deleted
- 41. Deductionsforuncorrectedwork:

If the Engineer-in-Charge deems it inexpedient to get corrected orrectified any work of the Contractor which is defective or damaged or ofsubstandard quality or is generally not in accordance with the ContractDocuments, then an equitable and appropriate deduction shall be madethereoffromtheContractPrice,andtheEngineer-in-Charge'sdecisioninthisrespectshallbefinalandbindingontheContractor.

Furthermore if, by reason of any accident, or failure, or other eventoccurring to, in or in connection with the Work, or any part thereof,either during the execution of the Work or during the Defects LiabilityPeriod, any remedial or other work or repair shall, in the opinion of theEngineer-in-Charge, be urgently necessary for the safety of the Work,

oranypartthereof, and the Contractor is unable or unwilling to immediately and once do such work or repair, the Engineer-inat Chargemayemployandpayotherpersonsoragenciestocarryoutsuchworko r repair as the Engineer-in-Charge may consider necessary. If the workorrepairsodonebyotherpersonsoragenciesworkwhich, in the opinion of the Engineer-in-Charge, the Contractor was liable to do at hisownexpenseundertheContract,thenallexpensesincurredbytheEmploy Engineer-in-Charge in connection with such work or er / repairshallberecoveredfromtheContractorandshallbedeductedbythe

Employer / Engineer-in-Charge from any money that may be payable orthatmaybecomepayabletotheContractororfromtheContractor'sperfor manceGuarantee/SecurityDeposit.

The defective or uncorrected work of the Contractor at any stage(during or after completion of work) may adversely affect or damage thework of other Vendors. Contractor shall at his own cost immediatelyrectify, correct or replace both his defective work as well as the work of the other Vendors so damaged, within the time period stipulated by theEngineer-in-Charge, so as not to effect the progress and quality of otherVendor'swork.IncasetheContractorfailstodothenecessarycorrection stothesatisfactionofEngineer-in-Chargeorundulydelaysthe

correctionwork, then the Engineer-in-Charge shall be at liberty toget the correction work done and if the correction work is not possible, then any extra work necessary to cover the defector damage, done the rough same/any other Vendor at Contractor's cost.

ActualcostsincludinganyincidentalsthereofincurredbytheEngineer-in-Charge on such corrections / extra works shall be recoveredfromthepaymentsoranyamountsduetotheContractor. 42. Virtualcompletionofworks:

The Contractor shall complete the Works by the intended date of completion. In case Extension of Time has been granted, the extendeddateofcompletionshallbeconsidered.TheWorksshallbeconsider edasVirtuallyCompleteonlyuponsatisfactorycorrectionofalldefectsnotifie d by the Engineer, and only after the Work has been completed ineverv respect in conformity with the Contract Documents and after allthe systems and services have been tested and commissioned, and after the Site has been cleared and the Work cleaned in accordance with Clause78andwhentheAgreementAuthorityonareportbytheEngineer-in-Charge writing have certified that the Work in is VirtuallyComplete.ThevirtualcompletioncertificateshallbeissuedbytheEn gineer-in charge within 15 davs of final measurement. The DefectsLiability Period shall commence from the date of Virtual Completion

 $in the virtual completion certificate is sued by the {\tt Agreement} Authority.$

Should, before Virtual Completion, the Employer / Engineer-in-Charge decide to occupy any portion of the Work or use any part of any equipment, the same shall not constitute an acceptance of any part of the W orkorofanyequipment,unlesssostatedinwritingbytheEngineer-in-Charge. PriortotheissueoftheVirtualCompletionCertificate,theContractor shall submit and hand-over to the Engineer-in-Charge thekeystoalllocks, all operation and maintenance manuals for systems and se rvices, material reconciliation statements, warrantees, as builtdrawings, any sparescalledforintheContract, and everything else necessary for the proper use and maintenance of the Work complete with all systems and services.

Itisclarified that all materials whether Employer supplied or not shall be procured by the contractor at his own cost for carrying out correction work. No charges shall be paid on this account.

43. Programmechart/milestones:

TheContractorshouldstrictlyadhereto the agreed milestones, ifanyforthework.Ifthemilestones are not achieved by the Contractor,theContractorshallpaytheEmployerliquidateddamagesasperclau se

 15ofGCC.However,releaseofinterimLiquidatedDamagescanbeconsidered incasetheverynextMilestoneisachievedontime.Extension of time for any milestone if allowed has to be obtained inwritingfromtheAgreementauthoritywellinadvanceofcompletiondates.
44. Penalty /fine fornon-compliance ofsafetycodes &labour laws:

If the Engineer-in-Chargenotifies the Contractor of non-compliance with safety codes as in Clause no. 67 and 68 and the labour laws etc. Contractor shall immediately if so directed or in any event notmore than 10 (ten) hours after receiptor such notice, make all reasonable effort to correct such non-

complianceandtoensurethatthereisnoreoccurrenceofsuchnoncompliance.

If the Contractor fails to do so, the Engineer-in-Charge shall levyfine of Rs.500(Rupees five hundred only) per head per day of the

totalnumberoflabourersemployedonthatparticulardayatsitefornotcompl yingwithsafetycodes&labourlawsetc.

45. Guarantees:

TheContractorunderstandsandagreesthattheEngineer-in-Charge is expressly relying and will continue to rely on the skill andjudgment of the Contractor in executing the Work and remedying anydefectsintheWork.TheContractrepresentsandwarrantsthat:-

- a. TheContractorshallperformtheWorkinatimely manner, instrictaccordancewiththeContractDocuments,and consistentwithgenerallyacceptedprofessional,constructionandcons truction-supervision practices and standards provided by anexperiencedandcompetentprofessionalcontractorandconstructio nsupervisorrenderedunderthesameorsimilarcircumstances.
- b. TheContractorisandwillberesponsibletotheEngineer-in-Charge for the acts and omissions of his Sub-Contractors and theirrespectiveemployees,agentsandinviteesandallthepersonsperf orminganyoftheWorkonbehalfoftheContractor.
- c. BesidestheguaranteesrequiredandspecifiedelsewhereintheContrac t Documents, the Contractor shall in general guarantee allworkexecutedbytheContractorandhisSub-ContractorsforDefectsLiabilityPeriodfromthedateofissueoftheVirtu alCompletionCertificate.ThosepartsoftheWorkorequipmentorinstal lations, for which extended guarantee periods are stipulated elsewhere in the Contract Documents, shall be guaranteed for such periods that are so stipulated. The duration of the Defects Liability Period, unless specified otherwise, shall be the extent of length of such guarantee periods.

The Contractor represents, warrants and guarantees to Engineer, interalias that:

- a. The execution of the Work shall be approved and capable of use,operation,performanceandmaintenanceforaccomplishingthep urposeforwhichithasbeenbuiltandacquired.
- b. TheWorkshallcomplywiththeSpecifications,Drawings,andother Contract Documents and that quality standards as per theQualityControlManualshallbemaintained.
- c. The Work shall, for Defect Liability Period from the date of issue ofthe Virtual Completion Certificate, be free from all defects and theWorkshallbeofstructuralsoundness,durability,easeofmaintenan ce,weathertightnessetc.
- d. Thematerials,workmanship,fabricationand construction shallbe of the specified and agreed quality and all materials shall benew.
- e. The Work performed for the Engineer-in-Charge shall be free fromallliens,charges,claimsofwhatsoevernaturefromany

partyotherthantheEngineer-in-Charge.

Where, during such guarantee periods as mentioned above, anymaterial equipment or workmanship or generally anv item of or workfailstocomplyorperforminconformitywiththerequirementsstipulate d in the Contract Documents or in accordance with the criteriaand provisions of the guarantee, the Contractor shall be responsible for and shall be a randpayall costs and expenses for replacing and / or rectifying such materials. and making good equipment. workmanship, and items of work and, in addition, the Contractor shall be also r esponsible for and shall be a rand payall costs and expenses in connection with anydamagesand/orlossessufferedasaconsequenceofsuchfailure.

All guarantees required under the Contract shall be in the formatapproved by the Engineer-in-Charge and submitted to the Engineer-in-

ChargebytheContractorwhenrequestingcertificationofthefinalbill. 46. Defectsliability:

6. Defectshability:

TheDefectLiabilityPeriodshallbe12

months. Maintenance by contract or during defects liability period:

Alldefectiveitemsofworkanddefectsnoticedandbroughttotheattentionof the Contractor by the Engineer in writing during the Defects LiabilityPeriodshallbepromptlyandexpeditiouslyattendedtoandreplacedand /or rectified and made good by the Contractor at his own cost, to thecompletesatisfactionoftheEngineer-in-Charge.

Replacement and/or rectification and making good by contractorsofalldefectivematerials,equipmentand/orworkmanshipdurin gdefectsliability period: The Contractor shall replace and/or rectify and makegood, at his own cost, and to the satisfaction of the Engineer-in-Charge,alldefectiveitemsofworkanddefectsarising,intheopinionoftheEngi neer-in-

Charge, from materials, equipment, and /or work manship not performing or beingnotinaccordancewiththeDrawingsorSpecificationsortheinstruction softheEngineer-in-ChargeorotherContract Documents or the best engineering and construction practices, and which may appear or come Defects notice within Liability to PeriodafterVirtualCompletionoftheWork.Anyitem,materialormatterrepai red or replaced shall receive a new Defects Liability Period of likeduration beginning upon the date the repaired or replaced item, materialormatterisreturnedforusetotheEngineer-in-

Charge, provided that the aggregate guarantee period shall not exceed 24 mon ths. The Contractor shall be also liable for all costs associated with damages an

d/or losses which are a consequence of such defective items of workanddefects, and such costs shall be recouped by Engineer-in-Charge

/Agreement Authority from the Contractor and shall be recovered from the Performance Security Deposite Idand/or from the

Contractor'sfinal bill (if the final bill has not been certified and paid for at the time),or the same would otherwise be recovered from the Contractor. Shouldthe Performance Security Deposit held (and the amount in respect of

thefinal billifith as not been certified and paid for at the time) bein sufficient to meetsuchcosts,damages,lossesandexpenses,asdeterminedbytheEngineer -in-Charge, then the Contractor shall be legally bound to pay the balance amount due under the claim to the Engineer-in-Charge within one month of receiving notification to that effect from the Engineer-in-Charge. In the event of failure on the part oftheContractortopaythebalanceamountduewithinonemonthasstatedab ove,theEngineer-in-Chargeshallbeentitledtoinvoketheperformance bond and the Contractor shall raise no objection in this regard. In respect of those parts of the Work for which longer guaranteeperiods are stipulated elsewhere in the Contract Documents, the DefectsLiability Period for such parts of the Works shall be until the end of therespectiveguaranteeperiodthatis

stipulatedforeachsuchpart.Nopaymentshallbemadetothecontractoronthi saccount.

Allthematerialwhether Employer supplied or not shall besuppliedbytheContractorathisowncostforundertakinganycorrection/recti fication/replacement of defective/damaged oruncorrectedworks.

47. Finalcompletionofthework:

The Work shall be considered as finally complete at the end of theDefects Liability Period subject to the Contractor having replaced and/orrectifiedandmadegoodallthedefectiveitemsofworkanddefectsand

hand over the Work in accordance with clause above, to the satisfactionoftheEngineer-in-

Charge,andprovidedthattheContractorhasperformedallhisobligationsan dfulfilledallhisliabilitiesundertheContract, and when the Agreement Authority has certified in writingthat the Work are finally complete. Such Final Completion in respect ofthosepartsoftheWork,forwhichextendedguaranteeperiodsarestipulate delsewhereintheContract Documents,shallbe achieved attheendofsuchstipulatedguaranteeperiods.

48. Takingoveroftheworks

The Contractor shall be responsible to maintain all his works tillcompletion of the Defects Liability Period and to handover the work totheAssistantEngineer.Inthisregardstheworkswouldbejointlyinspected by a team comprising of representatives of Contractor and theEngineer-in-

Charge, fornoting any discrepancy, defect, shortcomings. Within the time peri odspecifiedbytheEngineer-in-ChargetheContractor shall rectify, correct or replace the defective works so notedduring the joint inspection, at his own cost the satisfaction of theEngineer-into Charge.OnacceptanceoftheContractor'swork,thecontractor shall prepare inventorv works. and hand the of his over theWork&theinventorytotheAssistantEngineer.

Duringcarryingouttherectification,correctionorreplacementworksasmen tionedabovetheContractorshalltakeallnecessaryprecautionstosafeguardt heexistingfinishingandworksofotherVendors against any damage. In

the works of other Vendors case aredamagedbytheContractorwhileundertakingtherectification/replacem the Contractor shall rectify replace ent work. / the works sodamagedathisowncosttothesatisfactionoftheEngineer-in-Charge.

Onfailureofthecontractortorectify,correctorreplacethedefectiveworksor onunduedelayonpartofthecontractorforthesame,theEngineer-in-

Chargeshallbeatlibertytoundertakethecorrectionworksbyitselforthrough anyVendorattheContractor'scost.Allsuchcostsincludinganyincidentalsthe reofincurredbytheEngineer-in-Charge shall be recovered from the Contractor's paymentsorfromanyamountsduetotheContractor.

Subjecttoclause42ofthissection,upontheissueofvirtualcompletioncertificate, theEngineermay take over the completed workforintendeduse.Suchtakingover of the works prior to completion oftheDefectsLiabilityPeriodbytheEngineershallnotdischargethecontractorof hisresponsibilitiesforthebalanceDefectsLiabilityPeriodandtheDefectsLiability yPeriodshallremaininforcetillcompletionofDefectsLiabilityPeriod.

On removal of all the defects and handing over to the AssistantEngineer upon successful completion of the Defects Liability Period bythe Contractor, the Engineer-in-Charge shall issue the Final CompletionCertificatetothecontractorandtheDefectsLiabilityPeriod shalldeemedtobecomplete.

49. Forcemajeure

Force Majeure is herein defined as any cause which is beyond the control of the Contractor or the Employer as the case may be which theycould not foresee or with a reasonable amount of diligence could nothaveforeseenandwhichsubstantiallyaffecttheperformanceoftheContr act,suchas:

- a. Natural phenomena, including but not limited to floods, draughts,earthquakesandepidemics:
- b. Acts of any government, including but not limited to war, declaredorundeclared,priorities,quarantines,embargoes,

Provided either party shall within fifteen (15) days from the occurrence of such a use notify the other inwriting of such causes.

- a. The contractor will advise, in the event of his having resort to this clause by a registered letter duly certified by the local chamber of commerce or statutory authorities, the beginning and end of the clause of delay, within fifteendays of the occurrence and cessation of such force maje ure condition.
- b. FordelaysarisingoutofForceMajeure, the contractor will notclaimextensionincompletiondatefor а period exceeding theperiod of delay attributable to causes of Force Majeure and neitherEmployer nor the Contractor shall be liable to pay extra costs (likeincreaseinrates,remobilizationadvance,idle charges for labourandmachineryetc.)provideditismutuallyestablished that theForceMajeureconditionsdidactuallyexist.

c. IfanyoftheForceMajeureconditionsexistsin theplace ofoperationofthebidderevenatthetimeofsubmissionofthebidhe will categorically specify them in the bid and state whether theyhavebeentakenintoconsiderationintheirbids.

TheContractorortheEmployershallnotbeliablefordelaysinperforminghisobli gationsresultingfromanyforceMajeurecauseasreferred to and/or defined above. The date of completion will, subject tohereinafterprovided,be extended by a reasonable time even thoughsuchcausemayoccurafterContractor's performance of his obligationshasbeendelayedforothercauses.

50. Intellectualpropertyrights:

Allcommunications,whetherwrittenororal,includingbutnotlimitedtothisC ontract,itsAnnexure,Drawings,datasheets,Specifications, bills of material, sketches, calculations, designs and allothermaterialsshallbetreatedasconfidentialandshallbetheexclusive property of the Employer unless otherwise agreed in writingand must be given to the Employer upon request, but in any event allsuchmaterialsshallbedeliveredtotheEngineer-in-Chargeupontermination/expirvofthisContract.

TheContractoragreesthatitanditsemployees, agents, Sub-Contractors and consultants shall not (without the prior written consentof the Employer) during the term of this Contract or thereafter, disclose, make commercial or other use of. give or sell to anv person. firm orcorporation, any information received directly or indirectly from the Engin eer-in-Charge or acquired or developed in the course of the Workor this Contract, including by way of example only, ideas, inventions, methods, designs. formulae. systems, improvements, prices. discounts, business affairs, tradesecrets, products, products pecifications, m and know-how anufacturing processes. data and technical informationofanykindwhatsoeverunlesssuchinformationhasbeenpublicl ydisclosed by authorised officials of the Employer. The Contractor agreesthatpriortoassigninganyemployeeoragentorhiringanySub-

Contractor or consultant to work on this Work, such employee, agent,Sub-Contractor or consultant shall be required to execute a document containing in substance and form, a confidentiality provision similar tothisprovision.

The Contractor shall not, without the Engineer-in-Charge's priorconsent:

- a. TakeanyphotographsorvideosoftheWork(oranypartthereof)foruseoth erwisethaninconnectionwithcarryingout and completion of the Work;
- b. Write for publication, or cause, information or comment or picturesabouttheWork;
- c. Supply to any third person such as actual and prospective clients, contractors, publishers, other interested parties and the like,

the designs and any articles or information relating to the Work; and

d. Giveinterviewstothe press including television, radio print andthe

like regarding the Work or the Contractor's involvement in theWork. Notwithstanding the foregoing, this provision shall not limit theobligationoftheContractortotakephotographsand/orvideosonaregula rbasisforthe

purpose of providing the progress reports and other communications to the Engineer/Employer.

TheContractor,Sub-

Contractorsandtheirrespectiveemployees, representatives, agents, servants, workmen and suppliers shall not,duringorafterthetermination/expiryofthisContract,discloseanyinformati onpertaining to this Contractor the Work to any personwithout the prior written consent of the Engineer-in-Charge except whencalledupontodosobyavalid and lawful direction or order of astatutory or Government authority or an order of a court of law or where any of the parties require production of this document and related informationforestablishingtheirrespectivelegalrights.

51. Governinglaw:

ThegoverningLawoftheContractshallbeIndianlaw.

52. Standardsofconduct:

TheContractor,inperformingitsobligationsunderthisContract,shallestablishandmaintainappropriatebusinessstandards,proceduresandcontrol,includingthosenecessarytoavoidanyrealorapparentimproprietyoradverseimpactontheinterestsoftheEmployer

/Engineer-in-Charge.TheEmployer/Engineer-in-

ChargewillinnoeventreimbursetheContractorforanycostsincurredforpur posesinconsistentwithsuchpolicies.

CompliancewithLaws,RulesandRegulations:Contractorrepresents,

warrants, certificates and covenants that in connection withperformanceunderthiscontractthat:

- It shall, and the Work to be provided hereunder shall, comply a. withallapplicableLocal,National,andCentralLaws,rulesandregulatio ns,includingbutnotlimitedtothosegoverningbuilding/road constructions. environmental, safetv of persons andproperty, EmployeeStateInsurance, workmencompensation, Pro applicable industrial/labour vident Fund and laws, and landdevelopmentlaws,rulesandregulations.
- b. Noservicesprovidedhereunderwillbeproducedusingforced,indenture dorconvictlabourorusingthelabourofpersonsinviolationoftheminimu mworking age law in the country wheretheWorkarerendered;
- Itshallcomplywithalllaws regarding improper c. or illegalpayments, gifts or gratuities; and Contractor agrees not to pay, prom isetopayor authorize the payment of anv monev oranythingofvalue, directly or indirectly, to any person or entity for the pur poseofillegallyorimproperlyinducingadecision orobtainingorretainingbusiness advantage in or any

connectionwiththisContract;

- d. It has not paid or provided and shall not pay, any gratuity for thebenefitofanyagent,representativeoremployeeoftheEmployerother thaninaccordancewiththeEmployer's applicable policies;and
- e. It has not, and shall not, engage in any sharing or exchange ofprices, costs or other competitive information or take any othercollusiveconductwithanythirdpartysupplierorbidderinconne ctionwiththepreparationorsubmissionofanybidorproposaltotheEn gineer-in-ChargeorthenegotiationofthisContract.
- f. It will also comply with all rules and regulations of the Employerwhich may be in effect at the Facility site regarding employment,passes,badges,smoking,fireprevention,safetyandcond uctorproperty.OnbehalfoftheEngineer-in-

Charge,ContractorshallrequestandmonitorthatsuchisobservedbyanyCon tractor,subcontractors,vendorsandeachoftheiremployees.

SalientFeaturesofSomeMajorLabourLaws(Applicabletotheestablishment sengagedinconstructionwork)

WorkmenCompensationAct1923:TheActprovidesforcompensation in case of injury by accident arising out of and duringthecourseofemployment.

Payment of Gratuity Act 1972: Gratuity is payable to an employeeundertheActonsatisfactionofcertainconditionsonseparation ifan employee has completed 5 years' service or more or on death therate of 15 days wages for every completed year of service. The Act isapplicabletoallestablishmentsemploying10ormoreemployees.

EmployeesP.F.andMiscellaneousProvisionAct1952:TheActProvides for monthly contributions by the employer plus workers @10%or8.33%.ThebenefitspayableundertheActare:

i. Pensionorfamilypensiononretirementordeath,asthecasemaybe.

ii. Depositlinkedinsuranceonthedeathinharnessoftheworker.

iii. PaymentofP.F.accumulationonretirement/deathetc.

MaternityBenefitAct1951:TheActprovidesforleaveand

someotherbenefitstowomenemployeesincaseofconfinementormiscarria geetc.

ContractLabour(Regulation&Abolition)Act1970:TheActprovidesforcerta inwelfaremeasurestobeprovidedbytheContractortocontractlabourandin casetheContractorfailstoprovide, the same are required to be provided, by the Employer byLaw. The Contractor is required to take license from the designatedOfficer. The Act is applicable to the establishments of the ContractorfortheEmployeriftheyemploy20ormorecontractlabour.

Minimum Wages Act 1948: The Employer is supposed to pay notless than the Minimum Wages fixed by appropriate Government asperprovisionsoftheActiftheemploymentisascheduledemployment.

ConstructionofBuildings, Roads, Bridges, Runwaysetcarescheduledemployments.

Payment of Wages Act 1936: It lays down as to by what date

thewages are to bepaid, when it will be paid and what deductions canbemadefrom thewages of the workers.

EqualRemunerationAct1979:TheActprovides for payment ofequalwagesforworkofequalnature to Male and Female workersandfornotmakingdiscriminationagainstFemaleemployeesinthematt ersoftransfers,trainingandpromotionsetc.

PaymentofBonus:MinimumbonusshallbepaidaspertheStateGovernmentrulesprevailingduringthetimeofwork.

IndustrialDisputesAct1947:TheAct lays down themachineryandprocedureforresolutionofIndustrialdisputes,in

what situations a strike or lock-out becomes illegal and what are therequirementsforlayingofforretrenchingtheemployeesorclosingdownt heestablishment.

IndustrialEmployment(StandingOrders)Act1946:Itisapplicable to all establishments employing 100 or more workmen(employmentsizereducedbysomeoftheStatesandCentralGo vernmentto50).TheActprovidesforlayingdownrulesgoverningthe conditions of employment by the Employer on matters

provided in the Act and get the same certified by the design at ed Authority.

Trade Unions Act 1926: The Act lays down the procedure forregistrationoftradeunionsofworkmenandemployers.TheTradeUnions registered under the Act have been given certain immunitiesfromcivilandcriminalliabilities.

ChildLabour(Prohibition&Regulation)Act1986:TheActprohibitsemployment ofchildrenbelow14yearsofageincertainoccupationsandprocesses

andprovides for regulation ofemploymentofchildreninallotheroccupationsandprocesses.Employmentof ChildLabourisprohibited inBuilding andConstructionIndustry.

Inter-State Migrant workmen's (Regulation of Employment & ConditionsofService)Act1979:TheActisapplicabletoanestablishment

which employs 5 or more interstate migrant workmenthrough an intermediary (who has recruited workmen in one statefor employment in the establishment situated in another state). TheInter-State migrant workmen, in an establishment to which this Actbecomesapplicable, are required to be provided certain facilities such as housing, medical aid, travelling expenses from home up to the establishment an dback, etc.

The Building and Other Construction workers (Regulation of Employment and Conditions of Service) Act 1996 and the Cess Act of 1996: All the establishments who carry on any building or other construction work and employs 10 or more workers are covered under this Act.

All such establishments are required to pay cess attheratenotexceeding1%ofthecost ofconstructionas maybemodified by the Government. The Employer of the establishment isrequired to provide safety measures at the Building or

constructionworkandotherwelfaremeasures,suchasCanteens,First-Aidfacilities, Ambulance, Housing accommodations for workers near theworkplaceetc.TheEmployertowhomtheActapplieshastoobtaina registration certificate from the Registering Officer appointed bytheGovernment.

FactoriesAct1948:TheActlaysdowntheprocedureforapprovalatplansbeforesettingupafactory,healthandsafetyprovisions,welfareworkinghours,annualleaveandrenderinginformationregardingaccidentsordangerousoccurrencestodesignatedauthorities.Itisapplicabletopremises

employing10personsormorewithaidofpoweror20ormorepersonswit houttheaid ofpowerengagedin manufacturingprocess.

53. WarrantyastodocumentssubmittedtoEmployeraudit:

The Contractor represents that all documents, including invoice, vouchers, financials to settlements, billings and other reports submittedor to be submitted by the Contractor to the Engineer-in-

Chargeinsupportofanapplicationpaymentaretrue,correct,completeandac curateinallrespects.UponrequestoftheEngineer-in-

Charge, the Contractor agrees to cooperate fully with the Engineer-in-

ChargeandthefieldEngineersintheconductofaTechnicalAuditfortheWork by an independent agency entrusted by the Agreement Authority. The Contra ctoracceptsthatthecontract/workshallbesubjecttothetechnical audit by an independent technical auditor appointed by the Agreement Authority to audit the quality and quantities of the worksdone by the contractor, and agrees necessarv to render all assistance tosuchagencies/professionals,whosereports/assessments shall befinalandbinding.Contractorshallfulfiltherequirements aspertheauditor s assessments at his own cost within the time stipulated by the Engineerin-Charge.

54. ChangesinContractor'sconstitution:

Where the contractor is a Partnership, prior approval in writingshallbeobtainedfromtheEngineer-in-Chargebeforeanychange ismadeintheConstitutionofthepartnership.

Where the Contractor is an individual or a Hindu Undivided Familybusiness, such written approval from the Agreement authority

shalllikewisebeobtainedbeforeContractorentersintoanypartnershipagreem entinwhichthepartnership would have the right to carry outtheworkpreviouslytobeundertakenbytheContractor.

If such written prior approval is not obtained by the Contractor, appropriate action shall be taken by the Agreement authority as per the contract terms and conditions.

55. Groundsforwithholdingpayments:

TheEngineer-in-Chargemaywithholdthewholeorpartofanycompensation due to the Contractor to the extent necessary to protect Employer from any loss on account of any breach of Contractor'sobligationsunder the Contract. When the cause for withholding srectified, such amounts then due and owing shall be paid or credited to the Contractor.

CONTRACTOR'SSITEORGANIZATIONANDRESOURCES

56. Contractor's representative and supervisory staff

TheContractorshallathiscostprovideandensurecontinuedeffectivesuperv isionoftheWorkwiththehelpoftheContractor'sRepresentative,assistedbyt eamofqualified,experiencedandcompetentengineers,supervisorsandade quatestaff,tothesatisfaction

oftheEngineer-in-

Charge for the entire duration of the Work. The Contractor shall submit his proposed site organization chart for the approval of the Engineer-in-

Charge.TheContractor'sRepresentativeshallbeontheSiteatalltimesasthe WorkandtheWorkprogressesandshallberesponsibleforcarryingouttheW orktothetruemeaningoftheDrawings,Specifications,ConditionsofContract ,Schedule ofRates, the other Contract Documents, and instructions and directions of the Field Engineers. The instructions and directions given in writing tothe Contractor's Representative or to any of his assistants at the Site bytheEngineer-in-ChargeshallbedeemedtohavebeengiventotheContractorofficially.Attentio niscalledtotheimportanceoftheContractor requesting written instruction from the Engineer-in-Chargebefore undertaking any Work where the Engineer-in-Charge's and/orEmployer's direction or instructions are required. Anv such Work done in a dvance of such instructions will be liable to be removed at the Contractor's expense and will not be paid for unless specifically approved in writing bv the Engineer-in-Charge, as the case mav be. AllkeystaffemployedattheSitebytheContractorshallbeconsideredessentia to the performance of the Work and the Work 1 CoordinationServices, and all keystaffshall besubject to the approval of the Engi neer-in-Charge.HoweversuchapprovalshallnotrelievetheContractor of any of his Contractual obligations. No staff including theresident engineer and other technical supervisorv staff shall be removedortransferredfromtheWorkwithoutthepriorwrittenpermissiono ftheEngineer-in-Charge.TheEngineer-in-

Chargeshall,however,havetheauthority to order the removal from Site of any undesirable personnel. Ifkey staff becomes unavailable for assignment to the Work or the WorkCo-ordination Services for reasons beyond the Contractor's control, theContractor shall immediately notify the Engineer-in-Charge to

evaluate the impact on the Work. Prior to substitution or addition of any keys ta ff, the Contractor shall obtain the Engineer-in-

Charge'swrittenconsentastotheacceptabilityofreplacementsoradditionst osuchpersonnel. The Contractor shall at all times be fully responsible for theacts, omissions, defaults and neglect of all of his representatives, agents,servants,workmenandsuppliersandthoseofhisSub-Contractors.

57. Man-powerandplantandmachinery

TheContractorshallathisowncostprovideandinstallallequipment,material s,plant/machines.ProvisionofPassengerLift,BatchingPlant,ConcretePum

ps,Cranes,andMaterialHoistseachofadequate capacity, will be required in case of bulk concreting and fastconstruction. Other equipments like concrete mixers (weigh batchers incaseofdesignmixes),ladders,andscaffoldingetc,necessaryfortheexecutio noftheWorkinconformitywiththeContractDocumentsandto the satisfaction of the Engineer-in-Charge will also be provided by thecontractorathisowncostinadequatequantity.Allmachines,tools,trucks, formworkmaterial,man-powerandeverythingelsenecessaryfor

the proper and satisfactory execution and completion of the Work inaccordancewiththeContractDocumentsshallbeprovidedbytheContracto r at his own cost. The pre-qualification approval of the list ofequipmentshowevershallnotrelievetheContractorofanyofhisresponsibi lities, obligations and liabilities under the Contract. The Contractor shall augment his manpower, plant and machinery withoutextracosttothe EmployerwheneverrequiredorsodirectedbytheEngineer-in-Charge in order to conform to the approved constructionprogramme for the achievement of milestones and Virtual Completion. The batching plant, hot mix plant WMM plantand Concrete batch mixplantshallbecomputerised(Microprocessorbased)withprintingfacilityso as to keep the printed out-put for each batch of concrete mix and foreachcomponent(stoneaggregates,sand,cement,flyash,water,plasticiser anv other concrete admixture) for each batch of design & mixconcreteforrecordpurpose. The plants shall also be equipped with antipo llutiondeviceandmechanisms.

58. Contractor store, site offices and other facilities

ItisagreedthattheContractorhasinspectedthesite and hasmade his own assessment towards the availability of space at site for hisstores, yards, offices, placement of batching plant, steel & shuttering yards, cranes.materialhoistsandotherfacilities.Amutuallydetermined area within of the Site will allowed the constraints be to theContractorfreeofcostforthepurposeofstoringhistools,plant,materials,S iteoffice,cementgodown,canteen,plant&machineryetc.In case contractor not able accommodate his is facilities within to thesite, or in the opinion of the Engineer-in-Charge contractor's facilities are to be removed or relocated in the interest of the progress of work(contractors and / or any other agencies / vendors) the contractor shallmake his own arrangements elsewhere outside the site at his own costfor the same. Water tank for the purpose of construction, Site offices.toilets.workshopsandstorageshedsetc.shallbebuiltbytheContracto Contractor's Water at the cost. tank/s constructed for r thepurpose of construction should be of such dimensions as to provide storag e for at least two days consumption. Site offices shall be of suchdimensionstoaccommodatetheContractor'sownoffice.Aseparatesani taryfacilityshallbeprovidedand

maintainedfor,Engineersandworkers.Thesameshallbeclearedorremoved afterconstructionperiod.The Contractor shall remove all the temporary construction constructedby him at the Site for the purpose of completing the Work after the Workiscompleted.Costsofallsuchfacilitiesincluding construction&removalshallbebornebytheContractor.Constructionoflabo urhutments will not be allowed inside the Site.The Contractor shall at hisown cost make all arrangements for space, lodging, transportation etc.forthelabour.

59. Security

The Contractor shall a this cost provide a tall times a dequate number of watch mentoguard the Site, materials and equipment, to the

satisfaction of the Engineer-in-Charge. The Contractor shall at all timesbefullyresponsibleforthesecurityofallmaterialsandequipmentonthe Site, whether owned by the Employer, Contractor's own or those ofanySub-

Contractor.Employer/Engineershallnotberesponsibleforanylossduetoth eft,fire,accidentoranyotherreasons,whatsoever.

60. Telephone/Communication/Otherservices

The contractor shall make his own arrangement for the telephonesandcommunicationatsitewithinformationtotheEngineer-in-Charge.

61. SanitaryConvenience:

The Contractor shall at his expense provide and erect with priorpermission and details to the Engineer-in-Charge all necessary sanitaryconveniences including septic tank and soak pits at the Site for the staffandallworkmenofhisown,hisSub-Contractors,theEngineerandEngineer'sRepresentatives.Thesanitaryconv eniencesshallbestrategically located around the Site to provide ready access to all siteoperativesandemployees.TheContractorshallmaintainsuchconvenien ceinaclean,hygienic,orderlyconditionandshallclean,disinfectanddeodoriz ethegroundaftertheirremoval,andmeetallstatutoryrequirements.

62. Scaffolding, staging, guardrails, barricades:

TheContractorshallathiscostprovidesteelscaffolding, staging, guardrails, barricades and safety barriers around all excavations, openings and atall temporary stairs and other temporary measures edges, required duringconstruction. The supports for the scaffolding, staging guardrails, barrica desandsafetybarriersandtemporarystairsshallbestrong,adequate for the particular situations. tied together with horizontal piecesandbracedproperly.Thetemporaryaccesstothevariouspartsofthebuildi ng under construction shall be rigid and strong enough to avoid anychance of mishaps. The entire scaffolding arrangement together with thestaging, guard rails, barricades and safety barriers, and temporary stairsshall be to the approval of the Engineer-in-Charge which approval howevershall not relieve the Contractor of any of his responsibilities, obligations andliabilities for safety and for timely completion of the Work. The use of woodens caffoldingontheSiteisstrictlyforbidden.

63. TemporaryRoads:

TheContractorshallathiscostconstructandmaintaintemporaryroads/access ways to suit Site requirements at locations mutually a greed with the Engineer. Such roads/access ways will also be used by other Contractors/vendors/Officials working at the Site.

64. SafetyEquipment&Personnel:

TheContractorshallprovidesufficienthelmets,safetyboots/shoes,netsand protectiveclothingforusebytheWorkManagementTeam,Engineer,Enginee r'sRepresentative,contractor'sownstaffandstaffofhissubcontractors.TheContractorshallmake

availableatalltimeswhenworkisbeingundertaken, ave hiclesuitable for the emergency evacuation of personnel from the site to a

hospital staffed and equipped to receive injured personnel.

65. TemporaryLighting:

TheContractorshallmakehisownarrangementinrespectoftheprovisionofadeq uatelightingat all places where adequate visibility isnot there or at night works and also provide general lighting of site as awholeinapropersafeandsatisfactorymanner.

66. ProtectionofEnvironment:

TheContractorunderstandsthattheSiteisfreefrompollutantsatthetimeofacces stotheSiteandcommencementoftheWork.TheContractorshallcomplywithalla pplicableenvironmentallawsandregulationsandshallensurethattheSiteisand remainsfree

frompollutantsattheendoftheWork.TheContractorshallensureinter-alia,that neither the soil nor the ground water is polluted or contaminated byfuelsorlubricantsemitted by machinery operated on the Site or byother dangerous or poisonous substances which are or are deemed to behazardousto the environment. Notwithstanding theabove, theContractorshallcomplywithallthedirectionsanddecisionsof theEngineerinthisregard.

67. FirstAidFacilities:

The Contractor shall provide a dequate first aid facilities at site.

68. Labourregulations:

TheContractorshallbewhollyandsolelyresponsibleforfullcompliancewith theprovisionsunderallabourlawsand/orregulations such as Payment of Wages Act 1948, Employees Liability Act1938, Workmen's Act-1923. **Employees** Compensation State InsuranceAct-1948, Employees Provident Fund Act-1952, Industrial Disputes Act-1947, the Act-1961, Maternitv Benefit the Contract Labour (RegulationandAbolition)Act-1970andtheFactoriesAct-

1948oranymodificationsthereoforanyotherlawrelatingtheretoandrulest hereunderintroduced from time to time. The Contractor shall assume liability andshallindemnifytheEmployerandEngineer-in-Chargefromeveryexpense, liability or payment by reason of the application of any labourlaw, act, rules or regulations existing or to be introduced at a future dateduring the term of the Contract. Insurance cover towards the above shallbe effected by the Contractor as called for in Clause 12. In general, inrespect of all labour directly or indirectly employed in the Work for theperformance of Contractor's part of the

Contractor

Contract, the shall comply with all the rules framed by the Government authorities concerned from time to time for protection of the health and welfare ofthe workers. The Contractor shall at his own cost obtain a valid licencefor himself and the Employer under the Contract Labour (R & A) Act1970 Contract labour (Regulation and Abolition) and the Central Rules1971andunderanyotherapplicablerulesbeforethecommencementof theWorkandcontinuetohave a valid licences until the completion oftheWork.

Payment of wages: The Contractor shall pay to labour employed byhim either directly or through Sub-Contractors wages not less than fairwages as defined in the relevant Central / Local Labour Regulations oras per the provisions of the Contract Labour (Regulation and Abolition)Act 1970 and the Contract Labour Regulation and Abolition of CentralRules 1971, wherever applicable. He shall also abide bv the minimumwagesandotherregulationsapplicabletothelabourengagedinthe Work, as laid down by the concerned Central / local authorities (State, District or other local Authorities). In case the contractor fails to pay farewages as required by the authorities then the Employer/ Engineer-in-Charge shall be entitled to do so and receives such amounts includingassociatedcostincurredbythemindoingsofromthecontractor.

ModelRules:TheContractorshallathisownexpensecomplywithor cause to be complied with, Model Rules for labour welfare framed byGovernment or other local bodies from time time for the protection to ofhealthandformakingsanitaryarrangements, Malariacontrol, etc. forworkers emploved directlv or indirectly on the Work and in the workershutmentarea.IncasetheContractorfailstomakearrangementsasafore said, the Employer shall be entitled to do so and recover the cost there of from the Contractor.

SafetyCodes:Inrespectof all labour, directly or indirectlyemployedontheWorkfortheperformanceandexecutionoftheContra ctor'sWorkundertheContract,theContractorshallathisownexpensearrangefo rallthesafetyprovisionsaslistedin(i)SafetycodesofCentralPublicWorksDepart mentandBureauofIndianStandards,

(ii)TheElectricityAct,(iii)TheMinesAct,andRegulations,(iv)Regulations of employment & conditions of service Act 1996, Rules andOrders made there under and such other acts as applicable. Precautionsas stated in the safety clauses are of minimum necessity and shall notpreclude the Contractor taking additional safety precautions as mav bewarrantedfortheparticulartypeofworkorsituations. Alsomereobservan ce of these precautions shall not absolve the Contractor of hisliability in case of loss or damage to property or injurv to anv personincludingbutnotlimitedtotheContractor'slabour,theEmployer'sCo nsultants, Employer's Representatives and Engineer-in-

Charge's representatives or any member of the public or resulting in the death of any of these. Protective gear such as safety helmets, boots, belts, gloves,spectacles,nets,fireextinguishersetc.shallbeprovidedbytheContrac torathisowncosttoallhismanpowerattheSite. TheContractor shall impose such requirements on all Sub-Contractors and Vendors also. It shall be the responsibility of the Contractor to ensure that such protective gear is personnel worn at all times bv all working attheSiteduringthetermoftheWork.TheEmployer,Engineer,andEngineer' Representative shall each have the right to stop anv S personnotwearingsuchprotectivegearfromworkingontheSite.

IncasetheContractorfailstomakearrangementsandprovidenecessary facilities as aforesaid, the Engineer-in-Charge shall be entitled(butnotobliged)todosoandrecoverthecoststhereoffromtheContra ctor.ThedecisionoftheEngineer-in-

ChargeinthisregardshallbefinalandbindingontheContractor. 69. Safety/SiteConditions:

TheContractorshalltakefullresponsibilityfortheadequacy,stability and safety of all Site operations and ensure that the methods ofcarrying out the Work and the Workby the Contractor including hisworkmen,employees,Sub-

ContractorsandVendorsmeetallthenecessarysafetystandardsandrequire ments.InordertofulfilthisobligationtheContractorshallappointapermane nt,fulltimeandsuitably qualified safety officer for the Site, who shall be

responsible forincorporation, implementation and enforcement of all safety

measuresandrequirementsformaintainingsafeworkingconditions,safetyo fmanpower and equipment, general safety and security of Site as per thevarious safety codes and stipulations mentioned in contract documents.The Contractor shall provide Id-Cards (Identity Cards) to each of hisworker with designated number &colour only of the card as directed bytheEngineer-in-Charge.

The Contractor has full responsibility for maintaining the Site ingood and clean condition and removing all trash and debris on a dailybasistothesatisfactionoftheEngineer.TheContractorisresponsiblefor providingadequatesanitaryfacilitiesandmaintainingthemin aclean and healthy condition. If the Contractor fails to comply with theabove the Engineer-in-Charge will have the authority to get the same leaned by an external agency and debit the expenses incurred on thesametotheContractor'saccount;but

withoutbeingunderanylegalobligationtodoso.

If, by reason of any accident, or failure, or other event occurring to,in, or in connection with the Work, or any part thereof, either during theexecutionoftheWork,orduringtheDefectsLiabilityPeriod,anyremedial

or other work is, in the opinion of Employers Representative orthe Engineer-in-Charge urgently necessary for the implementation of thesafety programme of the Work by the Contractor and the Contractor isunableorunwillingatoncetodosuchwork,theEngineer-in-Chargeshall be entitled to employ and pay other persons to carry out such workas the Engineer-in-Charge may consider necessary. If the work or repairso done by the Engineer-in-Charge is work which, in the opinion of theEngineer-in-Charge,theContractorisliabletodoatitsowncost,thenall

costs consequent thereon or incidental thereto shall be recoverable from the Contractor and may be deducted by the Engineer-in-Charge from any of the Performance Security Deposit and any moneys due or tobecomeduetotheContractorandtheEngineer-in-Chargeshallnotifythe Contractor accordingly, provided that the Engineer-in-Charge shall,assoonaftertheoccurrenceofanysuchemergencyasmaybereasonably practicable,notifytheContractorthereof.TheContractor shallensurethatalloperationsbytheContractor,hisworkmen,employees,

Sub-Contractors to complete the Work and the remedying ofany defects therein shall, so far as compliance with the requirements ofthis Agreement permit, be carried on so as not to interfere unnecessarilyorimproperlywith:

- a) Theconvenienceofthepublic,or
- b) The access to, use and occupation of public or private roads,railwaysandfootpathstoorofpropertieswhetherinthepo ssession of Employer/Engineer-in-Charge or of any otherperson.
- c) The Employers/Engineer-in-
- Charge'soperationandutilizationofthefacilityattheSite;andd) TheWorkofVendors/othercontractors.

If any hazardous or obnoxious materials (as defined by Indian law)are specified for use or are being used by Sub-Contractors or Vendors, the Contractors hall taken ecessary clear ances from concerned depa rtmentsandkeeprecordofsuchmaterialandforthwithgivewrittennoticetot heEngineer-in-ChargeandshallensurethattheSub-Contractors and Vendors. as applicable, use. store and dispose of suchhazardousorobnoxiousmaterialsstrictlyinaccordancewithallapplica blelaws.

Additional Safetv **Regulations:** The Contractor shall continuouslymaintainadequateprotectionfortheWorkagainstfireandothe rhazardsandshallprotecttheEmployers/Engineer'spropertyfromdamage or performance this loss during the of Contract. The ContractoralsoshalladequatelyprotectpropertyadjacenttotheWork.TheC ontractorshalltakeallnecessaryprecautionsforthesafetyofitsemployees,

Subcontractors and the Vendors performing the Work andlater phases of the Work and shall comply with all applicable safety lawsand regulations to prevent accidents or injury to persons on, about, oradjacenttotheSite.TheContractorshallberesponsibleforco-ordinating a safe working programme with the Field Engineers. Such aprogramme shall include, and the Contractor shall be responsible formaintaining,thefollowingsafeworkingconditionsandpractices:

- a) Allcombustiblematerial,foodmatter, garbage, scrap, andotherdebrisgeneratedduringtheperformanceoftheWorkshall becollectedandremovedfromtheSiteondailybasis.Arrangementsf orscrapdisposalshould be discussed withFieldEngineers.
- b) An adequate number and type of fire extinguishers and sandbuckets shall be provided at the Site for fire control and shallbekept/maintainedinsatisfactoryandeffectiveworkingco ndition,atalltimes.
- c) TheContractoranditsemployees,labourersandsubcontractors shallstrictlyobeyall"NoSmoking"restrictions.

d) TheContractorshallnotoperateoruseormanipulateutilities already established at the Site without the Engineer-in-Charge'spriorwrittenapproval.

Safety with regard to site and housekeeping:- The contractor shalldeputeadedicatedteamofadequatenumberofworkerundertherespon sibilityoftheSafetyIn-chargeforcarryingoutthesafetyandhousekeeping work at site on daily basis. Following shall be ensured bytheContractorandhissafety&housekeepingteam:

- a) The use of intoxicants or unlawful drugs at the Site, in anydegree,shallbestrictlyprohibited.TheContractorshallrigor ouslyenforcethisregulation.
- b) When overhead work is in progress in or around an occupiedarea, signstodenotesuchwork prominently displaying "O verhead Work" shall be used and a barricade shall protect the area. Sa fetynets and appropriate catchments provisions shall be provided at suitable levels so as not to allow any material to fall on the ground.
- c) Dusty work, such as concrete breaking or demolition, in ornear occupied areas, shall proceed only after wetting downtheareaandtakingstepsnecessarytopreventdustfrompe netratingoccupiedareasandcreatinganuisance.
- d) Care shall be taken not to block any door, passageway, andsafety exit, fire fighting equipment, or safety equipment withmaterialsorequipment.
- e) Materialsmustbepiled,stacked,orstoredinaneatandorderly manner. All stacking in the site, whether inside oroutside a building, shall be parallel to or at right angles to the building line or fence. The stacking of materials shall beorganisedondailybasis.
- f) When noisy operations of a prolonged nature are necessaryinornearanoccupiedarea,arrangementsmustbe madewith the Engineer-in-Charge for scheduling to minimize anynuisanceintheoccupiedarea.
- g) All critical and dangerous locations / areas at site shall bemarked with caution signs, indications and directions in theformofwelldesignedanduniformsignage,thedesignofsignag eshallbeapprovedbytheEngineer-in-Charge.

If the Field Engineernotifies the Contractor of noncompliance with all or any of the foregoing regulations, the Contractor shall im mediately, if so directed, or in any event not more than eighteen (18) hours after receipt of such notice, make all reasonable efforts to correct such non-compliance. If the Contractor fails to do so, the Engineer-in-Charge may suspend all or any part of the Work. When the Contractor has undertaken satisfactory corrective action, Engineer-in-Charge

shallliftthesuspensionoftheWork.TheContractorshallnotclaimanyextensi on of time to complete the Work or additional fees due to anysuchworksuspension.

Notwithstandinganythinghereinbeforecontained, the Contractor shall be liable to ensure and implementalls a fetyme as ures, whether or not statutorily prescribe d.tosafeguard.preserveandprotect the life,healthandwelfareofevery workman employed/deployed/engageddirectly or indirectly by the Contractor on the Site and in relation to orconnected with the Workand all Vendors employed in later phases of the Work in addition to installing, providing every prescribed safety and protective equipment, clothingetc., and the mere absence of anyreferencetoorspecificationofaparticularstatuteorruleorregulationinthisC ontractshallnotabsolvethe Contractor of an obligation tocomplywitheverv such law, rule or regulation. The obligationsstipulatedshallnotinanymannerbedeemedtolimitorrestrictanyob ligation or duty that any law, rule or regulation may otherwise imposeupontheContractor.TheContractorshallbeliableforallconsequences/li abilitiesarisingoutofhisviolatinganyoftheaforesaidprovisions, including fines, penalties, compensations, damages, prosecutions, proceedings, medical expend itureandcosts,rehabilitationcostsandallotherexpensesconnectedtherewith.

70. ChildLabour:

The Contractor shall not employ any labour less than 18(eighteen)years of age on the job. If female labour is engaged, the Contractor shallmake necessary provisions at his own expense for safeguarding and careof their children and keeping them clear of the Site. No children shall bepermittedattheSite.

71. Contributiontowardsworkers/employeebenefits,fundsetc

TheContractorshallincludeintheContractPriceallexpensesnecessarytome ethisobligationsformakingcontributionstowardemployeebenefitsfunds(S uchasprovidentfund,EmployeesStateInsurancebenefits,ESI,oldagepensio nand/oranyotherbenefits/compensationlegallypayable)incompliancewit hallthestatutory regulations and requirements. All records in this connectionshallbeproperlymaintainedbytheContractorandproducedfors crutiny by the concerned authorities and the Engineer-in-Charge andtheEmployerwhenevercalledfor.

EmployeesStateInsuranceScheme(ESI):TheContractorshallbeliabletopayhis contributionandEmployeescontributiontotheStateInsuranceSchemeinrespe ctofalllabouremployedbyhimorfortheexecutionofthecontractinaccordancew iththeprovisionof"TheEmployeesStateInsuranceAct,1948"asamendedfromti metotime.

EmployeesProvidentFund(EPF):TheContractorshallobtainprescribedrec ommendationsfromtheRegionalProvidentFundsCommissioner under the **Employees**" Provident Fund and MiscellaneousProvisionsAct,1952andshallcauseprovidentfundcontributi onfromalleligibleemployeesandContractor'scontributiontobedepositedr egularlywiththeprescribedauthorityandintokenofwhichshallsubmit month necessarv receipts/ documentary everv evidence as mayberequiredbytheEngineer-in-Charge.Thecontractorshallalsoprovide

itsProvidentFundregistrationnumber/certificatetoEngineer-in-Charge. In case the contractor fails to comply with above provisions asrequired by the authorities then the Engineer-in-Charge shall be entitledtodosoandrecoversuchamountsincludingtheassociatedcostsincur red by them in doing so, from the contractor. The Contractor mustfully satisfy himself as to these points and allow coverage for the same inthe rates while giving his tender. Nothing extra shall be paid on theseaccounts.

72. Settingoutandsitesurveys

The Contractor shall establish, maintain and assume responsibility for all bench marks and grid lines, and all other levels. lines. dimensionsandgradesthatarenecessarvfortheexecutionoftheWork,inconf with the Contract Documents. The Contractor ormity shall establishhisrelationtothepermanentbenchmarksandboundarylinesestabl ished at the Site. The Contractor shall verify and co-relate all thesurvey data available at the Site before commencing the Work and shallimmediately report in writing any errors or inconsistencies to the FieldEngineer. Commencement of Work by the Contractor shall be regarded as his acceptance of the correctness of all survey and setting out dataavailable at the Site and no claims shall be entertained or allowed

inrespectofanyerrorsordiscrepanciesfoundatalaterdate.Ifatanytime

error in this regard appears during his progress of the Work, theContractor shall at his own expense rectify such error to the satisfaction of the Engineer The approval by the Engineer of the setting out by

theContractorshallnotrelievetheContractorfromanyofhisresponsibilities, obligations, and liabilities under the Contract.

The Contractor shall be entirely and exclusively responsible for thehorizontal, vertical and other alignment for all levels and dimensionsand for the correctness of every part of the Work, and he shall

rectifyeffectivelyanyerrorsorimperfectionstherein.Allsuchrectificationss hallbecarriedoutbytheContractorathisowncostandtotheinstructionsands atisfactionoftheEngineer-in-Charge

The Contractor shall employ qualified surveyors to carry out all thesurveysandsettingoutworks.

73. Drawings, specifications, interpretationsetc

The drawings included/available with the tender are to be used forgeneralguidanceonly.Thesedrawingsarebroadlyindicativeoftheworkt o be carried out. These drawings are not the "Construction Drawings" and details indicated there in are for guidance only and are liable to bemodified by the Engineer-in-Chargeduring course of actual construction. No claim what so ever shall be admissible on account

ofchangesthatmaybeintroducedlaterbytheEngineer-in-Charge.

In general, the Drawings shall indicate the dimensions, positions and type of construction, the Specifications shall stipulate the quality and the

methods and performance criteria, and the Schedule of Ratesshallindicatetheratesforeachitemofworkforevaluatingchangeorder s.However,theaboveContractDocumentsbeingcomplementary,

what is called for by any one shall be binding as if called for by all.Wherever there is a discrepancy between drawings and specifications,the drawings shall be followed. In interpreting the specifications,

thefollowingorderofdecreasingimportanceshallbefollowed:

- i. BillofQuantities
- ii. TechnicalSpecifications
- iii. Drawing
- iv. Specifications
- v. IndianStandardSpecificationofBIS

Mattersnotcontainedinthespecificationsandincaseofanyambiguities in specifications of the contract, the works shall written beexecutedasperrelevantBureauofIndianStandardscodes,CentralPublic Works Department specifications, MoRTH specifications and IRCspecifications in the above order of preference. If such codes have notbeen framed, the decision of the Engineer-in-charge shall be final. Anywork indicated on the Drawings and not mentioned in the Specificationsorviceversa, shallbedeemedasthoughfully set for thineach.W orknot specifically detailed, called for, marked or specified shall be the sameas similar parts that are detailed, marked or specified. From time to timeduring the progress of the Work, the Contractor will be issued with revisio nsofDrawingsandwritteninstructionsbytheEngineer-in-Charge in connection with and necessary for the proper execution and completion of the Work. All such revisions of Drawings and written instruc tions shall be part of the Contract Documents and the Contractorshall be bound to carry out the work that is shown and detailed on allsuch Drawings and shall be bound to follow and comply with all suchinstructions.

Itshallbetheresponsibilityofthe Contractor to ascertain andensurethatalltheWorkiscarriedoutinaccordancewiththelatestrevisionsof theDrawingsissuedtohim.ShouldtheContractorfailtodothis,alltherectificatio nsandremedialworkthatmayberequiredtoconformtothelatestrevisionsofthe Drawingsshall be at theContractor'sexpense.

Whereveritismentioned in the Conditions of Contract, Specifications, and other Contract Documents that the Contractor shallperform certain work or provide certain facilities, it is understood that the Contractor shall do so at his own cost, unless otherwise provided in the Documents.

No deviations shall be made by the Contractor, in the execution of the Workfrom the Drawings, Specifications, and other Contract Documents . Only the Engineer-in-Charge shall issue interpretations and clarifications.

TheContractorshallimmediatelyinwritingbringanyerrorsorinconsistencies in the Drawings and Specifications to the attention oftheFieldEngineerforinterpretationorcorrectionbeforeproceedingwith

the affected portion of the Work, and no claims or losses alleged to havebeencausedbysuchdiscrepanciesshallbeentertainedorallowedatany stage. Local conditions, which may affect the Work, shall likewise bebrought to the Field Engineer's attention at once. If at any time it isdiscovered that work, which has been done or is being done is not inaccordancewiththeapprovedDrawingsandSpecifications,theContractor shall correct the work immediately. Correction of such workshall be at the expense of the Contractor and shall not form a basis forany claims for payment or extension of time. The Contractor shall carryout all the rectification work onlv after obtaining approval for the samefromtheEngineer-in-Charge.

of any Drawing shall No scaling be done obtain the to dimensions.Figured dimensions on the Drawings shall be used for theWork.Drawingswithlargecarrving out scaledetailsshalltakeprecedenceoversmallscale Drawings. Where any Drawings and details have been not provided but are necessary for the execution of the Work, it shall be the respons ibility of the Contractor to seek these drawings and details inwritingfromtheEngineer-in-Chargeatleastfourweekspriortothelatest

date by which the Contractor needs these drawings and details tosuit the programmed execution of the Work. No extension of time shallbe allowed for any delays caused due to the Contractor's failure to seeksuchdetails.

Drawings,ScheduleofRates,Specifications,andotherContractDocuments, and all copies thereof furnished by the Engineer-in-Chargeshall become the Employer's property. They shall not be used on anyotherworkandshallbereturnedtotheEmployerathisrequestorattheco mpletionoftheContract.

74. Overtimework

If it is necessary for the Contractor or any Sub-Contractor to workon other than working days or outside the normal working hours inordertokeepuptothetimescheduleandmeettheConstructionProgramme ,theContractorshallobtainthepriorapprovaloftheEngineer-in-

Chargeinwriting, which approval shall not be unreasonably withheld. The additional cost of wages and any other costs incurred as a result of overtime or any shift work (except supervision expenses incurred by the Employer) shall be borne by the Contractor.

Where work is being carried out in or around an operating plant /officeoroccupiedbuilding/premisesandisliabletocause disturbanceor interruption in working of the Plant / Office or inconvenience to theoccupantsofthepremises,theContractorshallworkonlyat

specifiedplacesandtimesasmutuallyarrangedbetweentheContractorand theFieldEngineersoasnottocauseanydisturbance.Dueto this theContractormayberequiredtoworkduringoff-hours,Sundays andholidays. The Contractor shall not be entitled for any extra payment fordoingworkinthemannerdescribedabove.

75. Materials,workmanship,storage,inspectionsetc

ContractorSuppliedmaterial

- Allthematerialsincludingreinforcementsteel,cement,bitumen, a) aggregate etc shall be procured by the contractor. Ouoted rate basic labour. cost to include of material. cost ofaccessories,taxes,paymenttosuppliers,transportation,handl ing, storage, safety, wastage, accounting and reconciliation and Form provide -C & 38 and to anv otherdocuments/formalitiesforpurchaseofmaterials,costofel ectricity. water. WCT. and Contractor's overheads andprofitsetc.
- b) In case the Contractor fails / refuses to procure and provideany material, the Engineer-in-Charge in the interest of

theworkmayresorttoprocureandprovidesuchmaterialsattheri skandcostoftheContractor.Undersuchcircumstances an extra procurement charge @ 15% of therespective item rates shall be imposed on the Contractor andrecoveredfromhisbills/anyoutstandingpayments.

- Thematerialsshallbe fully accounted for the c) bv Contractorasrequiredhereinafter.Inaccountingforthematerialsw ithallowancestocoverallwastagesandlosses that mav havebeenincurredintheprocessofhandling, storing, cutting, fabric ation, fixing and installing. The contractor shall submit statement of a ccountandreconciliationofmateriallyinginContractor's storesalong with each Running Account Billand consolidated statement of reconciliation along with FinalBill.
- d) The Contractor shall, at all times when requested, satisfy theEngineer-in-Chargebytheproductionofrecordsorbooksor

submissions of returns that the materials are being used forthe purpose for which they are procured and the Contractorshallatalltimeskeeptherecordsupdatedtoenablethe Engineer-in-Charge to apply such checks as he may desire toimpose.TheContractorshall,atalltimes,permittheEngineerin-Chargetoinspecthisgodown.TheContractorshall not, without prior written permission of the Engineer-in-Charge, utilise dispose of the materials for or any purposeotherthanintendedintheContract.

Materialsandworkmanship:

- TheContractor shall be responsible for the establishment a) comprehensive quality ofafulland control svstem for theWork.Thesystemshallinclude,butnotbelimited to, themeans of controlling the testing and receipt of materials, theinspectionoftheWork,thefiling ordering and of drawingsandcorrespondenceandthe duties and responsibilities ofstaffmembers.
- b) All materials and equipment to be incorporated in the Workshall be new unless there is specific provision in the

contractforreusingoldgoodqualitymaterial.Thematerials,equi pment, and workmanship shall be of the best quality of the specified type, in conformity with Contract Documents and the best engineering and construction practices, and to the completes a tis faction of the Engineer-in-

Charge.Thisrequirement shall be strictly enforced at all times and stages of the Work and no request for change whatsoever shall beentertained on the grounds of anything to the contrary

beingtheprevailingpractice. The Contractor shall immediately r emovefromtheWorkanymaterials,equipmentand/orworkma nshipwhich, in the opinion of the Engineer-in-Charge, are defective unsuitable or or not in conformity withtheContractDocumentsandbestengineeringandconstruct ion practices. and the Contractor shall replace suchrejectedmaterials, equipmentand/orworkmanshipwithp roper,specified,requiredandapprovedmaterials,equipment and/or workmanship, all at his own cost within aperiod of seven (7) days from the date of issuance of suchnotice.

c) TheContractorshall,wheneverrequiredtodosobytheEngineerin-

Charge, immediately submits a tis factory evidence and necessary test results a stothe kind

and quality of the materials and equipment.

- Specialmakesorbrands:
 - a) Wherespecialmakesorbrandsarecalledfor,theyarementioned asastandard.Othersofequivalentqualitymaybeusedprovidedt hatEngineer-in-

Chargeconsiders the substituted materials as being equivalent to the brand

specified, and prior approval for the use of such substitutedmaterials is obtained in writing from the Engineer-in-Charge.

- Unless substitutions are approved by the Engineer-inb) Chargein writing in advance, no deviations from the SpecificationsandotherContractDocumentsshallbepermitted, $the {\it Contractor shall indicate and submitwritten evidence of those}$ materials or equipment called for in the Specificationsand other ContractDocuments that are not obtainable forincorporationintheWorkwithinthetimelimitoftheContract. Failure to indicate this in writing will be deemedsufficient of any request for cause for denial an extension oftimeand/oradditionalcostbecauseofsuchcircumstances.
- c) AlternativeequivalentbrandsifsuggestedbytheContractorduring constructionmaybeconsideredifapproved brand isnotavailableinmarket,providedthesuggestedbrandfullymeets the requirements and is acceptable to the Engineer-in-Charge.

Contractorshallberesponsibleforproviding, athisown cost, proper and

adequate security for all the materials and equipment storedat the Site so as to prevent anv theft. pilferage etc., and the Contractorshallberesponsible andliableforall themattersinconnection withsuchsecurityorthelackthereof.Where,afterpermissionhasbeensought and obtained from the Engineer-in-Charge, any material or equipment is kept on anv portion of the structure. this shall be done insuchamannerastopreventanyoverloadingwhatsoeverofthestructure, to the complete satisfaction of the Engineer-in-Charge. Thecost associated with any damage to any portion of the structure in this respect shall be to the account of the Contractor and shall be borne byhim. Should delays be caused on account of removal and replacement ofany materials or equipment or on account of any lack of security, theContractor shall not be entitled to any extension of time or increase in he Contract Price. Wherever applicable materials the storage of shall beinaccordance with the relevant Indian Standard Specifications. Reinforcement bars shall be stored diameter-wise over raised sleepersandprotectedfromraininsuitablemannerasapprovedbytheEngin eer-in-

Charge.Similarly,structuralsteelsectionsshallalsobestoredintheyardinapr operorderlymanner.

Certificates:TheContractorshallfurnish,athisowncost,testcertificates,cali brationcertificatesforthevariousmaterialsandequipment as called for by the Engineer-in-Charge. Such test certificatesshould be for the particular consignment/lot/piece as decided by theEngineer-in-Charge.Thedetailsinrespectofthetestandcalibrationcertificatesshallbeasd ecidedbytheEngineer-in-Chargefor therelevantitems.

76. ConstructionprogrammeandSiteorderbook

ConstructionProgramme:

Thecontractorshouldfurnishanoverall constructionprogrammefortheapprovaloftheEngineerinchargebeforethe start of theworks.Theconstructionprogrammeshallclearlyshowall thesequentialactivitiesofworkrequiredtobecarriedoutfromthecommenc ementoftheWorkuptotheVirtualCompletion. Theconstructionprogrammeshallbebasedonthe mutuallyagreedmilestones.

Every month, or sooner if required by the Engineer-in-Charge, theapprovedprogrammechartsshallbereviewedinrelationtotheactual progress of the Work, and shall be updated as necessary. If atanytimeitappearstotheEngineer-in-Chargethattheactualprogress of the Work does not conform the to approved programme,theContractorshallproduce,atitsexpenseandwithoutreimbur sementtherefore, are vised programmes howing the modification stothe app rovedprogrammeandtheadditionalinputofresources by the Contractor necessarv completion to ensure of theWorkwithinthetimestipulatedforcompletion.

The submission to and approval by the Engineer-in-Charge of suchprogrammesorthefurnishingofsuchparticularsshallnotrelievethe

Contractorofanyofhisresponsibilities,obligationsandliabilitiesundert heContract.

Site Order Book/Work spot Order Book –shall be maintained at theSite as per the provisions contained in the Revised Kerala PWD Manual-2012.

SiteRegister:

76.3.1. The Contractor shall maintain a site register that records the nameandtimeofarrivalanddeparture,atSite,ofanyvisitors.

77. Protectionsofworks:

The Contractor shall take full responsibility for the proper care andprotection of the Work from commencement of work until completionand handing over of the Work to the Assistant Engineer at no additionalcost. The Contractor shall protect and preserve the Work in every wayfromany damage, fire or accident, including by providingtemporaryroofs, boxing or other construction as required by the Engineer.

ThisprotectionshallbeprovidedforallpropertyontheSiteaswellasadjacentt otheSite.TheContractorshalladequatelyprotect,tothesatisfaction of the Engineer-in-Charge, all the items of finishing work toprevent any cracking. breaking of edges chipping. or anv damage of anykindwhatsoeverandtopreventsuchworkfromgettingmarkedorstained or dirty. Should the Contractor fail to protect the Work or anypartthereofandshouldanydamagebecausedtothesame,theContractor shall be responsible for all replacement and rectification, asdirected by the Engineer. and all costs and expenses in connection withsuchreplacementandrectificationshallbetotheaccountoftheContract orandshallbebornebyhim.

TheContractorshallinconnectionwiththeWorkprovideandmaintainathiso wncostalllights, security guards, fencing and anything else necessary for the protection of the Work and for the safety of the public and everyone associated with the Work, all to the approval and satisfaction of the Engineer-in-Charge.

AlloperationsnecessaryfortheexecutionoftheWork shall becarriedoutsoasnottointerferewiththeconvenienceofthepublic, or with the traffic. occupation public or the access to. use and of or privateroadsandfootpathsorofpropertieswhetherinthepossessionoftheEmpl overorof anv other person. The Contractor shall save harmlessandindemnifytheEmployer&Engineerinrespectofallclaims.proceed ings,damages,costs,charges, and expenses whatsoever arisingoutoforinrelationtoanysuchmatters.

78. Cleaningofworksandclearingofsite:

The Contractor shall maintain the Site, adjoining areas within 20metersallaroundsiteandallWorkthereoninneat,cleanandtidy-

conditionsatalltimes.TheContractorshallremoveallrubbishanddebrisfro mtheSiteandadjoiningareasondailybasisandasdirectedby the Field Engineer. Suitable steel skips shall be provided at strategiclocationsaroundtheSitetoreceivewasteandpackagingmaterials. Just prior to the Virtual Completion of the Work, or whenever sodirected by the Engineer, the Contractor shall carry out all the worknecessary to ensure that the Site & 20 meter area all around site is clearand the Work are clean in every respect, the surplus materials, debris, sheds and all other temporary structures are removed from the Site, allplant and machinery of the Contractor are removed from site, the areasunder floors are cleared of rubbish, the gutters and drains are cleared, the doors and sashes are eased, the locks and fastenings are oiled, allelectrical, plumbing and other services are tested and commissioned, thekeysareclearlylabelledandhandedtotheAssistantEngineer, so thatat

the time of Virtual Completion the whole Site and the Work are left fitforimmediateoccupationanduse,totheapprovalandsatisfactionoftheEn gineer-in-Charge.

ShouldtheContractorfailtocomplywiththecleaningrequirements, whether progressively or before completion, or fail to clearthe Site and 20 meter area all around site as directed and required, thentheEngineer-in-Charge,aftergivingduenoticeinwritingtotheContractor, shall have the right to employ other persons or agencies tocarry out the cleaning and/or clearing work and all costs incurred onsuch work shall be recovered from the Contractor and shall be deductedbytheEmployer/Engineer-in-

Chargefromanymoneythatmaybepayableorthatmaybecomepayabletothe Contractor.

79. Settlementofdisputes

Arbitrationshallnotbeameansofsettlement of any dispute orclaim out of this contract. All disputes and differences arising out of the contractmay be resolved through discussions between the EmployerandtheContractorwithinthepurviewofthecontractagreement.Ifsuc h

discussionsarenotfruitful,thedisputesshallbesettled only by theCivil Court in whose jurisdiction the work covered by the contract issituated, or in whose jurisdiction the contract was entered into in casetheworkextendedtothejurisdictionofmorethanonecourt.

PartIII-SPECIALCONDITIONSOFCONTRACT

1. General

TheSpecialConditionsofContract are an extension of and are tobereadinconjunctionwiththeGeneralConditionsofContract.

Should there be any contradictory requirements in the two, the requirement aspert he Special Conditions of Contract shall prevail.

2. Referencedrawings

TheContractorshall maintain on site one set of all Drawingsissuedtohimforreference.

3. Completiondrawings(AsBuilt)&Measurementbooks

On completion of the Work, the Contractor shall submit three (3) complete sets of drawings and marked up prints of "AS BUILT" drawingsverified and approved by the Engineer-in-Charge. These drawings shallinclude and show all the changes / deviations made from the workingdrawings during the course of construction and also the other details ascalledforbytheEngineer-in-Charge.DuringtheexecutionoftheWorksa set of drawings prepared initially shall be retained in the ContractorsSite Offices for the exclusive purpose of recording changes made to the Work as the construction proceeds. The drawings shall be prepared oncomputerthroughCADSoftwareandprovidedtotheEngineer-in-Chargeashardandsoftcopy.

4. Testingofinstallations:

All water retaining structures and the basement shall be tested asspecified for the waterproof qualities, in the presence of the Engineerin-

Chargeorhisauthorised representative. The Contractor shall also performall such tests as may be necessary and required by the Engineer-in-

Chargetoensurequalityoftheexecutedworks.TheContractorshallprovideal llabour,equipment,andmaterialsetc.,requiredfortheperformanceofthetes ts.

5. QualityassuranceandQualityControl

The Contractor shall establish effective an quality control systemattheSiteandimplementthesamethroughan independent teamconsistingof qualified and experienced Engineers and technicalpersonneltoenforcequalitycontrol on all items of the Work at allstages.Generallythefollowingaretobenoted regarding the qualitycontroloftheworksinthiscontract.

Quality control of various items in this Work shall be governed bythe provisions of Quality Control (QC)Manual approved videGO(Rt) No-1339/2015/PWD dated 10-9-2015 and Kerala PWD QualityControl laboratory Manual approved vide GO(Rt) No-1346/2015/PWDdated11-9-2015andsubsequentmodificationsifany.

The intending bidders are expected to familiarize with the contents of QC manual before participating in the bid.

Technical audit as envisaged in clause 2406 of the revised PWDManual-2012 shall be carried out for this Work. The contractor shallextendfullcooperationtotheagencyentrustedwiththetechnicalaudit.

The contractor shallextend full cooperation to the departmental officers of qualit
ycontrolwing for taking samples,curingandkeeping the minsafe custody wheneverrequired.Thecontractor shall

issueproperacknowledgementforsamplessokeptinhissafecustody. Thecontractoristomobilisetechnicalpersonnel who are

wellversedwithqualitycontrol tests and other guidelines stipulated in theQCmanual.

ForWorksorworkscostingmorethanRs.200lakhs,theselectedContractorshall establishsitelaboratorieswithrequiredfacilitiesasspecifiedinPWDLaboratory Manual.

The contractoris responsible for ensuring quality of each item of work in this contract.

Beingtheagencyentrusted with execution of the Contract,

theprimaryresponsibilityforensuringqualityofeachitemofworkinthisContrac tisvestedwiththeContractor.Engineer or his Representativeshallissue guidelines as and when required for ensuring QualityControl,whichtheContractorhastofollow.

The Engineer and his Representative shall have the right to directContractortoremovematerialssuppliedwhichdonotconform tostandardsspecified.

ForworkscostingmorethanRs.200lakhs, the contractor shall conduct first tierq uality control tests for all items of work at the laboratory aspert he procedures tipu lated in the Quality Control Manual at his own expense.

The Contractor is bound to carry out rectification works at his owncost, if results obtained during quality control tests either in the first-tierors econd-

tierdonotcomplywiththestandards.Heshallalsocarryoutrectificationworks,if anypointedout during technical audit doneaftercompletionofwork.

The decision of the Engineer-in-charge regarding compliance oftestresultsandrectificationworkstobedoneshallbefinalandbindingontheco ntractor.

Payment for works which are to be re-done or rectified will be madeonlyaftertheEngineer-in charge, after inspection. certifies in writingthattherectifications have been done satisfactorily and the results ofthetestsconductedaftertherectification comply with the specifiedvalues.

Thirdpartytestingshallbedoneinanindependentapprovedlaboratory,iftherei sdisputeduetodifferenceinthetestresultsoffirst-tierandsecond-

tiertestingorifanymanipulatedresultsaresuspected.Incase,certainspecifictest scannotbecarriedoutwiththefacilitiesavailableintheContractor'ssitelaborato ryor theDepartmentlaboratories,thirdpartytestingshallberesortedto.

Engineerinchargeshalldecidewhetherthirdpartytestingisrequired to settle a dispute. His decision will be final and binding on theContractor.

Third party tests, if approved by the Engineer-in charge shall bearranged by the Contractor in an approved laboratory as directed by theEngineer-in-

charge.Itisdesirablethatthetestshallbedoneinthepresenceoftherepresent ativesoftheEngineer-inchargeandtheContractor to eliminate any further disputes. The expenses shall be metbytheContractor.Theresultobtainedinthetestshallbefinalandbindingo nboththeContractorandtheEmployer.

Wherever specified, the contractor shall also obtain manufacture'stestcertificatefromthemanufacturer/dealerandsubmitthes amebefore executing the items listed in such certificates. Contractor shall beresponsible for the genuineness of the Manufacturer's Test Certificateobtainedandsubmittedbyhim.HeshallrecordastatementintheM anufacturer'sCertificatethat"ThisCertificateforsupplyof......

(NameofmaterialwithitemnoinBoQ)hasbeenobtainedbymefrom..

.....(Name andaddressofManufacturer/Dealer)on..... (dateofreceiptofcertificate)fortheactualmaterialssuppliedatsite.

Theratequotedbythe biddershall include all expenses forcarrying out the first tier quality control tests. Expenses for third partytestsasdetailedinclause7.4ofthe introduction to QC Manual, ifrequired, shall also be borne by the Contractor.

6. Drilling, cuttingetc.

All cutting and drilling of walls or other elements of the building orstructure for the proper entry/installation of inserts, boxes, equipment, etc. shall be carried out using electrically operated tools only. Manualdrilling, cutting, chiselling, etc. shallbepermitted with the written app roval of Agreement authority. No structural member shall be cut orchasedwithoutthewrittenpermissionoftheEngineer-in-Charge.Cutting drilling of structural members shall be carried and out usingvibrationfreediamondwiresawinganddiamonddrillingonlywithprio rpermission from the Engineer-in-Charge. The costs for procurement and using such equipment are deemed to be included in the Contract and noextracostswillbepaid.

Horizontal cutting of walls or other supporting structural elements for laying pipe conduits, water supply linesetc., shall be avoided as far as possible. Conduits shall be laid through lintels or slabs or similar elements without affecting the structural safety. The conduits shall be connected to the required locations though vertical cuts in the walls or the supporting elements.

7. Approvalbystatutorybodies:

TheEmployershallobtainBuildingPermitandOccupationCertificateaftercompletionofworkfromtheconcernedLocalselfGovernmentInstitution, if applicable under this Contract.TheContractorshallberesponsibleforprovidingrequirednoticestovernmentInstitution, if applicable

authorities and to obtain and retain with him at his own cost all otherapprovalsfromthestatutorybodiespertainingtoworksunderthistend temporary structures to be constructed er and at site or equipmentstobeerected,labour,EmployeeInsurance,ProvidentFunds,Tax Departments.etcandanyotherapprovalrequiredtofacilitateperformance of Contractor's work under the Contract till completion.Refusalbystatutoryauthoritiestoissueanycertificateoranyoth erapprovals due to the Contractor's failure to observe the relevant rulesand regulations in connection with the construction in accordance with the sanctioned plans and/or specifications shall render the Contractorliablefordamagesandinaddition, renderhimliabletoobtainsuch certificatesathiscost.

8. Nameboardandpublicity

The contractor is not entitled to do any publicity on account of theWork.Contractorshallnotputanyhoarding,publishanyadvertisement, circulate anv banner or anv pamphlet or adopt put anyotherpublicitymethodsexceptwithpriorwrittenapprovaloftheEnginee r-in-Charge. A name board may be made and displayed bv theContractorathisowncostattheSiteatsomeapprovedplace.Thedrawing of the Name Board shall be got approved from the Engineer-in-Charge. The contents of the board shall be as follows:-

- i. NameoftheWork.
- ii. Nameof the Employer.
- iii. NameofAgreementAuthoritywithaddress
- iv. Engineer-in-ChargeandFieldEngineerswithcontactdetails.
- v. ContractingAgencywithcontactdetails.
- vi. Contract Price, Date of Start and Expected date ofCompletion
- 9. WaterandElectricity

Contractorshallmakehisownarrangementforelectricityandwaterforconst ructionpurposes.Thewaterusedforconstructionpurpose shall be potable and tested once in every 6 (six) months. ThesourceofwatershallbeapprovedbytheEngineer-in-charge.

The contractor shall arrange the water good for construction andpersonaluseathisowncostandshallberesponsibleforallfurtherconnect ions,pumps,pipes,storagefacilitiesandallotherthingsnecessarytodistribut eanduseservicesfromthisdistributionpoint.

TheelectricityrequiredforConstructionWorkshallbearrangedbythe Contractor from the authorities and/ or generators provided at siteathisowncost.Contractorshallberesponsiblefor all distributionpoints as may be required for the Work. The Contractor shall also makearrangement for alternative standby services at his own cost in the formof additional Generators of adequate capacity (day and night) so thatthereisnodelavinprogressofWorkasperconstructionschedulesubmitt him ed bv and approved bv the Engineer-in-Charge. Contractorshallensureadequatecapacityofgeneratorstosupportsuchloads haringwithothervendors.

TheContractorshallprepareschematicdistributiondiagramsofdistributionofe lectricityandwaterforconstruction

purposes incorporating alls a feties and get the mapproved by the Engineer-in-Charge, the distribution at sites hall be in accordance to the approved schematic. The contractor shallen sure incorporation and strict implementation of alls a fetyparameters, equipments, instruments and directions given by the Engineer from time to time in this regard.

Thecontractorshallinstallthetemporarydistributionlinesforwater and electricity ensuring that work of other agencies / vendors isnot interrupted or hampered. In case during the course of constructionthese lines foul or interrupt or hamper the work of other agencies /vendors, shall remove and relocate the service the contractor lines and relocate the same at his own cost within the time stipulated by the Engineer-in-Charge.

All statutory Fees, & miscellaneous expenses and costs for electricpowerandWaterconnectionforconstructionpurposesshallbeborn ebytheContractor.

10.Deleted

- 11. Protection/preservationoftrees:
 - Contractorshalltakeallmeasures necessarvto ensure theprotectionandpreservationofexistingtreeswithin / outside theboundaryofthesite.Contractorshallberesponsibleofanydamage/casualtyt othetreeshappeningasaresultofhisworkingatsiteandforany action. claim, penalty expenses imposed the forest or bv anv / otherdepartment.Noclaim/paymentshall be payable to the contractor onthisaccount.
- 12. Sub-Contracting

No subcontracting shall be done without prior written approval of Agreement Authority. Maximum value of works to be sub-contracted islimitedto25%ofContractvalue.Thevalueofasub-contractandProvisional Sums items as and when awarded, should be intimated by the Contractor to the Engineer-in charge and it should also be certified that the value sub-contracts cumulative of the awarded so far is within the aforesaid limit of 25%. Acopy of the contract between the Contract of the contract rand Sub-Contractor shall be given to the Engineer within15 days ofsigningandinanycase7daysbeforetheSubContractor starts ut the consent in writing of the Engineer. The terms and conditionsof sub-contracts and the payments that have to be made to the subcontractorsshallbethesoleresponsibilityoftheContractor.Paymentstobem adetosuchsub-contractorswillbedeemedtohave beenincluded in the Contract price. However. for maior sub-contracts (eachcostingoverRs50lakhs), it will be obligatory on the part of the Contracto r to obtain consent of the Engineer. The Engineer will give hisconsentafterassessing and satisfying himself of the capability, experience of equipment resources the sub-contractor. In and case

the Employer intends to withhold his consent, he should inform the Contractor within 15 days to enable him to make alternative arrangements to fulfilhis programme.

The Contractor shall provide sufficient superintendence, whetheron the site or elsewhere, to ensure that the work to be carried out by asub-contractorcomplies with the requirements of the Contract.

The proposed sub-contract terms and conditions shall impose onthesubcontractorsuchtermsoftheContractasareapplicableandappropriate to the part of the Works to be sub-contracted, to enable theContractortocomplywithhisobligationsundertheContract.

Notwithstandinganyconsenttosub-contractgivenbytheEngineer,ifinhisopinionitisconsiderednecessary,theEngineer-in-chargeshallhavefullauthoritytoordertheremovalofanysub-contractorfromtheSiteoroff-Siteplaceofmanufactureorstorage.

13. SpecialisedWorkstobecarriedoutbylicensedpersons/firms:

Technicallycompetentpersonsorfirmsholdingvalidlicensesobtained from competent local authority/ proven experience record shallonlycarryoutanyspecialworksandserviceinstallationsincludedinthe scope of the Work. The list of such special works are available in theGovernmentorderNo-GO(Ms)No-65/2015//PWDdated24-7-2015.

14. Contractor'stemporaryworksdesign

The Contractor shall, prior to commencing the construction of anytemporaryWorkslikeearthprotectionworksfordeepexcavations,tempora ryplatforms/formworksforheavyconcretingetc,submitacertificatetotheEngi neersignedbyhimcertifyingthatthetemporaryWorkshavebeenproperlyandsa felydesignedandcheckedtocarrythe

intendedloadwithoutfailureandthattheContractor has checked theeffectoftheTemporaryWorksonthePermanentWorksandhasfoundthistob esatisfactory.TheEmployerandtheEngineershallnotberesponsibleforanyfailu reofsuchtemporary structures and theContractorisboundtotakecareofallexpensesrelatedtosuchfailures,itsrectif icationandsubsequent remedial measures if any at no extracost.

- 15. DeductiontowardsthecostofBitumenifsuppliedbytheEmployer Thecostofbitumenwillberecoveredat the rate specified incontract data excluding cost of empty which is drum and empty drum ofbitumenusedonthework should be returned good condition. in If emptydrum is not returned in good condition, the value of empty tardrumwillberecoveredatthe rates specified in contract data as perrules.AlsotherateforrecoveryofexcessBitumen usedifanyshallbedoubletheissuerateormarketratewhicheverismore.
- 16. ContractorsTechnicalPersonnelatsite Thecontractorshallemployengineeringpersonnelinadditiontoothersupporti ngstaffasdetailedbelowfortenureofthe contract forworkssupervisiondependinguponthecostofwork.
 - a) adiplomaholder(CivilEngineering)withsufficientpracticalexperi ence for the proper execution and supervision of

workscostingfromRs.5lakhsto75lakhs

- b) one Engineering Graduate(Civil Engineering) and onediplomaholder(CivilEngineering)forworkscosting Rs.75lakhsupto150lakhsand
- c) ForworksfromRs.150lakhstoRs.250lakhs
 - i. WorksManager-
 - 1no(CivilEngineeringGraduatewithminimum3yrsexperien ce)
 - ii. SiteEngineers-2 nos(one Civil Engineering graduateandonecivildiplomaholderwithminimum1yearex perience)
- d) ForworksfromRs.250lakhstoRs.500lakhs
 - i. WorksManager-
 - 1no(CivilEngineeringGraduatewithminimum5yrsexperien ce)
 - ii. SiteEngineers-3nos(one Civil Engineering graduateandtwocivildiplomaholderwithminimum2yearex perience)

If the Contractor fails to employ the required engineering personnel at site as penalty for nonengaging the required personnel at site at the appropriate daily wages rates published by the Government (Finance Department-

Enhancementofremunerationofdailywagepersonnelandpersonsoncontracta ppointment)prevailingatthetimeofsuchnonengagementonaperdaybasis.This amountshallbedeductedfromanymoneysduetothecontractorbywayofthiscon tract.

17. ContractorsEquipmentsatsite

The contractor shallown/hire/deploy the required tools and plants as specified in the Contract data for the satisfactory execution of the work.

- 18. SpecialConditionsforKVATaspertheKeralaFinanceAct2008 In case of Civil works awarded by Government of Kerala deductiontowards at the prevailing rates(as provided in the KVAT Contract Data)willbedoneonthegrossamountofbillpayable for the bidders everytime.TheVAT amountwillberetained by the Engineer-in charge when the bill for the work is passed for payment and the amounts or etained shall b certificates ecreditedtothesalesTax Department. Necessarv inthis regardshall be issued to the Contractor indue course.
- 19. Special condition towards contribution of Kerala Construction Workers Welfare FundBoard.

 $Deduction towards the {\it Kerala Construction Workers Welfare FundBoard}$ contribution will be made at the prevailing rate(as provided in theContractData) from any bill amount which includes cost of departmental materials and hire charges of departmental tools and plants. This amount shall be remitted to K.C.W.W.F. by the Engineerinchargewithin15daysof thepayment the Bidder. to Necessarycertificatesinthis regardshall be issued to the Contractor in duecourse.

20. Deleted

TECHNICALSPECIFICATIONANDCONDITIONSREGARDINGTHISWORK

1. General

1.1. Thespecificationsand mode of measurements forBuilding worksshallbeinaccordancewithCentral Public Works Department(CPWD) Specifications 2009 Volumes I and II and Kerala PWD

ManualandthatforRoadandBridgeworksshallbeinaccordancewithMoRTH /IRCspecificationswithuptodatecorrectionslipsunlessotherwise specified nomenclature ofindividual itemorintheindividual in the item specification in the Bill of Ouantities. The entire workshall be carried out specifications with as per the above in force up todatecorrectionslipsissueduptothedateofopeningoftender.

- 1.2. For the item not covered under CPWD Specificationsmentionedabove,theworkshallbeexecutedasperlatestreleva ntstandards/codespublishedbyB.I.S.(formerlyISI)inclusiveofallamendme nts issued thereto or revision thereof, if any, up to the date ofopeningoftenders.
- 1.3. IncaseofB.I.S.(formerlyI.S.I)codes/specificationsarenotavailable,the decisionoftheEngineerbased on standardsprescribedbyASTM,BS,DIN,AASHTOandsimilarorganisationsor acceptable sound engineering practice and local usage shall be finaland binding on the contractor. However, in the event of any discrepancy in thedescription of any itemasgiven in the billof quantities or specifications with the tender and specifications appended the relatingtotherelevantitemasperCPWD/MoRTHorotherspecificationsment ionedabove, or indrawings the former shall prevail.
- 1.4. The work shall be carried out in accordance with the design anddrawings furnished by the Department. The drawings shall have to beproperly co-related before executing the work. In case of any discrepancynoticed between the drawings, final decision, in writing of the Engineershall be obtained by the contractor. For items, where so required, bythe relevant clause in PWD Quality Control Manual, samplesshallbeprepared beforestartingtheparticular items of work for prior

 $approval of the {\it Engineer} and nothing extra shall be payable on this account.$

1.5. Allmaterials be used works shall bearI.S. to on certificationmarkunlessspecificallypermittedotherwiseinwriting.IncaseI. S.marked materials are not available produced), (not the materialsusedshall conform to relevant I.S. Code or CPWD/MoRTH specifications, as applicable in this contract.

- 1.6. Insuch cases the Engineer shall satisfy himself about the quality of such materials and give his approval in writing. Only articlesclassified as "Premium/First Quality" bv the manufacturers shall $be used unless otherwise {\tt specified}. First tier {\tt QualityControl tests for all materials a} and {\tt specified}. First tier {\tt QualityControl tests for all materials a} and {\tt specified}. First tier {\tt QualityControl tests for all materials a} and {\tt specified}. First tier {\tt QualityControl tests for all materials a} and {\tt specified}. First tier {\tt QualityControl tests for all materials a} and {\tt specified}. First tier {\tt QualityControl tests for all materials a} and {\tt specified}. First tier {\tt QualityControl tests for all materials a} and {\tt specified}. First tier {\tt QualityControl tests for all materials a} and {\tt specified}. First tier {\tt QualityControl tests for all materials a} and {\tt specified}. First tier {\tt QualityControl tests for all materials a} and {\tt specified}. First tier {\tt QualityControl tests for all materials a} and {\tt specified}. First tier {\tt QualityControl tests for all materials a} and {\tt specified}. First tier {\tt QualityControl tests for all materials a} and {\tt specified}. First tier {\tt QualityControl tests for all materials a} and {\tt specified}. First tier {\tt QualityControl tests for all materials a} and {\tt specified}. First tier {\tt QualityControl tests for all materials a} and {\tt specified}. First tier {\tt QualityControl tests for all materials a} and {\tt specified}. First tier {\tt QualityControl tests for all materials a} and {\tt specified}. First tier {\tt QualityControl tests for all materials a} and {\tt specified}. First tier {\tt QualityControl tests for all materials a} and {\tt specified}. First tier {\tt QualityControl tests for all materials a} and {\tt specified}. First tier {\tt QualityControl tests for all materials a} and {\tt specified}. First tier {\tt sp$ ndworkshallbedoneaspertheprocedureandfrequencydetailedinPWDQualityC ontrolManual. Properproof of procurementofmaterialsfromauthenticmanufacturersshallbeprovidedbythec ontractortothesatisfactionofEngineer.Manufacturer'stest certificateshallalsobeproducedbyContractor required the as in relevantprovisionsofthePWDQualityControlManual.The contractorshallcarryout Mix Design for all RCC works done by the labs approved by the Government. Reinforcement steeland Cement shall be as per theFinanceDepartmentcircularNo-8/2016/Findated4-2-2016.
- In respect of the work of other-agencies deployed in the same 1.7. sitethroughaseparatecontractbytheEmployerfordoingworklikeelectrificat ion, air-conditioning, external services, otherbuildingwork, horticulturework,etc.and other any agencies simultaneouslyexecutingotherworks, the contractor shall affordnecessarycoordination and facilities for the same. The contractor shall leavesuch necessary holes, openings, etc.for laying / burying in the workpipes, cables, conduits, clamps, boxes and hooks for fan clamps, etc. asmaybe requiredfor theelectric, sanitaryairconditioning, firefighting, PAsystem, telephone system, C.C.T.V. system, etc. and nothing extra over the agreement rates shall be paid for the same.
- 1.8. Unless otherwise specified in the bill of quantities, the rates forallitemsofworkshallbeconsidered as inclusive of pumping out orbailing out water if required for which no extra payment will be made.Thiswillincludewater encountered from any source such as rains,floods,orduetoanyothercausewhatsoever.
- 1.9. Any cementslurry added over base surface (or) forcontinuation of concreting for bond is added its cost is deemed to have in built in the item unless otherwise/explicitly stated and nothing extra shall be payable or extracement considered with consumption on this account.
- 1.10. Therateforallitemsinwhichtheuseofcementisinvolvedisinclusiveofchar gesforcuring.
- 1.11. The contractors hall clear the site thoroughly of all scaffolding materials and rubbish etc. left out of his work and dress the site around the building to the satisfaction of the Engineer before the work is considered as complete.

- 1.12. Ratesforplasteringwork,ifany(excludingwashedgritfinishonexternalw allsurfaces)shallincludeformakinggrooves, bands, chickenwiremeshoverjointsetc.whereverrequiredandnothingextrashallbepai dforthesame.
- 1.13. Theratesquotedforallbrick/concreteworkshallbedeemedtoincludema kingopeningsandmakinggoodthesewiththesamespecificationsasshown indrawings and/or as directed. No extrapaymentshallbemadetothecontractoronthisaccount.
- 1.14. Ratesforallconcrete/plasterworkshallincludeformakingdripcoursemo ulding,groovesetc.whereverrequiredand no extra shall bepaidforthesame.
- 1.15. Ratesforflooringworkshallincludeforlayingtheflooring instrips/aspersampleorasshownindrawingswhereverrequiredandnothingex trashallbepaidforthesame.
- 1.16. Thedrawing(s)attachedwiththetenderdocumentsareforthepurposeoft enderonly, giving the tenderer a general idea of the nature and the extent of executed. The works to be rates quoted by thetenderershall bedeemedtobeforthe of execution works taking intoaccountthe"DesignAspect"oftheitemsandinaccordancewiththe"Construct ionDrawings"to be supplied to the Contractor duringexecutionoftheworks.
- 1.17. The quoted rate shall be for finished items and shall be complete inallrespects including the cost of all materials, labour, tools & plants,machinery etc., all taxes, duties, levies, octroi, royalty charges, statutorylevies etc. applicable from time to timeand any other item required

butnotmentionedhereinvolvedintheoperationsdescribedabove.TheEmplo yer shall not be supplying any material, labour, plant etc. unlessexplicitlymentionedso.

- 1.18. Therecouldbesomerestrictionsontheworkinghours,movementofvehicl esfortransportationofmaterials and location of labour camp.Thecontractorshallbeboundto follow all such restrictions and adjusttheprogrammeforexecutionofworkaccordingly.
- 1.19. The contractor shall also ensure that all work sites within the siteare properly cordoned off by means of barricades and screens up to aheight of 3.0 m above ground level at his own cost. The contractor shalluse pre-coated GI sheets which are in good condition mounted on steelprops.
- 1.20. Stackingofmaterialsandexcavatedearthincludingitsdisposalshallbe doneasperthedirectionsoftheEngineer-in-Charge.Double

hand ling of materials or excavate dearth if required shall have to be done by the contractor at his own cost.

- 1.21. The Contractor will have to take prior approval of the Engineerincharge for the Make of materials before procurement of the same. It mayalsobenotedthatifanyofthemakesdoesnotcomplywithStandards,itwillnot beallowedforuse.Noclaimwhatsoevershallbeentertainedonthisaccount.
- 1.22. The contractor shall clear the site of all rubbish, remove all grassand low vegetation and remove all bush wood, trees, stumps of trees, andother vegetation only after consultation with the Field Engineer as towhichbushesandtreesshallbesaved.
- 1.23. Thecontractorshallcarryoutthesurveyofthesiteandshallestablish sufficient number of grids and level marks to the satisfaction of the Engineer-in-charge, who shall decide on the basis of this information,thegenerallevelsoftheconstructionworks.
- 1.24. Priortocommencementofconstruction,thecontractorshallinconsulta tionwiththeEngineer-in-charge,establish severalsitedatumbench-marks,theirnumberdependingontheextentofthesite.Thebench-marksshallbesitedandconstructedsoastobeundisturbedthroughouttheper iodofconstruction.
- 1.25. TheEngineer-inchargemighthavegotthesoil investigation doneand if so, copy of the report will be handed over to the contractor for theirscrutinyuponspecificrequestbytheContractor.TheContractorshallhowev erinspectthesiteandstudy the findings from trial the pits orboresinordertoassesstheproblemsinvolvedinandmethodsto beadopted for excavation and earthwork. The contractor shall ascertain forhimselfallinformationconcerningthesub-

soilconditions, groundwater table levels and intensity of rainfall, flooding of the sit eand all data concerning excavation and earthwork. The Employer shall not

beresponsible for any later claims of the contractor for any extra

workrequiredtobedoneonaccount of this and shall not pay any extraamountinthisregard.

1.26. TheContractorshallsetouttheworksusingTotalStationandduringthe progressofthebuildingshallamendathisowncost anyerrors arising from inaccurate setting During the execution of out. the work contractor must cross check his work with the drawings. The contractshall be responsible for all the errors in this connection or andshallhavetorectifyalldefectsand/orerrorsathisowncost,failingwhich the Engineer-in charge serves the right to get the same rectified attheriskandcostofthecontractor.

- 1.27. Cleaning up and handing over:- Upon completion of the work alltheareasshouldbecleaned.Allfloors,doors, windows, surface, etc.shallbecleaneddowninamannerwhichwillrendertheworkacceptableto theEngineer-in-charge.Allrubbishduetoanyreason,shallberemoved daily from the site and an area of up to ten metres on the outerboundaries of the premises will be cleaned by the contractor as a part ofthecontract.UponcompletionoftheWork,thecontractorshallhandovertot heAssistantEngineerthefollowing:
 - a) Writtenguaranteeandcertificates
 - b) Maintenancemanuals, if any, and
 - c) Keys.

1.28. Samples :- The contractor shall submit to the **Engineer-in** chargesamples of all materials for approval and no work shall commence beforesuchsamplesaredulyapproved.Samplesofmaterialsfor concreteworks, masonry units, building insulation, finished hardware, door andwindows, flooring materials etc. and every other work requiring samplesas detailed in the PWD Quality Control Manual or as required by theEngineer-in charge shall be supplied to them and these samples will beretainedasstandardsofmaterialsandworkmanship.Thecostofprocuring the samples shall be borne by the contractor. Throughout

thisspecification, types of material may be specified by manufacturer's namein order to establish standard of quality, price and performance and notforthepurposeoflimitingcompetition.Unlessspecificallystatedotherwis e,theBiddermayassumethepriceof'approvedequivalent'except that the burden is upon the contractor to prove such equality, inwriting.

1.29. Tests :- All materials and methods of tests shall conform to thelatestrules, regulation and /or specifications as pertheprovisions laidouti nthePWDQualityControlManualandPWDQualityControlLaboratory Manual. The Engineer-in charge will have the option to haveany of the if the materials tested and test results show that the materialsdonotconformtothespecifications, such materials shall be rejected. The expenses to carry out testsas per frequency and procedure detailedin the PWD Quality Control Manual and PWD Quality Control LaboratoryManualwillbedeemedtobeincludedintheRatesquoted.

1.30. ModeofMeasurements:-

AllmeasurementswillbetakeninaccordancewithKeralaPWDmanual.

1.31. TheratestenderedbyaBidderfortheworkshallincludethecostof:

- a) Alllabourandsupervisionthereof,allmaterials,tools,implements andplantofeverydescription,ladders,cordagetackle,etc.aswellastheprovision ofsafeandsubstantialscaffoldingrequiredfortheproperexecutionoftheworkin conformitywiththevariousitemsofwork;
- b) Supplyingtherequisiteagencywithnecessaryequipments,tosetoutthework aswellastoaffordfacilitiesforsuchexaminationoftheworkas the Departmental Officers may at any time consider desirable, as alsoto count, weigh and assist in the measurement or check measurement oftheworkormaterials;
- c) Providingandmaintainingalltemporaryfences,shelters,lights,watchmena nddangersignalsandsuchotherprecautionsasarenecessaryfortheprotecti onoftheworkormaterials,aswellastoprotect the public and those connected with the work from accidents atthesiteof,oronaccountofthework;
- d) All sheds, mortar mills and mixing platform of every kind required fortheproperexecutionoftheworkaccordingtothespecifications;
- e) Allfeesandroyaltiesofmaterialsand
- f) Finallyclearingawayofallrubbish,surplusmaterials,plantetc.oncompletion of the work and dressing and levellingof and restoring thesite to a tidy condition, prior to handing over the work to the AssistantEngineerandalsoitsmaintenanceuntilsotakenover.
- 1.32. In the case of supplies of materials such as rubble, broken stones, gravel, sand etc. which may have to be measured prior to being used onthe work, the Bidder must always stack or arrange them neatly on levelground or on ground cleared and levelled by him for the purpose in such manner as may be ordered by the Engineer so that they may be easily susceptible for inspection and measurement, the cost of such clearing, levelling and stacking or arranging being included in the rates for

work.Eachstackmustbestraightandofuniformsectionthroughoutandofthe dimensions specified by the Field Engineer. Materials not stacked orarranged in accordance with instructions issued will not be measuredandpaidfor.

- 1.33. The Bidder should state whether he has all the plant necessary forexecution of the work. If the opinion of the Engineer-in charge, Bidder'sownplantisneithersufficientnorsuitablefortheproperexecutionoft hework, the department may supply other available plant and recover hirechargesforthesame.ThedecisionoftheEngineer-inchargein themattershallbefinalandbindingontheContractor.
- 1.34. TheContractorshallbeartherunningexpensesinclusiveofpayofthedepar

tmental staff attached to such plant and cost of repairs of all

Governmentplantwhileinhispossessiononhireasalsothecost of restoring the same in good condition at the time of return, due allowancebeingmadeforfairwearandtear.

- 1.35. AllmaterialsandplantthataretobemadeovertotheBidderbytheDepartm entshallbehandedovertohimat the Section OfficeStore/yard and the their handling, for loading and charges unloadingandconveyancetoandfromfortherespectiveworkasalsoforstackingt hematerialsneatlyandin regular heaps on the ground or sheds towhichtheyarebroughtshallbedeemed to be included in the rates forthework.
- 1.36. UnlessotherwisespecificallyprovideforintheContract,theContractorsha llathisowncostkeepallportionsoftheworkfreefromwaterwhetherduetospring s, or inclement weather and neat andsanitaryconditionandshallalsoseethatdrainageandsewage arepreventedfromenteringthesiteofworkoraccumulatingtherein.
- 1.37. TheBiddershallberesponsiblefor the proper use and bear thecostofprotection of materialsmadeover to him by the Department foruseontheworkandbearanylossformdeteriorationoffromfaultyworkmanshi poranyothercause.Thecostofmaterialsthusallowedtodeteriorateamountingas itdoestoandexcessissueoversanctionedquantities, will be recovered at rates 20 percent over the actual cost. TheordersoftheEngineer-inchargein the matter shall be final binding ontheContractor.
- 1.38. TheContractorshallberesponsibleto see that the level or theotherpegs,profiles, bench,marksmasonry pillars or other marks set upbytheDepartmentforguidanceintheexecutionoftheworkarenotdisturbed,re movedordestroyedIfthesameisdisturbed, it will bereplacedbytheEngineeratthecostoftheContractor.
- 1.39. Any materials brought to the site of work, or any work done by theContractor but rejected by the Engineer-in-charge as being not up to thespecifications shall in the case of materials supplied be then and thereremoved from or broken up at the site of work, and in the case of workdone,thedismantledorrectifiedattheexpenseoftheContractor,asmayb eorderedbytheEngineer-in-charge.
- 1.40. In all cases whether so specified in the contract or not , the workshall be executed in strict accordance with the Contractor's accepted

bidandthesespecificationsandwithsuchfurtherdrawingsandspecifications and orders as may from time to time be issued by the Engineer - incharge.

1.41. Safety at Site

Tenderers alone shall be responsible for any damage to men and materials that may occur at site due to lapses in safety measures. Tenderers shall provide necessary caution boards and fencing as per the directions/ specifications of KRWSA for the trenches during the progress of work. Minimum 3 Nos. caution boards shall be placed in the approaching side& 2 nos. at the leaving side at the required distance as per the relevant safety codes. They shall also provide sufficient shoring to the sides of trenches to prevent collapse of the sides of the trenches and consequent damages to men and materials whenever the depth of trench exceeds 1.50 m or while excavating near other civil structures. During night hours, contractors shall provide sufficient lighting and watching at the site. Failure to adhere to these clauses shall attract fine and penalties by way of deductions from the payments to contractors at an amount worked out at department rates.

1.42. The rates tendered by a Contractor for the work shall include the cost of – In the case of supplies of materials such as rubble, broken stones, gravel, sand, etc., which may have to be measured prior to being used on the work, the contractor must always stack or arrange them neatly on level ground or on ground cleared and leveled by him for the purpose in such manner as may be ordered by the Officer-in-charge so that they may be easily susceptible of inspection and measurement, the cost of such clearing, leveling and stacking or arranging being included in the rates for work, Each stack must be straight and of uniform section throughout and of the dimensions specified by the Officer-in-charge. Materials not stacked or arranged in accordance with instructions issued will not be measured and paid for.

1.43. The Contractor shall be bound to bear the expense of defense of any action or law proceedings that may be brought by person for any injury sustained owing to neglect of above precautions in connection with the execution of the work, and to pay any damages and cost which may be awarded in consequence.

1.44The Contractor shall also help himself out of any difficulties of penalties arising from interference with private property in the execution of the contract. 1.45. All other conditions existing KRWSA applicable to this tender also.

1.46. The contract shall be responsible for any damage which any be caused to power or phone post or cables or to and building, walls and pipes, etc. nearby on account of excavation of the trench due to insufficient or lack of shoring or due to the result of bailing or pumping or stagnation of water. The contractor shall make his own arrangements for supporting electric and telephone post, electric and telephone cables during excavation and no extra payment will be given for

this.

- 1.47. The Agency materials if any issued to the contractor shall be taken charges of at the pipe dumps or stores by the contractor after satisfying himself about their sound condition and granting receipt to the officer In Charge of the purpose of inspecting, weighing or testing the pipes and materials as he shall see fit to do.
- 1.48. If any of the materials issued to the contractor in good condition become there after damaged before, when or after being placed in the work the contractor for the damage of the rate fixed by the Agency as per rule.
- 1.49. No payment will be made for additional pumping for bailing out water that may be required due to the fault of the contractor by way of inefficiency or delay is carrying out the works defective works etc.
- 1.50. If test show any defect in the work, such portion has to be redone and got retested to satisfaction of the Agency officer at the contractor's cost.

1.51. All other conditions and terms of contract are the same as those current in the KRWSA.

- 1.52. The CONTRACTOR shall be responsible for the safety custody of all materials taken charge by him subject however to the direction and control of the officer in charge.
- 1.53. FCC. for the work of OH Reservoir /GD Reservoir will be paid only after the tank is tested by filling water as instructed by the Dept. officers without any extra cost.

1.54. In addition to other tests as per M.D.S.S/C.P.W.D. and I.S.S., cube testing of concrete of R.C.C. work shall be conducted as per relevant I.S.S. without any extra charges.

3. ADDITIONAL TENDER CONDITIONS

4.1 The tenders shall be submitted electronically to the Regional Project Director, Regional Project Management Unit, Kerala Rural Water Supply and Sanitation Agency (KRWSA), Matha Arcade, Thodupuzha, Idukki -685584 in the method available at the website www.etenders.kerala.gov.in. All documents / attested copies shall be submitted electronically by scanning, digitally signing and uploading. The tender documents in original shall be submitted within three days of opening of the Tender. The contractors who are registered for e- tendering and having valid password can view the tender notice and the tender documents free of cost in tender free view. However on submission of tender, the tenderer will have to remit the tender fee electronically. The tender fee once paid successfully and credited to Kerala Rural Water Supply and Sanitation Agency (KRWSA) account will not be refunded even if the tender is cancelled at a later stage or the tenderer fails to upload his tender. Preliminary agreement in the prescribed form in Rs. 200/- Kerala Stamp Paper duly signed and sealed shall be uploaded without fail. The tender documents, the tenderer has to remit the amount towards tender fee as well as the prescribed EMD through online payment mechanism for e-procurement system of Govt. of Kerala.

4.2 The rate quoted by the contractor should be inclusive of hire charges for the tools and plant, sales tax, excise duty etc. and all other incidental charges and no extra claims on these account, will be admitted.

4.3 The contractor shall be bound to carry out all extra items not provided for in the schedule but found necessary during execution of the work.

4.4 The contractor shall examine whether there are any gas mains, electric or phone posts, cables, water main, sewers, covered drains etc., coming in the line of the trench and shall not excavate in such localities before such mains, cables or drains or sewer are diverted or other wise arranged for.

4.5 The contractor shall be responsible for any damage which may be caused to power or phone posts or cables or to building, walls or pipes etc., nearby on account of the excavation of the trench due to insufficient or lack of shoring or due to the result of bailing out or pumping or stagnation of water. The contractor shall make his own arrangements for supporting electric and telephone posts, electric and telephone cables, existing water mains during excavation and no extra payment will be give for this.

4.6 The contractor shall examine and satisfy himself that the beds of the trenches are firm and suitable for laying the pipes. Should any portion be found unsatisfactory, the contractor shall take necessary steps to make the trench firm and suitable for laying pipes.

4.7 The pipes, specials and valves etc., shall be handled very carefully during loading, unloading, conveying, lowering operations as per the directions of the Agency officers under their approved modes and with approved instruments and should be satisfied that they are not defective.

4.8 If any of the materials issued to the contractor in good condition become there after damage before/ or after being placed in the work, the contractor shall be liable for the damage and shall be charged at the rate fixed by the Agency as per rule.

4.9 No payment will be made for additional pumping for bailing out water that may be required due to the fault of the contractor by way of inefficiency or delay in carrying out the works, defective works etc.,

4.10 The laid pipeline should be tested in convenient section not exceeding 150m length at a stretch/ in suitable length fixed by the Agency. The testing of pipeline has to be done under the presence of the Officer-in-charge and

95

under their directions.

4.11 If test show any defect to the works, such portion has to be redone and got tested to satisfaction of the Agency officers at the contractors cost.

4.12 If for lack of special after commencing the work, pipes have to be laid with open end, they have to be closed by needle plugs, at no extra cost by the contractor.

4.13 All other conditions, and terms of contract are the same as those current in the Kerala Rural Water Supply and Sanitation Agency (KRWSA).

4.14 All the relevant clauses of the specifications for earth works, trenching, receipt, transport and custody of materials, conveyance to work site, laying, testing etc., for CI/ DI/ AC/ PVC pipes in the Madras Detailed Standard Specification/ CPWD/ISS shall apply to all kinds of pipes.

4.15 Where trenching done, caution boards, red flags and danger lights, should be provided by the contractor at his cost as per standard practices, details of which are available in the Regional Project Director's office.

4.16 After refilling the trenches, the contractor is responsible for a period of two months to maintain at his cost the surface of the refilled trenches free of depressions, potholes or other irregularities.

4.17 The contractor shall be responsible for the safe custody of all the materials take charge by him subject however to the direction and control of the officer - in - charge.

4.18 From the "On Account" payments, deductions shall be made by the Agency at the rate prevailing towards contribution to the Kerala Construction Workers Welfare Fund Board.

4.19 The FCC for the work of OH Reservoir/ GL Reservoir will be paid only after the tank is get tested by filling water as instructed by the Departmental Officers.

4.20 In addition to other test as per MDSS/CPWD/ and ISS, cube tests of concrete for RCC work shall be conducted as per relevant ISS with out any extra charges.

4.21 Whenever a day's concreting exceeds 15m3 concrete test cubes shall be cast as per standard specifications IS 456, IS 1199 (latest revision) etc., and got tested in approved laboratory to ensure the quality of the concrete work in the presence of departmental officers. The rate quoted shall be inclusive of this item and no separate payments shall be admissible.

4.22 Time of completion mentioned include the Monsoon Seasons also.

4.23 The tenderers shall submit the detailed programs of work along with the tender giving due consideration for the rainy seasons.

4.24 Tenderers should quote the rate as shown below: a) For labour rates – the tenderers should quote percentage excess / reduction over the PAC b) The approximate quantities of materials such as steel, cement, pipes, specials etc required for the works is noted in Part II. The tenderers should quote the rate for supplying of materials for the work in Part II. The Price schedule shall be filled and submitted electronically.

4.25.

5. Performance Guarantee at the award of contract should be 3% of Contract amount and should be submitted within 14(fourteen) days of receipt of LOA (Letter of Acceptance) by the successful Bidder. At least Fifty percent(50%) of Performance Guarantee shall be in the form of Treasury Fixed Deposit in favour of the Regional Project Director, Kerala Rural Water Supply and Sanitation Agency (KRWSA) for a period not less than 28 (twenty-eight) days after the completion of defect liability period and Balance Performance Guarantee in the form of bank guarantee. Bank Guarantee is to be submitted in the format prescribed by the Employer in the bid document. Bank

Guarantee shall be unconditional and it shall be from any Nationalised Bank/Scheduled Bank to be submitted.

4.26 The EMD deposited by the tenderer shall be released as soon as the security amount as above is deposited. Bank guarantee or other form of Security Deposit shall not be accepted towards security on any account.

4.27 No exemption shall be allowed for initial security deposit and retention amounts for Govt/ Quasi Govt. undertakings unless there is specific order from government to that effect for this particular work and approved by the Agency.

4.28 The contractor should maintain the pipe lines for a period of 12 months after commissioning the work at the quoted rate. On the grant of completion certificate to the contractor by the Engineer in charge of the work and within one month of the commencement of the guarantee / maintenance period, 5% of contract value out of the total 8% of the security deposit shall be refunded to the contractor. The balance 3% of the security deposits shall be retained by the Agency as security against any inaccuracies and omission found in drawings, designs, calculations, diagrams, sketches, statement, bad quality of work and maintenance of the system during guaranty period or any shortage of materials which may come to light after the completion of the work and which the contractor shall be liable to rectify or make good. An amount of at least 5% of the contract value shall be kept apart for trial running and commissioning. An amount equal to 1% of the total contract value shall be set apart for maintenance period, commencing after completion and commissioning.

4.29 Liquidated damages @ 0.5% of the value of the unfinished portion of works, per week or portion thereof subject to a maximum of 10% of the total value of Contract will be realized from the contractor, beyond the agreed date of completion of the work. If the contractor fails to complete the work even after levying the maximum of the liquidated damages, the balance portion of the work shall liable to be terminated and arranged through other means at the risk and cost of the defaulted contractor.

4.30 For supplying and laying contracts

a. The PVC pipes to be supplied under the contract if any shall be manufactured as per IS 4985 – 2000 as amended from time to time and shall bear ISI certification mark.

b. The PE pipes to be supplied under the contract if any shall be manufactured as per IS 4984 – 1995 as amended from time to time and shall bear ISI certification mark.

c. The DI pipes to be supplied under the contract if any shall be manufactured as per IS 8329 - 2000 as amended from time to time and shall bear ISI certification mark.

d. The AC pipes to be supplied under the contract if any shall be manufactured as per IS 1592 – 1989 as amended from time to time and shall bear ISI certification mark. The specials such as AC couplings, rubber rings, CID sets, CI specials such as bends etc., shall also be supplied as per relevant IS codes.

e. The CI pipes to be supplied under this contract shall be manufactured as per ISI – 1536 – 1989 as amended from time to time shall bear ISI certification mark. The specials shall also be supplied as per relevant IS codes.

f. The GI pipes to be supplied under this contract shall be manufactured as per ISI – 1239 – 2004 (Part1) as amended from time to time shall bear ISI certification marks. The specials shall also be supplied as per relevant IS code.

g. All pipes as per the scope of the work supplied should be factory tested and test certificate as per relevant specification/latest code of practice should be produced along with the pipe supplied. The testing of pipes and the

authentication of test certificate should be done by an approved third party inspection agency agreeable to KRWSA and witnessed by the technically qualified officers of KRWSA, if the contract value exceeds Rs.100 lakhs and by a Departmental Officer deputed by KRWSA if the contract value is less than Rs.100 lakhs. The cost of testing by Department (KRWSA) officer shall be borne by the contractor within the quoted rate and no separate claim shall be allowed. The TA/DA of the departmental officer if deputed shall be borne by the KRWSA.

h. All the pipe shall bear the inspection stamp of the inspection agency.

i. The specials to be supplied shall be of the same class as the pipes and shall bear ISI marks, wherever IS specifications are available.

j. The unit rate quoted for laying of pipes shall also include transportation of pipe and all other materials to the site.

k. Payment shall be made to the contractor only after satisfactory laying and testing of the whole or part of the work.

I. The contractor shall raise a claim for 75% of the value of the tested materials he has supplied at site, at estimate rate as secured advance, which shall be considered by the Agency as per secured advance rules of KRWSA. Sanctioning of such secured advances shall be at the discretion of the agreement Agency and shall not be taken as a right of the contractor.

m. The contractor shall guarantee satisfactory performance of pipe line for a period of 12 months after completion of the work. During this guarantee / maintenance period, any repairs that shall be necessitated shall be carried out by the contractor without any extra cost and within the shortest possible time, failing which the work shall be arranged/ attended by the KRWSA at the risk and cost of the contractor.

n. Necessary concrete anchor blocks, valve chambers etc, shall be provided by the contractor as per the approved plan. These items shall be quoted for as per quantities provided in the tender schedule.

o. Under no circumstance, any price variation shall be allowed for the pipes and other material to be supplied as per this contract and the prices quoted shall remain firm.

4.31 Deleted

4.33. Pipes and other construction materials shall be stacked at site only in consultation with the Regional Project Director concerned and will not be stacked more than 5 days before commencement of work. The excess cut soil, boulders, rubbles, balance pipes/cables should be removed from the site at the cost of the contractor immediately after back filling is completed, at any rate within 48 hours of completion of works.

4.34 The Bar Charts, Work Plan, Work Schedule in the agreement shall be submitted for all works so as to monitor the progress of the works. The as laid map of pipe line works shall be submitted by the contractor along with the bill and the same shall be verified by the concerned officers before making payment. The as laid maps shall be kept in the RPMU separately for future reference and one copy along with the agreement.

4.35 Works should be carried out causing minimum hindrance to traffic and inconvenience to the public. In cases where traffic is not blocked, trenching, pipe laying, back filling and rectification are to be done simultaneously

4.36. Additional Performance Guarantee

The contractor who quotes very low rates will have to remit performance guarantee with a view to curb the tendency to quote low rates and execute the works unsatisfactorily. If the quoted rate is below 10% estimate rate (the quoted

98

rate being x% below estimate amount), the contractor will have to remit performance guarantee equal to (x - 10) %. This will be released after satisfactory completion of the work.

4.37. In case of disputes, all legal proceedings shall be instituted in the court within whose jurisdiction, the Tendering Officer's office is located.

If any of the conditions above are in contradiction to any of the clauses in the Form 83, Special Conditions, Form 84, the clause/conditions of the additional tender conditions shall prevail.

Regional Project Director

PartVI-FORMSandDECLARATIONS

1. FORMOFTENDER

NameofWork: Rectification work of 10 WSS to Panachikad Grama Panchayath in Kottayam District To

THE REGIONAL PROJECT DIRECTOR, REGIONAL PROJECT MANAGEMENT UNIT,

KRWSA, MATHA ARCADE, THODUPUZHA, IDUKKI – 685584

.Sir,

- 1. I/WedoherebytendertoexecutetheworksenumeratedintheScheduleaccompan yinginaccordancewiththetermsinyourtenderNotification _____date.....andspecificationsandconditionsofcontr actinthebiddingdocument.
- 2. Copy of the electronically signed specifications signed is also enclosed.
- 4. I/We do/do not agree to accept and carry out such portion of the workincluded in my/our tender as may be allotted to me /us if the whole workbenotgiventome/us.
- 5. In consideration I/We being registered as a Bidder in the Kerala PWD andinvitedtotender,I/Weagreetokeepthetenderopenforacceptance......d aysfromthedateofsubmissionthereofandnot tomakeanymodificationsinitstermsand conditions which are notacceptabletoGovernment.
- 6. I/WeagreethatArbitrationshallnotbeameansofsettlementof anydisputesorclaimsarisingoutofthecontractrelatingtothework.

AsumofRs.....isherebyremitted online on the e-GP websiteasEarnestMoney.IfI/Wefailtokeepthetenderopenasaforesaidormake any modifications in that terms and conditions of the tender which arenotacceptabletoGovernment.

OR

If a ftertenderisaccepted, I/We fail to execute the agreement as provided inclause of tender notifications or to commence the execution of the work as provided in the conditions. I/We agree that the government shall, without prejudice to any other right or remedy be at liberty to for feit the saide arnest

moneyabsolutelyandalsorecoverfromme/usthe entire loss that may becaused to the Government by the retender or rearrangement of the work or otherwise under the provision of the Revenue Recovery Actor otherwise.

Acc:

- i. TenderSchedule(submittedwithFinancialBid):
- ii. EarnestMoneyRs.....
- iii. Signedcopyoffulltender/biddocuments:
- iv. Signedcopyofdrawings:Na

tionality:

Signature FullNameofBidder:Placeo fResidence:

2. PRELIMINARYAGREEMENTFORMAT

PRELIMINARYAGREEMENT

(TobeexecutedonstampperRs.200/-)

PreliminaryAgreemententeredintoonthis......dayof Two thousand and between oftheGovernorofKerala(hereinaftercalledfortheGovernment)oftheonepartandSri..... (here enter full name and address of the Bidder) hereinaftercalled the Bidder of the other part for the execution of the agreement as well as for the executionofthework..... WHEREAS Government the invited tenders for the work of r name of the work) by Notification No......Dated

I/We undersigned hereby offer to construct the proposed work in strict accordance with the contract/bid document for the consideration to be calculated in terms of the priced schedule of quantities.

.....inthe....

I/We undertake to complete the whole of the works as per the attached schedule from the date of issue of intimation by you that our tender has been accepted and upon being permitted to entersite. I/We further undertake that on failure, subject to the conditions of the contract relating toextension of time, I/We shall pay agreed `Liquidated Damages' for the period during which the workshall remain incomplete.

I/WeherebydepositwithyouasEarnestmoneyRs.	/-(Rupees
	_)[carryingnoin
terest] by means of online payment in the e-GP web site of Kerala in favour of	<tenderinviting< td=""></tenderinviting<>
authority>and I/We agree that this sum shall be forfeited in the event of the Em	ployeraccepting
my/our tender and I/We fail to take up the contract when called upon to do so a	s perclause3.6.6
and 7 of ITB of the bid document.	

I/We further agree for the deduction of 2.5 % from the `Interim Payment/RA Bill' and up to amaximum of 2.5 % of the contract value towards the 'Performance Security Deposit', which willbereturned as pertherelevant clauses in theagreement.

I/We will furnish the Performance Guarantee Bond as per the approved format, if our bid isaccepted. Bid Security deposited shall be treated as security for the proper fulfilment of the sameand shall execute an agreement for the work in the prescribed form. If I/We fails to do this ormaintain a specified rate of progress (as specified in the Milestone details of contract data in thebid document), the performanceguarantee(bothtreasury fixed deposit and irrevocable bankGuarantee)andPerformanceSecurityDepositifany deductedfromtheRABillsshallbeforfeited toGovernment and fresh tenders shallbe calledfor or the matter otherwise disposedoff. If as a result of such measures due to the default of the Bidder to pay the requisite deposit, sign contract or take possession of the work any loss to Government due to the same will berecovered from me/us as arrears of revenue, but should it be a saving to Government. I/We shallhave no claim whatever to the difference. Recoveries on this or any other account will be madefrom the sum that may be due to us on this or any or other subsisting contracts or under theRevenueRecoveryact orotherwisetheGovernmentmaydecide.

I/We further agrees that, in the case of becoming the lowest bidder in this tender and in the eventof failure on part of me/us to produce any of the original documents, or submit the performanceguarantee, or enter into agreement with the first part within the specified time limit, the first partmay take appropriate action as provided in the bid document. Recoveries on this or any otheraccount will be made from the sum that may be due to us on this or any or other subsistingcontractsorundertheRevenueRecoveryactorotherwisetheGovernmentmaydecide.

NOW THE REFORINT HEPRESENCE OF WITNESS it is mutually a greed as follows.

- 1) The terms and conditions for the said contract having been stipulated in the said tender docume ntand forms to which the I/We have a greed and a copy of which is here to be appended which forms the part of this agreement, it is agreed that the terms and conditions stipulated there in shall bind the parties to this agreement except to the extend to which they are abrogated or altered by express terms and conditions here in agreed to and in which respect the express provisions here in shall supersede those of said tender form.
- 2) The I/We hereby agreed and undertake to perform and fulfill all the operations and obligations connected with the execution of the said contract work

(hereinafterthenameofthework)ifawardedinfavouroftheme/us.)

If the Bidder does not come forward and to execute the original agreement after 3) thesaid work is awarded and selection notice issued in his favour or commits breach ofany of the conditions of the contract as stipulated in clauseof the notice invitingtendersasquotedabove, within the period stipulated then the Government may rearra nge the work other wise or get it done departmentally at the risk and the cost of the Bidder and the loss so sustained by the Government can be realized from theBidder under the Revenue recovery Act as if arrears of land revenue as assessedquantified and fixed by an adjudicating authority consisting of the Secretary Publicworks, ChiefEngineer (Admn) or any other officer or officers authorized by Governm ent in this behalf, taking into consideration the prevailing P.W.D rates and after giving due notice to the Bidder. The decision taken by such authority officer

orofficersshallbefinal and conclusive and shallbe binding on the Bidder.

- 4) The Bidder further agrees that any amount found due to the Government under or byvirtue of this agreement shall be recoverable from the Bidder from his EMD and hisproperties movable and immovable as arrears of Land Revenue under the provision of the Revenue Recovery Act for the time being in force or in any other manner as the Governmentmaydeem fit in this regard.
- 5) The Bidder further assures that it is clearly understood that the settlement of claimseither by part bills or by final bills will be made only according to the availability ofbudget provision and allotment of funds made with the Divisional officer in charge of the work under the respective heads of account in which the work is sanctioned and arranged and also subject to the seniority of such bills. No claims for interest or fordamageswhatsoevershallbemadefortherelatedsettlementofclaimsofbills.

INWITNESSTHEREOFSRI.....

(here enter the name of the officers of the Department
)foronbehalf of the Governor of Kerala State and
theBidderhavesettheirhandonthedayandyearfirstabovewritten
Signed by Sri(officer / Officers of Public WorksDepartment)
Inthepresenceofwitnesses:
1.
2.
Signedanddeliveredby
1.

2.

3. FormatforIntegrityPact

(Certificate to be furnished by the bidder with the tender document downloaded from e-GP Website)

CERTIFICATE

I/We..... undertake that the tender submitted by us is downloadedfrom e-GP Website (www.etenders.kereala.gov.in) and is same in content and form (verbatim),and any deviation, of detected, at any stage, would entitle the Employer to reject our bidding/offer without assigning any reason or recourse to any penal action and would be legally bindingon us.

Signature...... (oftenderer)

Seal.....

4. FormatforAffidavit

Non-JudicialStampPaper

AFFIDAVIT

I/We	е,	
		,bidder/Partner/LegalAttorney/
Acc	reditedRepresentativeofM/s	solemnlydeclarethat:
1.	I/WearesubmittingTenderfortheWork	

againstTenderNoticeNo......dated.....

3. Allinformation furnished by usin respect of fulfilment of eligibility criteria and qualification information of this Tenderis complete, correct and true.

4. All documents/credentials submitted along with this Tender are genuine, authentic, trueandvalid.

5. I/we undertake to deploy all plant and machinery, tools and tackles, man and materialsetc.as required forexecution of the work.

6. I/We hereby declare that I/We have perused in detail and examined closely the CentralPublicWorksDepartmentSpecifications,RevisedKeralaPWDManual-2012,KeralaPWDQuality Manual and Laboratory Manual, before I/We submit the tender/ bid and I/We agree to beboundbyandcomplywith all suchspecifications and requirements.

7. If any information and document submitted is found to be false/incorrect at any time,departmentmay cancelmy/ourTenderandactionasdeemedfitmay betakenagainstus,including termination of contract, forfeiture of all dues including Earnest Money, revoking ofBankGuaranteesandbanning/delistingofourfirmand allpartnersofthe firmetc.

SignatureoftheTenderer,

SealofNotary

Dated.....

5. FormofPerformanceGuaranteeby Bank

5) After the Contractor has signed the aforementioned Contract with the Employer, theBank is engaged to pay the Employer, any amount up to and inclusive of the aforementioned fullamount upon written order from the Employer to indemnify the Employer for any liability ofdamage resulting from any defects or shortcomings of the Contractor or the debts he may haveincurred to any parties involved in the Works under the Contract mentioned above, whether thesedefects or shortcomings or debts are actual or estimated or expected. The Bank will deliver themoney required by the Employer immediately on demand without delay and demur and withoutreference to the Contractor and without the necessity of a previous notice or of judicial oradministrative procedures and without it being necessary to prove to the Bank the liability ordamages resulting from any defects or shortcomings or debts of the Contractor. The Bank shallpay to the Employer any money so demanded notwithstanding any dispute/disputes raised by theContractor in any suit or proceedings pending before any Court, Tribunal or Arbitrator/s relatingtheretoand theliabilityunderthis guaranteeshallbeabsoluteandunequivocal.

6) This Guarantee is valid till (valid till 28(twenty-eight) days from the completion of defects liability period as perclause of bidding document).

7) AtanytimeduringtheperiodinwhichthisGuaranteeisstillvalid, if the Employeragrees to grant a time extension to the Contractor or if the Contractor fails to complete the Workswithin the time of completion as stated in the Contract, or fails to discharge himself of theliability or damages or debts as stated Para 5. above, it is understood that under the Bank willextendthisGuaranteeunderthesameconditionsfortherequiredtimeondemandbytheEmployer and at the cost of the Contractor.

8) TheGuaranteehereinbeforecontainedshallnotbeaffectedbyanychangeintheConstitutionofth eBank oroftheContractor.

9) The neglect or forbearance of the Employer in enforcement of payment of any moneys, the payment whereof is intended to be hereby secured or the giving of time by the Employer forthepayment hereofshallinno wayrelievethebank of their liability under this deed.

10) The expressions "the Employer", "the Bank" and "the Contractor" herein before used shall includ etheir respective successors and assigns.

11) Notwithstandinganythingcontainedherein:

a) Ourliabilityunderthis BankGuaranteeshallnotexceed `.....(Rupees.....)

b) ThisBankGuaranteeshallbevalidupto.....

Forandon behalfoftheBank.

Signature of Authorized Bank

officialName:....

.

Designation:....

Stamp/SealoftheBank:

Signed, sealed and delivered for and on behalf of the Bank by the above named..... in the presence of:

Witness1.	Witness2.
Signature	Signature
Name	Name
Address	Address

6. RequisitionFormfore-Payment

Requisitionfore-Payment

[TobeattachedwithtenderformasperG.O(P) No.06/2012/PWDdated10/01/2012]

CertifiedthatIamhavingaSavings/CurrentAccountin<NameofBank>at<NameofBranch> withIFSCCode _____

TheAccountNumberis:

Iwish toreceiveallpayments in thisaccountthroughNEFT andRTGSsystems, asthecase maybe, for all payments relating to this work.

Name of

BidderPlace:_____

Date:

7. Deleted