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Nameofwork:Conversionof8 No Open wellinto ProtectedandsustainableDrinkingWaterSource 

inAdimaly GP and Mariyapuram   GP underPackage1in Idukki District 

 
 
 
 
 

 
E-TENDERNo:KRWSA/RPMU/IDKI/SUS/TEN/OWR/01/2023-24 

 
DUEDATE: 05.00PMon 27-06-2024 

 
 
 

 

NOTICEINVITINGTENDER 

 
 
 

 
REGIONALPROJECTDIRECTOR 

KERALARURALWATERSUPPLYANDSANITATIONAGENCY(KRWSA) 

REGIONALPROJECTMANAGEMENTUNITM
ATHA ARCADE, THODUPUZHA, 

IDUKKIKERALASTATE 
TEL.NO:04862220445,220507 
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OFFICEOFTHEREGIONALPROJECTDIRECTORKERALA

RURALWATERSUPPLY ANDSANITATIONAGENCY 

RegionalProjectManagementUnit,Thodupuzha,Idukki-685584Tel-

04862220445,220507,Emailrpmuidukki@gmail.com 

 
E-TENDERNOTICE 

 
No.KRWSA/RPMU/IDKI/SUS/TEN/OWR/01/2023-24 Dated:19.06.2024 

 
TheRegionalProjectDirector,KeralaRuralWaterSupplyandSanitationAgency,RegionalProjectManagement 

Unit,Idukkiinvitessealedcompetitive tenders (E-Tender) in electronic mode in 

ONElevelsystemfortheworkdetailedbelowfromthecontractorshavingvalidandeligibleA,B,C&DclassregistrationfromKP

WD/KWA/KRWSA/CPWD/LSGDandGovernmentinstitutions. 

 
ThetenderisinvitedinOnecoversystemfromtheregisteredandeligiblefirmsthroughe-procurementportalofGovernment 

ofKerala(https://www .etenders.kerala.gov.in). Prospective bidders willingto participate in this 

tendershallnecessarilyregister themselveswithabovementionede-procurementportalatfreeofcost. 

The tender timeline isavailableinthecriticaldate section of

 thistenderpublishedinwww.etenders.kerala.gov.in.Thebriefdetailsoftenderareasfollows. 

TenderNo KRWSA/RPMU/IDKI/SUS/TEN/OWR/01/2023-24 

 
 

NameofProject 

Conversionof8 No Open wellinto ProtectedandsustainableDrinkingWaterSource 

in Adimaly GP and Mariyapuram   GP underPackage1 in Idukki District 

 
 

Nameofwork 

Conversionof8 No Open wellinto ProtectedandsustainableDrinkingWaterSource 

in Adimaly GP and Mariyapuram   GP underPackage1 in Idukki District 

 

ProbableAmountofContract: Rs-615219/(TenderedPAC) 
 

SaleofTenderDocuments 
Documents are available in the

 sitewww.etenders.kerala.gov.inforfreedownlo

ad 

 
Tenderformsreceivedby 

RegionalProjectDirector,KRWSA,RegionalProjectManagementUnit,KRWSA,MathaArcade,Tho

dupuzha,Idukki 

TenderFee: Rs.1300/-+GST(GSTistobe remittedbythebidder) 

EMD: Rs.15400/- 

Modeof 

payment(TenderFee&

EMD) 

 

OnlinePayment 

 
Clarificationregardingbid 

Allclarificationssoughtupto03.00pmon 
27.06.2024willbeansweredthroughtelephonic/email(Phone:04862220445,220507rpmuidukki@gmail.
com). 

 

Corrigendum 
 

Corrigendumifanywillbepublishedinwww.etenders.kerala.gov.in 

Tendersubmission 27.06.2024upto05.00PM 

Tenderopening 29.06.2024at11.00AM 

ValidityofBid(Firmperiod) 90daysfromthedateofopeningthetender 

Placeofexecutionofagreeme
nt 

RegionalProjectManagementUnit,KRWSA,MathaArcade,Thodupuzha,Idukki 
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Placeofexecutionofwork Adimaly GP and Mariyapuram   GPin IdukkiDistrict 

Periodofcompletionofwork ThreeMonthsfromdateofagreement. 
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BiddocumentsincludingtheBillofQuantities(BoQ)canbedownloadedfreeofcostfromthee-

GovernmentProcurement(e-

GP)Websitewww.etenders.kerala.gov.in.Allbiddocumentsaretobesubmittedonlineonlyandinthedesi

gnatedcover(s)/envelope(s)onthee-

GPwebsite.Tenders/bidsshallbeacceptedonlythroughonlinemodeonthee-

GPwebsiteandnomanualsubmissionofthesameshallbeentertained.Latetenderswillnotbeaccepted.Ab

idsubmissionfeeshallberemittedonlineduringthetimeofbidsubmission. 

Thehardcopiesofcertificatesanddocuments,asdetailedinclause4.4ofPart-IInstructions tothe 

Bidders, shall be submitted subsequently after online submission of bids in 

aseparatecoverbyregisteredpost/speedpostbeforethedateandtimeofopeningoftechnicalbid. 

PriceBidshallonlybesubmittedthroughonline.DetailsregardingremittanceofBidSubmissionFeeandBi

dSecurity,Bidpreparationandsubmissionarementionedinthebiddocument. 

The bids shall be opened online on 29-06-2024 at 11:00 AM at the office of the Regional 

ProjectDirector,KRWSA,RPMUIdukki,Matha Shopping Complex,Thodupuzha inthe presence of 

theBidders /theirauthorized representatives who wish to attend at the above address. If the 

tenderopening datehappens to be on a holiday or non-working day due to any other valid reason, 

thetenderopeningprocesswillbedoneonthenextworkingdayatsametimeandplace. 

Online Tenders/bids are to be accompanied with apreliminary agreement executed in Kerala 

stamppaper worthRs.200/-.Tenders/bids received online without the details mentioned in clause 

4.4 ofPart-IInstructionstotheBidders willnotbe consideredandshallbesummarilyrejected. 

Interested bidders can get further details regarding the work from the office of the 

KRWSA,REGIONAL PROJECTMANAGEMENTUNIT,MATHAARCADE,THODUPUZHA,IDUKKI-685584. 

AllotherexistingconditionsrelatedtobiddinginforceintheKeralaPublicWorksDepartmentwillbeapplic

ableinthistenderalsounlessexpresslydefinedinthebiddingdocument.TheTenderInvitingAuthority/E

mployershallnotberesponsibleforanyfailure,malfunctionorbreakdownoftheelectronicsystemwhiled

ownloadingoruploadingthedocumentsbytheBidderduringthee-

procurementprocess.Detailsrequiredfore-

payment(Detailsofbankaccounthavingcorebankingfacilityandemailaddressofthebidder)shallbefurni

shedalongwiththetender.Tendersnotaccompaniedbythesedetailswillberejected.AllsubsequentGove

rnmentordersconnectedtotendersandanyrevisionintheratesoftaxeswouldalsobeapplicabletothisten

der. 

The Regional Project Director, KRWSA, RPMU Idukki,reserves the

 righttoacceptorrejectanyoralltenderswithoutassigninganyreasonthereof. 

AllotherrelevantrulesfollowedbyKRWSAshallbeapplicable. 
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RegionalProjectDirector,KRWSA,Idukki 
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1. GENERAL 

PartI-INSTRUCTIONSTOTHEBIDDERS 

ElectronictendersareinvitedforandonbehalfoftheBGFederation Adimaly GP and Mariyapuram   

gramapanchayatregisteredcontractors(A,B,C& D asperPWDManual2012)fortheworkofConversionof8 No Open 

wellinto ProtectedandsustainableDrinkingWaterSource in Adimaly GP and Mariyapuram   GP underPackage1 in Idukki 

District 

 

Throughoutthesebiddingdocuments: 
a) The terms 'in writing' means communicated in written 

formanddeliveredagainstreceipt; 
b) exceptwherethecontextrequiresotherwise,wordsindicatin

gthe singular also include the plural and 
wordsindicatingthepluralalsoincludethesingular;andanyr
eferencetomasculinegendershallwheneverrequiredinclud
efemininegenderandviceversa. 

c) “day”meanscalendarday. 
d) Theterms“bid”and“tender”andtheirderivatives“Bidder/te

nderer,bid/tender,bidding/tenderingetc.,”aresynonymou
s. 

e) Theterm“Employer”shallmeanKRWSAwillcarryoutitsfunctio
nsandobligationsthroughofficerswhohavebeendelegatedpo
wersforthesame. 

f) The“TenderInvitingAuthority”,“AcceptingAuthority”andthe“
AgreementAuthority”meanstheofficerwhohasinvitedandrec
eivedbidsfortheWorkandhasexecutedagreementforexecutio
nonbehalfoftheEmployer.TheTenderInvitingAuthority,Accep
tingAuthority and 
theAgreementAuthorityshallbeoneandthesamepersonunlessotherwis
especified. 

g) “ContractPrice”meanspriceapprovedbytheEmployerafter
biddingandstatedintheLetterofAcceptanceandthereaftera
sadjustedinaccordancewiththeprovisionsoftheContract. 

Thebidinvitedshallbeofitemratecontract.Themod
eofthis tenderis e-tender. 

 
Sourceoffunds 

The expenditure onthisWorkwill 
bemetfromthePlan/NonplanallocationofStateGovernment. 

 
EligibleBidders 

ABiddershallbearegisteredcontractorKWA/KRWSA/KPWD/
CentralPWD/OtherCentralorStateGovernmentDepartments,S
tateorCentralPublicSectorUndertakingsetchaveexperience
 in execution of
 similarworksintherequiredcategoryasspec
ifiedintheNIT. 
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Onlythosebiddershavingavalidandactiveregistration,onthedateofbi
dsubmission,shallsubmitbidsonlineonthee-
GPwebsite.Ineligiblebidderorbidderswhodonotpossesvalid&activereg
istration,onthedateofbidsubmission,arestrictlyadvisedtorefrainthemse
lvesfromparticipatinginthistender. 
All Bidders are required to register in the e-
procurementportal.TheBidderintendingtoparticipateinthebidisreq
uiredtoregisterinthee-
tendersportalusinghis/herLoginIDandattachhis/hervalidDigitalSig
natureCertificate(DSC)to  his/her
 uniqueLoginID.He/Shehastosubmittherelevantinformationasa
skedforaboutthefirm/contractor.Thebidders,whosubmittheirbidsf
orthistenderafterdigitallysigningusingtheirDigitalSignatureCertifica
te(DSC),acceptthattheyhaveclearlyunderstoodandagreedthetermsa
ndconditionsincludingalltheForms/Annexureofthistender. 
Afirm/biddershallsubmitonlyone bidin   the 
 samebiddingprocess.ABidde
r(eitherasafirmor  as an individual or
 asapartnerofafirm)whosubm
itsorparticipatesinmorethanonebidwillcausealltheproposalsinwhichth
eBidderhasparticipatedtobedisqualified. 

 
CostofBidding 

Thebiddershallbearallcostsassociatedwiththepreparation&submissio
nofbidsandsitevisits,andtheEmployerwillinnocaseberesponsibleorliab
le for those costs, regardless of
 theconductoroutcomeofthebiddingprocess. 
Thetenderdocument(s),maybedownloadedfreeofcostfromthee-
Government Procurement (e-
GP)website(www.etenders.kerala.gov.in).Howeverabidsubmissionf
ee,asmentionedintheNIT,isrequiredtobesubmittedalongwiththeonl
inebid. 

SiteVisit 
Thebidder  isadvisedto  
visitandexaminetheSiteofWorksanditssurroundingsandobtainforitself
onitsownresponsibilityallinformatio 
nthatmaybenecessaryforpreparing      
 thebidandenteringintoacontractforconstructionoftheWorks.Hes
hallexaminethe site  condition  and  satisfy
 himself of the
 availabilityofmaterialsatnearbyplaces,difficultieswhichmayarise
duringexecutionbefore submitting the bids.The  costs
 of  visiting  theSiteshallbeatthebidder’sownexpense. 

Thebidderandanyofhispersonneloragentswillbegrantedpermissionbyt
heEmployerto enter upon  its premises 
 andlandsforthepurposeofsuchvisit,butonly
 upon  the
 expressconditionthatthebidder,hispersonnelorag
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entswillreleaseandindemnify 
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theEmployeranditspersonnelandagentsfromandagainstallliabilityinre
spectthereof,andwillberesponsiblefordeathorpersonalinjury,lossofor
 damage to property, and any
 otherloss,damage,costs,andexpensesincurredasaresultofthein
spection. 

 
Gettinginformationfromwebportal 

Allprospectivebiddersareexpectedtoseeallinformationregardingsubmi
ssionofbidfortheWorkpublishedintheetenderwebsiteduringtheperiodf
romthedateofpublicationofNITfortheWorkanduptothelastdateandtime
forsubmissionofbid.Nonobservanceofinformationpublishedinthewebs
iteshallnotbeentertainedasareasonforanyclaimor dispute
 regardingatenderatan
ystage. 
Allbidsshallbesubmittedonlineonthee-
GPwebsiteonlyintherelevantenvelope(s)/cover(s),asperthetypeoftend
er.Nomanualsubmissionofbidsshallbeentertainedforthetenderspublis
hedthroughe-GPsystemunderanycircumstances. 
Thee-
GPsystemshallnotallowsubmissionofbidsonlineafterthestipulateddate
&time.Thebidder isadvised to submit  
thebidswellbeforethestipulateddate&timetoavoidanykindofnetworkis
sues,trafficcongestion,etc.Inthisregard,thedepartmentshallnotberespo
nsibleforanykindofsuchissuesfacedbybidder. 

 

2. BiddingDocuments 
 

ContentofBiddingDocumentsThebiddingdocumentsshallconsistsofthefollo
wingunlessotherwisespecified 

a) NoticeInvitingTender(NIT) 

b) InstructionstoBidders 

c) GeneralandspecialConditionsofContract 

d) TechnicalSpecifications 

e) FormofBid,AppendixtoBid,Preliminaryagreementformat 

f) BillofQuantities 

g) DrawingsTheBidderisrequired

tologintothee- 
procurementportalanddownloadthelisteddocumentsfromthewebsitea 
s mentioned 
inNIT.Heshallsaveitinhissystemandundertakethenecessarypreparator 
yworkoff-
lineanduploadthecompletedbidathisconveniencebeforetheclosingdate 
andtimeofsubmission. 
Thebidderisexpectedtoexaminecarefullyallinstructions,ConditionsofCont
ract,ContractData,Forms,Terms,TechnicalSpecifications,BillofQuantities,An
nexureandDrawingsinthe 
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BidDocument.FailuretocomplywiththerequirementsofBidDocumentsh 
allbeattheBidder’sownrisk. 

ClarificationofBiddingDocumentsAprospectivebidderrequiringanyclarificati
onofthebiddingdocumentsshallcontact the office of
 the Tender
 InvitingAuthorityonanyworkingdaybetween10amand5p
m. 
Incasetheclarificationsoughtnecessitatesmodificationofthebiddocument
s,beingunavoidable,theTenderInviting
 Authority
mayeffecttherequiredmodificationandpublishtheminthewebsitethrough
corrigendumin pursuanceto clause2.3ofthisbiddocument. 

 
AmendmenttobiddingdocumentsBeforethedeadlineforsubmissionofbids,theTe

nderInvitingAuthority maymodifythebiddingdocumentbyissuingaddenda. 
Anyaddendumthusissuedshall bea part of
 thebiddingdocumentswhichwillbe
publishedinthee-
tenderwebsite.TheTenderInvitingAuthoritywillnotberesponsibleforthep
rospectivebiddersnotviewingthewebsiteintime. 
Iftheaddendumthuspublisheddoesinvolvesmajorchangesinthescopeofw
ork,theTenderInvitingAuthoritymayathisowndiscretion,extendthedeadli
neforsubmissionofbidsforasuitableperiodtoenableprospectivebiddersto
takereasonabletimeforbidpreparationtakingintoaccounttheaddendump
ublished. 

 
3. PreparationofBids 

 
LanguageoftheBidAlldocumentsrelatingtothebidshallbeinthe
Englishlanguage.DocumentsComprisingtheBid 

Theonlinebidsubmittedbythebiddershallcomprisethefollowing 
a) Detailsrequiredfore-payment (Details of

bankaccounthavingcorebankingfacilityande-
mailaddressofthecontractor)intheprescribedformat. 

b) Onlinepaymentofbidsubmissionfeeasdetailedinthee-
tenderwebsite. 

c) BidSecuritypaymentdetails. 
d) CopyofRegistrationCertificatedulyattested. 
e) Dulysignedpreliminaryagreement. 
f) PricedBillofQuantities. 

 
The relevantCPWD/MoRTH specifications and BIS/IS codes 
andtherelevantsectionsoftheNationalBuildingCode,PWDManual,KR
WSA/KWA/PWDQualityControlManualshall 
 beconsidered as part of
 this
 biddocumentsthoughindividualcopiesarenotattac
hedalongwiththebiddocuments. 
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Biddersshallnotmakeanyaddition,deletionorcorrectioninanyofthebiddoc 
uments.Iftamperingofdocumentsisnoticedduringtenderevaluation,thebidwillb
erejectedandthebidderwillbeblacklisted. 

 
BidPrices 

TheBiddershallbidforthewholeworkasdescribedintheBillofQuantities. 
Foritemratetenders,thebiddershallfillinratesinfiguresandshould not 
leave any cell blank. The line item total in words andthetotal amount 
shall be calculated by the system and shall be visibletotheBidder. 
TheratesquotedbytheBiddershallincludecostofallmaterialsandconve
yance,labourcharges,hirechargesofplantandmachinery,overheadsand
allincidentalchargesforexecutionofthecontract.The rate quotedshall 
also include all statutory taxesexcept GST as onthe date of 
submission of the tender and such taxesshallbepaid bythecontractor. 
ThequotedratesshallalsoincludeexpensestowardsallQualityControltests
(firsttier) prescribedin the
 QualityControlManualtobedoneatGovernmentap
provedinstitutions. 
Purchasetax,turnovertaxoranyothertaxapplicableexceptservicetaxshallb
epayablebytheContractorinrespectofthis contractand 
Governmentwillnotentertainanyclaimwhatsoeverinrespectofthesame.H
owever,inrespect    of     
 servicetax,whereverlegallyapplicablethesameshallbepaidby
thecontractorto theconcerned department on demand and it
 will be
 reimbursedtohimbytheEmployeronproductionofreceipts/v
ouchersandaftersatisfyingthatithasbeenactuallyandgenuinely 
paidbythecontractor. 
Alltaxes,royalty,octroiandotherleviespayablebythecontractorunderthec
ontract,orforanyothercauseasofthedate28dayspriortothedeadlineforsub
missionofbidsshallbeincludedintherates,pricesandtotalofbidprice.Thebi
dpricesshallalsocaterforanychangeintaxpatternduringthetenureofwork. 
No material will beissuedbythedepartmentforexecuting  this  
workTheratesandpricesquotedbythebiddershallremainfirmduringtheen
tireperiodofcontract. 

CurrenciesofBidandPayment 
The currency of bid and payment shall be quoted by
 thebidderentirelyinIndianRupees.AllpaymentsshallbemadeinIn
dianRupeesonly. 

 
BidValidity 

Bidsshallremainvalidfortheperiodof90(ninety)days  fromthedate of 
opening of the bid as specified in the NIT. A bid valid 
forashorterperiodshallberejectedbytheEmployerasnonresponsive. 
Inexceptionalcircumstances,priortoexpiryoftheoriginalbidvalidityperiod,theTe
nderingAuthoritymayrequestthebidderstoextendtheperiodofvali 
dityforaspecifiedadditionalperiod.Therequestandtheresponsestheretos 
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hallbemadeinwritingorbyemail.Abiddermayrefusetherequestwithoutfor
feiting its 
bidsecurity.Abidderagreeingtotherequestwillnotberequiredorpermitted
to    modifyits    bid,    but    will    be
 requiredtoextendthevalidity
ofitsbidsecurity    fortheperiodof    theextension    and
 incompliancewithClause3.6i
nallrespects. 

 
BidSecurity 

TheBiddershallfurnish,aspartofhisBid,aBidSecurity(EMD)foranamou
ntasdetailedintheNoticeInvitingTender(NIT).Foretenders,Bidderssha
llremittheBidSecurityusingtheonlinepaymentoptionsof e-
Procurement system only. Bidders are advised
 tovisitthe“Downloads”sectionofe-
Procurementwebsitewww.etenders.kerala.gov.inforStateBankofTrav
ancoreorbyusingNEFTfacility. 
BiddersoptingforNEFTfacilityofonlinepaymentareadvisedtoexerciset
hisoptionatleast48hoursbeforethelastdateofbidsubmissiontoensuret
hatpaymenttowardsBidSecurityiscreditedandaconfirmationisreflecte
dinthee-Procurementsystem.The online NEFT remittance form 
provided by e-
ProcurementsystemformakingaNEFTtransactionisnotapaymentconfirm
ation.KRWSA/NIC/SBT/KSITM  shall  not  be  responsible
 for any  kind
 ofdelayinpaymentstatusconfirmation. 
AnyBidnotaccompaniedbyanacceptableBidSecurityshallberejectedby
theEmployerasnon-responsive. 
TheBidSecurityof theunsuccessful Bidder
 shallbecomerefundableaspromptlyaspossible
afteropeningofPriceBidandfinal izationofthetender. 
TheBidSecurityofthesuccessfulBidderwillbedischargedwhentheBidderhasfurn
ishedtherequiredPerformanceGuaranteeandsignedtheAgreement. 

TheBidSecuritymaybeforfeited: 
a) iftheBidderwithdrawstheBidafterBidopeningduringtheperiodofB 

idvalidityincludingextendedperiodofvalidity;or 
b) ifanymodificationiseffectedtothetenderdocumentsor 
c) inthecase of a successful Bidder, if the Bidder

failswithinthespecifiedtimelimitto: 
i. signtheAgreement;or 

ii. FurnishtherequiredPerformanceGuaranteeor 
iii. IfthebidderfailstoconvincetheEmployerabouttherea

sonabilityofhisbidpricesinthecaseofanunbalancedbi
d. 

d) Insuchcasestheworkshallberearrangedattheriskandcostofthesele
ctedbidder. 

 
TheBidSecuritydepositedwiththeEmployerwillnotcarryanyinterest. 
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BidsubmissionfeeForetenders,themodeofremittanceofBidsubmissionfee

(Tender Fee) 
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shall bethesameas 
detailedforremittingBidSecurity.Foretenders,BiddersshallremittheTe
nderfeeusingtheonlinepaymentoptionsof e-Procurement
 system  only.   Bidders
 areadvisedtovisitthe“Downloads”sectionofe-
Procurementwebsitewww.etenders.kerala.gov.inforStateBankofTrav
ancoreorbyusingNEFTfacility.BiddersoptingforNEFTfacilityofonlinep
aymentareadvisedtoexercisethisoptionatleast48hoursbeforethelastd
ateofbidsubmissiontoensurethatpaymenttowardsBidSubmissionFeei
screditedandaconfirmationisreflectedinthee-
Procurementsystem.TheonlineNEFTremittanceform  
 provided    by     e-
ProcurementsystemformakingaNEFTtransactionisnotapaymentconfirm
ation.  KRWSA/NIC/SBT/KSITM shall  not  be  responsible 
 foranykindofdelayinpaymentstatusconfirmation. 
AnybidnotaccompaniedbytheTenderFeeasnotifiedshallberejectedbytheEm
ployerasnonresponsive. 

TenderFeeremittedwillnotberefunded. 
 

Alterationsandadditions 
Thebidshallcontainnoalterationsoradditions,exceptthosetocomplywi
thinstructionsissuedbyEmployer,orasnecessarytocorrecterrorsmade
bythebidder,inwhichcasesuchcorrectionsshallbeinitialledbytheperso
norpersonssigningthebid. 
The bidder shall not attach any conditions of his own to the 
Bid.TheBid price must be based on the tender documents. The 
bidder 
isnotrequiredtopresentalternativeconstructionoptionsandheshalluse
withoutexceptiontheBillsofQuantitiesasprovided,withthe 

amendmentsasnotifiedintendernotices,ifany,forthecalculationofhiste
nderprice.Anybidderwhofailstocomplywiththisclausewillbedisqualifi
ed. 

 
4. SubmissionofBids 

AlldocumentsoftheBidasrequiredshallbetypedorwritteninindelible 
inkandshallbesignedbythebidderorpersondulyauthorisedtosignonbehalf
oftheBidder. 
Intheeventofthetenderbeingsubmittedbyapartnershipfirm,itmustbesign
edbytheleadpartnerholdingavalidpower-
ofattorneyauthorizinghimtodoso,suchpowerofattorneytobeproducedwit
hthetender,anditmustdisclosethatthefirmisdulyregisteredundertheIndia
nPartnershipAct,1952. 
TheBiddershallsubmittheirbidonlineonlythroughthe  e-GP  websiteof 
Kerala(www.etenders.kerela.gov.in) as per the procedure laid downfore-
submission as detailed in the web site. For e tenders, the 
biddersshalldownloadthetenderdocumentsincludingtheBillof  
Quantity(BoQ) 
filefromtheetenderingportalhttp://www.etenders.kerala.gov.in.TheBidd
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ershallfillupthedocumentsandsubmitthesameonlineusingtheirDigitalSig
natureCertificate.Onsuccessfulsubmissionofbids,asystem 
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generated receipt can be downloaded by the bidder
 forfuturereference.Copiesofallcertificatesanddocumentsshal
lbeuploadedwh 
ilesubmittingthetenderonline.Thefollowingscannedcopiesofdocumentsa
retobesubmittedonlineasrequiredbythee-tendersportal. 

CopyofremittancetowardsbidsubmissionfeeandBidSecurity. 
SelfattestedCopyofthebidder’svalidregistrationcertificateinKWA/KeralaPWD,CP
WDorotherapprovedagenciesasperclause1.3.1. 
Dulyfilledandsignedcopyofbidsubmissionletterasperitemno-1Part-
VIofthisbiddocument. 
Dulyfilledandsignedcopyofpreliminaryagreementas peritemno-2Part-
VIofthisbiddocument. 
DulyfilledandsignedcopyofIntegritypactcertificateasperitemno-3Part- 
VIofthisbiddocument. 
DulyfilledandsignedcopyofAffidavitasperitemno-4Part-
VIofthisbiddocument. 
Dulyfilledandsignedcopyofrequisitionfore-paymentformasperitemno- 
6Part-VIofthisbiddocument. 

Anyotherrelevantinformationwithtestimonials. 
Thebiddershalldigitallysignallstatements,documents,certificatesuplo
adedbyhim,owningsoleandcompleteresponsibilityfortheircorrectness/
authenticityaspertheprovisionsoftheITACT2000. 
Inadditiontotheabove,thebiddershalluploadacompletesetofbiddocumen
twithNITandsectionsfrom1toVIIusinghisdigitalsignatureasatokenofacce 
ptanceofallbidconditionsandthe 

absenceofcompletesetofbiddocumentinthesubmittedbidshallbetreateda
snon-responsiveandwillberejectedbytheEmployer. 

Pricebid 
4.3.11.1.ThisshallcontainonlythedulyfilledBoQ-fileinMS-Excelformat 

and shall be uploaded using the digital signature 
ofthebidderinthee-tendersportal. 

Afterthesubmissionofbidonlineinthee-
tendersportal,thehardcopiesofthefollowingaretobesubmittedtotheTende
rInvitingAuthorit y. 
CopyofremittancetowardsbidsubmissionfeeandBidSecurity.Copyofconfirmationof
bidsubmissioninthee-tendersportal. 
SelfattestedCopyofthebidder’svalidregistrationcertificateinKWA/Kerala 
PWD,CPWDor otherapprovedagenciesasper clause1.3.1. 

Duly filled and signed copy of bid submission letter
 asperitemno-1Part-VIofthisbiddocumentinoriginal. 
Duly filledandsignedcopy ofpreliminary agreement asperitemno-
2Part-VIofthisbiddocumentinoriginal. 

DulyfilledandsignedcopyofIntegritypactcertificateasperitemno-3Part-
VIofthisbiddocumentinoriginal. 
DulyfilledandsignedcopyofAffidavitasperitemno-4Part-
VIofthisbiddocumentinoriginal. 

Dulyfilledandsignedcopyofrequisitionfore-
paymentformasperitemno-6Part-VIofthisbiddocumentinoriginal. 
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Thiswholesetof certificates and documents shall be send 
 totheTenderInvitingAuthority’sofficeaddress(asgivenint
he  
 NIT)byregisteredpost/SpeedpostofIndiaPostinsuchaway
thatitshallbedeliveredtotheTenderInvitingAuthoritybeforethedeadlineofope
ningofbid.TheTenderInvitingAuthorityreservestherighttorejectanybid,forw
hichtheabovedetailsarenotreceivedbefore the dateofopeningofbid. 
ThePricebidshall onlybe submitted through online.
 TheTenderInvitingAuthorityshallopenthepricebidinth
epresenceofbiddersorthei 
rauthorisedrepresentativespreferablyonthelastdayofbidsubmissionafterthe
prescribedtimeforbidsubmission. 
TheTenderInvitingAuthorityshallnotberesponsibleforanyfailure,malfunctio
n or breakdown of the electronic system while
 downloadingoruploadingthedocumentsbytheBidderduringthee-
procurementprocess. 
DeadlineforSubmissionoftheBidsBidshallbereceivedonlyONLINEonorbefore

thedateandtimeasnotifiedinN IT. 

TheTenderInvitingAuthority,inexceptionalcircumstancesandatitsow
ndiscretion,mayextendthelastdateforsubmissionofbids,inwhichcasea
llrights  andobligationsofthe Employer and
 thebidderspreviousl
ysubjecttotheoriginaldatewillthenbesubjecttothenew date 
ofsubmission. 
TheBidderwillnotbeabletosubmithisbidafterexpiryofthedateandtimeofsubmis
sionofbid(servertime). 

 
Modification,ResubmissionandWithdrawalofBidsResubmissionormodificati

onofbidbythebiddersforanynumberoftimesbeforethedateandtimeofsub
missionisallowed.Resubmissionofbidshallrequ 
ireuploadingofalldocumentsincludingpricebidafresh. 
Ifthebidderfailstosubmithis modified bids within the pre-
definedtimeofreceipt,thesystemshallconsideronlythelastbidsubmitted. 
TheBiddercanwithdrawhis/herbidbeforethedateandtimeofreceiptofthe
bid.Thesystem shall not allow any
 withdrawalafterthedateandtimeofsubmission. 

5. BidOpeningandEvaluation
BidOpening 

Bidsshallbeopenedonthespecifieddate&time,bythetenderinvitingauthori
ty or his authorised representative in the
 presenceofbiddersortheirdesignatedrepresentativeswhocho
osetoattend. 
Openingofbidsshallbecarriedoutinthesameorderasitisoccurringininvitat
ionofbidsorasinorderofreceiptofbidsintheportal.Thebidders&guestusers
canviewthesummaryofopeningofbidsfromanysystem.Biddersare
 not required to
 bepresentduringthebidopeningattheo
peninglocationiftheysodesire. 
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Intheeventofthespecifieddateofbidopeningbeingdeclaredaholidayforthe
Employer,the bids will
 beopenedatthesa
metimeonthenextworkingday. 

Confidentiality 
Informationrelatingto the examination, clarification, 
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evaluation,andcomparisonofBidsandrecommendationsfortheawardofac
ontractshallnotbedisclosedtoBiddersoranyotherpersonsnotofficiallycon
cernedwithsuchprocessuntiltheawardhasbeenannouncedinfavourofthes 
uccessfulbidder. 
AnyeffortbyaBiddertoinfluencetheEmployerduringprocessingofbids,eva
luation,bidcomparison or award decisions shall betreated   as   
Corrupt& Fraudulent Practices, mentioned
 underClause9ofITBandmayresultintherejectionoftheBidders'b
id. 

ClarificationofBids 
Toassistinthe examination, evaluation,  and comparison  
 ofbids,theTenderInvitingAuthoritymayaskthebidderfor
requiredclarificationontheinformationsubmittedwith the   
 bid. 
 Therequestforclarificationandtheresponseshallbeinwri
tingorbye-mail,butnochangeinthepriceor substance  of  the 
  Bid shall 
 besought,offered,orpermitted. 

Subjecttoclause5.3.1,noBiddershallcontacttheTenderInvitingAuthorityo
nanymatterrelatingtothe submittedbidfrom 
thetimeofthebidopeningtothetimethecontractisawarded.IftheBidderwis
hestobringadditionalinformationtothenoticeoftheTenderInvitingAuthor
ity,heshalldosoinwriting. 

ExaminationofBids,andDeterminationofResponsivenessDuringthebidopeni
ng, the Tender Inviting
 AuthoritywilldetermineforeachBid 

a. whetheritmeetstherequiredregistration class as
 specifiedintheNIT; 

b. isaccompaniedbytherequiredbidsecurity,bidsubmissionfeeandt
herequireddocumentsandcertificates. 

Asubstantiallyresponsivebidisonewhich  conforms to 
 alltheterms,conditions,and
requirements of the 
 biddingdocuments,without
materialdeviationorreservation.Amaterialdeviationorreservationisone 
a. whichaffectsinanysubstantialwaythescope,quality,orperformanceoft 

heWorks; 
b. whichlimitsinanysubstantialway,inconsistentwiththebiddingdocu

ments,theEmployer'srightsortheBidder'sobligationsundertheCon
tract;or 

c. whoserectificationwouldaffectunfairlythecompetitivepositionofothe 
rBidderspresentingsubstantiallyresponsiveBids. 

IfaBidisnotsubstantiallyresponsive,itmayberejectedbytheTenderInvitin 
gAuthority,andmaynotsubsequentlybemaderesponsivebycorrectionorwithdra
walofthenonconformingmaterialdeviationorreservation. 
Nonsubmissionoflegibleorrequireddocumentsorevidencesmayrenderth
ebidnon-responsive. 
Biddercanwitnesstheprincipalactivitiesandviewthedocuments/sum
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mary reports for that particular work by
 loggingontotheportalwithhisDSCfromanywhere. 

Singletendershallnotbeopenedinthefirsttendercall. 
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6. AwardofContract 
Subject to Clause 5, the Agreement Authority will award the 
ContracttotheBidderwhosebidhasbeendeterminedtobesubstantiallyresp
onsiveandwhohasofferedthelowestevaluatedbidprice. 
Intheeventualityof failureonthepart 
ofthelowestsuccessfulbiddertoproducetheoriginaldocuments,orsubmitthep
erformancesecurity,orenterintoagreementwiththeAgreementAuthoritywith
inthespecifiedtimelimit,subjectedtoclause3.6.6ofthissection,theBiddershallb
e 

debarredinfuturefromparticipatinginallGovernmentBids for 
threeyearsandwillberecommendedforblacklistingby
 the
competentauthority.Insuchcases,theworkshallbere-tendered. 
Ifthegrandtotalquotedamountbyabidderislessthan75%(seventy-
fivepercent)ofthetotalestimatedcostputtotender,thensuchbidswillbeproc
essedbasedonthedirectionscontainedinGovernmentorderGO(P)No-
124/2016/Findated29-8-
2016oranysubsequentmodificationsthereof.Iftwoormorebiddersquoteth
esamelowestamount,theTenderInvitingAuthorityshallfinalizethetendert
hroughatransparentdrawoflots.TheTenderInviting 
 Authority    along 
 withhissubordinateofficersandthecontractorswhohavequotedthe
lowestandequal amounts in  their bids (or
 contractor’s
 authorisedrepresentatives)shallbepresentduringthedrawoflots. 
Therates for thevarious items quoted by the Bidder shallberounded 
totwodecimalplaces.Thedecimalplacesinexcessoftwowillbediscardedduring
evaluation. 

 
Employer'sRighttoAcceptanyBidandtoRejectanyorallBids 

 
NotwithstandingClause6.1to6.4,theTenderInvitingAuthorityreservesthe
righttoacceptorrejectanyBidandtocanceltheBidding process andreject 
all Bids at any time prior to the award 
ofContract,withouttherebyincurring any liability to the affectedBidder 
or Bidders or any obligationto inform the
 affected
 BidderorBiddersofthegroundsfortheTenderInvitingAuthor
ity'saction. 

NotificationofAwardandSigningofAgreement 
TheBidder,whoseBidhasbeenaccepted,shallbenotifiedofawardbytheAgr
eementAuthoritypriortoexpirationoftheBidvalidityperiodbyfacsimileore
-
mailconfirmedbylettersentthroughpost.Thisletter(hereinafterandintheC
onditionsofContractcalledthe"LetterofAcceptance")willstatethesumthatt
heEmployerwillpaytheBidderinconsiderationoftheexecution,completion
andremedyingdefects,ifanyoftheWorksby the Contractor 
asprescribedbytheContract. 
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Thenotificationofawardwillconstitutetheformation
 of
theContract,subjectonlytothefurnishingofaPerformanceGuaranteeinacc
ordancewiththeprovisionsofClause7,within14(fourteen)daysofissueofle
tterofacceptance. 
IfthesuccessfulbidderfailstofurnishtherequiredPerformanceGuaranteea
sdetailedinclause7ofthis section and enter 
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intocontract,withintheabovestipulatedtime,furthertendaystimewillbeall
owedattherequestofthe  bidder,  for  which 
 thesuccessfulbidderhastoremitafineequalto1%oftheContractPr
iceasperhisquote amount subject to a minimum of 
 Rs.1000
 andmaximumofRs.25,000.ThisfineshallberemittedinaStateTrea
suryintherespectiveheadofaccountandtheoriginaltreasurychallanshallb
e 

submittedattheofficeoftheAgreementAuthoritybeforeexecutingagreeme 
nt. 
UponthefurnishingbythesuccessfulBidderofthePerformanceGuarantee,theAgre
ementAuthoritywillpromptlynotifytheotherBiddersthattheirBids 
havebeenunsuccessfulandrefundtheBidSecurity. 
Solicitor’sfee,ifany,tobepaidtotheLawOfficersofGovernmentforscrutinisi
ngordrawingupofagreements-willbe paid
 andthesamerecovere
dfromthesuccessfulbidder. 

 
7. PerformanceGuaranteeandPerformanceSecurityDeposit 

 
ThebidderwhosetenderisacceptedshallberequiredtofurnishthefollowingPerforman
ceGuarantee tobe submitted
 beforeexecutingagreementandPerformanceSecurityD
eposittoberecoveredfromrunningbills. 
PerformanceGuaranteetobesubmittedattheawardofcontractshouldbe3% 

ofContract   amount   and  should   be    submitted 
 within14(fourteen)daysofreceiptofLOA(LetterofAcceptance
)bythesuccessfulBidderinthefollowingformAtleastFiftypercent(50%)of 
   PerformanceGuarantee shall  be 
 intheformofTreasuryFixedDepositinthenameofAgreementA
uthorityforaperiodnotlessthan28(twenty-eight)daysafter 
thecompletionofdefectliabilityperiodandBalancePerformanceGuarantee
intheformofbankguarantee.BankGuarantee  is to  be  submitted
 in  the  format  prescribed
 bytheEmployerinthebiddocument.BankGuaranteeshallbeun
conditionalanditshallbefromanyNationalizedBank/ScheduledBanktobes
ubmitted  before  executing  agreement and  shall  be
 validtill28(twenty-
eight)daysafterthecompletionofdefectliabilityoftheWork, in 
 approved format. The   Bank Guarantee       
oninstalmentbasiswithlesserperiodofvalidityshallnotbeaccepted. 

AfterthesubmissionofPerformanceGuaranteeanditsacceptancetheBidSecurit
ywillberefundedtothesuccessfulbidder. 
PerformanceSecurityDepositshallbedeductedat 2.5% 
 fromrunningbills.T
otalofperformanceGuaranteeis 
 5%ofcontractamou
nt(agreedPAC) while total of Performance Security Deposit is 2.5% 
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ofthevalueofworkdone. 
Foritemratecontracts, for each item inthe BoQ,if the
 ratequotedbythebidderfallsbelow10%oftheestimaterateforthat
item,thentheadditionalperformanceguaranteeistoberequired   to  
  be   
 depositedforthatitem.(Iftheratequotedbythebidderforanitemof
workis"x%"belowestimate cost where  x  lies  above  10%,the 
 additionalperformanceguaranteeforthatitemofworkisequalto 
 (x-10)%    of the 
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estimateamountforthatitemofwork).Thetotalofadditionalperformanceguara 
nteeforthewholeworkisthetotalofindividualadditional 

performanceguaranteeforeachitemofworkcalculatedasabove.Additionalperf
ormanceGuaranteewillberequiredtobedepositedeitherintheformofTreasury
Fixed Deposit in  the   name 
 ofAgreementAuthorityforaperiodnotlessthan28(twenty-
eight)daysafterthecompletionofworksor in  the form of
 unconditionalbank
 guaranteefromanyNationalisedBank/ScheduledBankvalidtill 
28(twenty-eight)daysafterthecompletionoftheWork,inanapprovedformat.  
        The 
BankGuaranteeoninstalmentbasiswithlesserperiodvalidityshallnotbeaccept 
ed.Thiswillbereleasedonlyaftersatisfactorycompletionoftheworkwithoutanyintere
st. 
TheaboveGuaranteeamountsshallbepayabletotheEmployerwithoutanycondi 
tionwhatsoever. 
ThePerformanceGuaranteeshallcoveradditionallythefollowingguaranteestot 
heEmployer: 

Thesuccessfulbidderguaranteesthesuccessfulandsatisfactorycomplet
ion of the infrastructure and other related worksunder 
thecontract,asperthespecificationsanddocuments. 
Thesuccessfulbidderfurtherguaranteesthattheinfrastructureandequi
pments provided and installed by him shall befree from alldefects in 
material and workmanship and shall, uponwritten noticefrom the 
Agreement Authority or the Engineer, fullyremedy free 
ofexpensestotheEmployer,suchdefectsasdevelopedunderthenormalu
seofthesaidinfrastructurewithintheperiodofdefectliabilityspecifiedun 
derclause46oftheConditionsofContract. 

ThePerformanceGuaranteeisintendedtosecuretheperformanceoftheentireContract
.However,itisnotconstruedaslimitingthedamagesstipulatedintheotherclausesinthe
biddingdocuments. 
TheAgreementAuthorityshallbeatlibertytodeduct/appropriatefromtheC
ontractPerformanceGuarantee/PerformanceSecurityDepositsuchsumsas
aredueandpayablebythecontractortotheEmployerasmaybedeterminedin
termsofthecontract,andtheamountappropriatedfromthePerformanceGua
rantee/PerformanceSecurityDepositshallhavetoberestoredbyContractor
subsequently. 
ThePerformanceBankGuaranteesubmittedintheformofBankGuaranteewillb
ereturnedtotheContractorwithoutanyinterestafter28daysafterthesatisfactor
y  completion  of  defect liability  period. 
 HalfofPerformanceGuaranteeintheformoftreasuryfixeddepositcan 
 bereleasedupon submission  of  an indemnity  bond of
 equal amount   
 bytheContractorindemnifyingtheEmployeranyloss  on  account  of 
 
 thisafterthevirtualcompletionoftheWork.ThebalancehalfofPerformance
Guarantee in  the form of treasury fixed deposit will  be  released
 afterthesatisfactorycompletionofDefectsLiabilityPeriod. 
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PerformanceSecurityDepositshallbearnointerestandcanbereleasedagain 
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stbankguaranteeonitsaccumulationofaminimumamountofRs.5lakhssubj
ect to the condition that the amount of BGexcept the last oneshallnot      
be      less      than      Rs.      5      lakhs. This
 amountwillberelea
sedafterpassingthefinalbillasinthecaseofrefundofdeposit. 

Failure of the successful Bidder to comply with the requirements ofsub-
clause7.2shallconstitutesufficientgroundsforcancellationoftheawardandforf
eitureoftheBidSecurity. 

 
8. FirsttierQualityControlTests 

Primaryresponsibilityofmaintainingqualityofallitemsofworkasperspecifi
cationsandstandardsprescribedintheQualityControlManualvestswiththe
Contractor.TheContractorshallcarryoutallFirst tier 
QualityControltestsprescribedbytheQualityControlManualathisownexpe
nseandsubmititalongwith thebills submittedforpayment. 

 
9. CorruptorFraudulentPractices 

Itisrequiredthatthebiddersobservethehigheststandardofethicsduringthepro
curement and execution of such contracts.
 Inpursuanceofthispolicy,itisdefined,forthepurposesofthis
provision,thetermssetforthbelowasfollows: 

“Corruptpractice”meanstheoffering,giving,receivingorsolicitingofanythi
ngofvaluetoinfluencetheactionofapublicofficialintheprocurementproces
sorincontractexecution;and 
“Fraudulentpractice”means a misrepresentation of facts
 inordertoinfluenceaprocurementprocessortheexecutionofa
contracttothedetriment of the Employer and includes
 collusive 
 practiceamongBidders(priortoorafterbidsubmission)desig
nedtoestablishbidpricesatartificialnon‐competitivelevelsandtodeprivet
heGovernmentofthebenefitsoffreeandopencompetition. 
“collusivepractice”isanarrangementbetweentwoormorepartiesdesigned
toachieveanimproperpurpose,includingtoinfluenceimproperlytheaction
sofanotherparty; 
“Coercivepractice”isimpairingorharming,orthreateningtoimpairorharm,
directlyorindirectly,anypartyorthepropertyofthepartytoinfluenceimpro
perlytheactionsofaparty. 

TheEmployerwillrejectabid,and/orawardifitdeterminesthattheBidderrecom
mendedforawardhasengagedinanyofthecorruptorpracticesincompetingfort
hecontractinquestionandwilldeclarethefirmineligible,eitherindefinitelyorfo
rastatedperiodoftime,tobeawardedacontract,ifitatanytimedetermines that
 the 
 firmhasengagedincorruptorfraudulentpractice
sincompeting for, 
 orinexecutingthecontract. 

10. Formsanddeclarations 

Various forms and formats for declarations to be submitted by 
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theBidderforBidsubmissionareincludedinthePart-VI-

FORMS.Biddersarerequestedtofillintherequiredformsanddeclarationsan

dsubmitthesamewiththeirbidsbothonlineandinhardcopy. 
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PartII-GENERALCONDITIONSOFCONTRACT 

1. Definitions 

EmployermeansKRWSAon whose behalf the

 Workistakenupforexecution.Employerwill

carryoutitsfunctionsandobligationsthroughofficerswhohavebeendelegatedp

owers. 

AcceptingAuthority/AgreementAuthoritymeanstheofficerwhohasinvitedan

d received bids for the Work and has executed

 agreementforexecutiononbehalfoftheEmployer. 

Technical Sanction Authority means the competent

 DepartmentalOfficerwhohasissuedthetechnicalsanctionforth

eWork. 

EngineermeansallEngineersinchargeoftheWorkfromChiefEngineertoAssistant

Engineer. 

FieldEngineermeansEngineersat GPST

 levelwhoaredirectlyinchar

geofexecutionoftheWork. 

Engineer-in-ChargemeanstheManager 

Technical,K R W S A 

,whoisresponsiblefortheexecutionoftheWork.Engineer’sRepresentative

meansOverseerorothersubordinatestaffpostedtoassisttheEngineer,supervi

seexecutionandtomaintaindocuments. 

ContractistheagreementbetweentheAgreementAuthorityandtheselectedBid 

dertoexecute,completeandmaintaintheWork. 

Contractormeanspersonorpersonsorfirmswhohaveenteredintocontractfort 

heexecutionoftheworksubjecttotheeligibilityconditionsoftheNIT. 

Contract Price is the price stated in the Letter of

 Acceptanceandthereafterasadjustedinaccordancewiththeprovi

sionofthecontract. 

Contract Data defines the documents and other

 informationwhichcomprisethecontract. 

BidorTendermeanstheContractor’spricedoffertotheEmployerfor

 the

executionandcompletionoftheWorkandtheremedyingofanydefectsthereinin

accordancewiththeprovisionsofContract. 

BillofQuantitiesmeansthepricedandcompletedBillofQuantitiesformingpartof

thebid. 

Specificationmeanstheinstructions,provisions,conditionsanddetailedrequire 

mentscontainedinthetenderdocumentswhichformpartofthecontractandany

 modification or addition

 madeorapprovedbytheAcceptingAuthority. 
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Drawingsmeans alldrawings, calculations
 andtechnicalinformationrelatedtotheWorkprovi
dedbytheEngineerfromtimetotimetotheContractorundertheContract. 
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Letter of Acceptance or selection notice means intimation

 issuedbytheAcceptingAuthorityasformalacceptanceofBidbytheEmpl

oyer. 

DateofcommencementmeansthedateofhandingoverthesitetotheContractor.

Timeofcompletionmeanstheperiodallowedforcompletingallworksrelatedtot

heWorkincluding carrying out and

 passingtherequiredquality control tests 

 prescribed  by  the 

 QualityManualpublishedbytheDepartment. 

Dateofcompletionshallbethedateofissueofvirtualcompletioncertificate.Thevi

rtualcompletioncertificateshallbeissuedbytheEngineer-

inchargewithin15daysofthefinalmeasurementandshallspecifytheworkhasbe

encompletedsatisfactorilybythecontractorandtakenoverbytheDepartment.I

ncaseofdefectsliabilityperiodtheworksshallbefinallytakenoveraftercompleti

on of defects 

liabilityperiod.QualitycontroltestsmeansallrelevanttestsprescribedbythePW

DQualityControlManualapplicabletotheWorkwhicharetobemadeandpassed

beforeeachpartbillispresentedforpayment. 

ADefectisanypartoftheworknotcompletedinaccordancewiththecontract. 

DefectsLiabilityPeriodistheperiodnamedinthecontractdataandcalculated

fromthedateofcompletion. 

Plantisanyintegralpartoftheworkswhichistohaveamechanical,electrical,e 

lectronicorbiologicalfunction. 

Equipmentmeanscontractor’smachineryandvehiclesbroughttemporarilytosi 

teforexecutionoftheWork. 

SitemeanstheplacesprovidedbytheEmployerwheretheWorkistobeexecuted.I 

tmayalsoincludeanyotherplaceorplacesasformingpartofthesite,mentionedin

theContract. 

Materialsmeansallsupplies,includingconsumablesusedbythecontractorforincorpor

ationintheworksWorksarewhattheContractrequiresthecontractortoconstruct,insta

llandruno vertotheEmployerasdefinedinContractData. 

Daysarecalendardays,monthscalendarmonths."Codes"shallmeanthefollow

ing,includingthelatestamendments,and/orreplacements,ifany: 

a. BureauofIndianStandards/IndianRoadsCongressrelevanttothe

worksunder

 theContractandtheirspecifications.

IfIndianStandardsarenotavailableBritishStandardsorAASHTOS

tandardsaretobefollowed. 
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b. OtherInternationallyapprovedStandardsand/orrulesandregulatio

nstouchingthesubjectmatteroftheContract. 

c. Anyotherlaws,rules,regulationsandActsapplicableinIndiawithr

especttolabour,safety,compensation,insuranceetc. 

Wordsimportingsingularonlyshallalsoincludethepluralandvice- 

versawherethecontextsorequires. 

Wordsimporting"Person"shallincludefirms,companies,corporations,and 

associationsorbodiesofindividuals,whetherincorporatedornot. 

Terms and expressions, not defined herein, shall have the 

samemeaningasareassignedtothemintheIndianContractAct,andfailingtha

tintheGeneralClausesAct. 

“GovernmentApprovals”shallmeanallpermits,licenses,authorisations,con

sents,clearances,decrees,waivers,privileges,approvalsfromandfilingwith

 government

 instrumentalitiesnecessaryforthedevelopment,c

onstructionandoperationoftheWork. 

Measurement Books:  The  “measurement books” shall 
 bedefinedasthebookswithseriallynumberedandmaintainedd
uringthecurrencyoftheWorktorecordallmeasurementsqualifyingforpaym
ent.ThemeasurementbookshallbeintheformgiveninAppendix2100E1ofP
WDManualandistheoriginalrecordofactual
 measurements.Exceptforquantitiesofworkpaidonlevelbasis,a
llmeasurementsshallberecordedinthemeasurementbook.Formeasureme
ntstakenonlevelbasis,thelevelsshallbeenteredinproperlynumberedfieldb
ooksasinAppendix-2100E2 of  PWD Manual.All measurement
 books andFieldBooksshallbecertifiedbytheEngineer-
in-Chargebeforeenteringmeasurements. 

 
2. Scope,extent,intentetcScope:ThegeneralcharacterandthescopeoftheWorksh

allbeasillustratedanddefinedintheDrawings,Specifications,
 Schedule
ofRatesandotherContractDocuments. 
Extent:TheContractorshallcarryoutandcompletetheWorkundertheContr
actineveryrespect,andhisworkshallincludethesupplyofalllabour,equipme
nt,materials,plantandmachinery,tools,transportation,formwork,scaffoldi
ngandeverythingelsenecessaryfortheproperexecutionandcompletionoft
heWorkinaccordancewiththeContractDocuments and  to 
 the satisfaction of  the  Engineer-
incharge.TheContractorshallbefullyresponsibleandliableforeverythingan
dallmattersinconnectionwithorarisingoutoforbeingaresultorconsequenc
eof his carrying out or omitting to carry out any part
 oftheWork.WhereanypartsoftheWorkmaybeexecutedbySub-
Contractors,suchresponsibilityandliabilityoftheContractorshallcoverand
extendtotheworkofallsuchSub-Contractors. 
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Intent:TheContractDocuments are complementary  and what 
 iscalledforbyanyoneshallbebindingasifcalledforbyall.Whereveritisme
ntionedin the Contract Documents  that the
 Contractor 
 shallperformcertainworkorprovidecertainfacilities,itisunderstoodthat
theContractorshalldosoathisowncost.Materialsorwork   
 describedinwordswhichsoappliedhaveawell-knowntechnicalor   
 trademeaningshallbeheldtorefertosuchrecognisedstandardsasareappl
icable. 

3. SITE  Contractortosatisfyhimselfaboutsiteconditions:TheContractorensures 
that beforesubmitting bids for the  Work 
 theContractorhasvisitedtheSiteandsatisfiedhimselfabouttheSitec
onditionsforconstructionandforlogisticsandsmoothflowofworkmenandm
aterials  as  well  aspermission  from  Authorities for 
 this purpose. TheContractor
 hasexaminedtheSiteandtakennoteofcharacterofthesoilandofthee
xcavations,thecorrectdimensionsoftheWork,andfacilitiesforobtaining
 any special articles   called for  in the
 ContractDocuments.TheContractorhasalsomadeitsownassessme
ntandobtainedallinformationontheSiteconstraintsandonallmattersthatw
illaffecttheexecution,continuationandprogress,andcompletionoftheWork
s.Anyextraclaimsorextensionoftimemadeinconsequenceofanymisunders
tanding,incorrectinformationonanyofthesepointsoronthegroundsofinsuffici
entdescriptionorinformationshallnotbeentertainedorallowedatanystage 
. 
Itwillbetheresponsibilityofthecontractortoobtainnecessarylandforstackingt
hematerialsandestablishingplantsandequipmentsforcarryingoutthework,ift
hespecifiedsiteofworkisoflessextents.Landrequiredfortheworkmaynotbeava
ilableinfull.FurtherlandwillbehandedoverasandwhenitisreceivedfromtheLa
ndAcquisitionAuthority.Thecontractorshallnotbeeligibleforanyextraorenha
nceclaimsorforcompensationduetothe  non-availability  of     
 entire    
 land.Heshallalsonotbeeligibleforanyclaimsorcompensativeforth
enon-completionoftheworkwithintheagreedtime  and    for  
 continuingtheworkintheagreedextendedperiodofcompletiondu
etotheabovereasons.Inthecaseofanydelayinshifting the   utility   
  services  
 likeTelephoneposts,Electricposts,Electricoverhead   line 
 and
 undergroundcables,waterlinesetc.bytheutilityDepartment,theE
mployershallnotinanywaybeliabletopaydamagesonaccountofthisdelay,inste
adaproportionateextension of time for completion of  work  
 will  be
 grantedindeservingcasesonapplicationbytheContractor. 
Accesstositebythecontractor:TheaccesstotheSitewillbeshownimmediatel
yonawardoftheContracttotheContractorandtheSiteshallbesharedwithoth
erContractorsandSub-
Contractorsasapplicable.TheContractorshalluponbeinggivensuchaccessc
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ommencetheWorkanddiligentlyproceedwiththeexecutionoftheWorkinac
cordancewiththeContractDocuments.AccesstotheSitebytheContractorsh
allbemerelyalicenceforcarryingoutthe 
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constructionoftheWorkundertheContract,andtheContractorshallnotbyhi
sbeingallowedsuchentryontheSite,acquireanyright,lienorinteresteitherin
theWorkcarriedoutbyhimundertheContractoranythingappurtenantoratt
achedtheretoortoanypartoftheSite,andhisclaimwillonlybeinthenatureof
moneyfounddueandpayabletohiminaccordancewiththecertificatesissued
bytheEngineer-in-
chargeundertheprovisionscontainedherein.TheWorkshallbefreefromallli
ens,chargesorclaimsofwhatsoevernaturefromanypartyotherthantheEngi
neer.TheEngineershallhavealienoverallworkperformedbytheContractor,
Sub-
ContractorsandVendorsandalsoforthematerialsandequipmentbroughton
Sitebythem. 
TheDepartmentdoesnotundertaketoconstructormakeavailableanyapproach
roadorothermeans of approach to the proposed
 worksiteandthecontractorshallgetacquain
tedwiththeavailablemeansofapproachestotheproposedsiteandquoteforthev
ariousitems.TheDepartment
 shallnotbeliableforanyclaimraisedlateron
thepleaofnon-availabilityornon-
accesstothesiteTreasures,AntiquitiesfoundarepropertyofEmployer:Allfossil
s,antiquitiesandotherobjectsofinterestorvalue,whichmaybefoundontheSitea
tthecommencementorduringtheprogressoftheWork,shallbethepropertyofth
eEmployer.TheContractorshallcarefullytakeoutandpreserveallsuchfossils,an
tiquitiesandobjectsandshallimmediatelydeliverthesameintheirdiscoveredst
ateintothepossessionoftheEmployer. 

 
4. Natureofcontract 

TheContractshallbeanitemrateContractwhereintheitemratesarefor 
 thefinishedworkaspertheContractDocuments.Theestimatedcostiste
ntativebased on the estimated quantitiesandisliableto 
changeduringexecutionaspertheactualquantitiesexecutedandapprovedb
ytheEngineer-in  charge. The Contractor understands  and
   agrees thattheamountpayableisassessedonare-
measurablebasisinaccordancewiththe BOQ rates. The  Contract
 Price shall include payment  
 forthesupplyofalllabour(includingpaymenttohisSub-
Contractors),equipment,materials,plantandmachinery,tools,transportati
on,formwork,scaffolding,worksunderthiscontractand         
 allapplicabletaxesincludingtheWorkContractTax(WCT),duties,octro
i,levies, royalties,  fees,   insurance premiums, 
 contributionstowardsemployeesbenefitsincludingEmployeeStateIns
uranceandProvidentFunds,  arrangement  of  power  and 
 water  and  all
 servicesandactivitiesconstitutingtheScopeofWorkdefinedintheGene
ralConditionsofContract.TheContractPriceshallalsoincludeexpensesforth
eContractor'ssiteestablishment,infrastructure,overheads&profits,firsttie
rqualitycontroltests,expensesforallrectificationsincludingthatnecessitate
dasaresultof 



37 
 

badqualityandallotherchargesrequiredbytheContracttobebornebytheCo
ntractorand 
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necessaryfortheproperexecution  and   completion  of the 
 WorkundertheContract,inconformity with the Contract 
 Documents  andaccordingtothe best engineering  and 
 construction practices and  tothesatisfactionoftheEngineer-
in-
charge.Servicetax,whereverlegallyapplicable,shallbepaidbythecontractorto
 the
 concerneddepartmentondemandanditwillbereimbursedtohimbytheEm
ployeronproductionofreceipts/vouchersandaftersatisfyingthatithasbeenact
uallyandgenuinelypaidbythecontractor. 
Noadjustmentofthepricesshallbeallowedduringtheperiodofthecontractfo
rworkswhichhaveaperiodofcompletionupto18(eighteen)monthsforanyr
easonswhatsoeverandthepricesquotedbytheContractorshallbedeemedto
befixedfortheentirecontractperiod.Forworkswhichhaveaoriginalperiodo
fcompletionupto18(eighteen)months, and if the
 time of completion is extended
 beyond18(eighteen)monthsinaccordancewithclause19ofGCC,there
shallnotbeanyescalationintheprice. 
Forworkswhichhaveatimeofcompletionmorethan18(eighteen))months,pric
eadjustment will be permitted subjected to
 theprovisionsinclause40ofGCC. 

5. Notices,Fees,Byelaws,Regulations,etc 
The Contractor shall comply with all  applicable laws 
 andGovernmentActsincludingtheByelawsorregulationsofCentrala
nd/orLocalAuthoritiesrelatingtotheWorkinsofaraslabour,construction,fa
bricationand  installation  activities  are  concerned, and 
 he
 shallobtainfromtheCentraland/orLocalAuthoritiesallpermissionsa
ndapprovalsrequiredfortheplyingoftrucks,constructionmachineryetc.,an
dalsoforconstructionoftemporaryoffices,labourcamps,batchingplant,hot
mixplant,basecamp,storesandothertemporarystructuresinconnectionwit
htheWork,andtheContractorshallgiveallnoticesandpayallfeesandcharges
thatareandthatcanbedemandedbylawthereunder.  In the
 Contract Price  forthe Work,  the
 Contractorshallallowforsuchcomplianceandwork,andforthegiving
ofallsuchnotices,andshallincludethepaymentofallsuchfeesandcharges. 
Thecontractorisboundtofollowrelevant Kerala
 StateGovernmentorders
,circulars,KeralaPWDManualsetcprevailingatthetimeofcontractconnectedtot
heexecutionoftheworkunderthecontracteventhoughspecificreferencetothes
earenotprovidedelsewhereinthecontractconditions. 

6. LicensesandpermitsTheContractorshalldirectlyobtainalllicencesandpermitsfort
hematerialsunde 
rGovernmentcontrol,andthoserequiredtobeobtainedbytheContractorfor
 the execution of the Work. The Contract
 Priceshallincludealltransportationchargesandtheotherexpensesthat
maybeincurredinthisconnection. 

7. ContractdocumentsThefollowingdocumentsshallconstitutetheContr
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actdocuments: 
a. ArticlesofAgreement, 
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b. NoticeInvitingTender 

c. LetterofAcceptanceofTenderindicatingdeviations,ifany,fromtheconditi

onsofContractincorporatedintheTenderdocumentissuedtothebiddera

nd/ortheBidsubmittedbythebidder, 

d. ConditionsofContract,includinggeneraltermsandconditions,instruct 

ions to bidders, additional terms and

 conditions,technicaltermsandconditions,erectiontermsand

conditions,specialconditions,ifanyetc.formingpartoftheAgreement, 

e. Specifications,whereitispartofTenderDocuments, 

f. Scopeofworks/Billsofquantities/scheduleofworks/quantitiesand 

g. ContractDrawingsandfinalisedworkprogramme.AfteracceptanceofTen
dertheContractorshallbedeemed to havecarefullyexamined all
 Contract Documents to his satisfaction. If
 heshallhaveanydoubtastothemeaningofanyportionoftheContractDocu
ments, 
he shall before signing the Contract, set forth 
theparticularsthereof,andsubmitthemtothe Agreement
 Authorityinwritinginorderthatsuchdoubtmayberem
oved.    
 TheAgreementAuthoritywillprovidesuchclarification
sasmaybenecessaryinwritingtotheContractor. Any
 informationotherwise obtained
 fromtheEmployerortheEngineershallnotinanywayre
lievetheContractorofhisresponsibilitytofulfilhisobligationsundertheContrac
t. 
TheContractorshallenterintoaContractAgreementwiththeAgreementAut
horitywithin14(fourteen)workingdaysfromthedateof'Acceptanceof
 Tender' or within such extended time as may
 begrantedbytheAgreementAuthority.ThedateofdespatchofLetterofA
cceptancebyregisteredpostshallbethedateofAcceptanceofTender.Theperf
ormance Guarantee for the proper fulfilment of the Contract shall 
befurnishedbythecontractorintheprescribedformwithinfourteen(14)day
sof'Acceptance of Tender'. The performance Guarantee shall be asper 
termsprescribedintheclause7of“InstructionstoBidders”ofthisTender. 
Theagreement,unlessotherwiseagreedto,shallbesignedwithin14(fourtee
n)workingdaysfromthedateofAcceptanceofTender,attheofficeoftheAgree
mentAuthorityonadateandtimetobemutuallyagreed.TheContractorshallp
roviderequireddetailsforsigningofthecontractlike,performance
 guarantee in copies as 
 required,appropriatepowerofattorneyandotherrequis
itematerials.Incaseitisagreedmutuallythatthecontractistobesignedbeyon
dthestipulatedtimeasspecifiedinclause6.6.3ofsectionInstructionstoBidde
rs,theBidSecurityor EMD submitted with the tender will have to be 
extendedaccordingly.AfterthesigningoftheagreementwiththeAgreement
AuthorityandtheContractor,twocertifiedcopies  ofthe 
 agreement  are  to
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 bemade.OriginalshallbekeptwiththeAgreementauthori
tyandtheContractor 
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shallbeprovidedwithonecertifiedcopyandtheothercertifiedcopyshallbeke
ptwiththeEngineer-inCharge.Noneof
 these
documentsshallbeusedforanypurposeotherthanthisContractandtheContract
orshallensurethatallpersonsemployedforthisContractstrictlyadheretothi
s. 
ThelawsapplicabletothisContractshallbethelawsinforceinIndia. 

 
8. Assignmentandsublettingofcontract 

TheContractorshallnotassignthisContract.TheContractorshallnotsub-
lettheContractoranypartthereofotherthanforsupplyofrawmaterials, for 
minor works or any special type of works for whichmakesare identified 
in the Contract or as approved by the Engineer-incharge .Suppliers of the 
equipment not identified in the Contract or 
anychangeintheidentifiedsuppliershallbesubjecttoapprovalbytheEngine
er.Theexperiencelistofsuchequipmentvendorsunderconsiderationbythe 
ContractorforthisContract shallbefurnished  tothe Engineer 
forapprovalpriortoprocurementofallsuchitems/equipments.Suchassign
ment/sub-lettingshallnotrelievetheContractorfromanyobligation,
 dutyor responsibility under the Contract.
 Any
 assignmentasabovewithoutpriorwrittenapprovalofEngineer-
inChargeshallbevoid. 

9. Patentrightsandroyalties 
Royaltiesandfeesforpatentcoveringmaterials,              
 articles,apparatus,devices,equipmentorprocessesusedintheworkssh
allbedeemedtohavebeenincludedintheContractPrice.TheContractorshallsati
sfyalldemandsthatmaybemadeatanytimeforsuchroyaltiesorfeesandhealones
hallbeliableforanydamagesorclaimsforpatentinfringementsandshall keep
 the Employer indemnified  in  that  regard.
 TheContractorshall,athisowncostandexpense,defendallsuitsorproce
edingsthatmaybeinstitutedforallegedinfringementofanypatent 
involvedintheworks,and,incaseofanawardofdamages,theContractor
 shallpayforsuchaward.Intheeventofanysuit    or    other    
 proceedingsinstitutedagainsttheEmployer,thesame shall  be  
 defended  at the costandexpenseoftheContractor 
 who shall also   satisfy/comply 
 anydecree,orderorawardmadeagainsttheEmployer.   But  it   
 shall  
 beunderstoodthatnosuchmachine,plant,work,materialorthingforany
purposeoranymannerotherthanthatforwhichtheyhavebeenfurnishedandins
talledbythe  Contractor  and   specified     
 underthesespecifications.FinalpaymenttotheContractorbytheEmplo
yerwillnotbemadewhileanysuchsuitorclaimremainsunsettled.Intheeventany
apparatusorequipment,oranymatterthereoffurnishedbytheContractor,isins
uchsuitorproceedingsheldtoconstituteinfringement,andits            
useisenjoined,theContractorshall,athisoptionand         at         his        
ownexpense,eitherprocurefortheEmployer,therighttocontinueuse            
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ofsaidapparatus,equipmentorpartthereof,replaceitwithnon-
infringingapparatusorequipmentormodifyit,soitbecomesnon-infringing. 
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10. VariationinquantityTheEmp
loyer/Engineer- 
inchargereservestherighttovarythequantitiesofitemsorgroupsofitemstobeor 
deredasspecifiedintheBillofquantities,asmaybenecessary,duringtheexecutio
n of theContract.TheContractorisboundtoexecutesuch 
 variedquantitiesofworkathisquotedpriceuptoanextentof25%in
excessoftheagreedquantityorquantities.Incaseofvariationover25% in 
 excess oftheagreedquantity,the department reserves
 the  right  to
 arrangesuchworksthroughaseparatecontract.Negotiation 
 shall  be  
 madewithoriginalcontractortorevisetheratefortheadditionalqua
ntityinexcessof25 
%oftheagreedquantityandinnocasethe  revised rate 
 shallbemorethanthemarketrateatthetimeofinitiating theproposal  
forrevisionof rate as recommended by the 
 Engineer-in  charge.  
 Noincreaseshallbepermittedwithintheoriginalcontractperiodand  the 
 rateinexcessofmarketrateshallnotbegivenunderanycircumstances.Upo
nraterevisionshallbeconsideredonlyinexceptionalcaseswhichshallbeapprov
edbytheEmployerfortheenhancedratesbasedontherecommendationoftheEn
gineer. 
TheContractorisboundtocarryoutsinkingofwellsincreaseupto10meter(te
n meter) extra depth beyond the estimated design depthand rate 
forwhichshallbepaidasperscheduleofrateandextraitemconditionsincases
uchitemsareincludedinthecontract.Incaseofpilefou 
ndation,precastorcastinsite,thesameconditionsasaboveshallapply. 

11. DeductionsfromcontractpriceAllcosts,damagesorexpenses,whichtheEmploy
er
 may
havepaid,forwhichundertheContracttheContractorisliable,willbeclaimed
bytheEmployer.TheEngineer-
inchargeshalldeducttheamount,fromanymoneysdueorbecomingduebyhi
mtotheContractorundertheContractormayberecoveredbyactionsoflawor
otherwise,iftheContractorfailstosatisfytheEmployerofsuchclaims. 

12. Insurance 
TheContractorshallprovide,inthe joint names of
 theEmployerandtheContractor,insur
ancecoversintwoparts,i.e.(a)fromthestartdatetothecompletiondate,and(b)fo
rtheDefectLiabilityperiod,intheamountsanddeductiblesstatedintheContract
DataforthefollowingeventswhichareduetotheContractor'srisks: 

a. lossofordamagetotheWorks,PlantsandMaterials; 
b. lossofordamagetoEquipment; 
c. lossofordamageofproperty(excepttheWorks,Plant,Materialsand

Equipment)inconnectionwiththeContract; 
d. Workmancompensationpolicytocoverpersonalinjuryordeath.Policie

sandCertificatesforinsuranceshallbedeliveredbytheContractortotheEngi
neer’sapprovalbeforetheStartDate.Allsuchinsuranceshallprovidefor
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 compensation to be payable in the
 typesandproportionsofcurrenciesrequiredtorectifythelossordam
ageincurred. 
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IftheContractordoesnotprovideanyofthepoliciesandcertificatesrequired,t
he  Engineer-in  charge   may  effect 
 theinsurancewhichtheContractorshouldhaveprovidedandreco
veranysuchpremiums which the Employer has paid
 from  the
 paymentsotherwiseduetotheContractoror,ifnopaymentisdue,t
hepaymentofthepremiumsshallbeadebtdue. 
Alterations to the terms of insurance shall not be made
 withouttheapprovaloftheEmployer. 
Bothpartiesshallcomplywithanyconditionsoftheinsurancepolicies.Premi
um for all  insurance  policies  shall  be  paid and
 bornebytheContractorandshallnotbereimbursable.TheContra
ctorshallprovidetotheEngineer-in-
Chargeallpoliciesofinsuranceinoriginal.Thesepoliciesshallbefullyexecute
dandshallstatethatthepoliciescannotbecancelleduntilcompletionoftheCo
ntractorcompletionofdefectsliabilityperiodandanyextensionsthereof.
 The  Contractor shall obtainsimilarpoliciesfromallSub-
ContractorsandtherebyassumeresponsibilityforanyclaimsorlossestotheE
mployerandEngineer-in-chargeresultingfromfailureofanyoftheSub-
Contractorstoobtainadequateinsuranceprotectioninconnectionwiththeir
workandshallindemnifyandkeepindemnifiedtheEmployerand   
    Engineer-in- 
chargeincludingtheiremployees,officers,servants,agentsandanyotherper 
sonmovinginthepremises,accordingly. 
Unlimited  liability:  In  addition to the liability imposed by
 lawupontheContractorforinjury(includingdeath)topersonsordama
getoproperty by reason  of the negligence of  the
 Contractor  or  
 hisagents,whichliabilityisnotimpairedorotherwiseaffectedhereby,t
heContractor hereby assumes  liability  for and  agrees to
 save   theEmployerandEngineer-in-
Chargeincludingtheiremployees,officers,servants,agentsandanyotherper
sonmovinginthepremisesharmlessandindemnifies them  from  
 everyexpense,liabilityorpaymentbyreasonofanyinjury(includingde
ath)topersonsordamagetopropertysufferedthroughanyactoromissionoft
he     Contractor,                             his                              
employees,agents,servants,workmen,suppliersoranyofhisSub-
Contractors,oranypersondirectlyorindirectlyemployedbyanyofthemorfr
omtheconditionsoftheSiteoranypartoftheSitewhichisinthecontroloftheCo
ntractororhisemployeesoranyofhisSub-
Contractors,oranyonedirectlyorindirectlyemployedbyeitherofthemorari
singinanywayfromtheWork. 
All insurance  claims,  payable by the insurers, shall be paid
 totheEmployer which shall be  released to the
 Contractor ininstalmentsasmay becertifiedbytheEngineer-in-
chargeforthepurposeofrebuildingorreplacementorrepairoftheworksand
/orgoodsdestroyedordamagedforwhichpaymentwasreceivedfromtheins
urers. 
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13. Liabilityforaccidentsanddamages 
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Underthe Contract, the Contractor shall be responsible
 foranylossordamagetotheworksunderthiscontractuntilthework
sarecompletedandtakenoverinaccordancewiththeContract. 

14. TimeofCompletion 
Timeistheessenceofthecontract.ThetimeallowedforcarryingouttheWork
 as entered  in the tender shall be strictly observed
 bytheContractorandshallbedeemedtobeoftheessenceoftheContra
ctandshallbereckonedfromthedateofhandingoverthesitetotheContractor.
TheWorkshallproceedwithduediligenceuntilFinalCompletion.TheContra
ctorshallprepareaConstructionProgrammewithtimeschedulekeepinginvi
ewthecompletionperiodstipulatedforspecificportionsoftheWorkandalsot
heoverallcompletiontimeandsubmitthesamefortheapprovaloftheTenderi
ngauthorityafterthereceiptofletterofacceptance  or   selection 
 notice.  The  
 approvedworkprogrammeshallbemadeaspartoftheContractagreem
ent.TheContractorshallcomplywiththistimeschedule.IntheeventoftheCont
ractor failingto  comply  with  the  overall  and 
 individualmilestonescontainedinthetimeschedules,heshallbeliabl
etopayliquidateddamagesasprovidedforinthisContract. 
CompletionPeriod:TheDateofcommencementwillbethedateofsitehandov
erorthe10thdayafteragreementwhicheverisearlier.TheMilestonedatessh
allbethosespecifiedintheContractDataorasmutuallydiscussedandagreed.I
ncasetheContractorfailstomeettheabovestipulatedcompletionperiod,Con
tractorshallbeliabletopaytotheEmployer, liquidated damages as
 specified in Clause 15
 ofGeneralConditionsofContract.Inaddition tohisown 
workintheoveralltimeperiod,theContractorshallprovidefortheworksofot
herSub-
contractorsandVendors,includingthoseemployeddirectlybytheEmployer 
/Engineer-in-
Charge.Thecontractorhastotakeoverchargeofthesitebysigningtheacknowled
gementform and commence the work within 10
 days fromthedateofexecutionofagreement. 
Ifthesiteisnottakenoverbythecontractorbysigningtheacknowledgementform 
,Engineerwillforwardthefilledupformbyregistered/speedpost, recordingthe
 date of taking over as the
 tenthdayfromthedateofexecutionofagreementunlessotherwisedeci
ded. 
Thecontractorhastoresubmittheacknowledgementformdulysignedwithinthr 
eedaysofreceiptandcommencetheworks. 
Itshallbedeemedthatthecontractorhastakenoverchargeofthesiteonthetenthd
ayfromthedateofagreementirrespectiveofwhetherhehasreceivedtheacknowl 
edgementbypostorhasresubmitteditwithhissignature.Theworkwillbetermin
atedathisriskandcostifthecontractordoesnotresubmittheacknowledgementf
ormandcommencetheworkasrequiredunder14.3. 
Recoverytowardsriskandcostwillbemadefromtheperformanceguarantee,ifth
econtractordoesnotturnuptotakechargeofthesite 
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withinthetimeprescribedunder14.3,heshallbedemotedtoalowercategoryasp 
ertherulesforregistrationofcontractors. 
Theworksshallbecarriedoutinaccordancewiththeprogrammesubmittedb
ythecontractorandagreedtobytheAgreementAuthorityat the time of 
executing agreement and updated subsequently 
withtheapprovaloftheAgreementAuthority. 

15. Liquidateddamages(LD) 
IftheContractorfailstomaintaintherequiredprogressintermsoftheagreedti
meandprogresschartortocompletetheworkandclearthesiteonorbeforeth
edateofcompletionofContractorextendeddateofcompletion, he
 shall without  prejudice  to  any other  right 
 orremedyavailableunderthelawtotheEmployeronaccountofsuch
breach,payascompensation,Liquidateddamages@1(one)percentofthecon
tractpriceperweekofdelayorpartthereof.Theaggregateofsuchcompensati
on/compensationsshallnotexceed10(ten)percentofthecontractvalue.
 This  will  also  apply to items or group  of items
 forwhichseparateperiodofcompletionhasbeenspecified.Theamou
ntofcompensationmaybeadjustedorsetoffagainstanysumpayabletotheco
ntractorunderthisoranyothercontractwiththeEmployer. 
TheAgreementAuthority,ifsatisfied,thattheworkcanbecompletedbytheContr
actor within  a  reasonable time after   
 thespecifiedtimeofcompletion,mayallowfurtherextensionoftimeatitsdiscr
etionas per clause-19. In the  event of
 extension  granted  being
 withLiquidatedDamages,theEmployerwillbeentitledwithoutprejudice to 
 anyotherrightorremedyavailableinthatbehalf,torecoverfromtheContract
orasagreeddamagesequivalentto@1(one)percentofthecontractpriceperwee
kofdelayorpartthereof. 
Ifthecontractorachievesbalancemilestones,eventhoughhehasfailedtoachieve
initialmilestones,andtheworkhasbeencompletedinthespecified/originaltime
 of completion, the Employer
 mayreleasethealreadyleviedliquidateddamagesathissolediscreti
on. 
The Agreement Authority, if not satisfied that the works
 canbecompletedbytheContractorandintheeventoffailureonthepart
oftheContractortocompleteworkwithinfurtherextensionoftimeallowedas
aforesaid,shallbeentitled,withoutprejudicetoanyotherright,orremedyava
ilableinthatbehalf,toterminatethecontract. 
TheAgreementAuthority,ifnotsatisfiedwiththeprogressofthecontractandinth 
eevent of failure of the Contractor to
 recoupthedelaysinthemutuallyagreedtimeframe,shallbeentitledt
oterminatethecont ract. 
Intheeventofsuchterminationofthecontractasdescribed inclauses15.4and 
15.5 or both, the Employer, shall be  entitled
 torecoverLiquidatedDamagesuptotenpercent(10%)ofthecontractva
lueandforfeitthePerformanceGuaranteeandSecurityDepositmadebytheCont
ractorbesidesgettingthework  completed by  other
 means attheriskandcostoftheContractor. 
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The Employer may waive the payment of compensation in the 
caseofcontractswheremilestonesarefixed,dependinguponmeritofthecase
,onrequestreceivedfromtheContractoriftheentireworkiscompletedwithin
thedateasspecifiedintheContractorasvalidlyextendedwithoutstipulatinga
nypenalty. 

16. Deleted 
 

17. Contractor'sdefault 
IftheContractorshallneglecttoexecute       the     works 
 withthediligenceandexpeditionorshallrefuseorneglecttocomplywithan
yreasonable orders  given to   him,   in writing by the Engineer   
 inconnectionwiththeworksorshallcontravenetheprovisionsoftheContr
act,theAgreementAuthoritymaygivenotice   in    writing   to  
 the  Contractortomakegoodthefailure,  neglect   or 
 contravention   complained  
 of.ShouldtheContractorfailtocomplywiththenoticewithinthirty(30)day
sfromthedateofservicethereof,then  and      in   such    case
 
 theAgreementAuthorityshallbeatlibertytoemployotherworkmenandfo
rthwithexecutesuchpartoftheworksastheContractormayhaveneglectedtodo
oriftheAgreement Authority   shall  think   fit,    it    shall     be    
lawful    
forhim,withoutprejudicetoanyotherrighthemayhaveundertheContract,totak
etheworks    wholly    or   inpart    thereofandinthatevent    
theAgreementAuthorityshallhave free use of all Contractor's 
equipmentthatmayhavebeenatthetimeonthesiteinconnectionwiththeworks
withoutbeingresponsibletotheContractorforfairwearandtearthereofandtoth
eexclusionofanyrightoftheContractoroverthesame,andtheAgreementAuthor
ityshallbeentitledtoretainandapplyanybalancewhichmayotherwisebedueont
heContractbyhimtotheContractor,orsu 
chpartthereofasmaybenecessary,thepaymentofthecostofexecutingthesaidpa
rtoftheworksor        of              completingtheworks               
asthecasemaybeplusafineof20percentofthevalueofworksocarriedout.Iftheco
stofcompletingtheworksorexecutinga               
partthereofasaforesaidplusafineof20percentofthe          value       of      work      
so       
carriedoutshallexceedthebalanceduetotheContractor,theContractorshallpay
suchexcess.    Such    paymentof    excess     amountshall    be    
independentoftheliquidateddamagesfordelay,whichtheContractorshallhavet
opayifthecompletionofworksisdelayed.Inaddition,suchactionbytheAgreeme
nt Authorityas        aforesaid         shall         not         relievethe          
Contractorofhisliabilitytopayliquidateddamagesfordelayincompletionofwor
ksasdefinedinclause       15.Theterminationof           the      Contract             
underthisclauseshallnotentitletheContractortoreducethevalueof                  
theperformancebankguaranteenorthetimethereof.Theperformanceguarante
eshall 
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bevalidforthefullvalueandforthefullperiodoftheContractincludingDefectsLiabilityP
eriod. 
IftheContractorfailstocompletetheworkandtheagreementiscancelled,the
amountduetohimonaccountofworkexecutedbyhim,ifpayable,shallbepaid
tohimonlyafterduerecoveriesaspertheprovisions of
 theContract and that too after
 alternative
 arrangementstocompletetheworkhasbeenmade. 

 
18. DelaysbyEmployerorhisauthorisedagent 

IncasetheContractor'sperformanceisdelayedduetoanyactofomissiononth
epartoftheEmployerorhisauthorizedagents,thentheContractorshallbegiv
endueextensionoftimeforthecompletionoftheworks,totheextentsuchomi
ssiononthepartoftheEmployerhascauseddelay in
 theContractor's performance of
 hiswork.Regardingreasonablenessorotherwiseoftheextensio
noftime,thedecisionoftheEngineershallbefinal.Thereasonsforsuchdelayss
hall be recorded inthe hindrance register as per clause 19.2 and shall 
becertifiedby theFieldEngineersinchargeofthework. 
Anydelayinfinalisationofmutual agreement in regard  to
 anyoftheContractor’sclaimagainstanyactofomissi
ononthepartoftheEmployerorhisauthorisedagents should  not 
 result in 
 anyworkstoppage/furtherdelayonthepartoftheC
ontractor. 

 
19. ExtensionoftimeofcompletionOnhappeningofanyeventscausingdelayasstate

dhereinafter,theContractorshallintimateimmediatelyinwritingtotheEngi
neer-in-charge: 

a. duetoanyreasonsdefinedasForceMajeure. 

b. non-

availabilityofstoreswhicharetheresponsibilityoftheEmployertos 

upply. 

c. non-availability or  breakdown of tools and plant to

 bemadeavailablebytheEmployer. 

d. Inclementweatherconditions 

e. delay on the part ofthe Contractors ortradesmen 

engagedbytheEmployernotformingpartoftheContract,holdin

gupfurtherprogressofthework. 

f. non-availabilityofdesignordetailed

 drawings

orspecificationstime,whicharetobemadeavailablebytheEmploye

rduringprogressofthework. 

g. anyothercauseswhich,atthesolediscretionoftheEmployerisbeyo

ndthecontroloftheContractor. 
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A"HindranceRegister"shallbemaintainedbytheDepartmentalOfficer(notbelo
wtherankofAE)atsitetorecordthe  varioushindrances,as mentionedunder
 item 19.1 above, encountered 
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duringthecourseofexecution.Theentriesmadeinhindranceregisteraretobe 
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approvedbytheEngineerincharge.Contractorispermittedtosigntheregisterandr
ecordhisremarks. 
The Contractor may request the Agreement Authority
 inwritingforextensionoftimewithin14(fourteen)daysofhappening
ofsucheventcausing delay stating also, if practicable, the period for
 whichextensionisdesired.TheAgreementAuthoritymay,considerin
gtheeligibilityoftherequest,giveafairandreasonableextensionoftimeforco
mpletionofthework.Suchextension 
shallbecommunicatedtotheContractor
 inwritingbytheAgreementAuthoritythroughtheEngineer-in-
chargewithinonemonthofthedateofreceiptofsuchrequest.TheContractors
hallhoweverusehisbesteffortstopreventormakegoodthedelaybyputtinghi
sendeavoursconstantlyasmaybereasonablyrequired  of 
 himtothesatisfactionoftheEngineer-in-
charge.Relatedentriesinthehindranceregistershallalsotobesubmittedalon
gwiththerequestforextension. 

 
WhentheperiodfixedforthecompletionoftheContractisabouttoexpire,theque
stionofextensionoftheContractmaybeconsideredattheinstanceoftheContract
orortheEmployerortheboth.Theextensionwillhavetobebybothparty'sagreem
ent,expressedorimplied. 
IncasetheContractordoesnotapplyforgrantofextensionoftimewithin07(Se
ven)daysofhindranceoccurringinexecutionoftheworkandtheEmployerwa
ntstocontinuewiththeworkbeyondthestipulateddateofcompletionforreas
onoftheworkhavingbeenhindered,theEngineer-
inchargeathissolediscretioncangrantprovisionalextensionoftimeevenint
heabsenceofapplicationfromtheContractor.Suchextensionoftimegranted
 by the Engineer-in-
chargeisvalidprovidedtheContractoracceptsthesameeitherexpresslyorim
pliedbyhisactionsbeforeandsubsequenttothedateofcompletion.Suchexte
nsionoftimeshallbewithoutprejudicetoEmployer'srighttolevycompensati
onundertherelevantclauseofContract. 

 
20. Termination,suspension,cancellation&foreclosureofcontractTheAgreementAuth

orityshall,inadditiontootherremedialstepstobetakenasprovidedin the
 conditions of Contract, be
 entitledtocanceltheContractinfullorinpart,iftheContractor 

a. makesdefaultinproceedingwiththeworkswithduediligenceandcont

inuesto dosoevenafteranoticeinwritingfromtheEngineer-in

charge, then on the expiry of the period as

specifiedinthenotice,or 

b. commitsdefault/breachincomplyingwithanyofthetermsandconditi

ons of the Contract and does not remedy it or fails 

totakeeffectivestepsfortheremedytothesatisfactionoftheEngineer-

incharge,thenontheexpiry ofthe 

periodasmaybespecifiedbytheEngineer-in-
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chargeinanoticeinwriting,or 
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c. fails to complete the work or items of work with individual 

datesofcompletion,onorbeforethedate/datesofcompletion

orasextendedbytheAgreementAuthority,thenontheexpiryoftheperiod 

asmaybespecifiedbytheEngineer-in-chargeinanoticeinwriting,or 

d. shallofferorgiveoragreetogiveanypersonintheserviceoftheEmployero

rtoanyotherpersononhisbehalfanygiftorconsiderationofanykindasani

nducementorrewardforact/actsoffavourinrelationtothe 

obtainingorexecutionofthisoranyotherContractfortheEmployer,or 

e. shalltrytoobtainaContractfromtheEmployerbywayofringTenderingor 

othernon-bonafidemethodofcompetitiveTendering,or 

f. transfers,sublets,assignstheentireworkoranyportionthereofwithoutth 

epriorapprovalin writing from

theAgreementAuthority.TheAgreementAuthoritymaybygivingawritte

nnotice,cancelsuchtransfersorsubletsorassignment. 

The Agreement Authority shall in such an event give
 fifteen(15)daysnoticeinwritingtotheContractorinforminghisdecisi
ontodoso. 
The  Contractor  upon   receipt of  such notice shall
 discontinuetheworkonthedateandtotheextentspecifiedinthenotice,m
akeallreasonable efforts to obtain  cancellation  of all
 orders and  
 Contractstotheextenttheyarerelatedtotheworkterminatedandtermssa
tisfactorytothe  Employer,  stop all further sub-
Contracting or 
 purchasingactivityrelatedtotheworkterminated,andassisttheEmploye
rinmaintenance,protection,anddispositionoftheworksacquired  
undertheContractbytheEmployer. 
TheContractshallstandterminatedunderthefollowingcircumstancesunlessth
eEmployerissatisfiedthatthelegalrepresentativesoftheindividualContractoro
roftheproprietoroftheproprietaryconcernandin the   case  of
  partnership
 thesurvivingpartners,arecapableof carrying out
 and completing theContract
 andtheEmployershallinanywaynotbeliabletopayment 
 ofanycompensationtotheestateof  deceased  
 Contractor and/or 
 tothesurvivingpartnersoftheContractor'sfirmonaccountoft
heterminationoftheContract.: 

a. IftheContractorbeinganindividualinthecaseof 

 proprietaryconcernorin the case of a  partnership 

 firm any   of  its

 partnersisdeclaredinsolventundertheprovisionsofinsolvencyactfo

rthetimebeing in force, or  makes any conveyance 

 or assignment ofhiseffectsorcompositionorarrangement 

 for  the   benefit
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 ofhiscreditorsamountingtoproceedingsforliquidationorcompositi

onunderanyinsolvencyact. 
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b. InthecaseoftheContractorbeingaemployer,itsaffairsareunderliquid

ationeitherbyaresolutionpassedbytheemployerorbyanorderofcourt

,notbeingavoluntaryliquidationproceedingsforthepurposeofamalga

mationorre-

organisation,orareceiverormanagerisappointedbythecourtontheap

plicationbythedebentureholdersoftheEmployer,ifany. 

c. If the Contractor shall suffer an execution being levied

 onhis/theirgoods,estatesandallowittobecontinuedforaperiodof21(

twenty-one)days. 

d. OnthedeathoftheContractorbeingaproprietaryconcernorofanyofthepa

rtnersinthecaseofapartnershipconcernandtheEmployeris 

notsatisfiedthatthelegal  representative  

 ofthedeceasedproprietorortheothersurvivingpartnersoft

hepartnershipconcern are capable of 

 carrying out

 andcompletingtheContract.ThedecisionoftheAgreementA

uthorityinthisrespectshallbefinalandbindingwhichistobeintimatedinw

ritingtothelegalrepresentativeortothepartnershipconcern. 

e. IftheContractorisanindividualoraproprietaryconcernandtheindividual

ortheproprietordiesandifthe    Contractor    

 isapartnershipconcernandoneofthepartnersdies,thenunlesstheEm

ployer is satisfied   that the  legal representatives  of

 theindividualContractororoftheproprietorof the proprietary 

 concernand  inthecaseofpartnershipthesurvivingpartners, are

   capableofcarrying  out and  completing the

 Contract the

 AgreementAuthorityshallbeentitledtocanceltheContractastoitsinc

ompletepartwithout being in any  

 wayliabletopaymentofanycompensationtotheestateofdeceasedCo

ntractorand/ortothesurvivingpartnersoftheContractor'sfirmonaccoun

tofthe     cancellation      

 oftheContract.ThedecisionoftheAgreementAuthoritythatthelegalr

epresentatives  of  the  deceased Contractoror   

survivingpartnersoftheContractor'sfirmcannotcarryoutandcompleteth

eContractshallbefinalandbindingontheparties.Intheeventofsuchcancel

lationtheEmployer       shall      not     holdtheestate      of     

thedeceasedContractorand/orthesurvivingpartnersoftheestateofthede

ceasedContractorand/orthesurvivingpartnersoftheContractor'sfirmlia

bletodamagesfornotcompletingtheContract. 

OncancellationoronterminationoftheContract,theEngineer-in-
chargeshallhavepowers 

a. to take possession of the site and any
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materials,constructionalplant,implements,stores,etc.thereon. 
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b. tocarryouttheincompleteworkbyanymeansattheriskofthedefaultedCo

ntractor. 

c. todeterminetheamounttoberecoveredfromtheContractorforcompleti

ngtheremainingworkorintheeventtheremainingworkisnot 

tobecompletedtheloss/damagesuffered,ifany,bytheEmployeraftergivi

ngcreditforthevalueoftheworkexecutedbytheContractoruptothetimeo

ftermination/cancellationlessonaccountpaymentsmadetilldateandval

ue of 

Contractor'smaterials,plant,equipment,etc.,takenpossessionofafterter 

mination/cancellation. 

d. torecovertheamountdeterminedasabove,if any, from anymoneysdue 

to theContractor or any account or under anyotherContract 

andintheeventofanyshortfall,theContractorshallbecalledupontopayth

esame on demand.

Theneedfordeterminationoftheamountofrecoveryofanyextracost/exp

enditureorofanyloss/damagesufferedbytheEmployershallnothoweve

rariseinthecaseofterminationoftheContractfordeath/demiseoftheCon

tractorasstatedinclause.20.4(d). 

e. Theinventoryofuptodateworkandbalancestoresatsite,plant/machi

neries,equipmentsandanyotherpropertyofcontractor utilised

forthe work shall be taken  on  charge 

bytheDepartmentaftercombinedsurveywiththeContractororhisaut

horisedrepresentative.IfContractororhisauthorisedrepresentativei

snotappearingforcombinedsurveyafteroneweekofgivingnotice,invent

oryshallbepreparedbytheDepartment in his absence and

theContractorisbound toacceptthesame. 

f. Duringthecurrencyofexecutionofwork,contractorshallnotremovehisr

esourceswithoutpriorpermissionofEngineer-incharge. 

g. Additionally,theEmployerwillreservetherighttodebarsuchdefaultingC 

ontractorfromparticipatinginfutureTendersforaminimumperiodofon

eyear. 

Suspensionofwork-
TheEmployershallhavepowertosuspendtheprogressoftheworkoranypart
thereofandtheEngineer-in-
chargemaydirecttheContractorinwritingtosuspendthework,forsuchperio
dandinsuchmannerasmaybespecifiedtherein,onaccountofanydefaultonth
epartoftheContractor,orforproperexecutionoftheworkforreasonsotherth
ananydefaultonthepartoftheContractor,orongroundofsafetyoftheworkor
partthereof.Intheeventofsuspensionforreasonotherthananydefaultonthe
partoftheContractor,extensionoftimeshallbeallowedbytheAgreement 
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Authorityequaltotheperiodofsuchsuspensionplusanadditionaltimeperiodof
25%ofthesuspensionperiodor30dayswhicheverisless.Anynecessaryanddem
onstrablecostsincurredbytheContractorasaresultofsuchsuspensionofthewor
kswillbepaidbytheEmployer,providedsuch costs are  substantiated
 to the  satisfaction
 oftheEngineer.TheEmployershallnotberesponsibleforanyliabilitiesi
fsuspensionordelayisduetosomedefaultonthepartoftheContractororhissub-
Contractor.The  work  shall, throughout 
 the
 stipulatedperiodofcontract,becarriedoutwithallduediligenceonthe
partofthecontractor 
. In the event of termination or suspension of the
 contract,onaccountofdefaulton  thepart  of  the
 contractor,
 asnarratedhereinbefore,thePerformanceSecurityDepositandotherdues
 ofthisworkoranyotherworkdoneunderthisEmployershallbeforfeitedandb
roughtundertheabsolutedisposaloftheEmployerprovided,thattheamountsof
orfeitedshallnotexceed10%ofthecontractvalue. 
ForeclosureofContractinfullorinpart-
IfatanytimeafteracceptanceoftheBid,theEmployerdecidestoabandonorre
ducethescopeoftheworkforanyreasonwhatsoevertheEmployer,throughit
sEngineer-in-
charge,shallgivenoticeinwritingtothateffecttotheContractor.Intheeventof
abandonment/reductioninthescopeofwork, 

a. TheContractorshall,ifrequiredbytheEngineer-in-charge,furnish
tohimbooksofaccounts,papers,relevantdocumentsasmaybenecessa
rytoenabletheEngineer-in-chargetoassesstheamountpayable in
terms of the contract, the  Contractor 
shallnothaveanyclaimforcompensationwhatsoevereitherforaband
onment or  for  reduction  in  the scope of
work, otherthanthoseasspecifiedabove. 

b. Iftheprogressoftheworkorofanyportionoftheworkisunsatisfactory,

the Engineer-in-Charge,   after   giving  

thecontractor15(fifteen)days’noticeinwriting,withoutcancellingort

erminatingthecontract,shallbeentitledtoemployanotheragencyfore

xe cutingthejobortocarryouttheworkdepartmentallyor

contractuallythrough     tendering    

process,eitherwhollyorpartly,debitingthecontractorwithcostinvolv

edinengaginganotheragencyorwiththecostoflabourandthepricesof

materials,asthecasemaybe.ThecertificatetobeissuedbytheEngineer

-in-Chargeforthecostoftheworksodoneshallbefinalandconclusive

andtheextracost,  ifany,shallbebornebythecontractor.

However, when this clause is invoked, 

penaltywillnotbeapplicable. 

21. Nowaiverofrights 
NeithertheinspectionbytheEmployer or the
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 EngineerorEngineer’sReprese
ntativesoranyoftheirofficials,employeesoragentsnoranyorderbytheEmploye
rortheEngineerforpaymentofmoneyor 
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anypaymentfororacceptanceof,thewholeoranypartoftheworksbytheEmploy
erortheEngineer,noranyextensionoftime, nor anypossessiontakenby 
 theEngineer, inspection   by  
 ChiefTechnicalExaminerorhisauthorisedrepresent
atives  and
 mandatorywaitingperiodforinspectionbyCTEwing
etcshalloperateasawaiverofanyprovisionoftheContract,orofanypowerherein
   reserved   
 totheEmployer,oranyrighttodamageshereinprovid
ed,norshallanywaiverofanybreachintheContractbeheldtobeawaiverofanyot
herorsubsequentbreach. 

22. CertificatenottoaffectrightofEmployerandliabilityofcontractorNointerimpayme
ntcertificateof  the  Engineer,  nor any 
 sumpaidonaccount,bytheEmployer,noranyextensionoftim
eforexecutionoftheworksgrantedbytheEngineershallaffectorprejudicetherig
htsoftheEmployeragainsttheContractororrelievetheContractorofhisobligatio
ns   for   the  dueperformance of
 the Contract,   or   be    
 interpretedasapprovaloftheworksdoneoroftheequipment
furnished          
 andnocertificateshallcreateliabilityfortheEmployertopayf
oralterations,amendments,variationsoradditionalworksnot   ordered,    in
   
 writing,bytheEngineerordischargetheliabilityoftheContra
ctorforthepaymentofdama geswhetherdue,ascertained,orcertifiedornot,or  
          
 anysumagainstthepaymentofwhich he is   bound to 
  indemnify  
 theEmployer,norshallanysuchcertificatenortheacceptanc
ebyhimofanysumpaidonaccountorotherwiseaffectofprejudicethe     
 rights     
 oftheContractoragainsttheEmployer. 

 
23. Graftsandcommissionsetc. 

Anygraft,commission,giftoradvantage given,promisedorofferedbyoron
 behalf of the Contractor or his partner, agent,
 officers,director,employeeorservantoranyoneofhisortheirbehalfinre
lationtotheobtainingortotheexecutionofthisoranyotherContractwiththeE
mployer, shall, in addition to any criminal liability which it may 
incur,subject 
theContractortothecancellationofthisandallotherContractsandalsotopay
mentofanylossordamagetotheEmployerresultingfromanycancellation.Th
eEmployer/Engineer-inchargeshallthenbeentitledtodeduct the 
 amount so payable  from  any
 moneysotherwiseduetotheContractorundertheContract. 

24. Languageandmeasures 
All  documents  pertaining to the  Contract 
 includingspecifications,schedules,notices,correspondence,operating
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andmaintenanceinstructions,drawingsoranyotherwritingshallbewritteni
nEnglishlanguage.Themetricsystemofmeasurementshallbeusedexclusive
lyin the Contract. Measurements,  quantities, prices or rates
 andamountsshallhavetwodigitprecision. 

25. Releaseofinformation 
TheContractorshallnotcommunicateor use
 inadvertising,publicit
y,salesreleasesorinanyothermediumphotographsorotherreproductionofthe
worksunderthisContract,ordescriptionsofthe 
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site,dimensions,quantity,qualityorotherinformation,concerningtheworks
unlesspriorwrittenpermissionhasbeenobtainedfromtheEmployer. 

26. CompletionofcontractUnlessotherwiseterminatedundertheprovisionsofanyothe
rrelevantclause,thisContractshallbe deemedto have been 
completedattheexpirationoftheDefectsLiability Periodasprovidedfor 
undertheclause46. 

27. EnforcementoftermsThefailureofeitherpartytoenforceatanytimeoftheprovisions
ofthisContractor any  rights  in respect thereto 
 or  to exercise
 anyoptionhereinprovided,shallinnowaybeconstruedtobeawaiverofsuc
hprovisions,rightsoroptionsorinanywaytoaffectthevalidityoftheContract. 
The 
exercisebyeitherpartyofanyofitsrightshereinshallnotprecludeorprejudiceeit
her party from  exercising the same  or
 anyotherrightitmayhavehereunder. 

28. Engineer'sdecision 
InrespectofallmatterswhicharelefttothedecisionoftheEngineerincludingt
hegrantingorwithholdingofthecertificates,theEngineershall,ifrequiredto
dosobytheContractor,giveinwritingadecisionthereon. 
IfintheopinionoftheContractor,adecisionmadebytheEngineerisnotinaccorda
ncewiththemeaningandintentoftheContract,theContractormayfilewiththeEn
gineerwithin15(fifteen)daysafterreceiptofthedecision,awrittenobjectionto
 the
decision.Failuretofileanobjectionwithintheallottedtimewillbeconsidered 
asacceptanceof the Engineer’s decision and   the   
decisionshallbecomefinalandbinding. 
TheEngineer'sdecisionandthefillingofthewrittenobjectiontheretoshallbe
aconditionprecedenttotherighttoanylegalproceedings.Itistheintentofthe
 agreement that there shall be
 nodelayintheexecutionoftheworksandthedecisionoftheEngineera
srenderedshallbepromptlyobserved. 

29. Co-
operationwithotherContractors,Consultants&EngineersTheContractorsh
allco-operatewiththeEmployer'sotherContractorsConsultants
 and consulting Engineers, if employed
 inthesite,andfreelyexchangewiththemsuchtechnicalinfor
mationasisnecessaryforthesatisfactoryexecutionofworks. 

 
30. Variationsoradditions 

Noalterations,  amendments,  omissions,  suspensions  
 orvariationsoftheworks(hereinafterreferredtoas“Variation”)undertheC
ontract as detailedin the Contract documents, shall be
 made by
 theContractorexceptasdirectedinwritingbytheEngineer,buttheEngineer
shallhavefullpowersubjecttotheprovisionhereinaftercontainedfromtimetoti
meduringtheexecutionoftheContract,bynotice   in  
 writing,toinstructtheContractortomakesuchvariationwithoutprejudicet
othe 
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Contract.TheContractorshallcarryoutsuchvariationandbeboundbythe
 same conditions as far as applicable as though the
 saidvariationoccurredintheContractdocuments.Ifanysuggestedva
riationwould,intheopinionoftheContractor,ifcarriedout,preventhimfromf
ulfillinganyofhisobligationsorguaranteesunderthe 
 Contract,heshallnotifytheEngineerthereofinwritingandtheEngine
er
 shalldecideforthwith,whetherornotthesameshallbecarriedoutand
iftheEngineerconfirmhisinstructions,Contractor'sobligationsandguarant
eesshallbemodifiedtosuchanextentasmaybemutuallyagreed.Anyagreeddi
fferenceincostoccasionedbyanysuchvariationshallbeaddedtoordeductedf
romtheContractpriceasthecasemaybe. 
Intheeventofthe Engineer requiring any
 variation,suchreasonableandpropernoticeshallbe
 giventothe  Contractor 
 toenablehimtoworkhisarrangementsaccordingly,and
incaseswheregoodsormaterialsarealreadypreparedoranydesign,drawingsof
patternmadeorworkdonerequirestobealtered,areasonableandagreed   
 suminrespectthereofshallbepaidtotheContractor. 
In any  case in which the Contractor has received
 instructionsfromtheEngineerastotherequirementofcarryingoutthealt
eredoradditionalsubstitutedworkwhicheitherthenorlateron,willintheopi
nionoftheContractor,involveaclaimforadditionalpayments,theContractor
shallimmediatelyandinnocaselaterthanten(10)days,afterreceiptofthe 
 instructions aforesaid and  before carrying
 outtheinstructions,advisetheEngineertothateffect.ButtheEngineersh
allnotbecomeliableforthepaymentofanychargesinrespectofanysuchvaria
tions,unlessthespecificationsofthesameshallbeconfirmedinwritingbythe
Engineer. 
If any variation in the works, results in reduction of Contract 
price,thepartiesshall,agree,inwriting,sototheextentofanychangeinthepric
e,beforetheContractorproceedswiththechange. 
In all the above  cases,  in the  event  of a  disagreement as
 tothereasonablenessofthesaidsum,thedecisionoftheEngineershallprevai
l.Notwithstandinganythingstatedaboveinthisclause,theEngineer  shallhave 
 the   full   power  to    instruct  the Contractor,
 inwriting,duringtheexecutionoftheContract,tovarythequantitiesoftheite
msorgroupsof   items. The  Contractor  shall carry  out such
 variationsandbebound  by  the  same  conditions,      as     
though     thesaidvariationsoccurredintheContractdocuments.However, 
theContractprice          shallbeadjustedattheratesandthe     prices     
providedfor     theoriginalquantitiesintheContract. 

31. Replacementofdefectivepartsandmaterials 
If during the progress of the works the Engineer shall decide 
andinforminwritingtotheContractor,thatanypartofworkormaterialsusedt
hereinisunsoundorimperfectorhasfurnishedanyworkisinferiorthanthequ
alityspecified,theContractoronreceivingdetailsof 
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suchdefectsordeficienciesshallathisownexpensewithinseven(7)daysofhis
receivingthenotice,orotherwise,withinsuchtimeasmaybereasonablynece
ssaryformakingitgood,proceedtoalter,re-construct
 or
removesuchworkandfurnishfreshmaterialsuptothestandardsofthespecifi
cations. 
IncasetheContractorfailstodoso,theEngineermayongivingtheContractors
even (7) days' notice in writing of his intentions to do so,proceed 
toremove the portion of the worksor materials so complainedof and, at 
thecostoftheContractor,performallsuchworkorfurnishallsuchequipment
providedthatnothinginthisclauseshallbedeemedtodeprivetheEmployerof
oraffectanyrightsundertheContractwhichtheEmployermayotherwisehav
einrespectofsuchdefectsanddeficiencies. 
TheContractor'sfulland extreme  liability  under  this
 clauseshallbesatisfiedbythe    
 paymentstotheEmployeroftheextracost,ofsuchreplacementpro
cured,includingerection,asprovidedforintheContract,suchextracostbeingthe
ascertaineddifferencebetweenthepricepaid by the Employerforsuch 
replacements andthe Contract 
priceportionforsuchdefectiveworkandrepaymentsofanysumpaidbytheEmpl
oyertothe Contractor in respect of such defective work. Should theEmployer 
not soreplace the defective work or  materials, 
 theContractor'sextremeliabilityunderthisclauseshallbelimited
 to
 repaymentofallsumspaidbytheEmployerundertheContractfors
uchdefectiveworksorworksusingthedefectivematerials. 

32. Defenceofsuits 
IfanyactionincourtisbroughtagainsttheEmployerorEngineeroranofficero
ragentoftheEmployerforthefailureorneglectonthepartofthe
 Contractor to perform any acts, matters, covenants
 orthingsundertheContract,orfordamageorinjurycausedbytheallege
domissionornegligenceonthepartoftheContractor,hisagents,representatives
orhissub-
Contractors,workmen,suppliersoremployees,theContractorshallinallsuc
hcasesindemnifyandkeeptheEmployer,andtheEngineerand/orhisrepresenta
tive,harmlessfromalllosses,damages,expensesordecreesarisingoutofsuch
action. 

33. Limitationsofliabilities 
ThefinalpaymentbytheEmployerinpursuance  of  the  Contractshall meanthe 
release of the Contractor from all his liabilities under theContract. 
SuchfinalpaymentshallbemadeonlyattheendoftheDefectliabilityperiodasdet
ailedinclause46andtill such time
 astheContractualliabil
itiesandresponsibilitiesoftheContractor,shallprevail.Allotherpaymentsmade
undertheContractshallbetreatedasonacc ountpayments. 

34. Taxes,Permits&LicensesTheContractorshallbeliableandpayalltaxes,duties,le
vies,royaltiesetclawfullyassessedagainsttheContractorinpursuanceofthe
Contract.InadditiontheContractorshallberesponsibleforpaymentofallIndi
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anduties,leviesandta xeslawfullyassessedagainst 
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theContractorforhispersonalincomeandproperty.Thisclauseshallbereadinconjunc
tionwithclause3.3.6ofsectionInstructiontoBidders. 

35. Payments 
ThepaymenttotheContractorfortheperformanceoftheworksundertheContra
ctwillbemadebytheEmployeraspertheguidelinesandconditionsspecifiedhere
in.Allpaymentmadeduring the 
Contractshallbeonaccountpaymentsonly.Thefinalpaymentwillbemadeonco
mpletionofalltheworksandonfulfilmentbytheContractorofallhisliabilitiesund
erthiscontract andalso after issue
 ofCompletionCertificatebytheAgreeme
ntAuthority. 

AllpaymentsundertheContractshallbeinIndianRupeesonly. 
Allsuchinterimpaymentsshallberegardedaspaymentbywayofadvancesag
ainstfinalpaymentonlyandshallnotprecludetherequiringofbad,unsounda
ndimperfectorunskilledworktoberejected,removed,takenawayandrecon
structedorre-erected.AnycertificategivenbytheEngineer-in-
Chargerelatingtotheworkdoneormaterialsdeliveredformingpartofsuchpa
yment,maybemodifiedorcorrectedbyanysubsequentsuchcertificate(s) 
orbythefinalcertificateand shall 
notbyitselfbeconclusiveevidencethatanywork or 
materialstowhichitrelatesis/areinaccordancewiththecontractandspecifications
.Anysuchinterimpayment,oranypartthereofshallnotinanyrespectconclude,dete
rmineoraffectinanywaypowersoftheEngineer-in-
Chargeunderthecontractoranyofsuchpaymentsbetreatedasfinalsettlementanda
djustmentofaccountsorinanywayvaryoraffectthecontract. 
Pendingconsiderationofextensionofdateofcompletion,interimpaymentsshall
continueto  be made  as  herein  
 providedwithoutprejudicetotherightofthedepartmenttotake
actionunderthetermsofthiscontractfor delayinthecompletion of work,
 if the
 extensionofdateofcompletionisnotgrantedbythecompetenta
uthority. 
Thebillforaworkshallbesubmittedonlywiththefirsttierqualitycontrolcerti
ficatesandTestResultsheets  for  all  items  in  theBill asrequired by the 
relevant provisions of the PWD Quality 
ControlManual.ProjectCommissionershallobtaincertificatesandTestResu
ltSheets of the second tier quality control testsfrom the Quality 
Controlwing and attach the same to the bill along withthe Test Results of 
firsttier Q.C. Disbursing officers shall effect paymentonly after ensuring 
theQCtestresultsfurnishedfortheitemscoveredinthebillconfirmtostandar
dsprescribedwhicharedetailedintheQualityControlManual. 
TheContractorwillbe required to produce income-tax
 andsalestaxclearancecertificatesbeforethefinalpay
mentandreleaseofPerformanceSecurityDeposits. 
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36. MethodofmeasurementandBillPreparation:AllWorksshallbemeasuredforma
kingpaymentstotheContractor. Toevaluate Work under
 this  Contract and instructed 
 asperworkorder/changeordersissuedbytheEngineer-in-
Charge,thestandardmethodofmeasurementinaccordancewiththeStandar
ds    laiddownbyCPWDSpecificationsVol-
IandIIorBureauofIndianStandards(IS:1200)shallbefollowed.Howeverifd
efinitemethodsofmeasurementsarestipulatedintheScheduleofRatesorSpe
cifications,thenthesameshallsupersedeBISmethodsandshallbefollowed.I
ntheeventofanydisputewithregardtothemethodof measurement of 
anywork, the decision of the Engineer-in-Charge 
shallbefinalandbindingandnoextraclaimsshallbeentertainedorallowedat
anystageinthisregard. 
ThebillsshallbepreparedbytheDepartmentalofficersaspertheprocedurela
iddowninrevisedPWDManualandamendmentsthereof ifany. 

37. Coveringup: 
TheContractorshallgiveatleast24hoursclearnoticeinwritingtotheEnginee
r-in-
ChargebeforecoveringupanyoftheWorkinfoundationsoranyothersuch
 areas in order that inspection of
 theWorkmaybecarriedoutformaintainingproperqualitycontrol.
IntheeventoftheContractorfailingtoprovidesuchnoticeheshall,athisowne
xpense,uncover such Work as required to allow the inspection to 
betaken andthereafter shall reinstate the Work to the satisfaction of 
theEngineer-in-Charge. Each stage of all hidden works shall be approved 
bytheEngineer-inchargebeforeexecutingthenextstage. 

38. Rectificationofimproperworknoticed: 
IfitshallappeartotheEngineer-in-
ChargeduringtheprogressoftheWorkthatanyworkhasbeenexecutedwithu
nsound,imperfectorunskilfulworkmanshiporwithmaterialsofanyinferior
descriptionorthatanymaterialsorarticlesprovidedbytheContractorforthe
executionoftheWorkareunsoundorofaqualityinferiortothatcontractedfor
orotherwise 
notinaccordancewiththeContract,theContractorshall,ondemandinwriting
fromtheEngineer-in-
Chargespecifyingthework,materialsorarticlescomplainedof,notwithstand 
ingthatthesamemayhavebeenpassedandcertified,forthwithrectifyorremo
veandreconstructtheworksospecifiedinwhole,orinpartasthecasemayreq
uireorasthecasemaybe,removethe 
materialsorarticlessospecifiedandprovideotherproperandsuitablemateri
alsorarticlesathisownproperchargeandcostandintheeventofhisfailingtod
osowithinaperiodsospecifiedbytheEngineer-in-
Chargeinhisdemandaforesaid,theEngineer-in-
Chargemayrectifyorremoveandre-
executetheworkorremoveandreplacewithothers,thematerialsorarticlesc
omplainedofasthe case may be atthe riskandexpense in 
allrespectsoftheContractor,anddeducttheexpensesfromthePerformance 
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SecurityDepositanysumsthatmaybedueatanytimethereaftertotheContractororfrom 
hisperformanceguarantee. 

 
39. Changeorders(ApprovalforVariations) 

EmployerreservestherighttoaltertheScopeofWork(SeeClause10and
30)andconsequentlytheContractPriceshallbesuitablyadjusted
 forsuch changes by applying the
 approved rates. AllchangeordersshallbeissuedbytheEngineer-
in-
ChargeandtheonusshallbeontheContractortoobtainsuchpriorwrittencon
sentoftheEngineer-in-Charge. 
ThereshallbeanorderinwritingtoexecutetheextraitemofworkdulysignedbytheA
greementAuthoritybeforeitscommencement. 
If the contractor finds, after examining the specifications
 andplansthatextrasareinvolved,heshouldgivenoticetotheEngineer-
inchargetothiseffectandshallproceedwiththeexecutionoftheextraitemonlyaft
erreceivinginstructionsinwritingfromEngineer-
inchargeandAgreementAuthority. 
Extraitemsmaybeclassifiedasnew,additional,substitutedoraltereditems,d
epending,ontheirrelationorotherwisetotheoriginalitemoritemsofwork. 

Theratesforextraitemsshallbeworkedoutasbelow 
Inthecaseofextraitemswhetheradditional,alteredorsubstituted,forwhich
similaritemsexistsinthecontract,the 
ratesshallbederivedfromtheoriginalitembyappropriateadjustmentofcost
ofaffectedcomponents.Thepercentageexcessordeductionofthecontractra
teoftheoriginalitemwithreferencetothedepartmentalestimated rate shall 
be applied in deriving the rates forsuchitems.TheEngineer’s
 interpretation as to what is
 asimilarclassofworkshallbefinalandbindingontheContra
ctor. 
Inthecase  of extra  items whether additional,  
 alteredorsubstitutedandforwhichsimilaritemsdonot exist
 in 
 thecontractandratesexistsintheprevailingdepartmental data 
 rate,
 theratesshallbearrivedatonthebasisofthedepartmentaldatarat
ecurrentatonthetimeoforderingtheextraitem,afterapplyingthetenderded
uctionexcept oncost  of departmental material.Tender 
  excess,ifany,willnotbeapplied. 
Inthecase  of  extra  items  whether  additional, 
 alteredorsubstituted,forwhichtheratescannotbederivedfrom
similaritemsinthecontract,andonlypartlyfromthe    departmental   
 
 scheduleofratestheratesforsuchpartorpartsofitemswhichare
notcoveredinthescheduleofratesshallbedeterminedbytheEngineer-
inchargeonthebasis of the prevailing market   rates(if
 available  intheLMRpublishedbytheDepartment   the
 same  shall  be  
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 taken)givingdueconsiderationtotheanalysisoftherate    
 furnished    
 bythecontractorwithsupportingdocuments,includingcontrac
tor'sprofit,overheadsandotherallowed charges if any.  This   shall be  
 addedontothedepartmentalrate(includingcontractor'sprofit,
overheads 
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andallowedotherallowedchargesifany)currentatthetimeoforderingorexe
cutingtheextra item, whichever is earlier
 fortheotherparttheitemforwhichratesc
anbederivedfromthescheduleofrates 
,afterapplyingthetenderdeductionexceptoncostofdepartmentalmateriala 
ndmarketrateitems.Tenderexcess,ifany,willnotbeapplied. 
Inthecaseofextraitem  whether  altered  or  substituted, forwiththerates
 cannot  be  derived either from-  similar item
 ofworkinthecontractorfromthedepartmentalscheduleofrates,     
 
 thecontractorshallwithin14daysofthereceiptoftheordertocarryoutt
hesaidextraitemofworkcommunicatetotheEngineer-
inchargetheratewhichhe proposes to  claim for the
 item, supported by  analysis 
 oftherateclaimedandthedepartmentshallwithinonemonththereafter
determinetherateonthebasisofthemarketrate(ifavailableintheLMRpublis
hedbytheDepartmentthesameshallbetaken)givingconsiderationtothe 
 rateclaimed  by   the    contractor,  
 afterapplyingthetenderdeductionexceptoncostofdepartmentalmate
rialandmarketrateitems.Tenderexcess,ifany,willnotbeapplied. 
Inalltheabovecases,theapprovedrates for
 extra,additional,alter
edorsubstituteditemsshallnotexceedtheratewhichisarrivedonthebasisof
theprevailinglocalmarketratesoftheDepartment(publishedasperGovern
mentguidelines)atthetimeoforderingorexecutingth 
eextraitemwhicheverisearlier. 

Wherevertheterm"Departmentaldatarate"appears,itshallmeantheratederive 
dfromtheprevailingDepartmentalschedule of rateanddataand  
shallincludeconveyancechargesandcontractor'sprofit. 
Wherever, the term “tender excess or tender deduction”
 appears,itshallmeantheoverallpercentagevariationofestimated
PACandagreedPACoftheoriginalcontract. 
Incasesinwhichthecontractorhasexecutedextraitemsnotcontemplatedint
heagreementbuttheratesofwhichrequiresanctioning of  
 higherauthorities the Division Officer  may  in 
 
 suchcase,sanctionadvanceuptoanamountnotexceeding75perc
entoftheamountfortheitemsattherateworkedoutandcertifiedbytheEngin
eerincharge.TheAssistantEngineershallinallsuchcasespromptlyrecord
 all  authorised extra  items executed  by  
 thecontractorincludingdetailedmeasurementsandquantitiesth
ereofintheMeasurementBook.Heshallneitherenteranyrateforthesameint
heMeasurementBooknorincludesuchextraitemsinthebodyofthebill.When
thebillisreceivedintheSubDivision,thesubDivisionOfficershallpreparease
paratestatementforthoseextraitemsshowingtheitemsexecuted,quantityof
eachitemsrateforeachitemworkedoutbyhimbasedonagreement,conditio
nsandamountforeachitemonthebasisoftherateworkedoutbyhim,Heshalla
lsofurnishacertificatetotheeffectthathehaspersonallyexaminedalltheextr



74 
 

aitemsandtheyarebonafidetheamountpayablefortheseitemswillnotbeless
thenRs 
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………………(amounttobespecified)andthatthere is no
 objectioninpaying75per
centof this amount as a secured advance   On   
receiptofthebillwiththeabovestatementandcertificatetheDivisionOfficermay
makepaymentnotexceedingtheamountrecommendedby 
 thesubDivisionOfficeras
alumpsumsecuredforextraitemsofworksdonebutnotbilledfor. 

40. Deleted 
41. Deductionsforuncorrectedwork: 

IftheEngineer-in-Chargedeemsitinexpedienttogetcorrectedorrectified 
any work of the Contractor which is defective or damaged 
orofsubstandardqualityorisgenerallynotinaccordancewiththeContractDo
cuments, then an equitable and appropriate deduction shallbe
 madethereoffromtheContractPrice,andtheEngineer-in-
Charge’sdecisioninthisrespectshallbefinalandbindingontheContractor. 
Furthermoreif,byreasonofanyaccident,orfailure,orothereventoccurringto
,inorinconnectionwiththeWork,oranypartthereof,either during the 
execution of the Work or during the 
DefectsLiabilityPeriod,anyremedialorotherworkorrepairshall,in  
theopinion of theEngineer-in-Charge, be urgently necessary for the 
safety ofthe Work, 
oranypartthereof,andtheContractorisunableorunwillingtoimmediatelyan
d   at  once do such   work or repair, the Engineer-in-
Chargemayemployandpayotherpersonsoragenciestocarryoutsuchworko
rrepairastheEngineer-in-
Chargemayconsidernecessary.Iftheworkorrepairsodonebyotherpersons
oragenciesworkwhich,intheopinionof the  Engineer-in-Charge, 
 the  Contractor  was  liable to do 
 athisownexpenseundertheContract,thenallexpensesincurredbytheE
mployer  /  Engineer-in-Charge in connection with  
 such  work
 orrepairshallberecoveredfromtheContractorandshallbedeductedbyt
he 

Employer/Engineer-in-
ChargefromanymoneythatmaybepayableorthatmaybecomepayabletotheContr
actororfromtheContractor’sperformanceGuarantee/SecurityDeposit. 
ThedefectiveoruncorrectedworkoftheContractoratanystage(duringoraft
ercompletionofwork)mayadverselyaffectordamagetheworkofotherVend
ors.Contractorshallathisowncostimmediatelyrectify,correctorreplacebot
hhisdefectiveworkaswellastheworkoftheotherVendorssodamaged,withi
nthetimeperiodstipulatedbytheEngineer-in-
Charge,soasnottoeffecttheprogressandqualityofotherVendor’swork.Incas
etheContractorfailstodothenecessarycorrection 
stothesatisfactionofEngineer-in-
Chargeorundulydelaysthecorrectionwork,then the Engineer-in-Charge 
shall be at liberty toget thecorrection work done and if the
 correction work is
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 notpossible,thenanyextraworknecessarytocoverthedefector
damage,donethroughsame/anyotherVendoratContractor’scost. 
ActualcostsincludinganyincidentalsthereofincurredbytheEngineer-in-
Charge on such corrections / extra works shall
 berecoveredfromthepaymentsoranyamountsduetotheContrac
tor. 
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42. Virtualcompletionofworks: 
The Contractor shall  complete the  Works  by  the intended
 dateofcompletion. In  case  Extension  of Time  has
  been  granted,  
 theextendeddateofcompletionshallbeconsidered.TheWorksshallbe
consideredasVirtuallyCompleteonlyuponsatisfactorycorrectionofalldefec
tsnotifiedbytheEngineer,andonlyaftertheWorkhasbeencompletedinever
yrespectinconformitywiththeContractDocumentsandafterallthesystems
 and services  have  been  tested and commissioned, 
 andaftertheSitehasbeenclearedandtheWorkcleanedinaccordancewi
thClause78andwhentheAgreementAuthorityonareportbytheEngineer-
in-Chargehave  certified  in  writing   that   the  
 Work   
 isVirtuallyComplete.Thevirtualcompletioncertificateshallbeissuedb
ytheEngineer-in  charge    within    15   daysof   finalmeasurement.    
TheDefectsLiabilityPeriodshallcommencefromthedateofVirtualCompleti
oninthevirtualcompletioncertificateissuedbytheAgreementAuthority. 
Should,beforeVirtualCompletion,theEmployer/Engineer-in-
ChargedecidetooccupyanyportionoftheWorkoruseanypartofanyequipme
nt,thesameshallnotconstituteanacceptanceofanypartoftheWorkorofanye
quipment,unlesssostatedinwritingbytheEngineer-in-
Charge.PriortotheissueoftheVirtualCompletionCertificate,theContractor
 shallsubmit and hand-over to
 the Engineer-in-
Chargethekeystoalllocks,alloperationandmaintenancemanualsforsystem
sandservices,materialreconciliationstatements,warrantees,asbuiltdrawi
ngs,anysparescalledforintheContract,andeverythingelsenecessary for 
the 
properuseandmaintenanceoftheWorkcompletewithallsystemsandservic
es. 

ItisclarifiedthatallmaterialswhetherEmployersupplied
 or
notshallbeprocuredbythecontractorathisowncostforcarryingoutcorrection
work.Nochargesshallbepaidonthisaccount. 

43. Programmechart/milestones: 
TheContractorshouldstrictlyadhereto  the  agreed
 milestones,ifanyforthework.Ifthemilestones are 
 not   achieved  by
 theContractor,theContractorshallpaytheEmployerliquidate
ddamagesasperclause  
15ofGCC.However,releaseofinterimLiquidatedDamagescanbeconsideredinc
asetheverynextMilestoneisachievedontime.Extensionoftimeforanymileston
e if allowed  has   to   be  
 obtainedinwritingfromtheAgreementauthoritywellinadvan
ceofcompletiondates. 

44. Penalty/finefornon-complianceofsafetycodes&labourlaws: 
IftheEngineer-in-ChargenotifiestheContractorofnon-compliance 
 withsafetycodesasinClauseno.67and68andthelabourlawset
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c.Contractor shall immediately if so directed or in any
 eventnotmorethan10(ten)hoursafterreceiptofsuchnotice,m
akeallreasonableefforttocorrectsuchnon-
complianceandtoensurethatthereisnoreoccurrenceofsuchnon-
compliance. 
IftheContractorfailstodoso,theEngineer-in-
ChargeshalllevyfineofRs.500(Rupees five hundred only) per
 head per day of the 
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totalnumberoflabourersemployedonthatparticulardayatsitefornotcompl 
yingwithsafetycodes&labourlawsetc. 

45. Guarantees: 
TheContractorunderstandsandagreesthattheEngineer-in-Charge
 is
expressly relying and will continue to rely on the skill andjudgment 
oftheContractorinexecutingtheWorkandremedyinganydefectsintheWork
.TheContractrepresentsandwarrantsthat:- 

a. TheContractorshallperformtheWorkinatimely 

 manner,instrictaccordancewiththeContract

Documents,andconsistentwithgenerallyacceptedprofessional,const

ructionandconstruction-supervision practices and

 standards provided

 byanexperiencedandcompetentprofessional

contractorandconstructio 

nsupervisorrenderedunderthesameorsimilarcircumstances. 

b. TheContractorisandwillberesponsibletotheEngineer-in-

Chargeforthe acts and omissions of his

 Sub-Contractors

 andtheirrespectiveemployees,agentsandinviteesandallthepe

rsonsperforminganyoftheWorkonbehalfoftheContractor. 

c. BesidestheguaranteesrequiredandspecifiedelsewhereintheContrac

t Documents, the Contractor shall in general

 guaranteeallworkexecutedbytheContractorandhisSub-

ContractorsforDefectsLiabilityPeriodfromthedateofissueoftheVirtu

alCompletionCertificate.ThosepartsoftheWorkorequipmentorinstal 

lations,forwhichextendedguaranteeperiodsarestipulatedelsewhere 

in the Contract Documents, shall be guaranteed

 forsuchperiodsthataresostipulated.ThedurationoftheDefectsLia

bilityPeriod,unlessspecifiedotherwise,shallbetheextentoflength 

ofsuchguaranteeperiods. 

The Contractor represents, warrants and guarantees
 toEngineer,interaliasthat: 

a. TheexecutionoftheWorkshallbeapprovedandcapableofuse,operati

on,performanceandmaintenanceforaccomplishingthepurposeforw

hichithasbeenbuiltandacquired. 

b. TheWorkshallcomplywiththeSpecifications,Drawings,andotherCo

ntract Documents and that quality standards as

pertheQualityControlManualshallbemaintained. 

c. The Work shall, for Defect Liability Period from the date of 

issueofthe Virtual Completion Certificate, be free from all defects 

andtheWorkshallbeofstructuralsoundness,durability,easeofmainte

nan ce,weathertightnessetc. 



80 
 

d. Thematerials,workmanship,fabricationandconstruction 

shallbeofthespecifiedandagreedqualityandallmaterialsshallbenew. 

e. TheWorkperformedfortheEngineer-in-

Chargeshallbefreefromallliens,charges,claimsofwhatsoevernaturef

romanypartyothe 
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rthantheEngineer-in-Charge. 

Where,duringsuchguaranteeperiodsasmentionedabove,anymaterialor
 equipment or workmanship or generally any   item
 ofworkfailstocomplyorperforminconformitywiththerequirementsst
ipulatedintheContractDocumentsorinaccordancewiththecriteriaandprov
isions of  the  guarantee, the  Contractor shall  be
 responsibleforandshallbearandpayallcostsandexpensesforreplacing
and/orrectifying and  making  good  such 
 materials,  
 equipment,workmanship,anditemsofworkand,inaddition,theContra
ctorshallbealsoresponsibleforandshallbearandpayallcostsandexpensesin
connectionwithanydamagesand/orlossessufferedasaconsequenceofsuch
failure. 
All guarantees required under the Contract shall be in
 theformatapproved by  the  Engineer-in-Charge  and
 submitted  totheEngineer-in-
ChargebytheContractorwhenrequestingcertificationofthefinalbill. 

46. Defectsliability: 

TheDefectLiabilityPeriodshallbe12months.Maintenancebycontractorduring
defectsliabilityperiod:Alldefectiveitemsofworkanddefectsnoticedandbrough
ttotheattentionoftheContractor by the Engineer in writing
 during the
 DefectsLiabilityPeriodshallbepromptlyandexpeditiouslyatten
dedtoandreplacedand 
/orrectifiedandmadegoodbytheContractorathisowncost,tothecompletesatisfact
ionoftheEngineer-in-Charge. 

Replacement and/or rectification and making  good 
 bycontractorsofalldefectivematerials,equipmentand/orworkmansh
ipduringdefectsliabilityperiod:TheContractorshallreplaceand/orrectifya
ndmakegood,athisowncost,andtothesatisfactionoftheEngineer-in-
Charge,alldefectiveitemsofworkanddefectsarising,intheopinionoftheEngi
neer-in-
Charge,frommaterials,equipment,and/orworkmanshipnotperformingor
beingnotinaccordancewiththeDrawingsorSpecificationsortheinstruction
softheEngineer-in-ChargeorotherContract  Documents or  the
 bestengineeringandconstructionpractices,andwhichmayappearorco
meto  notice   within   Defects   
 LiabilityPeriodafterVirtualCompletionoftheWork.Anyitem,materialo
rmatterrepai red or  replaced shall  receive  a  new  Defects
 LiabilityPeriodoflikedurationbeginninguponthedatetherepairedorr
eplaceditem,materialormatterisreturnedforusetotheEngineer-in-
Charge,providedthattheaggregateguaranteeperiodshallnotexceed24mon
ths.TheContractorshallbealsoliableforallcostsassociatedwithdamagesan
d/orlosseswhichareaconsequenceofsuchdefectiveitemsofworkanddefect
s,andsuchcostsshallberecoupedbyEngineer-in-Charge 
/AgreementAuthorityfromtheContractorandshallberecoveredfromthePe
rformanceSecurityDepositheldand/orfromtheContractor'sfinalbill(ifthefi
nalbillhasnotbeencertifiedandpaidforatthetime),orthesamewouldotherw
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iseberecoveredfromtheContractor.ShouldthePerformanceSecurityDepos
itheld(andtheamount in respect of 
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thefinalbillifithasnotbeencertifiedandpaidforatthetime)beinsufficienttomeetsu
chcosts,damages,lossesandexpenses,asdeterminedbytheEngineer 
-in-
Charge,thentheContractorshallbelegallyboundtopaythebalanceamountd
ueundertheclaimtotheEngineer-in-
ChargewithinonemonthofreceivingnotificationtothateffectfromtheEngin
eer-in-Charge.Intheevent   of   failure   on  
 the  
 partoftheContractortopaythebalanceamountduewithinonemont
hasstatedabove,theEngineer-in-
ChargeshallbeentitledtoinvoketheperformancebondandtheContractorsh
allraisenoobjectioninthisregard.Inrespectofthose  parts  of  the  Work  
for  which
 longerguaranteeperiodsarestipulatedelsewhereintheContractDo
cuments,theDefectsLiabilityPeriod for such parts of the Works 
 shall be until the end
 oftherespectiveguaranteeperiodthatisstipulatedforeachsuchpart
.Nopaymentshallbemadetothecontractoronthisaccount. 
AllthematerialwhetherEmployersuppliedornotshallbesuppliedbytheContrac
torathisowncostforundertakinganycorrection/recti 
fication/replacementofdefective/damagedoruncorrectedworks. 

47. Finalcompletionofthework: 
The Work shall be considered as finally complete at the end of 
theDefectsLiabilityPeriodsubjecttotheContractorhavingreplacedand/orrecti
fiedandmadegoodallthedefectiveitemsofworkanddefectsand 

hand over the Work in accordance with clause  above,  to
 thesatisfactionoftheEngineer-in-
Charge,andprovidedthattheContractorhasperformedallhisobligationsan
dfulfilledallhisliabilitiesundertheContract,  and when the
 AgreementAuthorityhascertifiedinwritingthattheWorkarefinally 
complete.Such   Final   Completion    in  
  
 respectofthosepartsoftheWork,forwhichextendedguaranteeperio
dsarestipulatedelsewhereintheContract    Documents,shallbe 
    achievedattheendofsuchstipulatedguaranteeperiods. 

 
48. Takingoveroftheworks 

The Contractor shall be responsible to maintain  all his
 workstillcompletionoftheDefectsLiabilityPeriodandtohandoverthe
worktotheAssistantEngineer.Inthisregardstheworkswouldbejointlyinspe
ctedbyateamcomprisingofrepresentativesofContractorandtheEngineer-
in-
Charge,fornotinganydiscrepancy,defect,shortcomings.Withinthetimeperi
odspecifiedbytheEngineer-in-
ChargetheContractorshallrectify,correctorreplacethedefectiveworksson
otedduringthejointinspection,athisown   cost to   the 
  satisfaction   of theEngineer-in-
Charge.OnacceptanceoftheContractor’swork,thecontractor 
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shallpreparethe  inventory  of    his  works,  and 
  hand 
 overtheWork&theinventorytotheAssistantEngineer. 
Duringcarryingouttherectification,correctionorreplacementworksasmen
tionedabovetheContractorshalltakeallnecessaryprecautionstosafeguardt
heexistingfinishingandworksofotherVendorsagainstanydamage.In 



85 
 

case the works of other
 VendorsaredamagedbytheContractorwhileundertakingther
ectification/replacementwork,theContractorshallrectify/replacethewor
kssodamagedathisowncosttothesatisfactionoftheEngineer-in-Charge. 
Onfailureofthecontractortorectify,correctorreplacethedefectiveworksor
onunduedelayonpartofthecontractorforthesame,theEngineer-in-
Chargeshallbeatlibertytoundertakethecorrectionworksbyitselforthroughan
yVendorattheContractor’scost.Allsuchcostsincludinganyincidentalsthereofi
ncurredbytheEngineer-in-Charge shall be recovered from
 theContractor’spaymentsorfrom
anyamountsduetotheContractor. 
Subjecttoclause42ofthissection,upontheissueofvirtualcompletioncertificate,
theEngineermay take over the
 completedworkforintendeduse.Suchtakingoveroft
heworkspriortocompletionoftheDefectsLiabilityPeriodbytheEngineershalln
otdischargethecontractorofhisresponsibilitiesforthebalanceDefectsLiability
PeriodandtheDefectsLiabilit 
yPeriodshallremaininforcetillcompletionofDefectsLiabilityPeriod. 
OnremovalofallthedefectsandhandingovertotheAssistantEngineerupons
uccessfulcompletionoftheDefectsLiabilityPeriodbytheContractor, the
 Engineer-in-Charge shall issue the
 FinalCompletionCertificatetothecontractorandtheDefects
LiabilityPeriodshalldeemedtobecomplete. 

49. Forcemajeure 
ForceMajeureishereindefinedasanycausewhichisbeyondthecontrolofthe
ContractorortheEmployerasthecasemaybewhichtheycouldnot
 foresee or with a reasonable amount of diligence
 couldnothaveforeseenandwhichsubstantiallyaffecttheperformance
oftheContract,suchas: 
a. Natural phenomena, including but not limited to

 floods,draughts,earthquakesandepidemics: 

b. Actsofanygovernment,includingbutnotlimitedtowar,declaredorun

declared,priorities,quarantines,embargoes, 

Providedeitherpartyshallwithinfifteen(15)daysfromtheoccurrenceofsuchac 
ausenotifytheotherinwritingofsuchcauses. 

a. Thecontractorwilladvise,intheeventofhishavingresorttothisclause by 

a registered letter duly certified by the local 

chamberofcommerceorstatutoryauthorities,thebeginningandendofth

eclauseofdelay,withinfifteendaysoftheoccurrenceandcessationofsuchf

orcemajeurecondition. 

b. FordelaysarisingoutofForceMajeure, the contractor

willnotclaimextensionincompletiondatefor a period 

exceedingtheperiodofdelayattributabletocausesofForceMajeureandn

eitherEmployer nor the Contractor shall be liable to pay extra 

costs(likeincreaseinrates,remobilizationadvance,idle 

charges 
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forlabourandmachineryetc.)provideditismutuallyestablished

thattheForceMajeureconditionsdidactuallyexist. 
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c. IfanyoftheForceMajeureconditionsexistsin

theplaceofoperationofthebidderevenatthetimeofsubmissionofthebidh

ewillcategoricallyspecifytheminthebidandstatewhethertheyhavebeen

takenintoconsiderationintheirbids. 

TheContractorortheEmployershallnotbeliablefordelaysinperforminghisobli
gationsresultingfromanyforceMajeurecauseasreferredtoand/ordefinedabov
e.Thedateofcompletionwill,subjecttohereinafterprovided,beextended by
 a reasonable time 
 eventhoughsuchcausemayoccurafterContractor's
 performance of 
 hisobligationshasbeendelayedforothercauses. 

50. Intellectualpropertyrights:Allcommunications,whetherwrittenororal,includi
ngbutnotlimitedtothisC 
ontract,itsAnnexure,Drawings,datasheets,Specifications, bills of 
material,sketches,    calculations,  designs  
 
 andallothermaterialsshallbetreatedasconfidentialandshallbetheexcl
usivepropertyoftheEmployerunlessotherwiseagreedinwritingandmustb
e given to the Employer upon request, but in any
 eventallsuchmaterialsshallbedeliveredtotheEngineer-in-
Chargeupontermination/expiryofthisContract. 

TheContractoragreesthatitanditsemployees,agents,Sub-
Contractorsandconsultants shall not (without the prior written 
consentof the 
Employer)duringthetermofthisContractorthereafter,disclose,makecomm
ercialor other use of, give or  sell   to any  person, 
 firmorcorporation,anyinformationreceiveddirectlyorindirectlyfro
mtheEngineer-in-
ChargeoracquiredordevelopedinthecourseoftheWorkorthisContract,incl
udingbywayofexampleonly,ideas,inventions,methods,designs,
 formulae,   systems,   improvements, 
 prices,discounts,businessaffairs,tradesecrets,products,productspec
ifications,manufacturing  processes,  data  and know-
how and
 technicalinformationofanykindwhatsoeverunlesssuchinformationh
asbeenpubliclydisclosedbyauthorisedofficialsoftheEmployer.TheContrac
toragreesthatpriortoassigninganyemployeeoragentorhiringanySub-
ContractororconsultanttoworkonthisWork,suchemployee,agent,Sub-
Contractororconsultantshallberequiredtoexecuteadocumentcontainingi
nsubstanceandform,aconfidentialityprovisionsimilar tothisprovision. 
TheContractorshallnot,withouttheEngineer-in-Charge’spriorconsent: 

a. TakeanyphotographsorvideosoftheWork(oranypartthereof)foruseoth

erwisethaninconnectionwithcarryingoutandcompletionoftheWork; 

b. Write for publication, or cause, information or comment

 orpicturesabouttheWork; 

c. Supplytoanythirdpersonsuchasactualandprospectiveclients,contra
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ctors,publishers,otherinterestedpartiesandthelike,thedesignsanda

nyarticlesorinformationrelatingtotheWork;and 

d. Giveinterviewstothepress including television, radio print andthe 
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likeregardingtheWorkortheContractor’sinvolvementintheWork. 

Notwithstanding the foregoing, this provision shall not
 limittheobligationoftheContractortotakephotographs
and/orvideosonaregularbasisforthepurposeofprovidingtheprogressrepo
rtsandothercommunicationstotheEngineer/Employer. 
TheContractor,Sub-
Contractorsandtheirrespectiveemployees,representatives,agents,servants,w
orkmen  and     suppliers   
 shallnot,duringorafterthetermination/expiryofthisContract,dis
closeanyinformati 
onpertainingtothisContractortheWorktoanypersonwithoutthepriorwritten
 consent  of  the  Engineer-in-Charge 
 exceptwhencalledupontodosobyavalid and lawful
 direction or order
 ofastatutoryorGovernmentauthorityoranorderofacourtoflawo
rwhereanyofthepartiesrequireproductionofthisdocumentandrelatedinform
ationforestablishingtheirrespectivelegalrights. 

51. Governinglaw: 
ThegoverningLawoftheContractshallbeIndianlaw. 

52. Standardsofconduct: 
TheContractor,inperformingitsobligationsunder this
 Contract,shallestablish and maintain appropriate 
 businessstandards,proceduresandcontrol,includingthosenec
essarytoavoidanyrealorapparentimproprietyoradverseimpactontheinterest
softheEmployer 
/Engineer-in-Charge.TheEmployer/Engineer-in-
ChargewillinnoeventreimbursetheContractorforanycostsincurredforpur 
posesinconsistentwithsuchpolicies. 
CompliancewithLaws,RulesandRegulations:Contractorrepresents,warra
nts, certificates and covenants that in
 connectionwithperformanceunderthiscontractthat: 

a. Itshall,andtheWorktobeprovidedhereundershall,complywithallapp

licableLocal,National,andCentralLaws,rulesandregulatio 

ns,includingbutnotlimitedtothosegoverningbuilding/roadconstruc

tions,  environmental,  safety of 

personsandproperty,EmployeeStateInsurance,workmencompensa

tion,Provident Fund and applicable

industrial/labour laws,

andlanddevelopmentlaws,rulesandregulations. 

b.  Noservicesprovidedhereunderwillbeproducedusingforced,indenture 

dorconvictlabourorusingthelabourofpersonsinviolationoftheminimu

mworkingagelawinthecountrywheretheWorkarerendered; 

c. Itshallcomplywithalllaws  regarding   improper 

orillegalpayments,giftsorgratuities;andContractoragreesnottopay,pro

misetopayor authorize the  payment of  any
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moneyoranythingofvalue,directlyorindirectly,toanypersonorentityfor

thepurposeofillegallyorimproperlyinducingadecisionorobtainingorre

tainingbusiness   or any   advantage  in 



91 
 

connectionwiththisContract; 

d. Ithasnotpaidorprovidedandshallnotpay,anygratuityforthebenefitofan

yagent,representativeoremployeeoftheEmployerotherthaninaccorda

ncewiththeEmployer’sapplicablepolicies;and 

e. Ithasnot,andshallnot,engageinanysharingorexchangeofprices,costs

orothercompetitiveinformationortakeanyothercollusiveconductwi

thanythirdpartysupplierorbidderinconnectionwiththepreparation

orsubmissionofanybidorproposaltotheEngineer-in-

ChargeorthenegotiationofthisContract. 

f. It will also comply with all rules and regulations of

theEmployerwhichmaybeineffectattheFacilitysiteregardingemplo

yment,passes,badges,smoking,fireprevention,safetyandconductor

property.OnbehalfoftheEngineer-in-

Charge,ContractorshallrequestandmonitorthatsuchisobservedbyanyCon

tractor,subcontractors,vendorsandeachoftheiremployees. 

SalientFeaturesofSomeMajorLabourLaws(Applicabletotheestablishment
sengagedinconstructionwork)WorkmenCompensationAct1923:TheActp
rovidesforcompensation  incase of injury by
 accident arising out of
 andduringthecourseofemployment. 

PaymentofGratuityAct1972:Gratuityispayabletoanemployeeunderth
eActonsatisfactionofcertainconditionsonseparation ifan employee 
has completed 5 years’ service or more or on deaththerate of 15 days 
wages for every completed year of service. The 
Actisapplicabletoallestablishmentsemploying10ormoreemployees. 
EmployeesP.F.andMiscellaneousProvisionAct1952:TheActProvidesfo
r monthly contributions by the employer plus
 workers@10%or8.33%.ThebenefitspayableundertheActare: 

i. Pensionorfamilypensiononretirementordeath,asthecasemaybe. 
ii. Depositlinkedinsuranceonthedeathinharnessoftheworker. 
iii. PaymentofP.F.accumulationonretirement/deathetc.MaternityBenefit
Act1951:TheActprovidesforleaveandsomeotherbenefitstowomenemplo
yeesincaseofconfinementormiscarria geetc. 

ContractLabour(Regulation&Abolition)Act1970:TheActprovidesforcerta
inwelfaremeasurestobeprovidedbytheContractortocontractlabourandin
casetheContractorfailstoprovide, the same are required to be 
provided,by the Employer byLaw. The Contractor is required to take 
license fromthe designatedOfficer. The Act is applicable to the 
establishments of 
theContractorfortheEmployeriftheyemploy20ormorecontractlabour. 

MinimumWagesAct1948:TheEmployerissupposedtopaynotlessthan
 the Minimum Wages fixed by appropriate
 GovernmentasperprovisionsoftheActiftheemploymentisasche
duledemployment.ConstructionofBuildings,  
 Roads, 
 Bridges,Runwaysetcarescheduledemployments. 
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Paymentof Wages Act 1936: It lays down as to by what date 
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thewages are to bepaid, when it willbe paid and what 
deductionscanbemadefromthewagesoftheworkers. 

EqualRemunerationAct1979:TheActprovides  for 
 paymentofequalwagesforworkofe
qualnature to Male  and 
 Femaleworkersandfornotmakingd
iscriminationagainstFemaleemployeesinthemattersoftransfers,trainingand
promotionsetc. 
PaymentofBonus:
 Minimumbonusshallbepaidasp
ertheStateGovernmentrulesprevailingduringthetimeofwork. 
IndustrialDisputesAct1947:TheAct lays
 downthemachineryandp
rocedureforresolutionofIndustrialdisputes,in 

whatsituationsastrikeorlock-
outbecomesillegalandwhataretherequirementsforlayingofforretrenchin
gtheemployeesorclosingdownt heestablishment. 
IndustrialEmployment(StandingOrders)Act1946:Itisapplicabletoallesta
blishments    employing     100  or    
 moreworkmen(employmentsizereducedbysomeoftheStatesand
CentralGovernmentto50).TheActprovidesforlayingdownrulesgoverning
theconditions of  employment  by   the  Employer   on 
 mattersprovidedintheActandgetthesamecertifiedbythedesignat
edAuthority.Trade Unions Act 1926: The Act lays  down 
 the
 procedureforregistrationoftradeunionsofworkmenandemploye
rs.TheTradeUnionsregistered  under  the  Act  have   been
 given   certainimmunitiesfromcivilandcriminalliabilities. 

ChildLabour(Prohibition&Regulation)Act1986:TheActprohibitsemployment 
ofchildrenbelow14yearsofageincertainoccupationsandprocessesandprovide
s for
 regulationofemploymentofchildrenina
llotheroccupationsandprocesses.EmploymentofChildLabourisprohibitedinB
uildingandConstructionIndustry. 
Inter-State Migrant  workmen’s (Regulation of 
 Employment&ConditionsofService)Act1979:TheActisappli
cabletoanestablishmentwhichemploys5ormoreinterstatemigrantworkm
enthroughanintermediary(whohasrecruitedworkmeninonestateforempl
oymentintheestablishmentsituatedinanotherstate).TheInter-
Statemigrantworkmen,  in an establishment to 
 which
 thisActbecomesapplicable,arerequiredtobeprovidedcertai
nfacilitiessuchashousing,medicalaid,travellingexpensesfromhomeuptoth
eestablishmentandback,etc. 

The  Building and Other Construction  workers 
 (RegulationofEmploymentandConditionsofService)Act1996an
dtheCessActof1996:Alltheestablishmentswhocarryonanybuildingoro
therconstructionworkandemploys10ormoreworkersarecoveredund
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erthisAct.All such  establishments  are required to 
 pay
 cessattheratenotexceeding1%ofthecostofconstructionasmaybe
modifiedbytheGovernment.TheEmployeroftheestablishmentisrequir
edtoprovide safety  measures at the  Building 
 orconstructionworkandotherwelfaremeasures,suchasCanteens
,First-
Aidfacilities,Ambulance,Housingaccommodationsforworkersnearthe
workplaceetc.TheEmployertowhomtheActapplieshastoobtaina 
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registration certificate from the Registering Officer
 appointedbytheGovernment. 

FactoriesAct1948:TheActlaysdowntheprocedureforapprovalatplansbefo
resettingupafactory,healthandsafetyprovisions, welfare
 provisions,working hours, annual 
 earnedleaveandrenderinginformationregardinga
ccidentsordangerousoccurrencestodesignatedauthorities.Itisapplicablet
opremises 

employing10personsormorewithaidofpoweror20ormorepersonswithouttheai
dofpowerengagedinmanufacturingprocess. 

 
53. WarrantyastodocumentssubmittedtoEmployeraudit: 

The Contractor  represents that  all  documents, 
 includinginvoice,vouchers,financialstosettlements,billingsandoth
erreportssubmittedortobesubmittedbytheContractortotheEngineer-in-
Chargeinsupportofanapplicationpaymentaretrue,correct,completeandac
curateinallrespects.UponrequestoftheEngineer-in-
Charge,theContractoragreestocooperatefullywiththeEngineer-in-
ChargeandthefieldEngineersintheconductofaTechnicalAuditfortheWork
byanindependentagencyentrustedbytheAgreementAuthority.TheContra
ctoracceptsthatthecontract/workshallbesubjecttothetechnicalauditbyani
ndependenttechnicalauditorappointedbytheAgreementAuthoritytoaudit
thequalityandquantitiesoftheworksdonebythecontractor,and  agrees
 to render  all  necessary
 assistancetosuchagencies/professionals,whosereports/assessme
nts  
 shallbefinalandbinding.Contractorshallfulfiltherequirementsaspe
rtheauditorsassessmentsathisowncostwithinthetimestipulatedbytheEng
ineer-in-Charge. 

54. ChangesinContractor’sconstitution: 
Where the contractor is a Partnership, prior approval
 inwritingshallbeobtainedfromtheEngineer-in-
ChargebeforeanychangeismadeintheConstitutionofthepartnership. 
Where the Contractor is  an individual or a  Hindu 
 UndividedFamilybusiness,suchwrittenapprovalfromtheAgreement
authorityshalllikewisebeobtainedbeforeContractorentersintoanypartnershi
pagreementinwhichthepartnership  would  have the 
 right to
 carryouttheworkpreviouslytobeundertakenbytheContractor. 
IfsuchwrittenpriorapprovalisnotobtainedbytheContractor,appropriateactio
n shall be taken by the Agreement authority as
 perthecontracttermsandconditions. 

55. Groundsforwithholdingpayments: 
TheEngineer-in-
Chargemaywithholdthewholeorpartofanycompensationdue to the 
Contractor to the extent necessary to protectthe 
EmployerfromanylossonaccountofanybreachofContractor’sobligationsu
ndertheContract.Whenthecauseforwithholdingisrectified, such amounts 
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then due and owing shall be paid or creditedtotheContractor. 

CONTRACTOR’SSITEORGANIZATIONANDRESOURCES 
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56. Contractor’srepresentativeandsupervisorystaffTheContractorshallathiscost
provideandensurecontinuedeffectivesupervisionoftheWorkwiththehelpof
theContractor’sRepresentative,assistedbyteamofqualified,experiencedand
competentengineers,supervisorsandadequatestaff,tothesatisfaction 

oftheEngineer-in-
ChargefortheentiredurationoftheWork.TheContractorshallsubmithispro 
posedsiteorganizationchartfortheapprovaloftheEngineer-in- 
Charge.TheContractor’sRepresentativeshallbeontheSiteatalltimesastheWorka
ndtheWorkprogressesandshallberesponsibleforcarryingouttheWorktothetrue
meaningoftheDrawings,Specifications,ConditionsofContract 
,ScheduleofRates,theotherContractDocuments,andinstructionsanddirecti
ons ofthe Field Engineers. The instructions and directions given 
inwritingtotheContractor’sRepresentativeortoanyofhisassistantsatthe   
     Site         bytheEngineer-in-
ChargeshallbedeemedtohavebeengiventotheContractorofficially.Attentio
niscalledtotheimportanceoftheContractorrequestingwritteninstructionfr
omtheEngineer-in-
ChargebeforeundertakinganyWorkwheretheEngineer-in-
Charge'sand/orEmployer'sdirectionorinstructionsarerequired.   
 Any       such        
 Workdoneinadvanceofsuchinstructionswillbeliabletoberemovedatth
eContractor'sexpenseandwillnotbepaidforunlessspecificallyapproved  in
 writingby  the  Engineer-in-Charge,  as the  case may 
 
 be.AllkeystaffemployedattheSitebytheContractorshallbeconsideredes
sential to  the  performance   of the   Work  and   
 the Work  Co-
ordinationServices,andallkeystaffshallbesubjecttotheapprovaloftheEngi
neer-in-Charge.HoweversuchapprovalshallnotrelievetheContractor     
 ofanyofhisContractualobligations.Nostaffincludingtheresidentengine
er and other   technical  supervisory   staff   shall   
 beremovedortransferredfromtheWorkwithoutthepriorwrittenpermis
sionoftheEngineer-in-Charge.TheEngineer-in-
Chargeshall,however,havetheauthoritytoordertheremovalfromSiteofany    
undesirable    personnel.    
IfkeystaffbecomesunavailableforassignmenttotheWorkortheWorkCo-
ordinationServicesforreasonsbeyondtheContractor’scontrol,theContract
orshallimmediatelynotifythe                                                 Engineer-in-Charge                                                  
toevaluatetheimpactontheWork.Priortosubstitutionoradditionofanykeys
taff,theContractorshallobtaintheEngineer-in- 
Charge’swrittenconsentastotheacceptabilityofreplacementsoradditionst
osuchpersonnel.The Contractorshallat 
alltimesbefullyresponsiblefortheacts,omissions,defaultsandneglectofallo
fhisrepresentatives,agents,servants,workmenandsuppliersandthoseofhis
Sub-Contractors. 

 
57. Man-

powerandplantandmachineryTheContractorshallathisowncostprovidean
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dinstallallequipment,material 
s,plant/machines.ProvisionofPassengerLift,BatchingPlant,ConcretePum
ps,Cranes,andMaterialHoistseachofadequate capacity, will be required 
incaseofbulkconcretingandfastconstruction.Otherequipmentslike 
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concrete    mixers (weigh  
 batchersincaseofdesignmixes),ladders,andscaffoldingetc,nece
ssaryfortheexecutionoftheWorkinconformitywiththeContractDocuments
andto   thesatisfaction of the Engineer-in-
Charge  will also be provided 
 bythecontractorathisowncostinadequatequantity.Allmachi
nes,tools,trucks,formworkmaterial,man-
powerandeverythingelsenecessaryfor 

theproperandsatisfactoryexecutionandcompletionoftheWorkinaccordanc
ewiththeContractDocumentsshallbeprovidedbytheContracto   r at his own 
 cost. The pre-qualification approval of the 
 listofequipmentshowevershallnotrelievetheContractorofanyofhisresp
onsibilities,obligationsandliabilitiesundertheContract.TheContractor   
 shallaugmenthismanpower,plantandmachinerywithoutextracosttothe
EmployerwheneverrequiredorsodirectedbytheEngineer-in-Charge   
 inordertoconformtotheapprovedconstructionprogrammefortheachie
vementofmilestonesandVirtualCompletion.Thebatchingplant,hot   mix
 plant  WMM plantand  Concrete  
 batchmixplantshallbecomputerised(Microprocessorbased)withprintingf
acilitysoastokeeptheprintedout-
putforeachbatchofconcretemixandforeachcomponent(stoneaggregates,s
and,cement,flyash,water,plasticiser&  any  other concrete 
 admixture) for each  batch  of 
 designmixconcreteforrecordpurpose.Theplantsshallalsobeequippedw
ithantipollutiondeviceandmechanisms. 

58. Contractor store, site offices and other 
facilitiesItisagreedthattheContractorhasinspectedthesiteandhasmadehis
ownassessment  towards the  availability of  space at site 
 forhisstores,yards,offices,placementofbatchingplant,steel&shuttering
yards,cranes,materialhoistsandotherfacilities.Amutuallydetermined  
 areawithin  the   constraints  of  the Site   will  be 
 allowed  
 totheContractorfreeofcostforthepurposeofstoringhistools,plant,mate
rials,Siteoffice,cementgodown,canteen,plant&machineryetc.Incasecontra
ctoris  not  able  to  accommodate  his  facilities 
 withinthesite,orintheopinionoftheEngineer-in-
Chargecontractor’sfacilitiesareto be removed or  relocated in
 theinterestoftheprogressofwork(contractorsand/oranyotheragencie
s/vendors)thecontractorshallmakehisownarrangementselsewhereoutsi
dethesiteathisowncostforthesame.Watertankforthepurposeofconstructi
on,Siteoffices,toilets,workshopsandstorageshedsetc.shallbebuiltbytheCo
ntractor    attheContractor’s     cost.Water     tank/s     
constructedforthepurposeofconstructionshouldbeofsuchdimensionsasto
providestorageforatleasttwodaysconsumption.Siteofficesshallbeofsuchd
imensionstoaccommodatetheContractor’sownoffice.Aseparatesanitaryfa
cilityshallbeprovidedandmaintainedfor,Engineersandworkers.Thesames
hallbeclearedorremovedafterconstructionperiod.TheContractorshallrem
oveallthetemporaryconstruction constructedby him at the Site for the 
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purpose of completingthe                                     Work                                     
aftertheWorkiscompleted.Costsofallsuchfacilitiesincludingconstruction&
removalshallbebornebytheContractor.Constructionoflabourhutmentswil
lnot 
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beallowedinsidetheSite.TheContractorshallathisowncostmakeallarrangements
forspace,lodging,transportationetc.forthelabour. 

59. Security 
TheContractorshallathiscostprovideatalltimesadequatenumberofwatch 
mentoguardtheSite,materialsandequipment,tothe 

satisfactionoftheEngineer-in-
Charge.TheContractorshallatalltimesbefullyresponsibleforthesecurityofa
llmaterialsandequipmentontheSite,whetherownedbytheEmployer,Contr
actor’sownorthoseofanySub-
Contractor.Employer/Engineershallnotberesponsibleforanylossduetoth
eft,fire,accidentoranyotherreasons,whatsoever. 

60. Telephone/Communication/Otherservices 
The contractor shall make his own arrangement for
 thetelephonesandcommunicationatsitewithinformationtotheEngi
neer-in-Charge. 

61. SanitaryConvenience: 
TheContractorshallathisexpenseprovideanderectwithpriorpermissionan
ddetailstotheEngineer-in-Chargeallnecessarysanitaryconveniences 
including septic tank and soak pits at the Site forthe
 staffandallworkmenofhisown,hisSub-
Contractors,theEngineerandEngineer’sRepresentatives.Thesanitaryconv
eniencesshallbestrategicallylocatedaroundtheSitetoprovidereadyaccess 
 to
 allsiteoperativesandemployees.TheC
ontractorshallmaintainsuchconvenienceinaclean,hygienic,orderlyconditi
onandshallclean,disinfectanddeodorizethegroundaftertheirremoval,and
meetallstatutoryrequirements. 

62. Scaffolding,staging,guardrails,barricades: 
 

TheContractorshallathiscostprovidesteelscaffolding, staging, 
 guardrails,barricadesandsafetybarriersaround 
allexcavations,openingsandatalledges, temporary stairs  and
 other   temporary  measures  
 requiredduringconstruction.Thesupportsforthescaffolding,stagingg
uardrails,barricadesandsafetybarriersandtemporarystairsshallbestrong,ade
quate    for theparticular  situations,   tied 
 together  with  
 horizontalpiecesandbracedproperly.Thetemporaryaccesstothevario
uspartsofthebuildingunderconstructionshallberigidandstrongenoughtoavoi
danychanceofmishaps.Theentirescaffoldingarrangementtogetherwiththesta
ging,guardrails,barricadesandsafetybarriers,andtemporarystairsshallbetoth
eapprovaloftheEngineer-in-Chargewhichapprovalhowevershallnotrelieve 
 the Contractor of any of  his responsibilities,
 obligationsandliabilitiesforsafetyandfortimelycompletionoftheWor
k.TheuseofwoodenscaffoldingontheSiteisstrictlyforbidden. 

63. TemporaryRoads: 
 

TheContractorshallathiscostconstructandmaintaintemporaryroads/accessw
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ays to suit Site requirements at locations
 mutuallyagreedwiththeEngineer.Suchroads/accesswayswillalsobe
usedbyotherContractors/vendors/OfficialsworkingattheSite. 
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64. SafetyEquipment&Personnel:TheContractorshallprovidesufficienthelmets,s
afetyboots/shoes,netsandprotectiveclothingforusebytheWorkManagemen
tTeam,Engineer,Engineer’sRepresentative,contractor’sownstaffandstaffof
hissub-contractors.TheContractorshallmake 

availableatalltimeswhenworkisbeingundertaken,avehiclesuitablefortheeme 
rgencyevacuationofpersonnelfromthesitetoahospitalstaffedandequippedtoreceive
injuredpersonnel. 

 
65. TemporaryLighting: 

TheContractorshallmakehisownarrangementinrespectoftheprovisionofadeq 
uatelightingatallplaceswhereadequatevisibilityisnot there or at 
nightworksandalsoprovidegenerallightingofsiteasawholeinapropersafeands
atisfactorymanner. 

66. ProtectionofEnvironment:TheContractorunderstandsthattheSiteisfreefrompoll
utantsatthetimeofaccesstotheSiteandcommencementoftheWork.TheContrac
torshallcomplywithallapplicableenvironmentallawsandregulationsandshall
ensurethattheSiteisandremainsfreefrompollutantsattheendoftheWork.TheC
ontractorshallensureinter-
alia,thatneitherthesoilnorthegroundwaterispollutedorcontaminatedbyfuels
orlubricantsemitted by machinery  operated on the  Site
 orbyotherdangerousorpoisonoussubstanceswhichareor
aredeemedtobehazardousto the environment. Notwithstanding 
 theabove,theContractorshallcomplywithallthedirections
anddecisionsoftheEngineerinthisregard. 

67. FirstAidFacilities: 
TheContractorshallprovideadequatefirstaidfacilitiesatsite. 

68. Labourregulations: 
TheContractorshallbewhollyandsolelyresponsibleforfullcompliancewith
theprovisionsunderalllabourlawsand/orregulationssuchasPaymentofWa
ges Act  1948, Employees  Liability Act1938,
 Workmen'sCompensation   Act-1923,  Employees  
 State   InsuranceAct-1948,EmployeesProvidentFundAct-
1952,IndustrialDisputesAct-1947,theMaternity Benefit   Act-1961, 
   the  Contract  
 Labour(RegulationandAbolition)Act-1970andtheFactoriesAct-
1948oranymodificationsthereoforanyotherlawrelatingtheretoandrulest
hereunderintroducedfromtimetotime.TheContractorshallassumeliability
      andshallindemnifytheEmployerandEngineer-in-
Chargefromeveryexpense, liability or payment  by reason of
 theapplicationofanylabourlaw,act,rulesorregulationsexistingor
tobeintroducedatafuturedateduringthetermoftheContract.Insurancecove
rtowardstheaboveshallbeeffectedbytheContractorascalledforinClause12.
Ingeneral,inrespectofalllabourdirectlyorindirectlyemployedintheWorkfo
rtheperformanceofContractor'spartoftheContract,        
 the           
 ContractorshallcomplywithalltherulesframedbytheGovernmen
tauthoritiesconcern 
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edfromtimetotimeforprotectionofthehealthandwelfareoftheworkers. 
The Contractor shall at his own cost obtain a valid licenceforhimself and 
the Employer under the Contract Labour (R & A) 
Act1970andtheContractlabour(RegulationandAbolition)CentralRules19
71andunderanyotherapplicablerulesbeforethecommencementof 
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theWorkandcontinuetohave a valid licences until the
 completionoftheWork. 
Paymentofwages:TheContractorshallpaytolabouremployedbyhimeither 
directly or through Sub-Contractors wages not less than 
fairwagesasdefinedintherelevantCentral/LocalLabourRegulationsoraspe
rtheprovisionsoftheContractLabour(RegulationandAbolition)Act1970an
dtheContractLabourRegulationandAbolitionofCentralRules1971,
 wherever applicable. He shall also abide by
 theminimumwagesandotherregulationsapplicabletothelaboure
ngagedintheWork,aslaiddownbytheconcernedCentral/localauthorities(S
tate,DistrictorotherlocalAuthorities).Incasethecontractorfailstopayfarew
agesasrequiredbytheauthoritiesthentheEmployer/Engineer-in-
Chargeshallbeentitledtodosoandreceivessuchamountsincludingassociate
dcostincurredbythemindoingsofromthecontractor. 
ModelRules:TheContractorshallathisownexpensecomplywithorcausetobeco
mpliedwith,ModelRulesforlabourwelfareframedbyGovernmentorother
 local bodies  from time to time  for the
 protectionofhealthandformakingsanitaryarrangements,Malariacont
rol,etc.forworkersemployed directly or indirectly on  the
 Work  and  in
 theworkershutmentarea.IncasetheContractorfailstomakearrangem
entsasaforesaid,theEmployershallbeentitledtodosoandrecoverthecostthereo
ffromtheCo ntractor. 
SafetyCodes:Inrespectof    all      labour,   directly   
 orindirectlyemployedontheWorkfortheperformanceandexecutionoftheC
ontractor'sWorkundertheContract,theContractorshallathisownexpensearra
ngeforallthesafetyprovisionsaslistedin(i)SafetycodesofCentralPublicWorksD
epartmentandBureauofIndianStandards,(ii)TheElectricityAct,(iii)TheMin
esAct,andRegulations,(iv)Regulationsofemployment&conditionsofservic
eAct1996,RulesandOrdersmadethereunderandsuchotheractsasapplicabl
e.Precautionsasstatedinthesafetyclausesareofminimumnecessityandshal
lnotprecludetheContractor  taking   additional   safety
 precautions as
 maybewarrantedfortheparticulartypeofworkorsituations.Alsomereo
bservanceoftheseprecautionsshallnotabsolvetheContractorofhisliabilityi
ncase of  loss  or  damage to   property  or injury  to 
 anypersonincludingbutnotlimitedtotheContractor'slabour,theEmplo
yer'sConsultants,Employer’sRepresentativesandEngineer-in-
Charge'srepresentativesoranymemberofthepublicorresultinginthedeath
ofanyofthese.Protectivegearsuchassafetyhelmets,boots,belts,gloves,spect
acles,nets,fireextinguishersetc.shallbeprovidedbytheContractorathisown
costtoallhismanpowerattheSite.TheContractor shall 
imposesuchrequirementsonallSub-
ContractorsandVendorsalso.ItshallbetheresponsibilityoftheContractorto
ensurethatsuchprotectivegearisworn  at  all   times   by 
   all  personnel 
 workingattheSiteduringthetermoftheWork.TheEmployer,Engineer,a
ndEngineer’s Representative shall each   have  the    right    tostop    
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anypersonnotwearingsuchprotectivegearfromworkingontheSite. 
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IncasetheContractorfailstomakearrangementsandprovidenecessaryfacili
ties as aforesaid, the Engineer-in-Charge shall
 beentitled(butnotobliged)todosoandrecoverthecoststhereoff
romtheContractor.ThedecisionoftheEngineer-in-
ChargeinthisregardshallbefinalandbindingontheContractor. 

69. Safety/SiteConditions:TheContractorshalltakefullresponsibilityfortheadequ
acy,stability
 andsafetyofallSiteoperationsandensurethatthemethodsofcarrying
outthe Work  and  the  Workby the  Contractor 
 includinghisworkmen,employees,Sub-
ContractorsandVendorsmeetallthenecessarysafetystandardsandrequire
ments.InordertofulfilthisobligationtheContractorshallappointapermanen
t,fulltimeandsuitablyqualifiedsafetyofficerfortheSite,whoshallberesponsi
bleforincorporation,implementationandenforcementofallsafetymeasure
sandrequirementsformaintainingsafeworkingconditions,safetyofmanpo
werandequipment,general safetyandsecurityof Siteasperthevarious
 safety codes and stipulations mentioned in 
 contractdocuments.TheContractorshallprovideId-
Cards(IdentityCards)toeachofhisworkerwithdesignatednumber&colour
onlyofthecardasdirectedbytheEngineer-in-Charge. 
TheContractorhasfullresponsibilityformaintainingtheSiteingoodand
 clean  condition and  removing all  trash and  debris on 
 adailybasistothesatisfactionoftheEngineer.TheContractorisrespons
ibleforprovidingadequatesanitaryfacilitiesandmaintainingthemin 
 acleanandhealthycondition.IftheContractorfailstocomplywiththeab
ovetheEngineer-in-
Chargewillhavetheauthoritytogetthesamecleanedbyanexternal
 agency and debit the expenses incurred 
 onthesametotheContractor’saccount;butwithoutbeingunderanyleg
alobligationtodoso. 
If,byreasonofanyaccident,orfailure,orothereventoccurringto,in,orinconn
ectionwiththeWork,oranypartthereof,eitherduringtheexecutionoftheWo
rk,orduringtheDefectsLiabilityPeriod,anyremedialorotherworkis,intheo
pinionofEmployersRepresentativeortheEngineer-in-Charge
 urgently necessary for  the implementation
 ofthesafetyprogrammeoftheWorkbytheContractorandtheContractori
sunableorunwillingatoncetodosuchwork,theEngineer-in-
Chargeshallbeentitledtoemployandpayotherpersonstocarryoutsuchwork
astheEngineer-in-
Chargemayconsidernecessary.IftheworkorrepairsodonebytheEngineer-
in-Chargeisworkwhich,intheopinionoftheEngineer-in-
Charge,theContractorisliabletodoatitsowncost,thenallcostsconsequentth
ereonorincidentaltheretoshallberecoverablefromtheContractorandmayb
edeductedbytheEngineer-in-Chargefromanyof the Performance
 Security Deposit  and  any moneys due
 ortobecomeduetotheContractorandtheEngineer-in-
ChargeshallnotifytheContractor accordingly, provided that
 the Engineer-in-
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Chargeshall,assoonaftertheoccurrenceofanysuchemergencyasmaybereas
onablypracticable,notifytheContractorthereof.TheContractor 
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shallensurethatalloperationsbytheContractor,hisworkmen,employees,Su
b-
ContractorstocompletetheWorkandtheremedyingofanydefectsthereinsh
all,sofarascompliancewiththerequirementsofthisAgreement permit,
 be carried on so as not to
 interfereunnecessarilyorimproperlywith: 

a) Theconvenienceofthepublic,or 
b) Theaccessto,useandoccupationofpublicorprivateroads,railwa

ysandfootpathstoorofpropertieswhetherinthepossessionofE
mployer/Engineer-in-Chargeorofanyotherperson. 

c) TheEmployers/Engineer-in- 
Charge’soperationandutilizationofthefacilityattheSite;and 

d) TheWorkofVendors/othercontractors. 
Ifanyhazardousorobnoxiousmaterials(asdefinedbyIndianlaw)arespecifie
d for use or are being used by  Sub-Contractors 
 orVendors,theContractorshalltakenecessaryclearancesfromconc
erneddepartmentsandkeeprecordofsuchmaterialandforthwithgivewritte
nnoticetotheEngineer-in-ChargeandshallensurethattheSub-Contractors
 andVendors,  as  applicable, 
 use,  store and dispose 
 ofsuchhazardousorobnoxiousmaterialsstrictlyinaccordancew
ithallapplicablelaws. 
Additional  Safety  Regulations: The  Contractor
 shallcontinuouslymaintainadequateprotectionfortheWorkagainstfi
reandotherhazardsandshallprotecttheEmployers/Engineer’spropertyfro
mdamageor loss during  the  performance  of  this
  Contract. 
 TheContractoralsoshalladequatelyprotectpropertyadjacenttotheW
ork.TheContractorshalltakeallnecessaryprecautionsforthesafetyofitsemp
loyees,SubcontractorsandtheVendorsperformingtheWorkandlaterphase
softheWorkandshallcomplywithallapplicablesafetylawsandregulationsto
preventaccidentsorinjurytopersonson,about,oradjacenttotheSite.TheCon
tractorshallberesponsibleforco-
ordinatingasafeworkingprogrammewiththeFieldEngineers.Suchaprogra
mmeshall  include, and the Contractor  shall  be
 responsibleformaintaining,thefollowingsafeworkingconditionsand
practices: 

a) Allcombustiblematerial,foodmatter, garbage,
scrap,andotherdebrisgeneratedduringtheperformanceoftheWor
kshallbecollectedandremovedfromtheSiteondailybasis.Arrange
mentsforscrapdisposalshouldbediscussedwithFieldEngineers. 

b) Anadequatenumberandtypeoffireextinguishersandsandbuck
etsshallbeprovidedattheSiteforfirecontrolandshallbekept/ma
intainedinsatisfactoryandeffectiveworkingcondition,atalltim
es. 

c) TheContractoranditsemployees,labourersandsubcontractorssh
allstrictlyobeyall"NoSmoking"restrictions. 
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d) TheContractorshallnotoperateoruseormanipulateutilitiesalre
adyestablishedattheSitewithouttheEngineer-in-
Charge’spriorwrittenapproval. 

Safety  with regard to site  and housekeeping:- The
 contractorshalldeputeadedicatedteamofadequatenumberofwork
erundertheresponsibilityoftheSafetyIn-
chargeforcarryingoutthesafetyandhousekeepingwork at site on 
 daily basis.  Following shall be 
 ensuredbytheContractorandhissafety&housekeepingteam: 

a) TheuseofintoxicantsorunlawfuldrugsattheSite,inanydegree,s
hallbestrictlyprohibited.TheContractorshallrigorouslyenforc
ethisregulation. 

b) When overhead work is in progress in or around
anoccupiedarea,signstodenotesuchworkprominentlydisplaying"
OverheadWork"shallbeusedandabarricadeshallprotectthearea.S
afetynetsandappropriatecatchmentsprovisionsshallbeprovideda
t suitablelevelssoasnottoallowanymaterialtofallontheground. 

c) Dustywork,suchasconcretebreakingordemolition,inornearoc
cupiedareas,shallproceedonlyafterwettingdowntheareaandta
kingstepsnecessarytopreventdustfrompenetratingoccupieda
reasandcreatinganuisance. 

d) Careshallbetakennottoblockanydoor,passageway,andsafety 
exit, fire fighting equipment, or safety 
equipmentwithmaterialsorequipment. 

e) Materialsmustbepiled,stacked,orstoredinaneatandorderlyma
nner.Allstackinginthesite,whetherinsideoroutsideabuilding,s
hallbeparalleltooratrightanglestothebuildingline or
fence. The stacking of materials
shallbeorganisedondailybasis. 

f) When noisy operations of a prolonged nature
arenecessaryinornearanoccupiedarea,arrangementsmustbe
madewiththeEngineer-in-Charge 
forschedulingtominimizeanynuisanceintheoccupiedarea. 

g) Allcriticalanddangerouslocations/areasatsiteshallbemarked 
with caution signs, indications and directions 
intheformofwelldesignedanduniformsignage,thedesignofsign
ageshallbeapprovedbytheEngineer-in-Charge. 

IftheFieldEngineernotifiestheContractorof     non-
compliancewithalloranyoftheforegoingregulations,theContractorshallim
mediately,ifsodirected,orinanyeventnotmorethaneighteen(18)hoursafte
rreceiptofsuchnotice,makeallreasonableeffortstocorrectsuchnon-
compliance.IftheContractorfailstodoso,theEngineer-in-
ChargemaysuspendalloranypartoftheWork.WhentheContractorhasunder
takensatisfactorycorrectiveaction,Engineer-in-
ChargeshallliftthesuspensionoftheWork.TheContractorshallnotclaimany
extension of time to complete the Work or
 additional fees due toanysuchworksuspension. 
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Notwithstandinganythinghereinbeforecontained,theContractorshallbeliable
toensureandimplementallsafetymeasures,whetherornotstatutorilyprescribe 
d,tosafeguard,preserveandprotect the 
 life,healthandwelfareofeveryworkmanemployed/depl
oyed/engageddirectlyorindirectlybytheContractor on the Site and in 
relation to 
orconnectedwiththeWorkandallVendorsemployedinlaterphasesofthe Work 
in addition to installing,providing every prescribed safety 
andprotectiveequipment,clothingetc.,andthe mere  
 absence  
 ofanyreferencetoorspecificationofaparticularstatuteo
rruleorregulationinthisContractshallnotabsolvethe Contractor  
 of an
 obligationtocomplywitheverysuchlaw,ruleorregulatio
n.Theobligationsstipulatedshallnotinanymannerbedeemedtolimitorrestricta
nyobligationordutythatanylaw,ruleorregulationmayotherwiseimposeupont
heContractor.TheContractorshallbeliableforallconsequences/li 
abilitiesarisingoutofhisviolatinganyoftheaforesaidprovisions,includingfines,
penalties,compensations,damages,prosecutions,proceedings,medicalexpend
itureandcosts,rehabilitationcostsandallotherexpensesconnectedtherewith. 

70. ChildLabour: 
The Contractor shall not employ any labour less than 
18(eighteen)yearsof age on the job. If female labour is engaged, the 
Contractor shallmakenecessary provisions at his own expense for 
safeguarding and 
careoftheirchildrenandkeepingthemclearoftheSite.Nochildrenshallbeper
mittedattheSite. 

71. Contributiontowardsworkers/employeebenefits,fundsetcTheContractorshal
lincludeintheContractPriceallexpensesnecessarytomeethisobligationsfor
makingcontributionstowardemployeebenefitsfunds(Suchasprovidentfun
d,EmployeesStateInsurancebenefits,ESI,oldagepensionand/oranyotherb
enefits/compensationlegallypayable)incompliancewit 
hallthestatutoryregulationsandrequirements.Allrecordsinthisconnection
shallbeproperlymaintainedbytheContractorandproducedforscrutiny  by  
the  concerned authorities and theEngineer-in-
ChargeandtheEmployerwhenevercalledfor.EmployeesStateInsuranceSche
me(ESI):TheContractorshallbeliabletopayhiscontributionandEmployeescon
tributiontotheStateInsuranceSchemeinrespectofalllabouremployedbyhimor
fortheexecutionofthecontractinaccordancewiththeprovisionof“TheEmploye
esStateInsuranceAct,1948”asamendedfromtimetotime.EmployeesProvide
ntFund(EPF):TheContractorshallobtainprescribedrecommendationsfro
mtheRegionalProvidentFundsCommissioner under theEmployees“ 

 Provident   Fund 
 andMiscellaneousProvisionsAct,1952andshallcauseprovidentfu
ndcontributionfromalleligibleemployeesandContractor’scontributiontob
edepositedregularlywiththeprescribedauthorityandintokenofwhichshall
submitevery month necessary  receipts/ documentary
 evidence  asmayberequiredbytheEngineer-in-
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Charge.Thecontractorshallalsoprovide 
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itsProvidentFundregistrationnumber/certificatetoEngineer-in-
Charge.Incasethecontractorfailstocomplywithaboveprovisionsasrequire
dby the authorities then the Engineer-in-Charge  shall
 beentitledtodosoandrecoversuchamountsincludingtheassociatedco
stsincur 
redbythemindoingso,fromthecontractor.TheContractormustfullysatisfyh
imselfastothesepointsandallowcoverageforthesameintherates  while
 giving his  tender. Nothing extra shall be  paid
 ontheseaccounts. 

72. Settingoutandsitesurveys 
TheContractor shallestablish,maintainandassume 
responsibilityforallbench   marks    and   grid lines,
 and  all  other  levels,
 lines,dimensionsandgradesthatarenecessaryfortheexecutionofthe
Work,inconf ormity   with  the  Contract  Documents.  The
 Contractor 
 shallestablishhisrelationtothepermanentbenchmarksandboundary
linesestabl ishedattheSite.TheContractorshallverifyandco-
relateallthesurveydata available   at the Site  before
 commencing  the Work  
 andshallimmediatelyreportinwritinganyerrorsorinconsistenciesto
theFieldEngineer.CommencementofWorkbytheContractorshallberegard
edashisacceptanceofthecorrectnessofallsurveyandsettingoutdataavailabl
eattheSiteandnoclaimsshallbeentertainedorallowedinrespectofanyerror
sordiscrepanciesfoundatalaterdate.Ifatanytimeerror  in  this
 regard  appears  during  his
 progressoftheWork,theContractorshallathisownexpenserectifysuc
herrortothesatisfactionoftheEngineerTheapprovalbytheEngineerofthese
ttingout                                                                                                                                
by 
theContractorshallnotrelievetheContractorfromanyofhisresponsibilities,obligatio
ns,andliabilitiesundertheContract. 
The Contractor shall be entirely and exclusively responsible 
 forthehorizontal, vertical  and other  alignment for
 all levels
 anddimensionsandforthecorrectnessofeverypartoftheWork,andhes
hallrectifyeffectivelyanyerrorsorimperfectionstherein.Allsuchrectificatio
nsshallbecarriedoutbytheContractorathisowncostandtotheinstructionsa
ndsatisfactionoftheEngineer-in-Charge 
TheContractorshallemployqualifiedsurveyorstocarryoutallthesurveysandsetti
ngoutworks. 

73. Drawings,specifications,interpretationsetc 
Thedrawingsincluded/availablewiththetenderaretobeusedforgeneralgui
danceonly.Thesedrawingsarebroadlyindicativeoftheworkto be
 carried out. These drawings are not the
 ”ConstructionDrawings“anddetailsindicatedthereinareforguidanceon
lyandareliable   to   
 bemodifiedbytheEngineer-in-
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Chargeduringcourseofactualconstruction.Noclaimwhatsoevershallbead
missible    on     
 accountofchangesthatmaybeintroducedlaterbytheEngineer-in-
Charge. 
Ingeneral,theDrawingsshallindicatethedimensions,positionsandtype of 
construction,the Specificationsshallstipulate  the qualityandthe 
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methods and performance criteria, and the Schedule
 ofRatesshallindicatetheratesforeachitemofworkforevaluatin
gchangeorders.However,theaboveContractDocumentsbeingcomplement
ary, 
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whatiscalledforbyanyoneshallbebindingasifcalledforbyall.Wherever
 there is a  discrepancy between  drawings
 andspecifications,the drawings shall be
 followed. In interpreting 
 thespecifications,thefollowingorderofdecreasingimporta
nceshallbefollowed: 

 
i. BillofQuantities 

ii. TechnicalSpecifications 
iii. Drawing 
iv. Specifications 
v. IndianStandardSpecificationofBIS 

 
Mattersnotcontainedinthespecificationsandincaseofanyambiguities   
 inwritten  specifications   of  the contract, the
 works 
 shallbeexecutedasperrelevantBureauofIndianStandardscodes,
CentralPublicWorks Department  specifications,  
 MoRTH  specifications  andIRCspecificationsin 
theaboveorderof preference.If 
suchcodeshavenotbeenframed,thedecisionoftheEngineer-in-
chargeshallbefinal.Anywork  indicated  on  the Drawings   and 
 not   mentioned in  
 theSpecificationsorviceversa,shallbedeemedasthoughfullysetfo
rthineach.Worknotspecificallydetailed,calledfor,markedorspecifiedshall
bethesameassimilarparts 
thataredetailed,markedorspecified.Fromtimetotimeduringtheprogressof
theWork,theContractorwillbeissuedwithrevisionsofDrawingsandwritten
instructionsbytheEngineer-in-Charge      inconnection  with
 and   necessary  for the   proper
 executionandcompletionoftheWork.AllsuchrevisionsofDrawing
sandwritteninstruc 
tionsshallbepartoftheContractDocumentsandtheContractorshallbebound
tocarryouttheworkthatisshownanddetailedonallsuchDrawings  and
 shallbeboundtofollowandcomplywithallsuchinstructions. 
Itshallbetheresponsibilityofthe Contractor to
 ascertainandensurethatalltheWorkis
carriedoutinaccordancewiththelatestrevisionsoftheDrawingsissuedtohim.S
houldtheContractorfailtodothis,alltherectificationsandremedialworkthatma
yberequiredtoconformtothelatestrevisionsoftheDrawingsshallbeattheContr
actor'sexpense. 
WhereveritismentionedintheConditionsofContract,Specifications,andoth
erContractDocumentsthattheContractorshallperform  certainwork or 
provide certain facilities, it is understood thatthe 
Contractorshalldosoathisowncost,unlessotherwiseprovidedintheDocum
ents. 
NodeviationsshallbemadebytheContractor,intheexecutionoftheWorkfromtheD
rawings,Specifications,andotherContractDocuments 
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. Only the Engineer-in-Charge shall issue
 interpretationsandclarifications. 
TheContractorshallimmediatelyinwritingbringanyerrorsorinconsistenciesin
 the Drawings and Specifications to the
 attentionoftheFieldEngineerforinterpretationorcorrectionbeforeproc
eedingwith 
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theaffectedportionoftheWork,andnoclaimsorlossesallegedtohavebeenca
usedbysuchdiscrepanciesshallbeentertainedorallowedatanystage.Localc
onditions,whichmayaffecttheWork,shalllikewisebebroughttotheFieldEng
ineer’sattentionatonce.Ifatanytimeitisdiscoveredthatwork,whichhasbee
ndoneorisbeingdoneisnotinaccordancewiththeapprovedDrawingsandSp
ecifications,theContractorshallcorrecttheworkimmediately.Correctionof
suchworkshallbeattheexpenseoftheContractorandshallnotformabasisfor
anyclaimsforpaymentorextension oftime.The Contractor shall carryout 
all therectification work only after obtaining approval
 for thesamefromtheEngineer-in-Charge. 
No scaling of  any  Drawing  shall  be done to  obtain  
 thedimensions.FigureddimensionsontheDrawingsshallbeusedforca
rrying     out      theWork.Drawingswithlarge-
scaledetailsshalltakeprecedenceoversmallscale Drawings.  Where 
 anyDrawings   and   details    have  not 
  
 beenprovidedbutarenecessaryfortheexecutionoftheWork,itshallbet
heresponsibility of the Contractor  to seek these
 drawings and detailsinwritingfromtheEngineer-in-
Chargeatleastfourweekspriortothelatestdate by which the Contractor 
needs these drawings and details tosuit 
theprogrammedexecutionoftheWork.Noextensionoftimeshallbeallowedf
oranydelayscausedduetotheContractor'sfailuretoseeksuchdetails. 
Drawings,ScheduleofRates,Specifications,andotherContractDocuments,a
ndallcopiesthereoffurnishedbytheEngineer-in-Chargeshallbecomethe
 Employer's property. They shall not be used
 onanyotherworkandshallbereturnedtotheEmployerathisrequesto
ratthecompletionoftheContract. 

74. Overtimework 
If it is necessary for the Contractor or any Sub-Contractor to 
workonotherthanworkingdaysoroutsidethenormalworkinghoursinorder
tokeepuptothetimescheduleandmeettheConstructionProgramme 
,theContractorshallobtainthepriorapprovaloftheEngineer-in-
Chargeinwriting,whichapprovalshallnotbeunreasonably withheld.
 Theadditionalcostofwagesandanyothercostsincurredas
aresultofovertime or any shift work 
 (exceptsupervisionexpensesincurredbytheEmployer)s
hallbebornebytheContractor. 
Where workis  being  carried  out  in  or  around  an  operating  plant 
/officeoroccupiedbuilding/premisesandisliabletocause 
 disturbanceorinterruptioninworkingofthePlant/Officeorinconvenienc
etotheoccupantsofthepremises,theContractorshallworkonlyatspecifiedplace
sandtimesasmutuallyarrangedbetweentheContractorandtheFieldEngineers
oasnottocauseanydisturbance.Dueto    
 thistheContractormayberequiredtoworkduringoff-hours,Sundays 
 andholidays.The Contractor shall not be entitled for
 any extra
 paymentfordoingworkinthemannerdescribedabove. 
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75. Materials,workmanship,storage,inspectionsetc 
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ContractorSuppliedmaterial 
a) Allthematerialsincludingreinforcementsteel,cement,bitumen,

aggregate etc shall be procured by the contractor.Quoted 
rateto include labour, basic cost of material,
costofaccessories,taxes,paymenttosuppliers,transportation,h
andling,storage,safety,wastage,accountingandreconciliation 
andto  provide  Form  -C  &  38  and

anyotherdocuments/formalitiesforpurchaseofmaterials,cost
ofelectricity, water,  WCT, and  Contractor’s 
overheadsandprofitsetc. 

b) IncasetheContractorfails/refusestoprocureandprovideanyma
terial,the Engineer-in-Charge inthe  
interestoftheworkmayresorttoprocureandprovidesuchmateri
alsattheriskandcostoftheContractor.Undersuchcircumstances
anextraprocurementcharge@15%oftherespectiveitemratess
hallbe imposed on the
Contractorandrecoveredfromhisbills/anyoutstandingpayme
nts. 

c) Thematerialsshallbe fully accounted  for by 
theContractorasrequiredhereinafter.Inaccountingforthemateria
lswithallowancestocoverallwastagesandlosses   that 
mayhavebeenincurredintheprocessofhandling,storing,cutting,fa
brication,fixingandinstalling.Thecontractorshallsubmitstatemen
tofaccountandreconciliationofmateriallyinginContractor’sstores
alongwitheachRunningAccount
Billandconsolidatedstatementofreconciliation along 
withFinalBill. 

d) TheContractorshall,atalltimeswhenrequested,satisfytheEngin
eer-in-Chargebytheproductionofrecordsorbooksor 

submissionsofreturnsthatthematerialsarebeingusedforthe
 purpose for which they are procured  and 
 theContractorshallatalltimeskeeptherecordsupdatedt
oenablethe Engineer-in-
Chargetoapplysuchchecksashemaydesiretoimpose.TheContr
actorshall,atalltimes,permittheEngineer-in-
Chargetoinspecthisgodown.TheContractorshall  
 not,withoutpriorwrittenpermissionoftheEngineer-in-
Charge,utilise  or dispose of  the 
 materials for
 anypurposeotherthanintendedintheContract. 

Materialsandworkmanship: 
a) TheContractorshallberesponsiblefortheestablishmentofafulland

comprehensivequalitycontrolsystemfortheWork.Thesystemshal
linclude,butnotbelimitedto,themeansofcontrollingthetestingand
receiptofmaterials,theinspectionoftheWork,thefiling and
 ordering 
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ofdrawingsandcorrespondenceandthe  duties
andresponsibilitiesofstaffmembers. 

b) AllmaterialsandequipmenttobeincorporatedintheWorkshallb
enewunlessthereisspecificprovisioninthe 
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contractforreusingoldgoodqualitymaterial.Thematerials,equi
pment,andworkmanshipshallbeofthebestqualityofthespecifie
dtype,inconformitywithContract  Documentsandthe best
 engineering and construction  practices,
 andtothecompletesatisfactionoftheEngineer-in-
Charge.Thisrequirementshallbe 
strictlyenforcedatalltimesandstagesof the Workandno 
request for 
changewhatsoevershallbeentertainedonthegroundsofanythin
gtothecontrarybeingtheprevailingpractice.TheContractorshal
limmediatelyremovefromtheWorkanymaterials,equipmentan
d/orworkmanshipwhich,intheopinionoftheEngineer-in-Charge,
   aredefective  or unsuitable  or not in
 conformitywiththeContractDocumentsandbestengineer
ingandconstruction  practices,  and  the 
 Contractor  shall
 replacesuchrejectedmaterials,equipmentand/orworkm
anshipwithproper,specified,requiredandapprovedmaterials,e
quipmentand/orworkmanship,allathisowncostwithinaperiod
ofseven(7)days fromthedateofissuanceof suchnotice. 

c) TheContractorshall,wheneverrequiredtodosobytheEngineer-
in-
Charge,immediatelysubmitsatisfactoryevidenceandnecessary 
testresultsastothe kind 
andqualityofthematerialsandequipment. 

Specialmakesorbrands: 
a) Wherespecialmakesorbrandsarecalledfor,theyarementioned

asastandard.Othersofequivalentqualitymaybeusedprovidedt
hatEngineer-in-
Chargeconsidersthesubstitutedmaterialsasbeingequivalentto
thebrand 

specified,andpriorapprovalfortheuseofsuchsubstitutedmateri
alsisobtainedinwritingfromtheEngineer-in-Charge. 

b) Unless  substitutions  are approved   by the Engineer-in-
Chargein writing in  advance, no  deviations  from
theSpecificationsandotherContractDocumentsshallbepermitt
ed,theContractorshallindicateandsubmitwrittenevidenceofth
osematerialsorequipmentcalledforintheSpecificationsandoth
er  ContractDocuments that are   not 
obtainableforincorporationintheWorkwithinthetimelimitofth
eContract.Failuretoindicatethisinwritingwillbedeemedsuffici
entcause for  denial  of  any  request 
for an  
extensionoftimeand/oradditionalcostbecauseofsuchcircumst
ances. 

c) AlternativeequivalentbrandsifsuggestedbytheContractorduring
constructionmaybeconsideredifapproved
brandisnotavailableinmarket,providedthesuggestedbrandfully
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meetstherequirementsandisacceptabletotheEngineer-in-
Charge. 

Contractorshallberesponsibleforproviding,athisowncost,proper and 
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adequatesecurityforallthematerialsandequipmentstoredattheSiteso as 
 to  prevent  any  theft, pilferage  etc., and  
 theContractorshallberesponsible  andliableforall 
 themattersinconnectionwithsuchsecurityorthelackthereof.Where,aft
erpermissionhasbeensoughtandobtainedfromtheEngineer-in-
Charge,anymaterialorequipment    iskept  on  any 
 portion of  the  structure,   this   shall  be
 doneinsuchamannerastopreventanyoverloadingwhatsoeverofthest
ructure,tothecompletesatisfactionoftheEngineer-in-
Charge.Thecostassociatedwith any damage to any portion of the 
structure in thisrespect shall be tothe account of the Contractor and shall 
be borne byhim. Should delays 
becausedonaccountofremovalandreplacementofanymaterialsorequipme
ntoronaccountofanylackofsecurity,theContractorshallnotbeentitledtoany
extensionoftimeorincreaseintheContractPrice.Wherever  
 applicable   the  storage of materials 
 shallbeinaccordancewiththerelevantIndianStandardSpecifications.
Reinforcement   bars  shall be   stored      diameter-wise     
over      
raisedsleepersandprotectedfromraininsuitablemannerasapprovedbythe
Engineer-in-
Charge.Similarly,structuralsteelsectionsshallalsobestoredintheyardinapr
operorderlymanner. 
Certificates:TheContractorshallfurnish,athisowncost,testcertificates,cali
brationcertificatesforthevariousmaterialsandequipmentascalledforbythe
Engineer-in-
Charge.Suchtestcertificatesshouldbefortheparticularconsignment/lot/pi
ece as decided by theEngineer-in-
Charge.Thedetailsinrespectofthetestandcalibrationcertificatesshallbeasd
ecidedbytheEngineer-in-Chargefortherelevantitems. 

76. ConstructionprogrammeandSiteorderbookC
onstructionProgramme: 

Thecontractorshouldfurnishanoverallconstructionprogrammefortheapp
rovaloftheEngineer-inchargebeforethe start
 oftheworks.Theconstructionp
rogrammeshallclearlyshowallthesequentialactivitiesofworkrequiredtob
ecarriedoutfromthecommencementoftheWorkuptotheVirtualCompletio
n. 
Theconstructionprogrammeshallbebasedonthemutuallyagreedmilest
ones. 

Every month, or   sooner  if   required by  the Engineer-in-
Charge,theapprovedprogrammechartsshallbereviewedinrelationtotheac
tualprogress of the Work, and   shall be  updated  as necessary. 
 IfatanytimeitappearstotheEngineer-in-
Chargethattheactualprogress of theWork   does     not  
 conform    to   the 
 approvedprogramme,theContractorshallproduce,atitsexpensean
dwithoutreimbursementtherefore,arevisedprogrammeshowingthemodif
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icationstotheapprovedprogrammeandtheadditionalinputofresourcesbyt
heContractornecessary      to     ensure     
 completion  oftheWorkwithinthetimestipulatedforcompletion. 

ThesubmissiontoandapprovalbytheEngineer-in-
Chargeofsuchprogrammesorthefurnishingofsuchparticularsshallnotrelieve
the 
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Contractorofanyofhisresponsibilities,obligationsandliabilitiesundert 
heContract. 

Site Order Book/Work spot Order Book –shall be maintained at 
theSiteaspertheprovisionscontainedintheRevisedKeralaPWDManual-
2012. 

SiteRegister: 
76.3.1.TheContractorshallmaintainasiteregisterthatrecordsthenameandtimeofarriv

alanddeparture,atSite,ofanyvisitors. 
 

77. Protectionsofworks: 
TheContractorshalltakefullresponsibilityforthepropercareandprotection
oftheWorkfromcommencementofworkuntilcompletionand handing over 
of the Work to the Assistant Engineer at noadditionalcost. The 
Contractor shall protect and preserve the Work 
ineverywayfromanydamage,fireoraccident,includingbyprovidingtempor
aryroofs, boxing or other construction as required bythe Engineer. 
ThisprotectionshallbeprovidedforallpropertyontheSiteaswellasadjacentt 
otheSite.TheContractorshalladequatelyprotect,tothesatisfaction of
 theEngineer-in-
Charge,alltheitemsoffinishingworktopreventanychipping, cracking,
 breaking of   edges  or any  damage  
 ofanykindwhatsoeverandtopreventsuchworkfromgettingmarkedors
tainedor dirty. Should the  Contractor  fail to protect  the
  Work 
 oranypartthereofandshouldanydamagebecausedtothesame,theCont
ractorshallberesponsibleforallreplacementandrectification,asdirectedby
the  Engineer, and  all costs  and  expenses in 
 connectionwithsuchreplacementandrectificationshallbetotheaccoun
toftheContractorandshallbebornebyhim. 

TheContractorshallinconnectionwiththeWorkprovideandmaintainathiso
wncostalllights,securityguards,fencingandanythingelsenecessaryforthe 
protection of the Work and for the safetyof the public and 
everyoneassociated with the Work, all to
 theapprovalandsatisfactionoftheEngineer-in-Charge. 
AlloperationsnecessaryfortheexecutionoftheWork    
 shallbecarriedoutsoasnottointerferewiththeconvenienceofthepubli
c,orwith  thetraffic, or  the access to, use and
 occupation of   public  
 orprivateroadsandfootpathsorofpropertieswhetherinthepossessio
noftheEmployerorof  any other  person.  The  
 Contractor  shall
 saveharmlessandindemnifytheEmployer&Engineerinrespectofallcl
aims,proceedings,damages,costs,charges,    and   
 expenses  
 whatsoeverarisingoutoforinrelationtoanysuchmatters. 

78. Cleaningofworksandclearingofsite: 
The Contractor shall maintain the Site, adjoining  areas
 within20metersallaroundsiteandallWorkthereoninneat,cleanandti
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dy-
conditionsatalltimes.TheContractorshallremoveallrubbishanddebrisfro
mtheSiteandadjoiningareasondailybasisandasdirectedby   the 
 FieldEngineer. Suitable steel skips  shall be provided 
 atstrategiclocationsaroundtheSitetoreceivewasteandpackagingmat
erials. 
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Just prior to the Virtual Completion of the Work, or whenever 
sodirectedby the Engineer, the Contractor shall carry out all the 
worknecessary toensure that the Site & 20 meter area all around site is 
clearand the Workare clean in every respect, the surplus materials, 
debris,sheds and 
allothertemporarystructuresareremovedfromtheSite,allplantandmachin
eryoftheContractorareremovedfromsite,theareasunderfloorsareclearedo
frubbish,theguttersanddrainsare  
cleared,thedoorsandsashesareeased,thelocksandfasteningsareoiled,allel
ectrical, plumbing and other services are tested and 
commissioned,thekeysareclearlylabelledandhandedtotheAssistantEngin
eer,sothatat 
thetimeofVirtualCompletionthewholeSiteandtheWorkareleftfitforimmed
iateoccupationanduse,totheapprovalandsatisfactionoftheEngineer-in-
Charge. 
ShouldtheContractorfailtocomplywiththecleaningrequirements,whetherpro
gressivelyorbeforecompletion,orfailtocleartheSiteand20meterareaallaro
undsiteasdirectedandrequired,thentheEngineer-in-
Charge,aftergivingduenoticeinwritingtotheContractor, shall have
 therighttoemployotherpersonsoragenciestocarryoutthec
leaningand/orclearingworkandallcostsincurredonsuchworkshallberecov
ered from the Contractor and  shall 
 bedeductedbytheEmployer/Engineer-in-
Chargefromanymoneythatmaybepayableorthatmaybecomepayabletothe
Contractor. 

79. Settlementofdisputes 
Arbitrationshallnotbeameansofsettlementofanydisputeorclaimoutofthiscon
tract.Alldisputesanddifferencesarisingoutofthecontractmayberesolved
 through discussions between
 theEmployerandtheContractorwithinthepurviewofthecont
ractagreement.Ifsuch 

discussionsarenotfruitful,thedisputesshallbesettledonlybytheCivilCourt 
in whose jurisdiction the work covered by the contract 
issituated,orinwhosejurisdictionthecontractwasenteredintoincasethewo
rkextendedtothejurisdictionofmorethanonecourt. 
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PartIII-SPECIALCONDITIONSOFCONTRACT 

 
1. General 

TheSpecialConditionsofContract are an extension of and
 aretobereadinconjunctionwiththeGener
alConditionsofContract. 
Shouldtherebeanycontradictoryrequirementsinthe two,the
 requirementaspertheS
pecialConditionsofContractshallprevail. 

2. Referencedrawings 
TheContractorshall maintain on site one set of
 allDrawingsissuedtohimforreference. 

3. Completiondrawings(AsBuilt)&Measurementbooks 
On completion  of  the Work, the Contractor shall submit 
 three(3)completesetsofdrawingsandmarkedupprintsof"ASBUILT"dr
awingsverified  and approved  by  the  Engineer-in-Charge.
 Thesedrawingsshallincludeandshowallthechanges/deviationsmadef
romtheworkingdrawingsduringthe  courseof  construction  and  also  
theother    details       ascalledforbytheEngineer-in-
Charge.DuringtheexecutionoftheWorksa set of drawings
 preparedinitiallyshallberetainedintheContractorsSiteOfficesforthee
xclusivepurposeofrecordingchangesmadetotheWorkastheconstructionp
roceeds. The     drawings    shall   be 
 preparedoncomputerthroughCADSoftwareandprovidedtotheEngine
er-in-Chargeashardandsoftcopy. 

4. Testingofinstallations: 
Allwaterretainingstructuresandthebasementshallbetestedasspecifiedfor
thewaterproofqualities,inthepresenceoftheEngineer-in-
Chargeorhisauthorisedrepresentative.TheContractorshallalsoperformall
suchtestsasmaybenecessaryandrequiredbytheEngineer-in-
Chargetoensurequalityoftheexecutedworks.TheContractorshallprovideallla
bour,equipment,andmaterialsetc.,requiredfortheperformanceofthetests. 

5. QualityassuranceandQualityControl 
TheContractorshallestablishaneffectivequalitycontrolsystemattheSiteandim
plementthesamethroughan 
 independentteamcons
istingofqualifiedandexperiencedEngineersandtechnicalpersonneltoenforceq
ualitycontrolonallitemsoftheWorkatallstages.Generallythefollowingaretobe
noted regarding
 thequalitycontrolofth
eworksinthiscontract. 
Quality control of various items in this Work shall be governed 
bytheprovisionsofQualityControl(QC)ManualapprovedvideGO(Rt)No-
1339/2015/PWDdated10-9-
2015andKeralaPWDQualityControllaboratory Manual approved vide 
GO(Rt) No-1346/2015/PWDdated11-9-
2015andsubsequentmodificationsifany. 
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TheintendingbiddersareexpectedtofamiliarizewiththecontentsofQCmanualb 
eforeparticipatinginthebid. 



131 
 

Technicalauditasenvisagedinclause2406oftherevisedPWDManual-2012
 shall be carried out for  this  Work. The
 contractorshallextendfullcooperationtotheagencyentrustedwitht
hetechnicalaudit.Thecontractorshallextendfullcooperationtothedepartmen
talofficersofqualitycontrolwingfortakingsamples,    curing  
  andkeepingtheminsafecustodywhenever  required.
 The
 contractorshallissueproperacknowledgementforsamplessokeptin
hissafecustody. 
Thecontractoristomobilisetechnicalpersonnel who
 arewellversedwith
qualitycontroltestsandotherguidelinesstipulatedintheQCmanual. 
ForWorksorworkscostingmorethanRs.200lakhs,theselectedContractorshall
establishsitelaboratorieswithrequiredfacilitiesasspecifiedinPWDLaboratory 
Manual. 
Thecontractorisresponsibleforensuringqualityofeachitemofwor
kinthiscontract. 
BeingtheagencyentrustedwithexecutionoftheContract,theprimaryresponsib
ilityforensuringqualityofeachitemofworkinthisContractisvestedwiththeCont
ractor.Engineer or  his Representativeshallissueguidelines
 as and when  required for
 ensuringQualityControl,whichtheContractorhastofollow. 
The Engineer and his Representative shall have the right
 todirectContractortoremovematerialssuppliedwhichdonotconformto
standardsspecified. 
ForworkscostingmorethanRs.200lakhs,thecontractorshallconductfirsttierqualityc
ontroltestsforallitemsofworkatthelaboratoryaspertheprocedurestipu 
latedintheQualityControlManualathisownexpense. 
The Contractor is bound to carry out rectification works at
 hisowncost,ifresultsobtainedduringqualitycontroltestseitherinthefirst
-tierorsecond-
tierdonotcomplywiththestandards.Heshallalsocarryoutrectificationworks,if
anypointedoutduringtechnicalauditdoneaftercompletionofwork. 
The decision of the Engineer-in-charge regarding
 complianceoftestresultsandrectificationworkstobedoneshallbefinala
ndbindingonthecontractor. 
Paymentforworkswhicharetobere-
doneorrectifiedwillbemadeonlyaftertheEngineer-
incharge,afterinspection,certifiesinwritingthattherectifications have been 
done satisfactorily  and  
theresultsofthetestsconductedaftertherectificationcomplywiththespecifiedv
alues. 
Thirdpartytestingshallbedoneinanindependentapprovedlaboratory,iftherei
sdisputeduetodifferenceinthetestresultsoffirst-tierandsecond-
tiertestingorifanymanipulatedresultsaresuspected.Incase,certainspecifictest 
scannotbecarriedoutwiththefacilitiesavailableintheContractor'ssitelaborato
ryortheDepartmentlaboratories,thirdpartytestingshallberesortedto. 
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Engineerinchargeshalldecidewhetherthirdpartytestingisrequired  
 tosettle a dispute. His decision will be final and binding on 
theContractor.Third party tests, if approved  by
 the Engineer-in charge
 shallbearrangedbytheContractorinanapprovedlaboratoryasdirect
edbytheEngineer-in-
charge.Itisdesirablethatthetestshallbedoneinthepresenceoftherepresent
ativesoftheEngineer-
inchargeandtheContractortoeliminateanyfurtherdisputes.  The 
 expenses  shall  
 bemetbytheContractor.Theresultobtainedinthetestshallbefinalan
dbindingonboththeContractorandtheEmployer. 
Whereverspecified,thecontractorshallalsoobtainmanufacture’stestcertifi
catefromthemanufacturer/dealerandsubmitthesamebeforeexecutingthei
temslistedinsuchcertificates.  
ContractorshallberesponsibleforthegenuinenessoftheManufacturer'sTes
tCertificateobtainedandsubmittedbyhim.Heshallrecordastatementinthe
Manufacturer’sCertificatethat“ThisCertificateforsupplyof................ 
(NameofmaterialwithitemnoinBoQ)hasbeenobtainedbymefrom.. 
..............................(NameandaddressofManufacturer/Dealer)on......  
(dateofreceiptofcertificate)fortheactualmaterialssuppliedatsite.Theratequot
edbythebiddershallincludeallexpensesforcarryingoutthefirst tier quality
 control tests. Expenses for 
 thirdpartytestsasdetailedinclause7.4ofthe  introduction
 to  QC
 Manual,ifrequired,shallalsobebornebytheContractor. 

 
6. Drilling,cuttingetc. 

Allcuttinganddrillingofwallsorotherelementsofthebuildingorstructure
 for  the proper entry/installation of inserts,
 boxes,equipment,etc.shall becarriedoutusing 
electricallyoperatedtoolsonly.Manualdrilling,cutting,chiselling,etc.shallb
epermittedwiththewrittenapprovalofAgreementauthority.Nostructural
membershallbecutorchasedwithoutthewrittenpermissionoftheEngineer-
in-Charge.Cuttingand drilling of structural  members
 shall  be  carried
 outusingvibrationfreediamondwiresawinganddiamonddrillingonl
ywithpriorpermissionfromtheEngineer-in-
Charge.Thecostsforprocurementandusingsuchequipmentaredeemedtob
eincludedintheContractandnoextracostswillbepaid. 
Horizontalcuttingofwallsorothersupportingstructuralelementsforlayingpipe 
conduits,watersupplylinesetc.,shallbeavoidedasfaraspossible.Conduitsshallbelaidt
hroughlintelsorslabsorsimilarelementswithoutaffectingthestructuralsafety.Theco
nduitsshallbeconnectedtotherequiredlocationsthoughverticalcutsinthewallsorthe
supportingelements. 

7. Approvalbystatutorybodies:TheEmployershall
obtainBuildingPermitand 
OccupationCertificateaftercompletionofworkfromtheconcernedLocalselfGo
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vernmentInstitution, if applicable under this
 Contract.TheContractorshallberesponsibleforprov
idingrequirednoticesto 
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authoritiesandtoobtainandretainwithhimathisowncostallotherapprovals
fromthestatutorybodiespertainingtoworksunderthistender and
 temporary structures to be constructed at site
 orequipmentstobeerected,labour,EmployeeInsurance,ProvidentFun
ds,TaxDepartments.etcandanyotherapprovalrequiredtofacilitateperform
ance 
of Contractor’s  work under the  Contract 
 tillcompletion.Refusalbystatutoryauthoritiestoissueanycertificate
oranyotherapprovalsduetotheContractor’sfailuretoobservetherelevantr
ulesandregulationsinconnectionwiththeconstructioninaccordancewithth
e sanctioned plans and/or specifications shall render
 theContractorliablefordamagesandinaddition,renderhimliabletoo
btainsuchcertificatesathiscost. 

8. Nameboardandpublicity 
ThecontractorisnotentitledtodoanypublicityonaccountoftheWork.Contra
ctorshallnotputanyhoarding,publishanyadvertisement,put any
 banner or circulate  any pamphlet  or
 adoptanyotherpublicitymethodsexceptwithpriorwrittenapproval
oftheEngineer-in-Charge.  A name  board may be made
 and displayed
 bytheContractorathisowncostattheSiteatsomeapprovedplace.The
drawingoftheNameBoardshallbegotapprovedfromtheEngineer-in-
Charge.Thecontentsoftheboardshallbeasfollows:- 

i. NameoftheWork. 
ii. NameoftheEmployer. 
iii. NameofAgreementAuthoritywithaddress 
iv. Engineer-in-ChargeandFieldEngineerswithcontactdetails. 
v. ContractingAgencywithcontactdetails. 
vi. Contract Price, Date of Start and Expected

 dateofCompletion 
9. WaterandElectricity 

Contractorshallmakehisownarrangementforelectricityandwaterforconst
ructionpurposes.Thewaterusedforconstructionpurpose shall be 
potableand tested once in every 6 (six)
 months.ThesourceofwatershallbeapprovedbytheEngineer-in-
charge. 
Thecontractorshallarrangethewatergoodforconstructionandpersonaluse
athisowncostandshallberesponsibleforallfurtherconnections,pumps,pipe
s,storagefacilitiesandallotherthingsnecessarytodistributeanduseservices
fromthisdistributionpoint. 
TheelectricityrequiredforConstructionWorkshallbearrangedbytheContra
ctor  from the authorities  and/ or  generators provided
 atsiteathisowncost.Contractorshallberesponsibleforalldistributionp
ointsas may be required  for the Work. The 
 Contractor shall
 alsomakearrangementforalternativestandbyservicesathisowncostint
heformofadditionalGeneratorsofadequatecapacity(dayandnight)sothatth
ereisnodelayinprogressofWorkasperconstructionschedulesubmitted 
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 by  him  and   approved  by  the  Engineer-in-
Charge.Contractorshallensureadequatecapacityofgeneratorstosupportsu
chloads haringwithothervendors. 
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TheContractorshallprepareschematicdistributiondiagramsofdistributionofe
lectricityandwaterforconstructionpurposesincorporatingallsafetiesandgetth
emapprovedbythe Engineer-in-
Charge,thedistributionatsiteshallbeinaccordancetotheapprovedschematic.T
hecontractorshallensureincorporationandstrictimplementationofallsafetyp
arameters,equipments,instrumentsanddirectionsgivenbytheEngineerfromti
metotimeinthisregard. 
Thecontractorshallinstallthetemporarydistributionlinesforwaterandelec
tricityensuringthatworkofotheragencies/vendorsisnotinterrupted or 
hampered. In case during the course of constructiontheselines foul or 
interrupt or hamper the work of other agencies 
/vendors,thecontractorshallremoveandrelocatetheservicelinesandreloca
tethesameathisowncostwithinthetimestipulatedbytheEngineer 
-in-Charge. 
All statutory Fees, & miscellaneous expenses and costs
 forelectricpowerandWaterconnectionforconstructionpurposesshall
bebornebytheContractor. 

 
10. Deleted 

11. Protection/preservationoftrees: 
Contractorshalltakeallmeasures   necessaryto        
 ensuretheprotectionandpreservationofexistingtreeswithin  
 /   
 outsidetheboundaryofthesite.Contractorshallberesponsibleofan
ydamage/casualtytothetreeshappeningasaresultofhisworkingatsiteandfora
ny   action,   claim,penalty or expenses
 imposed  by  the  forest  /   
 anyotherdepartment.Noclaim/paymentshall be payable to 
 the contractoronthisaccount. 

12. Sub-Contracting 

NosubcontractingshallbedonewithoutpriorwrittenapprovalofAgreement
Authority.Maximumvalueofworkstobesub-
contractedislimitedto25%ofContractvalue.Thevalueofasub-
contractandProvisionalSumsitemsasandwhenawarded,shouldbeintimate
dbytheContractortotheEngineer-
inchargeanditshouldalsobecertifiedthatthecumulative value  of  
 the sub-contracts  awarded  so  far  
 iswithintheaforesaidlimitof25%.AcopyofthecontractbetweentheContr
actorandSub-
ContractorshallbegiventotheEngineerwithin15daysofsigningandinanyca
se7daysbeforetheSubContractor     
 startstheWorkandthereaftertheContractorshallnotcarryanymodificati
onwithouttheconsentinwritingoftheEngineer.Thetermsandconditionsofs
ub-contractsandthepaymentsthathavetobemadetothesub-
contractorsshallbethesoleresponsibilityoftheContractor.Paymentstobem
adetosuchsub-contractorswillbedeemedtohave   beenincluded  in 
 theContract price.   However,   for   major sub-
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contracts(eachcostingoverRs50lakhs),itwillbeobligatoryonthepartoftheC
ontractor to obtain  consent  of the   Engineer. 
 The  Engineer will 
 givehisconsentafterassessingandsatisfyinghimselfofthecapability,exp
erienceand equipment resources  of the sub-contractor.    
Incase 
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theEmployerintendstowithholdhisconsent,heshouldinformtheContractorw
ithin15daystoenablehimtomakealternativearrangementstofulfilhisprog
ramme. 
The Contractor shall provide sufficient superintendence, whetheron 
thesite or elsewhere, to ensure that the work to be carried out by asub-
contractorcomplieswiththerequirementsoftheContract. 
The proposed sub-contract terms and conditions shall impose onthesub-
contractorsuchtermsoftheContractasareapplicableandappropriate to 
thepartoftheWorkstobesub-
contracted,toenabletheContractortocomplywithhisobligationsundertheC
ontract. 
Notwithstandingany consent to sub-contract given
 bytheEngineer,ifinhisopinionitisconsiderednecess
ary,the  Engineer-in-
chargeshallhavefullauthoritytoordertheremovalofanysub-
contractorfromtheSiteoroff-Siteplaceofmanufactureorstorage. 

 
13. SpecialisedWorkstobecarriedoutbylicensedpersons/firms:Technicallyco

mpetentpersonsorfirmsholdingvalidlicensesobtainedfromcompetent local
 authority/ proven experience
 recordshallonlycarryoutanyspecialworksandserviceinstal
lationsincludedinthescopeoftheWork.Thelistofsuchspecialworksareavail
ableintheGovernmentorderNo-GO(Ms)No-65/2015//PWDdated24-7-
2015. 

 
14. Contractor'stemporaryworksdesign 

The Contractor shall, prior to commencing the construction
 ofanytemporaryWorkslikeearthprotectionworksfordeepexcavations,t
emporaryplatforms/formworksforheavyconcretingetc,submitacertificatetot
heEngineersignedbyhimcertifyingthatthetemporaryWorkshavebeenproperl
yandsa felydesignedandcheckedtocarrythe 

intendedloadwithoutfailureandthattheContractor has
 checkedtheeffectoftheTemporary
WorksonthePermanentWorksandhasfoundthistobesatisfactory.TheEmploye
randtheEngineershallnotberesponsibleforanyfailu reofsuchtemporary
 structures  
 andtheContractorisboundtotakecar
eofallexpensesrelatedtosuchfailures,itsrectificationandsubsequentremedial
measuresifany  atnoextracost. 

15. DeductiontowardsthecostofBitumenifsuppliedbytheEmployerThecostofbitu
menwillberecoveredat   the  rate specified  incontractdatawhich
 is excluding cost of empty drum   and empty 
 drumofbitumenusedonthework should  be returned  in good
 condition.Ifemptydrumisnotreturnedingoodcondition,the   value
    of   emptytardrumwillberecoveredatthe
 rates   specified  in   contract  data
 asperrules.AlsotherateforrecoveryofexcessBitumenusedifanyshallb
edoubletheissuerateormarketratewhicheverismore. 
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16. ContractorsTechnicalPersonnelatsiteThecontractorshallemployengineering
personnelinadditiontoothersupportingstaffasdetailedbelowfortenureofthe
 contract
forworkssupervisiondependinguponthecostofwork. 

a) adiplomaholder(CivilEngineering)withsufficientpracticalexperi
ence for the proper execution and supervision of 
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workscostingfromRs.5lakhsto75lakhs 
b) one Engineering Graduate(Civil Engineering)

andonediplomaholder(CivilEngineering)forworkscostingRs.75l
akhsupto150lakhsand 

c) ForworksfromRs.150lakhstoRs.250lakhs- 
i. WorksManager-

1no(CivilEngineeringGraduatewithminimum3yrsexperien
ce) 

ii. SiteEngineers-2 nos(one Civil
Engineeringgraduateandonecivildiplomaholderwithmini
mum1yearexperience) 

d) ForworksfromRs.250lakhstoRs.500lakhs- 
i. WorksManager-

1no(CivilEngineeringGraduatewithminimum5yrsexperien
ce) 

ii. SiteEngineers-3nos(one Civil
Engineeringgraduateandtwocivildiplomaholderwithmini
mum2yearexperience) 

IftheContractorfailstoemploytherequiredengineeringpersonnelatsiteaspert
he above,  the  Engineer-in charge shall  impose a  penaltyfornon-
engaging the required personnel  at site at  the
 appropriatedailywagesratespublishedbytheGovernment(FinanceDepar
tment-
Enhancementofremunerationofdailywagepersonnelandpersonsoncontracta
ppointment)prevailingatthetimeofsuchnonengagementonaperdaybasis.This
amountshallbedeductedfromanymoneysduetothecontractorbywayofthiscon
tract. 

17. ContractorsEquipmentsatsite 

Thecontractorshallown/hire/deploytherequiredtoolsandplantsasspecifiedi 
ntheContractdataforthesatisfactoryexecutionofthework. 

18. SpecialConditionsforKVATaspertheKeralaFinanceAct2008 
IncaseofCivilworksawardedbyGovernmentofKeraladeductiontowardsKVAT
 at the prevailing  rates(as provided  in the 
 ContractData)willbedoneonthegrossamountofbillpayable  for 
 the   bidderseverytime.TheVAT 
amountwillberetained by  the  Engineer-in  
 chargewhenthebillfortheworkispassedforpaymentandtheamountso
retainedshallbecreditedtothesalesTax Department.  Necessary 
 
 certificatesinthisregardshallbeissuedtotheContractorinduecourse. 

 
19. SpecialconditiontowardscontributionofKeralaConstructionWorkersWelfareFun 

dBoard. 
DeductiontowardstheKeralaConstructionWorkersWelfareFundBoardcontri
bution will be  made  at  the  prevailing rate(as  provided
 intheContractData) from  any  bill  amount  which 
 includes
 costofdepartmentalmaterialsandhirechargesofdepartmentaltoolsand
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plants.This amount  shall be remitted  to   K.C.W.W.F. 
 by  the Engineer-inchargewithin15daysof    thepayment to
   the  
 Bidder.NecessarycertificatesinthisregardshallbeissuedtotheContracto
rinduecourse. 
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20. Deleted 
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TECHNICALSPECIFICATIONANDCONDITIONSREGARDINGTHISWORK 

 

1. General 

1.1. Thespecificationsand mode of measurements

 forBuildingworksshallbeinaccordancewithCentral   Public

 

 WorksDepartment(CPWD)Specifications2009VolumesIandIIandKe

ralaPWDManualandthatforRoadandBridgeworksshallbeinaccordancewit

hMoRTH 

/IRCspecificationswithuptodatecorrectionslipsunlessotherwise 

specifiedinthenomenclatureofindividualitemorintheindividualitemspecifi

cation in the Bill of Quantities. The entire workshall be carried 

outaspertheabovespecificationsinforcewithuptodatecorrectionslipsissue

duptothedateofopeningoftender. 

1.2. For  the  item not covered under 

 CPWDSpecificationsmentionedabove,theworkshallbeexecutedasperl

atestrelevantstandards/codespublishedbyB.I.S.(formerlyISI)inclusiveofal

lamendments issued thereto or revision thereof, if any, up

 to the dateofopeningoftenders. 

1.3. IncaseofB.I.S.(formerlyI.S.I)codes/specificationsarenotavailable,the 

decisionoftheEngineerbased on 

standardsprescribedbyASTM,BS,DIN,AASHTOandsimilarorganisationsor

acceptablesound engineeringpracticeandlocalusage

 shallbefinalandbindingonthecontractor.However,in 

theeventofanydiscrepancyinthedescriptionofanyitemasgiveninthebillofq

uantitiesorspecificationsappended with the tender and

 the 

 specificationsrelatingtotherelevantitemasperCPWD/MoRT

Horotherspecificationsmentionedabove,orindrawingstheformershallprev

ail. 

1.4. Theworkshallbecarriedoutinaccordancewiththedesignanddrawing

sfurnishedbytheDepartment.Thedrawingsshallhavetobeproperlyco-

relatedbeforeexecutingthework.Incaseofanydiscrepancynoticedbetweent

hedrawings,finaldecision,inwritingoftheEngineershallbeobtainedbytheco

ntractor.Foritems,wheresorequired, bythe relevant clause in

 PWD Quality Control

 Manual,samplesshallbepreparedbeforestartingtheparticularitemso

fworkforpriorapprovaloftheEngineerandnothingextrashallbepayableont

hisaccount. 

1.5. Allmaterials to  be  used  on works   shall

 bearI.S.certificationmarkunlessspecificallypermittedotherwiseinwr
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iting.IncaseI.S.marked materials  are not available 

 (not produced), thematerialsusedshall conform   to 

 relevant   I.S.  Code  

 orCPWD/MoRTHspecifications,asapplicableinthiscontract. 
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1.6. InsuchcasestheEngineershallsatisfyhimselfaboutthe  

qualityofsuchmaterialsandgivehis  

approvalinwriting.Onlyarticlesclassifiedas“Premium/First Quality" 

 by the  manufacturers 

 shallbeusedunlessotherwisespecified.FirsttierQualityControltestsforall

materialsandworkshallbedoneaspertheprocedureandfrequencydetailedinPW

DQualityC ontrolManual.  Properproof       

 ofprocurementofmaterialsfromauthenticmanufacturersshallbeprovide

dbythec 

ontractortothesatisfactionofEngineer.Manufacturer’stestcertificateshallalso

beproducedbyContractor as  required in 

 therelevantprovisionsofthePWDQualityControlManual.Thecontractors

hallcarryoutMixDesignforallRCCworksdonebythelabsapproved by 

theGovernment. Reinforcement steeland Cement shall be as 

pertheFinanceDepartmentcircularNo-8/2016/Findated4-2-2016. 

1.7. Inrespectoftheworkofother-

agenciesdeployedinthesamesitethroughaseparatecontractbytheEmployer

fordoingworklikeelectrificat ion,   air-

conditioning,external services,   

 otherbuildingwork,horticulturework,etc.and any  other 

 

 agenciessimultaneouslyexecutingotherworks,thecontractorshallaff

ordnecessarycoordinationandfacilitiesforthesame.  Thecontractorshall 

 leavesuchnecessary 

holes,openings,etc.forlaying/buryingintheworkpipes,cables,conduits,cla

mps,boxesandhooksforfanclamps,etc.asmayberequiredfor   

 theelectric,sanitaryair-

conditioning,firefighting,PAsystem,telephone system,

 C.C.T.V.system,etc.andnothingextraovertheagreementratesshallbep

aidforthesame. 

1.8. Unlessotherwisespecifiedinthebill of quantities, the 

ratesforallitemsofworkshallbeconsideredas 

inclusiveofpumpingoutorbailingoutwaterifrequiredforwhichnoextrapaymen

twillbemade.Thiswillincludewaterencounteredfromanysourcesuchasrains,fl

oods,orduetoanyothercausewhatsoever. 

1.9. Any cementslurry 

addedoverbasesurface(or)forcontinuationofconcreting for bond is added   

its   cost   is deemed  tohave in built in  theitem 

 unless otherwise/explicitly 

 statedandnothingextrashallbepayableorextracement
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 consideredwithconsumptiononthisaccount. 

1.10. Therateforallitemsinwhichtheuseofcementisinvolvedisinclusiveofchar 

gesforcuring. 

1.11. Thecontractorshallclearthesitethoroughlyofall 

scaffoldingmaterialsand rubbish etc. left out of his work 

anddressthesitearound the buildingto

 thesatisfactionoftheEngineerbeforetheworkisconsideredascomplet

e. 
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1.12. Ratesforplasteringwork,ifany(excludingwashedgritfinishonexternalw

allsurfaces)shallincludeformakinggrooves,

 bands,chickenwiremeshoverjointsetc.whereverrequiredandnothingext

rashallbepai dforthesame. 

1.13. Theratesquotedforallbrick/concreteworkshallbedeemedtoincludema

kingopeningsandmakinggoodthesewiththesamespecificationsasshownindra

wings and/or as directed.

 Noextrapaymentshallbemadetothecontractoronthisaccount. 

1.14. Ratesforallconcrete/plasterworkshallincludeformakingdripcoursemo 

ulding,groovesetc.whereverrequiredandnoextrashallbepaidforthesame. 

1.15. Ratesforflooringworkshallincludeforlayingtheflooringinstrips/aspers

ampleorasshownindrawingswhereverrequiredandnothingex 

trashallbepaidforthesame. 

1.16. Thedrawing(s)attachedwiththetenderdocumentsareforthepurposeoft

enderonly,givingthetendererageneralideaofthenatureandtheextentofworks 

 to be executed.  The rates 

 quotedbythetenderershallbedeemedtobeforthe execution 

 of works

 takingintoaccountthe"DesignAspect"oftheitemsandinaccordancewitht

he"Construct 

ionDrawings"tobesuppliedtotheContractorduringexecutionoftheworks. 

1.17. The quotedrate shall be forfinisheditemsandshall be 

completeinallrespects  including the cost of  all materials,

 labour,

 tools&plants,machineryetc.,alltaxes,duties,levies,octroi,royaltychar

ges,statutoryleviesetc.applicablefromtimetotimeandanyotheritemrequire

dbutnotmentionedhereinvolvedintheoperationsdescribedabove.TheEmploy

er shall not be supplying any material, labour, plant 

 etc.unlessexplicitlymentionedso. 

1.18. Therecouldbesomerestrictionsontheworkinghours,movementofvehicl

esfortransportationofmaterials and location

 oflabourcamp.Thecontractorshallbeboundtofollowallsuchrestrictions

andadjusttheprogrammeforexecutionofworkaccordingly. 

1.19. Thecontractorshallalsoensurethatallworksiteswithinthesiteare 

properly cordoned off by means of barricades and screens up 

toaheightof3.0mabovegroundlevelathisowncost.Thecontractorshalluse 

pre-coated GI sheets which are in good condition mounted onsteelprops. 

1.20. Stackingofmaterialsandexcavatedearthincludingitsdisposalshallbe

doneasperthedirectionsoftheEngineer-in-Charge.Double 
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handlingofmaterialsorexcavatedearthifrequiredshallhavetobedonebythecon 

tractorathisowncost. 

1.21. TheContractorwillhavetotakepriorapprovaloftheEngineer-

inchargefortheMakeofmaterialsbeforeprocurementofthesame.Itmayalsoben

otedthatifanyofthemakesdoesnotcomplywithStandards,itwillnotbeallowedfo

ruse.Noclaimwhatsoevershallbeentertainedonthisaccount. 

1.22. Thecontractorshallclearthesiteofallrubbish,removeallgrassandlow

vegetationandremoveallbushwood,trees,stumpsoftrees, andother 

vegetation only after consultation with the Field Engineeras 

towhichbushesandtreesshallbesaved. 

1.23. Thecontractorshallcarryoutthesurveyofthesiteandshallestablishsuf

ficientnumberofgridsandlevelmarkstothesatisfactionoftheEngineer-in-

charge, who shall decide on the basis of

 thisinformation,thegenerallevelsoftheconstructionworks. 

1.24. Priortocommencementofconstruction,thecontractorshallinconsulta 

tionwiththeEngineer-in-charge,establish severalsitedatumbench-

marks,theirnumberdependingontheextentofthesite.Thebench-

marksshallbesitedandconstructedsoastobeundisturbedthroughouttheper

iodofconstruction. 

1.25. TheEngineer-

inchargemighthavegotthesoilinvestigationdoneandifso,copyofthereportwillb

ehandedovertothecontractorfortheirscrutinyuponspecificrequestbytheContr

actor.TheContractorshallhoweverinspectthesiteandstudy  the findings  

 from  the  trial

 pitsorboresinordertoassesstheproblemsinvolvedinandmethodsto 

 beadoptedfor excavation and earthwork. The contractor 

 shall   

 ascertainforhimselfallinformationconcerningthesub-

soilconditions,groundwatertablelevelsandintensityofrainfall,floodingofthesit

eandalldataconcerningexcavationandearthwork.TheEmployershallnotberes

ponsibleforanylaterclaimsofthecontractorforanyextraworkrequiredtobedon

eonaccount of  this  and shall  not  pay

 anyextraamountinthisregard. 

1.26. TheContractorshallsetouttheworksusingTotalStationandduringthepr

ogressofthebuildingshallamendathisowncost 

 anyerrorsarisingfrominaccurate  setting out.  During 

 the  execution

 oftheworkcontractormustcrosscheckhisworkwiththedrawings.Theco

ntractor shall be responsible  for all the errors in

 this
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 connectionandshallhavetorectifyalldefectsand/orerrorsathisowncost

,failingwhichtheEngineer-

inchargeservestherighttogetthesamerectifiedattheriskandcostofthecontr

actor. 
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1.27. Cleaningupandhandingover:-

Uponcompletionoftheworkalltheareasshouldbecleaned.Allfloors,doors, 

 windows, 

 surface,etc.shallbecleaneddowninamannerwhichwillrenderthework

acceptabletotheEngineer-in-

charge.Allrubbishduetoanyreason,shallberemoved

 dailyfromthesiteandanareaofuptotenmetresontheouterboundarieso

fthe premises will be cleaned by the contractor as a 

 partofthecontract.UponcompletionoftheWork,thecontractorshallha

ndovertotheAssistantEngineerthefollowing: 

a) Writtenguaranteeandcertificates 

b) Maintenancemanuals,ifany,and 

c) Keys. 

1.28. Samples :-The contractor shall  submit to the Engineer-

inchargesamplesofallmaterialsforapprovalandnoworkshallcommencebef

oresuchsamplesaredulyapproved.Samplesofmaterialsforconcreteworks,

masonryunits,buildinginsulation,finishedhardware,door 

andwindows,flooringmaterialsetc.andeveryotherworkrequiringsamplesa

sdetailedinthePWDQualityControlManualorasrequiredbytheEngineer-

inchargeshallbesuppliedtothemandthesesampleswillberetainedasstandar

dsofmaterialsandworkmanship.Thecostofprocuringthe samples

 shall be borne  by the contractor.

 Throughoutthisspecification,typesofmaterialmaybespecifiedbyman

ufacturer’snamein order to establish standard of quality, price and 

performance 

andnotforthepurposeoflimitingcompetition.Unlessspecificallystatedother

wise,theBiddermayassumethepriceof'approvedequivalent'except

 that theburdenis upon thecontractortoprovesuch 

equality,inwriting. 

1.29. Tests:-

Allmaterialsandmethodsoftestsshallconformtothelatestrules,regulationa

nd/orspecificationsaspertheprovisionslaidoutinthePWDQualityControlM

anualandPWDQualityControlLaboratoryManual.TheEngineer-

inchargewillhavetheoptiontohaveanyofthematerials tested and if

 the test results show that

 thematerialsdonotconformtothespecifications,suchmaterialsshallb

erejected.The  expenses  to  carry  out  testsas  per 

 frequencyandproceduredetailedinthePWDQualityControlManualan

dPWDQualityControlLaboratoryManualwillbedeemedtobeincludedinthe

Ratesquoted. 
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1.30. ModeofMeasurements:-

AllmeasurementswillbetakeninaccordancewithKeralaPWDmanual. 

1.31. TheratestenderedbyaBidderfortheworkshallincludethecostof: 
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a) Alllabourandsupervisionthereof,allmaterials,tools,implementsandplantofev

erydescription,ladders,cordagetackle,etc.aswellastheprovisionofsafeandsub

stantialscaffoldingrequiredfortheproperexecutionoftheworkin 

conformitywiththevariousitemsofwork; 

b) Supplyingtherequisiteagencywithnecessaryequipments,tosetoutthework

aswellastoaffordfacilitiesforsuchexaminationoftheworkas

 the

DepartmentalOfficersmayatanytimeconsiderdesirable,asalsotocount,wei

ghandassistinthemeasurementorcheckmeasurementoftheworkormateri

als; 

c) Providingandmaintainingalltemporaryfences,shelters,lights,watchmena

nddangersignalsandsuchotherprecautionsasarenecessaryfortheprotectio

noftheworkormaterials,aswellastoprotect the public and

 thoseconnected with the work  from 

 accidentsatthesiteof,oronaccountofthework; 

d) Allsheds,mortarmillsandmixingplatformofeverykindrequiredfortheprop

erexecutionoftheworkaccordingtothespecifications; 

e) Allfeesandroyaltiesofmaterialsand 

f) Finallyclearingawayofallrubbish,surplusmaterials,plantetc.oncompletion 

of the work and dressing and levellingof and restoring thesite to a 

tidycondition,priortohandingovertheworktotheAssistantEngineerandals

oitsmaintenanceuntilsotakenover. 

1.32. Inthecaseofsuppliesofmaterialssuchasrubble,brokenstones,gravel,s

andetc.whichmayhavetobemeasuredpriortobeingusedonthework,theBid

dermustalwaysstackorarrangethemneatlyonlevelgroundorongroundclea

redandlevelledbyhimforthepurposeinsuchmannerasmaybeorderedbythe

Engineersothattheymaybeeasilysusceptibleforinspectionandmeasureme

nt,thecostofsuchclearing,levellingandstackingorarrangingbeingincludedi

ntheratesforwork.Eachstackmustbestraightandofuniformsectionthrough

outandofthedimensionsspecifiedbytheFieldEngineer.Materialsnotstacked

orarranged in accordance with instructions issued will not

 bemeasuredandpaidfor. 

1.33. TheBiddershouldstatewhetherhehasalltheplantnecessaryforexecut

ionofthework.IftheopinionoftheEngineer-

incharge,Bidder’sownplantisneithersufficientnorsuitablefortheproperexe

cutionofthework,thedepartmentmaysupplyotheravailableplantandrecove

rhirechargesforthesame.ThedecisionoftheEngineer-

inchargeinthemattershallbefinalandbindingontheContractor. 

1.34. TheContractorshallbeartherunningexpensesinclusiveofpayofthedepar 
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tmentalstaffattachedtosuchplantandcostofrepairsofall 
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Governmentplantwhileinhispossessiononhireasalsothecostofrestoring 

thesameingoodconditionatthetimeofreturn,dueallowancebeingmadeforfairw

earandtear. 

1.35. AllmaterialsandplantthataretobemadeovertotheBidderbytheDepartm

entshallbehandedovertohimat  the  Section  OfficeStore/yard  and   

 thecharges for  their  handling,    loading  

 

 andunloadingandconveyancetoandfromfortherespectiveworkasalsofo

rstackingthematerialsneatlyandin regular heaps on the ground or

 shedstowhichtheyarebroughtshallbedeemed  to  be 

 included in the  ratesforthework. 

1.36. UnlessotherwisespecificallyprovideforintheContract,theContractorsha 

llathisowncostkeepallportionsoftheworkfreefromwaterwhetherduetospring

s, or inclement weather and

 neatandsanitaryconditionandshallalsoseethatdrainageandsewagearep

reventedfromenteringthesiteofworkoraccumulatingtherein. 

1.37. TheBiddershallberesponsiblefortheproperuseandbearthecostofprotec

tionofmaterialsmadeovertohimbytheDepartmentforuseontheworkandbeara

nylossformdeteriorationoffromfaultyworkmanshiporanyothercause.Thecost

ofmaterialsthusallowedtodeteriorateamountingasitdoestoandexcessissueove

rsanctionedquantities, will be recovered at 

rates20percentovertheactualcost.TheordersoftheEngineer-

inchargeinthemattershallbefinalbindingontheContractor. 

1.38. TheContractorshallberesponsibletoseethatthelevelortheotherpegs,pro

files, bench,marksmasonrypillarsorother 

markssetupbytheDepartmentforguidanceintheexecutionoftheworkarenotdis

turbed,re movedordestroyedIfthesameisdisturbed, it

 willbereplacedbytheEngineeratthecostoftheContractor. 

1.39. Any materials brought to the site of work, or any work done 

bytheContractor but rejected by the Engineer-in-charge as being not up 

tothespecificationsshallinthecaseofmaterialssuppliedbethenandthererem

oved from or broken up at the site of work, and in the case 

ofworkdone,thedismantledorrectifiedattheexpenseoftheContractor,asmay

b eorderedbytheEngineer-in-charge. 

1.40. Inallcaseswhethersospecifiedinthecontractornot,theworkshallbeex

ecutedinstrictaccordancewiththeContractor’sacceptedbidandthesespecifi

cationsandwithsuchfurtherdrawingsandspecificationsandordersasmayfr

omtimetotimebeissuedbytheEngineer-incharge. 
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1.41. SafetyatSite 

Tenderersaloneshallberesponsibleforanydamagetomenandmaterialsthat

mayoccuratsiteduetolapsesinsafetymeasures.Tenderers shall provide 

necessary caution boards and fencing as per thedirections/ specifications 

of KRWSA for the trenches during the 

progressofwork.Minimum3Nos.cautionboardsshallbeplacedintheapproac

hing side& 2 nos. at the leaving side at the required distance asper the 

relevant safety codes. They shall also provide sufficient shoring tothe 

sides of trenches to prevent collapse of the sides of the trenches 

andconsequent damages to men and materials whenever the depth of 

trenchexceeds 1.50 m or while excavating near other civil structures. 

Duringnight hours, contractors shall provide sufficient lighting and 

watching atthe site. Failure to adhere to these clauses shall attract fine 

and penaltiesby way of deductions from the payments to contractors at 

an amountworkedoutat department rates. 

 
1.42. TheratestenderedbyaContractorfortheworkshallincludethecostof–

Inthecaseofsuppliesofmaterialssuchasrubble,brokenstones,gravel,sand,etc.,whic

hmayhavetobemeasuredpriortobeingusedonthework,thecontractormustalwayss

tackorarrangethemneatlyonlevelgroundorongroundclearedandleveledbyhimfort

hepurposeinsuchmannerasmaybeorderedbytheOfficer-in-

chargesothattheymaybeeasilysusceptibleofinspectionandmeasurement,thecosto

fsuchclearing,levelingandstackingorarrangingbeingincludedintheratesforwork,E

achstackmustbestraightand 

of uniform section throughout and of the dimensions specified by the Officer-in-

charge. Materials not stacked or arranged in accordance with instructions 

issuedwillnot bemeasured and paid for. 

1.43. The Contractor shall be bound to bear the expense of defense of any 

actionor law 

proceedingsthatmaybebroughtbypersonforanyinjurysustainedowing  to  neglect  

of above precautions  in  connection  with  the execution  

ofthework,andtopayanydamagesandcostwhichmaybeawardedinconsequence. 

 
1.44The Contractor shall also helphimself out of any difficulties of 

penaltiesarisingfrominterferencewithprivatepropertyintheexecutionofthecontra

ct. 

1.45. AllotherconditionsexistingKRWSAapplicabletothistenderalso. 

1.46. The contract shall be responsible for any damage which any be caused 

topower or phone post or cables or to and building, walls and pipes, etc. nearby 

onaccount of excavation of the trench due to insufficient or lackof shoring  or 

dueto the result of bailing or pumping or stagnation of water. The contractor 

shallmake his own arrangements for supporting electric and telephone post, 
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electricandtelephonecablesduringexcavationandnoextrapaymentwillbegivenfor 
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this. 

1.47. . The Agency materials if any issued to the contractor shall be taken charges 

ofat the pipedumpsorstoresbythecontractorafter  satisfying  himself  

abouttheirsoundconditionandgrantingreceipttotheofficerInChargeof  

thepurpose of inspecting, weighing or testing the pipes and materials as he shall 

seefittodo. 

1.48. If any of the materials issued to the contractor in good condition 

becomethereafterdamagedbefore,whenorafterbeingplacedintheworkthecontrac

torfor thedamageoftheratefixedby theAgencyas per rule. 

 
1.49. No payment will be made for additional pumping for bailing out water 

thatmay be required due to the fault of the contractor by way of inefficiency or 

delayis carrying outtheworks defective worksetc. 

 
1.50. If test show any defect in the work, such portion has to be redone and 

gotretestedtosatisfactionoftheAgencyofficeratthecontractor'scost. 

 
 

1.51. AllotherconditionsandtermsofcontractarethesameasthosecurrentintheKRWS

A. 

 
 

1.52. The CONTRACTOR shall be responsible for the safety custody of all 

materialstakenchargebyhimsubjecthowevertothedirectionandcontroloftheoffice

rincharge. 

 
1.53. FCC. for the work of OH Reservoir /GD Reservoir will be paid only after 

thetank is tested by filling water as instructed by the Dept. officers without 

anyextracost. 

 
1.54. In addition to other tests as per M.D.S.S/C.P.W.D. and I.S.S., cube testing 

ofconcreteofR.C.C.workshallbeconductedasperrelevantI.S.S.withoutanyextracha

rges. 
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3. ADDITIONALTENDERCONDITIONS 

4.1 The tenders shall be submitted electronically to the Regional Project Director, Regional Project 

ManagementUnit, Kerala Rural Water Supply and Sanitation Agency (KRWSA), Matha Arcade, Thodupuzha, Idukki -

685584in themethod available at the website www.etenders.kerala.gov.in. All documents / attested copies shall be 

submittedelectronically by scanning, digitally signing and uploading. The tender documents in original shall be 

submitted withinthree days of opening of the Tender. The contractors who are registered for e- tendering and having 

valid passwordcan view the tender notice and the tender documents free of cost in tender free view. However on 

submission oftender, the tendererwill have to remit the tender fee electronically.The tender fee oncepaid successfully 

andcredited to Kerala Rural Water Supply and Sanitation Agency (KRWSA) account will not be refunded even if 

thetender is cancelled at a later stage or the tenderer fails to upload his tender. Preliminary agreement in the 

prescribedform in Rs. 200/- Kerala Stamp Paper duly signed and sealed shall be uploaded without fail. The tender 

scheduleshall be filled up in the prescribed format provided in the tender document. For uploading the tender 

documents, thetenderer has to remit theamounttowards tender fee aswell as theprescribed EMD through 

onlinepaymentmechanism fore-procurementsystemofGovt.of Kerala. 

4.2 The rate quoted by the contractor should be inclusive of hire charges for the tools and plant, sales tax, 

excisedutyetc.andallotherincidentalcharges andnoextra claims onthese account,willbeadmitted. 

4.3 The contractorshallbe boundto carry out allextra itemsnot provided forin 

theschedulebutfoundnecessaryduringexecutionofthework. 

4.4 The contractor shall examine whether there are any gas mains, electric or phone posts, cables, water 

main,sewers, covered drains etc., coming in the line of the trench and shall not excavate in such localities before 

suchmains,cables ordrainsorseweraredivertedorotherwisearranged for. 

4.5 The contractor shall be responsible for any damage which may be caused to power or phone posts or 

cablesor to building, walls or pipes etc., nearby on account of the excavation of the trench due to insufficient or lack 

ofshoring or due to the result of bailing out or pumping or stagnation of water. The contractor shall make his 

ownarrangements for supporting electric and telephone posts, electric and telephone cables, existing water mains 

duringexcavation andnoextrapaymentwillbegiveforthis. 

4.6 The contractor shall examine and satisfy himself that the beds of the trenches are firm and suitable for 

layingthe pipes. Should any portion be found unsatisfactory, the contractor shall take necessary steps to make the 

trenchfirmandsuitableforlayingpipes. 

4.7 The pipes, specials and valves etc., shall be handled very carefully during loading, unloading, conveying, 

loweringoperations as per the directions of the Agency officers under their approved modes and with approved 

instrumentsandshouldbesatisfiedthattheyarenotdefective. 

4.8 If any of the materials issued to the contractor in good condition become there after damage before/ or 

afterbeing placed in the work, the contractor shall be liable for the damage and shall be charged at the rate fixed by 

theAgencyasper rule. 

4.9 No payment will be made for additional pumping for bailing out water that may be required due to the fault 

ofthecontractorbywayof inefficiencyordelayincarryingouttheworks,defectiveworksetc., 

4.10 The laid pipeline should be tested in convenient section not exceeding 150m length at a stretch/ in 

suitablelengthfixedbytheAgency.ThetestingofpipelinehastobedoneunderthepresenceoftheOfficer-in-chargeand 
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undertheirdirections. 

4.11 If test show any defect to the works, such portion has to be redone and got tested to satisfaction of 

theAgencyofficersatthecontractorscost. 

4.12 If for lack of special after commencing the work, pipes have to be laid with open end, they have to be 

closedbyneedleplugs,atnoextracostbythecontractor. 

4.13 All other conditions, and terms of contract are the same as those current in the Kerala Rural Water 

SupplyandSanitationAgency(KRWSA). 

4.14 All the relevant clauses of the specifications for earth works, trenching, receipt, transport and custody 

ofmaterials, conveyance to work site, laying, testing etc., for CI/ DI/ AC/ PVC pipes in the Madras Detailed 

StandardSpecification/CPWD/ISSshallapplytoallkindsofpipes. 

4.15 Where trenching done, caution boards, red flags and danger lights, should be provided by the contractor 

athiscostasperstandardpractices,detailsofwhich areavailable intheRegionalProjectDirector’soffice. 

4.16 After refilling the trenches, the contractor is responsible for a period of two months to maintain at his cost 

thesurfaceoftherefilledtrenches freeofdepressions,potholesorother irregularities. 

4.17 The contractor shall be responsible for the safe custody of all the materials take charge by him 

subjecthowevertothedirectionandcontroloftheofficer–in–charge. 

4.18 From the “On Account” payments, deductions shall be made by the Agency at the rate prevailing 

towardscontributiontotheKeralaConstructionWorkersWelfareFundBoard. 

4.19 The FCC for the work of OH Reservoir/ GL Reservoir will be paid only after the tank is get tested by filling 

waterasinstructedbytheDepartmentalOfficers. 

4.20 In addition to other test as per MDSS/CPWD/ and ISS, cube tests of concrete for RCC work shall 

beconductedas perrelevantISSwithoutanyextracharges. 

4.21 Whenever a day’s concreting exceeds 15m3 concrete test cubes shall be cast as per standard 

specificationsIS 456, IS 1199 (latest revision) etc., and got tested in approved laboratory to ensure the quality of the 

concrete workin the presence of departmental officers. The rate quoted shall be inclusive of this item and no separate 

paymentsshall beadmissible. 

4.22 TimeofcompletionmentionedincludetheMonsoonSeasonsalso. 

4.23 The tenderers shall submit the detailed programs of work along with the tender giving due consideration 

fortherainyseasons. 

4.24 Tenderersshouldquotetherateasshownbelow:a)Forlabourrates–thetenderersshouldquotepercentage excess / 

reduction over the PAC b) The approximate quantities of materials such as steel, cement, 

pipes,specialsetcrequiredfortheworksisnotedinPartII.Thetenderersshouldquotetherateforsupplyingofmaterialsforthewo

rkinPartII.The Pricescheduleshall befilledandsubmittedelectronically. 

4.25. Performance Guarantee at the award of contract shouldbe 3% of Contract amount and should 

besubmitted within 14(fourteen) days of receipt of LOA (Letter of Acceptance) by the successful Bidder. At least 

Fiftypercent(50%) ofPerformanceGuaranteeshallbein the form of Treasury Fixed Deposit in favour of the 

RegionalProject Director, Kerala Rural Water Supply and Sanitation Agency (KRWSA) for a period not less than 28 

(twenty-eight) days after the completion of defect liability period and Balance Performance Guarantee in the form of 

bankguarantee.BankGuaranteeistobesubmittedintheformatprescribedbytheEmployerinthebiddocument.Bank 
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Guaranteeshall beunconditionalanditshallbefromanyNationalised Bank/ScheduledBanktobesubmitted. 

4.26 The EMD deposited by the tenderer shall be released as soon as the security amount as above is 

deposited.Bankguarantee orotherformof SecurityDepositshallnotbeacceptedtowards securityonanyaccount. 

4.27 NoexemptionshallbeallowedforinitialsecuritydepositandretentionamountsforGovt/QuasiGovt.undertakings unless 

there is specific order from government to that effect for this particular work and approved by theAgency. 

4.28 The contractor should maintain the pipe lines for a period of 12 months after commissioning the work at 

thequoted rate. On the grant of completion certificate to the contractor by the Engineer in charge of the work and 

withinone month of the commencement of the guarantee / maintenance period, 5% of contract value out of the total 

8% ofthe security deposit shall be refunded to the contractor. The balance 3% of the security deposits shall be 

retained bythe Agency as security against any inaccuracies and omission found in drawings, designs, calculations, 

diagrams,sketches, statement, bad quality of work and maintenance of the system during guaranty period or any 

shortage ofmaterials which may come to light after the completion of the work and which the contractor shall be liable 

to rectify ormake good.An amount of at least 5% of the contract value shall be kept apart for trial running and 

commissioning.Anamountequalto1%ofthetotalcontractvalueshallbesetapartformaintenanceperiod,commencingafterco

mpletion andcommissioning. 

4.29 Liquidated damages @ 0.5% of the value of the unfinished portion of works, per week or portion 

thereofsubject to a maximum of 10% of the total value of Contract will be realized from the contractor, beyond the 

agreeddate of completion of the work. If the contractor fails to complete the work even after levying the maximum of 

theliquidateddamages,thebalanceportionoftheworkshallliabletobeterminatedandarrangedthroughothermeansattherisk

andcostofthedefaultedcontractor. 

 
4.30 Forsupplying andlayingcontracts 

a. The PVC pipes to be supplied under the contract if any shall be manufactured as per IS 4985 – 2000 

asamendedfromtimetotimeandshallbearISIcertificationmark. 

b. The PE pipes to be supplied under the contract if any shall be manufactured as per IS 4984 – 1995 

asamendedfromtimetotimeandshallbearISIcertificationmark. 

c. The DI pipes to be supplied under the contract if any shall be manufactured as per IS 8329 - 2000 

asamendedfromtimetotimeandshallbearISIcertificationmark. 

d. The AC pipes to be supplied under the contract if any shall be manufactured as per IS 1592 – 1989 

asamended fromtime to time and shallbear ISI certificationmark. The specialssuch as ACcouplings, rubber 

rings,CIDsets,CIspecials suchasbends etc.,shallalso besuppliedasperrelevantIScodes. 

e. The CI pipes to be supplied under this contract shall be manufactured as per ISI – 1536 – 1989 as 

amendedfromtimetotimeshallbearISIcertificationmark.Thespecialsshallalsobesupplied asperrelevantIScodes. 

f. The GI pipes to be supplied under this contract shall be manufactured as per ISI – 1239 – 2004 (Part1) 

asamended from time to time shall bear ISI certification marks. The specials shall also be supplied as per relevant 

IScode. 

g. All pipes as per the scope of the work supplied should be factory tested and test certificate as per 

relevantspecification/latestcodeofpracticeshouldbeproducedalongwiththepipesupplied.Thetestingofpipesandthe 
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authentication of test certificate should be done by an approved third party inspection agency agreeable to 

KRWSAand witnessed by the technically qualified officers of KRWSA, if the contract value exceeds Rs.100 lakhs and 

by aDepartmental Officer deputed by KRWSA if the contract value is less than Rs.100 lakhs. The cost of testing 

byDepartment (KRWSA) officer shall be borne by the contractor within the quoted rate and no separate claim shall 

beallowed.TheTA/DAof thedepartmentalofficerifdeputedshall bebornebytheKRWSA. 

h. Allthepipeshallbeartheinspectionstampoftheinspectionagency. 

i. The specials to be supplied shall be of the same class as the pipes and shall bear ISI marks, wherever 

ISspecificationsareavailable. 

j. The unit rate quoted for laying of pipes shall also include transportation of pipe and all other materials to 

thesite. 

k. Payment shall be made to the contractor only after satisfactory laying and testing of the whole or part of 

thework. 

l. The contractor shall raise a claim for 75% of the value of the tested materials he has supplied at site, 

atestimate rate as secured advance, which shall be considered by the Agency as per secured advance rules 

ofKRWSA. Sanctioning of such secured advances shall be at the discretion of the agreement Agency and shall not 

betakenas arightofthecontractor. 

m. Thecontractorshallguaranteesatisfactoryperformanceofpipelineforaperiodof12monthsaftercompletion of the 

work. During this guarantee / maintenance period, any repairs that shall be necessitated shall becarried out by the 

contractor without any extra cost and within the shortest possible time, failing which the work 

shallbearranged/attendedbytheKRWSAattheriskandcostof thecontractor. 

n. Necessary concrete anchor blocks, valve chambers etc, shall be provided by the contractor as per the 

approvedplan.Theseitemsshallbequotedforasperquantitiesprovided inthetenderschedule. 

o. Under no circumstance, any price variation shall be allowed for the pipes and other material to be supplied as 

perthiscontractandthepricesquotedshall remainfirm. 

 
4.31 Deleted 

4.33. Pipes and other construction materials shall be stacked at site only in consultation with the Regional 

ProjectDirector concerned and will not be stacked more than 5 days before commencement of work. The excess cut 

soil,boulders, rubbles, balance pipes/cables should be removed from the site at the cost of the contractor 

immediatelyafterback fillingiscompleted,atanyratewithin48hoursofcompletionofworks. 

4.34 The Bar Charts, Work Plan, Work Schedule in the agreement shall be submitted for all works so as to 

monitorthe progress of the works. The as laid map of pipe line works shall be submitted by the contractor along with 

the 

billandthesameshallbeverifiedbytheconcernedofficersbeforemakingpayment.TheaslaidmapsshallbekeptintheRPMUse

paratelyforfuturereferenceandonecopyalongwiththeagreement. 

4.35 Works should be carried out causing minimum hindrance to traffic and inconvenience to the public. In 

caseswheretrafficisnot blocked,trenching, pipe laying,backfillingandrectificationare tobedonesimultaneously 

4.36. AdditionalPerformanceGuarantee 

Thecontractorwhoquotesverylowrateswillhavetoremitperformanceguaranteewithaviewtocurbthetendencytoquotelowrat



162 
 

esandexecutetheworksunsatisfactorily.Ifthequotedrateisbelow10%estimaterate(thequoted 
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ratebeingx%belowestimateamount),thecontractorwillhavetoremitperformanceguaranteeequalto(x–10)%.Thiswill 

bereleasedaftersatisfactorycompletionofthework. 

4.37. Incaseofdisputes,alllegalproceedingsshallbeinstitutedinthecourtwithinwhosejurisdiction,theTenderingOfficer’soffi

ceis located. 

IfanyoftheconditionsaboveareincontradictiontoanyoftheclausesintheForm83,SpecialConditions,Form84,theclause/con

ditions oftheadditionaltenderconditions shall prevail. 

 
 

RegionalProjectDirector 



164 
 

PartVI-FORMSandDECLARATIONS 

 

1. FORMOFTENDER 

 

NameofWork:Conversionof8 No Open wellinto ProtectedandsustainableDrinkingWaterSource in Adimaly GP 

and Mariyapuram   GP underPackage1 in Idukki District 

THEREGIONALPROJECTDIRECTOR,REGIONALPROJECTMANAGEMENTUNIT,KRWSA,MATHAARCADE,THO

DUPUZHA,IDUKKI–685584 

.Sir, 

1. I/WedoherebytendertoexecutetheworksenumeratedintheScheduleaccompan 
yinginaccordancewiththetermsinyourtenderNotification 
 date… .................................. andspecificationsandconditionsofcontr 
actinthebiddingdocument. 

2. Copyoftheelectronicallysignedspecificationssignedisalsoenclosed. 
3. I/We further agree to complete the whole work in……………… 

…………………weeks/monthsfromdateofreceiptofordertostartwork,and/ori
nthecaseofpiece-
works,maintaintheminimumrateorprogressspecifiedintheTenderSchedule 
. 

4. I/Wedo/donotagreetoacceptandcarryoutsuchportionoftheworkincluded 
in my/our tender as may be allotted to me /us if the 
wholeworkbenotgiventome/us. 

5. InconsiderationI/WebeingregisteredasaBidderintheKeralaPWDandinvitedtot
ender,I/Weagreetokeepthetenderopenforacceptance ....................................... d 
aysfromthedateofsubmissionthereofandnottomakeanymodificationsinitster
msand conditions which
 arenotacceptabletoGovernment. 

6. I/WeagreethatArbitrationshallnotbeameansofsettlementofany
disputesorclaimsarisingoutofthecontractrelatingtothework. 

 
AsumofRs……………………………isherebyremitted online  on  the  e-
GPwebsiteasEarnestMoney.IfI/Wefailtokeepthetenderopenasaforesaidormake
any modifications in that terms and conditions of the tender
 whicharenotacceptabletoGovernment. 

 

OR 

Ifaftertenderisaccepted,I/Wefailtoexecutetheagreementas provided 
 inclauseoftender notifications or to commence the
 execution of the
 workasprovidedintheconditions.I/Weagreethatthegovernmentshall,with
outprejudicetoanyotherrightorremedybeatlibertytoforfeitthesaidearnest 
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moneyabsolutelyandalsorecoverfromme/ustheentirelossthatmaybecausedtotheGo
vernmentbytheretenderorrearrangementoftheworkorotherwiseu 
ndertheprovisionoftheRevenueRecoveryActorotherwise. 

Acc: 
 

i. TenderSchedule(submittedwithFinancialBid): 

ii. EarnestMoneyRs…………….. 

iii. Signedcopyoffulltender/biddocuments: 

iv. Signedcopyofdrawings:Na

tionality: 

 

SignatureFullNameofBidder:Pla

ceofResidence: 
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2. PRELIMINARYAGREEMENTFORMAT 

PRELIMINARYAGREEMENT 
 

(TobeexecutedonstampperRs.200/-) 
 

PreliminaryAgreemententeredintoonthis… ............................................................. dayof 

………………………………………………Twothousandand .......................................... between 

…………………………………………………<TenderInvitingAuthority>forandonbehalfoftheG

overnorofKerala(hereinaftercalledfortheGovernment)oftheonepartandSri………………… 

……………………………………………………………………………… 

……………………………………………………………………………………………………… 

……………………………………..(hereenterfullnameandaddressoftheBidder)hereinaftercalled 

the Bidder of the other part for the execution of the agreement as well as for 

theexecutionofthework……………………………………………………………………………

…… 

…… 

……………………………………………………………………………………………………… 

……………………………………………. 
 

WHEREAS the Government invited tenders for the work of 

………………………...…………………………………………………………… 

..………………………………………......……………………………………………….(hereente

rnameofthe   work)  byNotificationNo ..................................................................................... Dated 

……………inthe………………………………………………………… 
 

I/Weundersignedherebyoffertoconstructtheproposedworkinstrictaccordancewiththecontract/bid 

document for the consideration to be calculated in terms of the priced scheduleofquantities. 

I/We undertake to complete the whole of the works as per the attached schedule from the 

dateofissue of intimation by you that our tender has been accepted and upon being permitted 

toentersite. I/We further undertake that on failure, subject to the conditions of the contract 

relatingtoextension of time, I/We shall pay agreed `Liquidated Damages' for the period during 

whichtheworkshallremain incomplete. 

I/WeherebydepositwithyouasEarnestmoneyRs. /-(Rupees 

 )[carryingnoin

terest] by means of online payment in the e-GP web site of Kerala in favour 

of<tenderinvitingauthority>and I/We agree that this sum shall be forfeited in the event of the 

Employeracceptingmy/our tender and I/We fail to take up the contract when called upon to do so 

as perclause3.6.6and7 ofITBofthebid document. 

I/We further agree for the deduction of 2.5 % from the `Interim Payment/RA Bill' and up 

toamaximum of 2.5 % of the contract value towards the „Performance Security Deposit', 

whichwillbereturnedas pertherelevant clauses in theagreement. 
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I/We willfurnishthe Performance GuaranteeBondasper the approvedformat,ifour bidisaccepted. 

Bid Security deposited shall be treated as security for the proper fulfilment of thesameand shall 

execute an agreement for the work in the prescribed form. If I/We fails to do thisormaintain a 

specified rate of progress (as specified in the Milestone details of contract data 

inthebiddocument),theperformanceguarantee(bothtreasuryfixeddepositandirrevocablebankGuara

ntee)andPerformanceSecurityDepositifanydeductedfromtheRABillsshallbeforfeitedtoGovernmen

t and fresh tenders shallbe calledfor or the matter otherwise disposedoff. If as aresult of such 

measures due to the default of the Bidder to pay the requisite deposit,sign contractor take 

possession of the work any loss to Government due to the same will berecovered fromme/us as 

arrears of revenue, but should it be a saving to Government. I/We shallhave no claimwhatever to 

the difference. Recoveries on this or any other account will be madefrom the 

sumthatmaybeduetousonthisoranyorothersubsistingcontractsorundertheRevenueRecoveryactorot

herwisetheGovernmentmaydecide. 

I/We further agrees that, in the case of becoming the lowest bidder in this tender and in 

theeventoffailureonpartofme/ustoproduceanyoftheoriginaldocuments,orsubmittheperformancegu

arantee, or enter into agreement with the first part within the specified time limit,the first partmay 

take appropriate action as provided in the bid document. Recoveries on this orany otheraccount 

will be made from the sum that may be due to us on this or any or 

othersubsistingcontractsorundertheRevenueRecoveryactorotherwisetheGovernmentmaydecide. 

NOWTHEREFORINTHEPRESENCEOFWITNESSitismutuallyagreedasfollows. 
 

1) Thetermsandconditionsforthesaidcontracthavingbeenstipulatedinthesaidtenderdocume

ntandformstowhichtheI/Wehaveagreedandacopyofwhichishere to be appended 

whichforms the part of this agreement, it is agreed that the termsand conditions 

stipulatedtherein shall bind the parties to this agreement except to theextend to which 

they areabrogated or altered by express terms and conditions hereinagreed to and in 

whichrespectthe express provisionsherein shallsupersedethoseofsaidtenderform. 

2) TheI/Weherebyagreedandundertaketoperformandfulfillalltheoperationsandobligations

connectedwiththeexecutionofthesaidcontractwork 

........................................................................................................................................ 

(hereinafterthenameofthework)ifawardedinfavouroftheme/us.) 

3) IftheBidderdoesnotcomeforwardandtoexecutetheoriginalagreementafterthesaidworkis

awardedandselectionnoticeissuedinhisfavourorcommitsbreachofanyoftheconditionsoft

hecontractasstipulatedinclauseofthenoticeinvitingtendersasquotedabove,withintheperi

odstipulatedthentheGovernmentmayrearrangetheworkotherwiseorgetitdonedepartment

allyattheriskandthecostoftheBidderandthelosssosustainedbytheGovernmentcanbereali

zedfromtheBidderundertheRevenuerecoveryActasifarrearsoflandrevenueasassessedqu

antifiedand  fixed  by  an  adjudicating  authority

 consisting of  the

 SecretaryPublicworks,ChiefEngineer(Admn)oranyotherofficerorofficersauthoriz

edbyGovernmentinthisbehalf,taking intoconsiderationtheprevailing 

P.W.Dratesandaftergivingdue notice to the Bidder. The decision taken
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 by such authority officer 
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orofficersshallbefinalandconclusiveandshallbebindingontheBidder. 

4) The Bidder further agrees that any amount found due to the Government under 

orbyvirtue of this agreement shall be recoverable from the Bidder from his EMD 

andhisproperties movable and immovable as arrears of Land Revenue under the 

provisionofthe Revenue Recovery Act for the time being in force or in any other 

manner astheGovernmentmaydeemfit in this regard. 

5) TheBidderfurtherassuresthatitisclearlyunderstoodthatthesettlementofclaimseitherbypa

rtbillsorbyfinalbillswillbemadeonlyaccordingtotheavailabilityofbudgetprovisionandall

otmentoffundsmadewiththeDivisionalofficer in charge ofthe work under the 

respective heads of account in which the workis sanctioned andarranged and also 

subject to the seniority of such bills. No claims 

forinterestorfordamageswhatsoevershallbemadefortherelatedsettlementofclaimsofbills

. 

INWITNESSTHEREOFSRI………………………………………………… 
 

.…………………………(hereenterthenameof theofficers ofthe Department 
 

)foronbehalfoftheGovernorofKeralaStateand……………………………… 

 

…………………………………………………………………………………….. 
 

……………………………………………………………………………………… 
 

…theBidderhavesettheirhandonthedayandyearfirstabovewritten 
 

Signed by Sri………………………………………(officer / Officers of Public

 WorksDepartment)Inthepresenceofwitnesses: 

1. 
 

2. 
 

Signedanddeliveredby ......................................................... (Bidder)inthepresenceof 
 

1. 
 

2. 
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3. FormatforIntegrityPact 

(Certificate to be furnished by the bidder with the tender document downloaded from e-GP Web-

site) 
 

CERTIFICATE 

I/We…………………………………undertakethatthetendersubmittedbyusisdownloadedfrom e-

GP Website (www.etenders.kereala.gov.in) and is same in content and form(verbatim),and any 

deviation, of detected, at any stage, would entitle the Employer to reject ourbidding/offer without 

assigning any reason or recourse to any penal action and would be legallybindingonus. 

 

 
Signature ................................. (oftenderer) 

 

Seal…………………………… 
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4. FormatforAffidavit 
 

 

 

 

 
I/We, 

Non-

JudicialStampPaperAF

FIDAVIT 

…………………………………………………………..,bidder/Partner/LegalAttorney/ 

AccreditedRepresentativeofM/s ................................................................. solemnlydeclarethat: 
 

1. I/WearesubmittingTenderfortheWork…………………………………………… 

againstTenderNoticeNo………….dated……….. 
 

2. NoneofthePartnersofourfirmisrelativeofemployeeof………………………… 

(NameoftheEmployer)whoisinvolvedwiththearrangementandexecutionofthiswork. 
 

3. Allinformationfurnishedbyusinrespectoffulfilmentofeligibilitycriteriaandqualificationinfo 

rmationofthisTenderiscomplete,correctandtrue. 

4. Alldocuments/credentialssubmittedalongwiththisTenderaregenuine,authentic,trueandvali

d. 

5. I/weundertaketodeployallplantandmachinery,toolsandtackles,manandmaterialsetc.asrequir

ed forexecution ofthework. 

6. I/WeherebydeclarethatI/WehaveperusedindetailandexaminedcloselytheCentralPublicWork

sDepartmentSpecifications,RevisedKeralaPWDManual-

2012,KeralaPWDQualityManualandLaboratoryManual,beforeI/Wesubmitthetender/bidandI/We 

agreeto beboundbyandcomplywithallsuchspecifications andrequirements. 

7. Ifanyinformationanddocumentsubmittedisfoundtobefalse/incorrectatanytime,department

maycancelmy/ourTenderandactionasdeemedfitmaybetakenagainstus,includingterminationofcontr

act,forfeitureofallduesincludingEarnestMoney,revokingofBankGuaranteesandbanning/delistingof

ourfirmandallpartnersofthe firmetc. 

 

 
SignatureoftheTenderer, 

 

 

SealofNotary Dated………………… 
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5. FormofPerformanceGuaranteebyBank 

1) ThisdeedofGuaranteemadeonthe ....... day of ………………. (month&

 year)betweenBankof… ..................... (hereinaftercalledthe“Bank”)represented 

by

 (nameofauthorisedsignatory)oftheonepart,andthe<tenderinvitingauthority>(hereinaf

tercalled“theEmployer”)representedby(name)oftheotherpart. 

2) WhereasEmployerhasawardedthecontractfor……………(NameofworkasperNoticeInvitin

gTender)(hereinaftercalledthecontract)to .......................................................................... (Nameof 

theContractor)hereinaftercalledthe“Contractor”. 
 

3) ANDWHEREAStheContractorisboundbythesaidContracttosubmittotheEmployeraPerfor

manceGuaranteeforatotalamountof` .............................................. (Amountinfiguresandwords). 

4) NowwetheUndersigned…………………………………….(NameoftheBankandBranch) 

being fully authorized to sign and to incur obligations for and on behalf of and inthename 

of………………………….. (Full name of Bank), hereby declare that the said 

BankwillguaranteetheEmployerthefullamountof` ........................................ (Amountinfiguresand 

Words)asstatedabove. 
 

5) AftertheContractorhassignedtheaforementionedContractwiththeEmployer,theBank is 

engaged to pay the Employer, any amount up to and inclusive of the aforementionedfullamount 

upon written order from the Employer to indemnify the Employer for any liabilityofdamage 

resulting from any defects or shortcomings of the Contractor or the debts he mayhaveincurred to 

any parties involved in the Works under the Contract mentioned above, whetherthesedefects or 

shortcomings or debts are actual or estimated or expected. The Bank will deliverthemoney 

required by the Employer immediately on demand withoutdelay and demurandwithoutreference 

to the Contractor and without the necessity of a previous notice or of judicialoradministrative 

procedures and without it being necessary to prove to the Bank the liabilityordamages resulting 

from any defects or shortcomings or debts of the Contractor. The 

BankshallpaytotheEmployeranymoneysodemandednotwithstandinganydispute/disputesraisedby 

theContractor in any suit or proceedings pending before any Court, Tribunal or 

Arbitrator/srelatingtheretoand theliabilityunderthis guaranteeshallbeabsoluteandunequivocal. 

6) This Guarantee isvalidtill………………….. (valid till28(twenty-eight) 

daysfromthecompletionofdefectsliabilityperiodas perclauseofbiddingdocument). 

7) AtanytimeduringtheperiodinwhichthisGuaranteeisstillvalid,iftheEmployeragreestogranta 

time extension to the Contractor or if the Contractor fails to complete the Workswithin the 

timeof completion as stated in the Contract, or fails to discharge himself of theliability or 

damages 

ordebtsasstatedunderPara5,above,itisunderstoodthattheBankwillextendthisGuaranteeunderthesam
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econditionsfortherequiredtimeondemandbytheEmployer andatthecost oftheContractor. 
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8) TheGuaranteehereinbeforecontainedshallnotbeaffectedbyanychangeintheConstitutionofth 

eBankoroftheContractor. 

9) TheneglectorforbearanceoftheEmployerinenforcementofpaymentofanymoneys,the 

payment whereof is intended to be hereby secured or the giving of time by 

theEmployerforthepaymenthereofshallinnowayrelievethebankoftheirliabilityunderthisdeed. 

10) Theexpressions“theEmployer”,“theBank”and“theContractor”hereinbeforeusedshallinclud 

etheirrespectivesuccessorsandassigns. 

11) Notwithstandinganythingcontainedherein: 
 

a) OurliabilityunderthisBankGuaranteeshallnotexceed`……………(Rupees………) 
 

b) ThisBankGuaranteeshallbevalidupto……………. 
 

INWITNESSWHEREOFI/Weofthebankhavesignedandsealedthisguaranteeonthe 

………….dayof ....................... (Month&year)beingherewithdulyauthorized. 
 

Forandonbehalfofthe .............................................. Bank. 

 

 

SignatureofAuthorizedBank 
 

officialName:……………………… 
 

…….. 
 

Designation:…………………………….. 
 

Stamp/SealoftheBank:…………………………….. 
 

Signed,sealedanddeliveredforandonbehalfoftheBankbytheabovenamed………………. 

inthepresenceof: 
 

Witness1. Witness2. 
 

Signature………………………Signature………………………. 
 

Name……………………………Name………………………….. 
 

Address………………………..Address………………………… 
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6. RequisitionFormfore-Payment 

Requisitionfore-

Payment[TobeattachedwithtenderformasperG.O(P)No.06/2012/PWDdated10/

01/2012] 

CertifiedthatIamhavingaSavings/CurrentAccountin<NameofBank>at<NameofBranch> 

withIFSCCode   

TheAccountNumberis:   

IwishtoreceiveallpaymentsinthisaccountthroughNEFTandRTGSsystems,asthecasema

ybe,forallpayments relatingto this work. 

 

 
Name 

ofBidderPlace:  

Date:  
 

 

 

7. Deleted 


